MARYLAND STATE HIGHWAY ADMINISTRATION
OFFICE OF HIGHWAY DEVELOPMENT
707 NORTH CALVERT STREET
BALTIMORE, MARYLAND 21202

March 2, 2016
Contract No. AW8965170
F.A.P. No. AC-NHPP-300-1(53)N
Description: MD 404 — US 50 to
East of Holly Road

ADDENDUM NO. 5

To All Purchasers of Contract Documents:

Please be advised the Price Proposal submission date is still scheduled for March 9, 2016.

The attention of prospective proposers is directed to the following revisions, additions and/or
deletions to the Request for Proposals (RFP).

REQUEST FOR PROPOSALS
Page No. Description
71A REVISED the Maryland Department of Natural Resources “Reforestation Law

Approval” from 19.31 acres to 19.44 acres of forest land to be cleared.
71B-71F ADDED the State Water Appropriation and Use Permit.

NOTICE TO CONTRACTORS

The attention of prospective proposers is directed to the following revisions, additions and/or
deletions to the Additional Information on ProjectWise:

AW8965170

DELETED "AW8965170 MD 404 Additional Information Index 02-24-16.doc" at the following

location on ProjectWise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-Build\AW8965170\

ADDED "AW8965170 MD 404 Additional Information Index Addendum No. 4 03-02-16" at

the following location on ProjectWise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-Build\AW8965170\

A. Request for Proposals

ADDED "AW8965170-RFP-2016-03-02 Addendum No.5" at the following location on
ProjectWise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170 \A. Request for Proposals\
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Addendum No. 5 (03-02-2016)

ADDED "AW8965170- 2016-03-02 Addendum No.5" at the following location on ProjectWise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Desi gn-
Build\AW8965170 \A. Request for Proposals\ Addendum No. 5 (03-02-2016)

D. Right-of-Way
2. Proposed Right-of-Way Line file

REPLACED "mRW-0000_MD404A0 Revised.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSOl\Documents\Design-
Build\AW8965170\D. Right-of-Way\2. Proposed Right-of-Way Line file\

This right of way file was revised to show proposed right of way, perpetual easement and
temporary construction easements surrounding Access Road 2.

3. Right-of-Way Plats

DELETED "60249.tif, 60250.tif, 60251.tif, 60252.tif, 60253.tif, 60254.if, 60255.tif, 60301.tif,
60317.tif, 60320.tif, 60397.tif" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Desi gn-
Build\AW8965170\D. Right-of-Way\3. Right-of-Way Plats\

ADDED " 60397r01.if, 60249r02.tif, 60253r02.tif, 60254r02.tif, 60297.tif, 60298r01.tif,
60299r01.tif, 60300r01.tif, 60320r01.tif, 60301r01.tif, 60250r01.tif, 60252:01.tif, 60251r01.tif,
60255r01.tif, 60317r01.tif” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSOl\Documents\Design-
Build\AW8965170\D. Right-of-Way\3. Right-of-Way Plats\

REVISED "60245 tif, 60246.tif, 60247 tif, 60312.tif" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSO1\Documents\Design-
Build\AW8965170\D. Right-of-Way\3. Right-of-Way Plats\

Revised right of way plats that have been reissued or issued since F ebruary 17, 2016
(Addendum No. 3) are included as part of this addendum.

G. Conceptual Plan Sheets
3. Conceptual Roadway Scroll Plans

REPLACED "MD 404 Contract A - Scroll Plot.pdf" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01 \Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\3. Conceptual Roadway Scroll Plans\

This conceptual roadway scroll plan was revised to show revised right of way and cut/fill limits
Jor Access Road 2.
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6. Advanced Clearing and E&SC
PDFs

REPLACED " MD 404 Clearing & Grubbing Plans-Package#2.pdf , MD 404_Stream
Diversion and Grading Plans-Package #3.pdf” at the following location on Project Wise:
pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\PDFs\

The following changes were made to the advanced clearing and E&SC plans since Addendum
No. 4:

Package #2 - Clearing/Grubbing Plans:

Signed title sheet and added traffic data.

Removed TPF on ES-04 at 130+50 RT.

Signed EN-01 and updated the Norwich Creek Restriction Notes.
Updated the sequence of construction on sheets EN-02 and EN-03.

Package #3 - Stream Diversion and Grading

Signed title sheet and added traffic data.

Signed EN-01 and updated the Norwich Creek Restriction Notes.
EN-02: updated Stage 2A sequence of construction.

Revised ES-03 and ES-04 to include steps to install riprap in the stream.

H. Conceptual Plan Design Files
1. Roadway Design File

REPLACED “mHD-0001_MD404A.dgn, mGR-P001_MD404A.dgn” at the following location
on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\O1. Roadway Design File\

These roadway design files were revised to add cut/fill limits and contours for Access Road 2.
3. Vertical Alignment File

REPLACED “mHP-0001 _MD404A.dgn,” at the following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-

Build\AW8965170\H. Conceptual Plan Design Files\03. Vertical Alignment File\

The vertical alignment file was revised to add a conceptual profile for Access Road 2.

7. Conceptual Cross Section Files

REPLACED "mHC-0001 MD404A_Access Roads.dgn” at the following location on Project
Wise:
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pw:\\shavmpwx.shacadd.ad. mdot.mdstate:SHAEDMSO01\Documents\Desi gn-
Build\AWR965170\H. Conceptual Plan Design Files\07. Concepiuai Cross Section Files\

This conceptual cross section file was revised to replace cross sections for Access Road 2.

J. Environmental Documents
1. Approved FONSI and Environmental Reevaluation Documents

DELETED "2016 Att 6 revised MHT FHWA deminimis_staging.pdf, 2016 Att 8 revised
Archeo_MHT _finalsite.pdf, 2016 Draft MD 404 Reeval Consult FHWA.pdf” at the following
location on Project Wise: ‘
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Desi gn-Build\AW8965170\
J. Environmental Documents\1. Approved FONSI and Environmental Reevaluation Documents\

ADDED "2016 ReevaluationPhases2 5 signed 022416.pdf, Att 1 phasing.pdf, Att 2 revised
Scroll plot Contract A.pdf, Att 3 revised clean_2016_Environmental Impacts Table.pdf, Att 4
PI_newsletter_article.pdf, Att 5 Displacements.pdf, Att 6 revised MHT_FHWA
deminimis_staging.pdf, Att 7 Archeology fi gure.pdf, Att 8 revised

Archeo_MHT _finalsite_shrunk.pdf, Att 9 Tribal.pdf, Att 10 revised permits_shrunk.pdf, Att 11
Smith Farm.pdf, Att 12 Prime Farmland 09_15.pdf, Att 13 RTE.pdf, Att 14 HW 100715.pdf, Att
15 ICE Memo_101315.pdf, Att 16 MOA 2003_2013.pdf, Att 17 errata 022416.pdf” at the
following location on Project Wise:

pw:\\shavmpwx.shacadd.ad. mdot.mdstate:SHAEDMS01\Documents\Desi gn-Build\AW8965170\
J. Environmental Documents\1. Approved FONSI and Environmental Reevaluation Documents\

This addendum adds the signed Reevaluation Consultation Fact Sheet from FHWA and
supporting attachments to this document.

L. Stormwater Management and Surface Drainage Information
02. Concept Stormwater Management Report

REPLACED "MD 404 Concept SWM Report-Contract A.pdf, MD 404 Concept SWM Report-
Contract B.pdf, MD 404 _Clearing & Grubbing Report-Package #2.pdf, MD 404_Stream
Diversion and Grading Report-Package #3.pdf ” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad. mdot. mdstate:SHAEDMSO01 \Documents\Design-Build\AW8965170\
L. Stormwater Management and Surface Drainage Information\02. Concept Stormwater
Management Report\

The following changes were made to the Concept Stormwater Management Reports since
Addendum No. 4:

Package #1- MD 404 Concept SWM Report-Contract A.pdf
* Added signed WQSS to the report and signed variance letters to Appendix P.

Package #1- MD 404 Concept SWM Report-Contract B.pdf
* Added signed WQSS to the report and signed variance letters to Appendix H.

Package #2 - SWM Report: Clearing/Grubbing
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o Added signed WQSS to Appendix B and signed variance letters to Appendix F.

Package #3 - SWM Report: Stream Diversion
o Added signed WQSS to Appendix B and signed variance letters to Appendix G.

M. Office of Structures
1. Hydrology and Hydraulics Approvals
MDE Approval Letters

ADDED "MD 404 Structures 05017X0 and 05018X0 Hydrology Approval.pdf” at the following

location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-Build\AW8965170\
M. Office of Structures \1. Hydrology and Hydraulics Approvals \MDE Approval Letters\

Questions relating to this Addendum No. 5 may be directed in writing to:

Mr. Jason A. Ridgway, Director

Office of Highway Development

State Highway Administration

e-mail address: AW896 MD_404@sha.state.md.us

eoN

GREGORY L SLA\;T ER, ACIING DEPUTY ADMINSTRATOR/CHIEF ENGINEER FOR
PLANNING, ENGINEERING, REAL ESTATE AND ENVIRONMENT.

THIS ADDENDUM IS ISSUED TO CLARIFY, ADD TO, DELETE FROM, CORRECT
AND/OR CHANGE THE CONTRACT DOCUMENTS TO THE EXTENT INDICATED
AND IS HEREBY MADE PART OF SAID CONTRACT DOCUMENTS. COMAR
21.05.02.08 REQUIRES THAT ALL ADDENDA ISSUED BE ACKNOWLEDGED;
THEREFORE, PRIOR TO SUBMITTING YOUR PRICE PROPOSAL, ATTACH THE
ADDENDUM RECEIPT VERIFICATION FORM TO THE FRONT OF THE PRICE
PROPOSAL FORM PACKET. FAILURETO DO SO MAY RESULT IN THE PRICE
PROPOSAL BEING DECLARED NON-RESPONSIVE.






MARYLAND STATE HIGHWAY ADMINISTRATION
OFFICE OF HIGHWAY DEVELOPMENT
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F.A.P. No. AC-NHPP-300-1(53)N
Description: MD 404 — US 50 to
East of Holly Road

ADDENDUM NO. 4

To All Purchasers of Contract Documents:

Please be advised that the Technical Proposal submission date for this contract is still scheduled
for March 2, 2016 and the Price Proposal submission date is still scheduled for March 9, 2016.

The attention of prospective proposers is directed to the following revisions, additions and/or
deletions to the Request for Proposals (RFP).

Page No.

63

92

173

175

235

248

251

252

REQUEST FOR PROPOSALS

Description

DELETED the Insurance Requirements section in its entirety.

REVISED folder name from ‘OOTS TEDD Checklist’ to ‘OOTS TEDD
Checklist and Support Documents’. ADDED ‘Hazardous Materials Report’ to the
Appendices.

REVISED the description of Access Road 2 under Access Road/Service
Driveways.

REVISED the stationing limits for design exception locations 11 and 12. Added
2% minimum cross slopes must be maintained in the design exception areas
where the vertical profile is less than 0.3%.

ADDED “No overhead or cantilever sign structures are required based on the
conceptual design of this project.” to the end of section TC 3.12.05.01.

REVISED the estimated forest impacts total from 18.6 acres to 19.44 acres.
REVISED the first sentence of TC 3.13.04.01 under “Primary Aesthetic Intent” to
change roadway to roadways. Revised Plant Material Turf Zone 1 from
(199,600.0 SY/41.24 Acres) to (191,763.0 SY/39.62 Acres). Deleted the last
paragraph from TC 3.13.04.01.02.

DELETED Bulbs and the corresponding chart in its entirety.
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253

254

258

259

269

270

272

273

274-275A

314

336

337

REVISED the Plant Material Chart under Shade Tree Species (Overstory) to add
Container Grown (CGQG).

REVISED Plant Material Stormwater Management Plantings Zone 4 from
(827,139 SF/ 19.0 Acres) to (769,300.1 SF / 17.7 Acres).

REVISED the SSCM year from 2008 to 2015 under Sod.
REVISED the SSCM year from 2001 to 2015 under Mulch.

REVISED the second, third, and fourth paragraphs under TC 3.13.04.01.05 in
their entirety. Revised the Plant Material Chart under Shade Tree Species to 2”
Cal., B&B/CG.

REVISED the Plant Material Chart under Shade Tree Species to 2” Cal.,
B&B/CG. Updated the Eastern White Pine to have a #7 CG; Updated all the
Ornamental Tree Species (Understory) to be #15 CG.

REVISED TC 3.13.04.01.07 “Noise Mitigation Plantings” to “Berm Plantings”;
Updated the last sentence of the page to read “The buffer plantings shall be
located on the berm between the Meadow Zone along MD 404 and the utility
access path, and shall be comprised of a dense planting of”.

REVISED “mitigation zone” to “Berm Planting zone” in the first paragraph;
Revised (4/ x4’ O.C. Spacing) to read (4’ x 4 O.C. Spacing) in the third
paragraph; Revised the Plant Material from (42,723.7 SF/ 0.98 Acres) to
(128,569.8 SF / 2.94 Acres).

REVISED TC 3.13.04.01.08 “Bulb Planting Zone 8” in its entirety and added TC
3.13.05.00 Forest Impact Plans.

REVISED TC 3.15.01.07.07 to add the following: “When crossing other utilities
or storm drain pipes, provide a minimum of one (1) foot vertical separation
between the two (2) facilities unless approved otherwise by the utility owner and
SHA. All utility poles must be located in a “flat” area (no greater than 5% grade).
No utility poles are to be located within storm water ditches or ponds.”

DELETED the last sentence of the 3™ paragraph which stated, “Slopes steeper
than 3:1 will not be permitted unless they are to minimize impacts to wetlands and
waterways.”.

REVISED TC 3.18.03 No. 1 to update the stationing from Sta. 159+25 +/- RT
and Sta. 171+50+/- RT to Sta. 159+50 +/- RT and Sta. 171+10+/- RT. Revised
the berm height from 10-feet to 8-feet. Revised No. 2 to update the station from
172+50 +/- RT to 172+75 +/- RT.
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343-344 REVISED TC 3.19.06 to include information from the Hazardous Materials
survey.

356 REVISED TC 3.20.08.05.01 to add an additional sentence and the last paragraph

of TC 3.20.08.05.02.

387A-387C ADDED TC 5.01 — Insurance.

486E REVISED the integral colors for each Concrete Screen Fence Manufacturer, No. 1
to No. 3. Added the following: “Color selection shall be from one of the standard

colors offered by the selected manufacturer for integral color concrete and be
similar to “Sandstone” as offered by Davis Colors.”

NOTICE TO CONTRACTORS

The attention of prospective proposers is directed to the following revisions, additions and/or
deletions to the Additional Information on ProjectWise:

AW8965170

DELETED "AW8965170 MD 404 Additional Information Index 02-17-16.doc " at the
following location on ProjectWise:
pw:\\shavmpwzx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AW8965170\

ADDED "AW8965170 MD 404 Additional Information Index Addendum No. 4 02-24-16" at

the following location on ProjectWise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-Build\AW8965170\

A. Request for Proposals
Addendum No. 4 (02-24-2016)

ADDED "AW8965170-RFP-2016-02-24 Addendum No.4" at the following location on

ProjectWise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-

Build\AW8965170 \A. Request for Proposals\ Addendum No. 4 (02-24-2016)

D. Right-of-Way
2. Proposed Right-of-Way Line file

REPLACED "mRW-0000_MD404A0_Revised.dgn" at the following location on Project Wise:
pw:\\sshavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\D. Right-of-Way\2. Proposed Right-of-Way Line file\

E. Reforestation Permit & Wetland Plates-
1. Forest Impact Plans
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REPLACED "pFI-0001 MD404.DGN to pFI-0024 MD404.DGN and pFI-P025 MD404.DGN
to pFI-P040_MD404.DGN" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\1. Forest Impact Plans\

PDF _Plots

REPLACED "pFI-0001 MD404.PDF to pFI-0024 _MD404.PDF and pFI-P025 _MD404.PDF to
pFI-P040_MD404.PDF" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\1. Forest Impact Plans\PDF_Plots\

2. Forest Impact Design Files

REPLACED "mLD-0000_MD404.dgn, xBL-BORDER.dgn, xLD-0001 MD404.dgn" at the
following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\2. Forest Impact Design Files\

3. Landscape Planting Zone Concept Plans
MODELS

REPLACED "mLD-0000_MDA404.dgn, xBL-BORDER.dgn , xBL-BORDER_ScrollPlot.dgn,,
xLD-0001_MD404.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\3. Landscape Planting Zone
Concept Plans \Models\

PLOTS

REPLACED "MD-404_Scroll Plot 1.pdfto MD-404_Scroll Plot 13.pdf" at the following
location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\3. Landscape Planting Zone
Concept Plans \Plots\

SHEETS

REPLACED "MD-404_Scroll_Plot_1.dgn to MD-404 Scroll Plot 13.dgn" at the following
location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\3. Landscape Planting Zone
Concept Plans \Sheets\
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F. Appendices
6. OOTS TEDD Checklist and Support Documents

ADDED "OverheadClearances(r).pdf" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-Build\ AW 8965170\
F. Appendices\6. OOTS TEDD Checklist and Support Documents\

9. Hazardous Materials Report

ADDED "Executive Summary v2.pdf, Assignment 38 - 23819 and 23823 Shore Hwy Denton,
MD Hazmat Report.pdf, and Assignment 38 - 24008 Shore Hwy Denton, MD Hazmat
Report.pdf" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-Build\AW8965170\
F. Appendices\9. Hazardous Materials Report\

G. Conceptual Plan Sheets
3. Conceptual Roadway Scroll Plans

REPLACED "MD 404 Contract A - Scroll Plot.pdf" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\3. Conceptual Roadway Scroll Plans\

6. Advanced Clearing and E&SC
PDFs

REPLACED "MD 404 Stream Diversion and Grading Plans-Package #3.pdf, MD 404 Clearing
& .Grubbing Plans-Package#2.pdf” at the following location on Project Wise:

pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\PDFs\

7. Conceptual Utility Scroll Plans

REPLACED “Contract A Scroll Plot 1 of 3.pdf, Contract A Scroll Plot 2 of 3.pdf, Contract A
Scroll Plot 3 of 3.pdf, Contract B Scroll Plot 1 of 2.pdf, Contract B Scroll Plot 2 of 2.pdf" at the
following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\7. Conceptual Utility Scroll Plans

ADDED “Verizon Final Design Plans Work in Progress_Contract A.pdf" at the following
location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\7. Conceptual Utility Scroll Plans

DELETED “WTCB-1501-MD _404 & US 50-BASE--DGN_PURGED--REV-#1-1-20-16.pdf"
at the following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\7. Conceptual Utility Scroll Plans
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H. Conceptual Plan Design Files
1. Roadway Design File

REPLACED “mHD-0001_MD404A.dgn, mGR-P001_MD404A.dgn, mPM-

A001_MD404A Display.dgn, mHD-MD404A labels.dgn” at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\O1. Roadway Design File\

2. Horizontal Baseline

REPLACED “mHA-0001_MD404A.dgn,” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\02. Horizontal Baseline\

3. Vertical Alignment File

REPLACED “mHP-0001 _MD404A.dgn,” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\03. Vertical Alignment File\

4. Shading File

REPLACED “mSH-A001 MD404.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\04. Shading File\

9. Conceptual Drainage Files

REPLACED "mDD-P000_MD404-Contract A.dgn, mES-P000-MD404-LOD.dgn” at the
following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\09. Conceptual Drainage Files\

13. Conceptual Utility Files

REPLACED "mUT-D000 m404 PEN.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\13. Conceptual Utility Files\

L. Stormwater Management and Surface Drainage Information
2. Concept Stormwater Management Report

REPLACED " MD 404 Concept SWM Report-Contract A.pdf,” at the following location on
Project Wise:
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pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\02. Concept
Stormwater Management Report\

ADDED "MD 404 _Stream Diversion and Grading Site Development Approval Letter.pdf” at the
following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\02. Concept
Stormwater Management Report\

12. H&H Culvert Calculations

REPLACED “MD 404 Sta. 94+75 Culvert Hydraulic Report.pdf, MD 404 Structure 20010X0
Hydraulic Report.pdf, MD 404 Structure 20045X0 Hydraulic Report.pdf,

H&H REPORT CULVERTS MD404 POI 52, 53,57,58.pdf,

H&H REPORT _CULVERTS MD404 POI 54 and 59.pdf " at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\12. H&H
Culvert Calculations\

M. Office of Structures
1. Hydrology and Hydraulics Approvals

REPLACED "HYDRAULIC REPORT STRUCTURES 05017X0 and 05018X0.pdf” at the
following location on Project Wise:
pw:\\sshavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-Buill\AW 8965170\
M. Office of Structures \1. Hydrology and Hydraulics Approvals\

M. Office of Structures
1. Hydrology and Hydraulics Approvals
MDE Approval Letters

ADDED "MD 404 Hydraulic Approval Letter Structure 17043.pdf™ at the following location on

Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AW 8965170\
M. Office of Structures \1. Hydrology and Hydraulics Approvals \MDE Approval Letters\
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Questions relating to this Addendum No. 4 may be directed in writing to:

Mr. Jason A. Ridgway, Director

Office of Highway Development

State Highway Administration

e-mail address: AW896 MD 404(@sha.state.md.us

GREGORY K SL{\TER, ACTING DEPUTY ADMINSTRATOR/CHIEF ENGINEER FOR
PLANNING, ENGINEERING, REAL ESTATE AND ENVIRONMENT.

THIS ADDENDUM IS ISSUED TO CLARIFY, ADD TO, DELETE FROM, CORRECT
AND/OR CHANGE THE CONTRACT DOCUMENTS TO THE EXTENT INDICATED
AND IS HEREBY MADE PART OF SAID CONTRACT DOCUMENTS. COMAR
21.05.02.08 REQUIRES THAT ALL ADDENDA ISSUED BE ACKNOWLEDGED;
THEREFORE, PRIOR TO SUBMITTING YOUR PRICE PROPOSAL, ATTACH THE
ADDENDUM RECEIPT VERIFICATION FORM TO THE FRONT OF THE PRICE
PROPOSAL FORM PACKET. FAILURETO DO SO MAY RESULT IN THE PRICE
PROPOSAL BEING DECLARED NON-RESPONSIVE.



MARYLAND STATE HIGHWAY ADMINISTRATION
OFFICE OF HIGHWAY DEVELOPMENT
707 NORTH CALVERT STREET
BALTIMORE, MARYLAND 21202

February 17,2016
Contract No. AW8965170
F.A.P. No. AC-NHPP-300-1(53)N
Description: MD 404 — US 50 to
East of Holly Road

ADDENDUM NO. 3

To All Purchasers of Contract Documents:

Please be advised that the Technical Proposal submission date for this contract is still scheduled
for March 2, 2016 and the Price Proposal submission date is still scheduled for March 9, 2016.

The attention of prospective proposers is directed to the following revisions, additions and/or
deletions to the Request for Proposals (RFP).

Page No.
1A-1B

19-19A

36-39
40-44

62-63

65-67

68

70

REQUEST FOR PROPOSALS

Description

ADDED Notice to Contractors Cargo Preference Act.

REVISED Affirmative Action Requirements Utilization of Disadvantaged
Business Enterprises for Federal-Aid Contracts to add the revised Title VI of the
Civil Rights Act of 1964 to current law.

REPLACED Wage Rates for Caroline & Talbot Counties.
REPLACED Wage Rates for Queen Anne’s County.

REVISED Payment of State Obligations section pertaining to electronic funds
transfers.

REVISED the entire spreadsheet list of property owner information under Right
of Way Status.

REVISED the 2™ to last sentence under substantial completion that no additional
work requiring permanent lane or shoulder closures will still need to be
completed.

REVISED the last paragraph last sentence to add a permanent lane or shoulder
closure would be one that remains in effect while work is not ongoing and would
restrict the usage of the lane or shoulder for traffic.



Contract No.: AW8965170
Addendum No. 3
February 17,2016

Page 2

113

168

172

173

174-175

175-175A

236

248

251

252

253

273

337-338
347

361A

REVISED TC 2.10.05 to change the timeframe the contractor’s prices are
irrevocable to 90 days following receipt of the Price Proposal or Best and Final
Offer.

REVISED the title of the SHA Pavement Marking Material Selection Guidelines,
Revised January 2016.

REVISED TC 3.09.04.01 Design Criteria of the minimum grade on a driveway
from 0.5% to 0.3%. :

REVISED the entire section for Access Road/Service Driveways in TC 3.09.05.

REVISED TC 3.09.06 to update the paragraph regarding the typical section for
the Maryland T intersections and J-Turns, add Stations to the previously listed
curves under approval for design exceptions, and add 12 locations where a design
exception has been drafted for vertical grades less than 0.3%.

REVISED TC 3.09.06 to update the design requirements at J-Turns and Maryland
Ts, TC 3.09.07 to update the design vehicle requirements, and TC 3.09.10 to add
information for coordination with property owners with farming irrigation
systems.

REVISED the 2" paragraph under TC 3.12.05.02.03 to replace the Clearview
font requirements and added the FHWA Standard Highway Alphabet shall be
used for all sign legends.

REVISED estimated forest impacts from 18.46 acres to 18.6 acres.

REVISED Plant Material: Turf Zone 1 from 182,486.5 SY / 37.7 Acres to
199,600.0 SY / 41.24 Acres.

REVISED PLANT MATERIAL: Meadow Zone 2 from 518,110.3 SY/107.0
Acres to 481,441.2 SY / 100.16 Acres.

REVISED PLANT MATERIAL: Residential Zone 3 from 25,048 SF / 0.6 Acres
10 6,919.31 SF / 0.16 Acres.

REVISED PLANT MATERIAL: Berm Planting Zone 7 from 37,157 SF / 0.9
Acres to 42,723.7 SF / 0.98 Acres.

REVISED TC 3.18.03 in its entirety.
ADDED Section D under TC 3.20.05.

ADDED Section C under TC 3.20.10.
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471 REVISED the final incentive payment for this contract from $0.00 to
$252,000.00.

486A-486L ADDED Special Provision for “Concrete Screen Fence”.

791 REVISED Table 901 D values and notes in its entirety.
SCHEDULE OF PRICES
920 INCREASED Item 3002 (388130) Quarterly Erosion and Sediment Control
Incentive from 4 Each to 9 Each and the fixed amount from $112,000.00 to
$252,000.00.
922 REVISED the name of Item 7002 (700000) from ‘Forest Avoidance and

Minimization/Forest Impact Reduction Incentive’ to ‘Forest Impact
Reduction/Forest Mitigation Incentive’.

PRICE PROPOSAL

924-928 REVISED the “Buy America” language pages to revert back to the previously
approved version dated December 6, 2010.

NOTICE TO CONTRACTORS

The attention of prospective proposers is directed to the following revisions, additions and/or
deletions to the Additional Information on ProjectWise:

AW8965170

DELETED "AW8965170 MD 404 Additional Information Index 02-10-16.doc " at the
following location on ProjectWise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-Build\A W8965170\

ADDED "AW8965170 MD 404 Additional Information Index Addendum No. 2 02-17-16" at
the following location on ProjectWise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-Build\AW8965170\

A. Request for Proposals

Addendum No. 3 (02-17-2016)
ADDED "AW8965170-RFP-2016-02-17 Addendum No.3" at the following location on
ProjectWise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170 \A. Request for Proposals\ Addendum No. 3 (02-17-2016)

D. Right-of-Way
2. Proposed Right-of-Way Line file
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REPLACED "mRW-0000_MD404A0_Revised.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\D. Right-of-Way\2. Proposed Right-of-Way Line file\

3. Right-of-Way Plats

REPLACED "60244.tif, 60251.tif, 60252 tif, 60253.tif, 60254.tif, 60255.tif" at the following
location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\D. Right-of-Way\3. Right-of-Way Plats\

ADDED "60245.tif, 60246.tif, 60247 tif, 60248.tif, 60249.tif, 60250.tif, 60301.tif, 60302.tif,
60312.tif, 60313.tif, 60314.tif, 60315.tif, 60316.tif, 60317.tif, 60318.tif, 60319.tif, 60320.tif,
60321.tif, 60396.tif, 60397.tif, 60398.tif, 60399.tif, 60400.tif” at the following location on
Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\D. Right-of-Way\3. Right-of-Way Plats\

DELETED "60257.tif, 60258.tif, 60259.tif, 60260.tif” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\D. Right-of-Way\3. Right-of-Way Plats\

E. Reforestation Permit & Wetland Plates-
1. Forest Impact Plans

REPLACED "pFI-001_MD404.DGN to pFI-040.DGN" at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\1. Forest Impact Plans\

PDF_Plots

REPLACED "pFI-0001 _MD404.PDF to pFI-040.PDF" at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\1. Forest Impact Plans\PDF _Plots\

2. Forest Impact Design Files
REPLACED "mLD-0000 MD404.dgn, xBL-BORDER.dgn, xLLD-0001 MD404.dgn" at the
following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\2. Forest Impact Design Files\

3. Landscape Planting Zone Concept Plans

MODELS
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REPLACED "mLD-0000_MD404.dgn, xBL-BORDER.dgn , xBL-BORDER _ScrollPlot.dgn,,
xLD-0001_MD404.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\3. Landscape Planting Zone
Concept Plans \Models\

PLOTS

REPLACED "MD-404_Scroll_Plot_1.pdf to MD-404 Scroll_Plot 13.pdf" at the following
location on Project Wise:
pw:\\shavmpwzx.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\3. Landscape Planting Zone
Concept Plans \Plots\

SHEETS

REPLACED "MD-404_Scroll_Plot_1.dgn to MD-404_Scroll Plot _13.dgn" at the following
location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\3. Landscape Planting Zone
Concept Plans \Sheets\

F. Appendices
2. Pavement and Geotechnical Data (Appendices A to G)

REPLACED "AW896C21_Lab Data Addendum 3.pdf" at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AW8965170\
F. Appendices\2. Pavement and Geotechnical Data (Appendices A to G)\

F. Appendices
6. OOTS TEDD Checklist

ADDED " UpdatedPavementMarkingMaterialSelectionPolicyandGuidelinesFinal.pdf" at the
following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\ AW 8965170\
F. Appendices\6. OOTS TEDD Checklist\

G. Conceptual Plan Sheets
3. Conceptual Roadway Scroll Plans

REPLACED "MD 404 Contract A - Scroll Plot.pdf, pHD-P001 SCROLL-CONTRACT B.dgn
pHD-P002_SCROLL-CONTRACT B.dgn, pHD-P003 SCROLL-CONTRACT B.dgn, pHD-
P004_SCROLL-CONTRACT B.dgn, xLA-HD0O0_CONTRACT B.dgn, MD 404 Contract B -
Scroll Plot.pdf" at the following location on Project Wise:
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pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\3. Conceptual Roadway Scroll Plans\

4. Structure TS&L Plans
17009

REPLACED "mBR-GP00_17009.dgn, pBR-FR00 17009.dgn, pBR-WDO01 17009.dgn" at the
following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\17009\

ADDED "#17009 Structural - Final Approval Letter.pdf, #17009 Structural - Final Approved
Plans.pdf, 01 - FND All 11.pdf, 05-RW_All 15.pdf, 06-BC_All 3.pdf

06-BC_All 4.pdf, 06-BC_All 5.pdf, 06-BC_All 6.pdf, 06-BC_All 7.pdf , 07-REBAR_All
10.pdf, 07-REBAR_All 11.pdf, 07-REBAR_All 13.pdf, 07-REBAR_All 14.pdf, 07-REBAR_All
15.pdf, 07-REBAR_AIl 19.pdf, 07-REBAR_AIll 20.pdf, 07-REBAR_All 21.pdf, 07-REBAR_All
22.pdf, 07-REBAR_All 24.pdf, 07-REBAR_All 26.pdf, 07-REBAR_All 27.pdf, 07-REBAR_All
28.pdf, 07-REBAR_All 29.pdf, 07-REBAR_All 3.pdf, 07-REBAR_All 30.pdf, 07-REBAR_All
31.pdf, 07-REBAR_All 32.pdf, 07-REBAR_All 33.pdf, 07-REBAR_All 34.pdf, 07-REBAR_All
35.pdf, 07-REBAR_All 37.pdf, 07-REBAR_All 4.pdf, 07-REBAR_All 5.pdf, 07-REBAR_All
9.pdf, 09-SI_All 3.pdf, 09-SI_All 4.pdf, 09-SI_All 6.pdf, 09-SI_All 7.pdf, Grout Bag.pdf, MD-
605.26.pdf, REBAR-BD(2.21)-93-285.pdf, REBAR-PL-(4.00)-93-286.pdf, dBR-
DE00_17009.dgn, dBR-DE0O1_17009.dgn, dBR-DE02 17009.dgn, dBR-RD00 17009.dgn,
dBR-RD02_17009.dgn, dBR-RD03_17009.dgn, dBR-RD04 17009.dgn, dBR-RD05 17009.dgn
mHA-0010_MD404A.dgn, mSH-0000_17009.dgn, mST-0001_17009.dgn, mST-
0002_17009.dgn, mTX-0010_MD404.dgn, pBR-AB00O 17009.dgn, pBR-BL00_17009.dgn,
pBR-DE03_17009.dgn, pBR-DE04_17009.dgn, pBR-GL00_17009.dgn, pBR-GP10_17009.dgn,
pBR-GP11_17009.dgn, pBR-HHO01_17009.dgn, pBR-PL0O1_17009.dgn, pBR-PL02_17009.dgn,
pBR-SD00_17009.dgn, pBR-SD01_17009.dgn, pBR-SD02 17009.dgn, pPBR-SD03_17009.dgn,
pBR-SD04_17009.dgn, pBR-SD05_17009.dgn, pBR-SD06 17009.dgn, pBR-TP00_17009.dgn,
pBR-TP01_17009.dgn, pHD-P000_17009.dgn, xBL-BR0O0_17009.dgn, xLA-BR0O0O 17009.dgn,
xLA-BRO1_17009.dgn, xLA-BR02_17009.dgn, xLA-BR03_17009.dgn, xLA-BR04 17009.dgn"
at the following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\17009\

DELETED "pBR-DEO1_17009.dgn, pBR-GP00_17009.dgn, pBR-GP01_17009.dgn, pBR-
GP02_17009.dgn, pBR-WWO01_17009.dgn, pHD-P001_17009.dgn" at the following location on
Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\17009\

17043

REPLACED "mBR-GP00_17043.dgn, pBR-TP00 17043.dgn, pBR-TP01_17043.dgn, pBR-
WDO01_17043.dgn" at the following location on Project Wise:
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pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\17043\

ADDED "#17043 Structural - Final Approval Letter.pdf, #17043 Structural - Final Approved
Plans.pdf, 01 - FND All 11.pdf, 05-RW_All 15.pdf, 06-BC_All 3.pdf

06-BC_All 4.pdf, 06-BC_All 6.pdf, 06-BC_All 7.pdf, 07-REBAR_All 10.pdf, 07-REBAR_All
11.pdf, 07-REBAR_All 13.pdf, 07-REBAR_All 14.pdf, 07-REBAR_All 15.pdf, 07-REBAR_All
19.pdf, 07-REBAR_All 20.pdf, 07-REBAR_All 21.pdf, 07-REBAR_All 22.pdf, 07-REBAR_All
24.pdf, 07-REBAR_All 26.pdf, 07-REBAR_All 27.pdf, 07-REBAR_All 28.pdf, 07-REBAR_All
29.pdf, 07-REBAR_All 3.pdf, 07-REBAR_All 30.pdf, 07-REBAR_All 31.pdf, 07-REBAR_All
32.pdf, 07-REBAR_All 33.pdf, 07-REBAR_All 34.pdf, 07-REBAR_All 35.pdf, 07-REBAR_All
37.pdf, 07-REBAR_All 4.pdf, 07-REBAR_All 5.pdf, 07-REBAR_All 9.pdf, 09-SI_All 4.pdf,
09-SI_All 6.pdf, 09-SI_All 7.pdf, MD-605.41-02.pdf, MD-605.41.pdf, MD-605.45.pdf
REBAR-BD(2.21)-93-285.pdf, REBAR-PL~(4.00)-93-286.pdf, dBR-DE01_17043.dgn, dBR-
DEO3_17043.dgn, dBR-DE05_17043.dgn, dBR-DE06_17043.dgn, dBR-RDO00_17043.dgn,
dBR-RD01_17043.dgn, dBR-RD02_17043.dgn, mHA-0010_MD404A.dgn, mSH-
0000_17043.dgn, mST-0001_17043.dgn, mST-0002_17043.dgn, mTX-0010 _MD404.dgn, pBR-
AB00_17043.dgn, pBR-BL00_17043.dgn, pBR-DE02 17043.dgn, pBR-GL00 17043.dgn,
pBR-GP10_17043.dgn, pBR-HHO1_17043.dgn, pBR-PL0O1_17043.dgn, pBR-PL02_17043.dgn,
pBR-RDO01_17043.dgn, pBR-RD02_17043.dgn, pBR-SD00_17043.dgn, pBR-SD01_17043.dgn,
pBR-SD02_17043.dgn, pBR-SD03_17043.dgn, pBR-SD04 17043.dgn, pBR-SD05_17043.dgn,
pBR-SD06_17043.dgn, pBR-WDO02_17043.dgn, pST-P100_17043.dgn, pST-P101_17043.dgn,
pST-V200_17043.dgn, xBL-BR00_17043.dgn, xLA-BR0OO 17043.dgn, xLA-BRO1 17043.dgn,
XxLA-BRO02_17043.dgn, xXLA-BR03_17043.dgn " at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\17043\

DELETED "pBR-DEO1_17043.dgn, pBR-FP00_17043.dgn, pBR-FP01_17043.dgn, pBR-
FROO_17043.dgn, pBR-GP00_17043.dgn, pPBR-GP01_17043.dgn, pBR-PL0O0_17043.dgn, " at
the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\17043\

6. Advanced Clearing and E&SC
PDFs

REPLACED "MD 404 _Stream Diversion and Grading Plans-Package #3.pdf” at the following
location on Project Wise:

pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\PDFs\

ADDED “MD 404 _Clearing & Grubbing Plans-Package#2.pdf” at the following location on
Project Wise:

pw:\\ pw:\\shavmpwx .shacadd.ad. mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\PDF's\
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DELETED “MD 404_Clearing & Grubbing Report-Package#2.pdf” at the following location on
Project Wise:

pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\PDFs\

Print Sheets
Package #2

REPLACED " pES-1001_MD404.dgn, pES-K001_MD404 Contract A&B 2000 scale.dgn,
pES-N001_MD404.dgn, pES-N002_MD404.dgn, pES-N003 MD404.dgn, pES-P001
A_MD404.dgn to pES-P020 A_MD404.dgn, pES-P021 B_MD404.dgn to pES-P033
B_MD404.dgn, pGN-T001_MDA404.dgn, xBL-BORDER.dgn” at the following location on
Project Wise:

pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\Package #2\

ADDED “pES-N001_A_MD404_LOD TABLES.dgn TO pES-N008 A MD404 LOD
TABLES, pES-N09_B_MD404_LOD TABLES.dgn TO pES-N015_B_MD404 L.OD TABLES,
pGS-P000_MD404_A.dgn, pGS-P000_MD404 B.dgn, pTP-P001 TP_DETAILS _
B_MD404.dgn, Sequence of Construction.docx, Sequence of Construction2.docx, Sequence of
Construction3.docx, Sequence of Construction4.docx™ at the following location on Project Wise:
pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\ Package #2\

DELETED “pES-D001_MD404.dgn, pES-D002_MD404.dgn” at the following location on
Project Wise:

pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\ Package #2\

Package #3

REPLACED “pES-I1 001_MD404_MOSF.dgn, pES-N000_MD404 MOSF.dgn
pES-N002_MD404_MOSF.dgn, pES-P001 A MD404 C&G.dgn, pES-P002
A_MD404_C&G.dgn, pES-P003_STAGE 2A_MD404_MOSF.dgn, pES-P003 STAGE
2B_MD404_MOSF.dgn, pES-P004 STAGE 2A_MD404 MOSF.dgn, pES-P004 STAGE
2B_MD404_MOSF.dgn, pES-P005 A_MD404 BCSA.dgn, pES-P006 A MD404.dgn, pGN-
T001_MD404_MOSF.dgn, pSW-D001_A_MD404.dgn, xBL-BORDER_MOSF.dgn” at the
following location on Project Wise:

pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\Package #3\

ADDED “Wet Swale Tabulation Sheet.jpg, pES-P006_A MD404 LS.dgn, pES-P001
A_MDA404_TPF.dgn, pES-P002 A_MD404_TPF.dgn, xBL-BORDER MOSF_TPF.dgn, xBL-
BORDER_TPF.dgn, pES-P001_TP_DETAILS B MD404.dgn, Sequence of
Constructionl.docx, Sequence of Construction2.docx n” at the following location on Project
Wise:
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pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\ Package #3\

DELETED “pES-D001_MD404_MOSF.dgn, pES-D002_MD404 MOSF.dgn” at the following
location on Project Wise:

pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\ Package #3\

7. Conceptual Utility Scroll Plans

ADDED “Contract A Scroll Plot 1 of 3.pdf, Contract A Scroll Plot 2 of 3.pdf, Contract A Scroll
Plot 3 of 3.pdf, Contract B Scroll Plot 1 of 2.pdf, Contract B Scroll Plot 2 of 2.pdf" at the
following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\7. Conceptual Utility Scroll Plans

H. Conceptual Plan Design Files
1. Roadway Design File

REPLACED “mHD-0001_MD404A.dgn, mGR-P001_MD404A.dgn, mGR-
P001_MDA404Contract B.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\01. Roadway Design File\

4. Shading File

REPLACED “mSH-A001_MD404.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\04. Shading File\

6. Conceptual Potential SWM area files

REPLACED “mDE-P000_MD404-Contract A.dgn, mGR-P002 MD404 Contract B.dgn” at
the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad. mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\06. Conceptual Potential SWM area files\

9. Conceptual Drainage Files

REPLACED "mDD-P000_MD404-Contract A.dgn, mES-P000-MD404-LOD.dgn, mDA-
P001_MD404_Contract B.dgn, mDD-0001_MD404 Contract B.dgn > at the following location
on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\09. Conceptual Drainage Files\

12. Advanced Clearing and E&SC

REPLACED "Contract A_E&S_C&G_MOSF.dgn, Contract A E&S CLEARING.dgn
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Contract B_E&S CLEARING.dgn, Md MapTitlesheet.dgn, mDA-E000 MD404 Contract
A&B.dgn, mDP-0001 MD404 E&S Temp Culvert_Contract A.dgn, mES-0000 MD404 E&S
Permit.dgn, mES-0000_MD404 E&S Permit C&G MOSF.dgn, mES-

0001_MD404 E&S Norwich Creek Bridge Contract A.dgn, mES-0001_MD404 E&S Temp
Culvert_A.dgn, mES-0001 MD404 E&S Temp Culvert B.dgn,

mGR _P001 _MD404 E&S Temp Grading.dgn, mGR_P001_MD404 E&S Temp

Grading 17009-A.dgn, nGR _P001 MD404 E&S Temp Grading 17009-B.dgn,

mGR P001_MD404 E&S Temp Grading_17043-B.dgn, mGR P001_MD404 E&S Temp
Grading C&G-MOSF.dgn, mHA-0000_MD404 E&S Contract A&B.dgn, mSH-0000_MD404
E&S Permit-Contract A.dgn, mSH-0000_MD404 E&S Permit-Contract B.dgn, mSH-
0000_MD404 E&S Permit.dgn, mSH-0000_MD404 E&S Permit MOSF.dgn, mSH-
0000_MD404 Norwich Creek.dgn, mSW-P001 _MD404-MOS.dgn, XES-K001 MD404
Contract A&B.dgn, xLA-ES00_17009-B.dgn, xLA-ES00 C&G MOSF.dgn, xLA-
ES00_MD404 Contract A&B.DGN, xLLA-ES00_MOSF.dgn, XLLA-ES00 Norwich Creek.dgn” at
the following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\12. Advanced Clearing and E&SC\

ADDED "FIDS Area MD 404.dgn, mLS-0000 MD404 E&S Permit.dgn, xLD-ES00 MD404
Contract A&B.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\12. Advanced Clearing and E&SC\

DELETED "mEF-0002_MD404.dgn, mES-0000 MD404 E&S Permit-CER.dgn” at the
following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\12. Advanced Clearing and E&SC\

13. Conceptual Utility Files

REPLACED "mUT-D000_m404 PEN.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\13. Conceptual Utility Files\

ADDED "m404PropLOD_RW-PEN.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\13. Conceptual Utility Files\

DELETED "m404 PropLOD_RW_PEN.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\13. Conceptual Utility Files\

J. Environmental Documents
1. Approved FONSI and Environmental Reevaluation Documents

ADDED "2016 Att 6 revised MHT FHWA deminimis_staging.pdf, 2016 Att 8 revised
Archeo MHT finalsite.pdf, 2016 Draft MD 404 Reeval Consult FHWA .pdf,
MD 404 Rare species coordination.pdf” at the following location on Project Wise:
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pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-Build\ AW 8965170\
J. Environmental Documents\1. Approved FONSI and Environmental Reevaluation Documents\

L. Stormwater Management and Surface Drainage Information
2. Concept Stormwater Management Report

REPLACED " MD 404 Concept SWM Report-Contract A.pdf, MD 404 Concept SWM Report-
Contract B.pdf, MD 404_Clearing & Grubbing Report-Package #2.pdf, MD 404 Stream
Diversion and Grading Report-Package #3.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\02. Concept
Stormwater Management Report\

3. Concept Stormwater Management Report Map Files

REPLACED “MD 404 Proposed Drainage Area Maps Contract A.pdf, MD 404 Water Quality
Maps_Contract A.pdf, Clearing&Grubbing-Existing DA Maps-Package#2.pdf,
Clearing&Grubbing-Existing Site and Resource Map-Package#2.pdf, Clearing&Grubbing-
Phasing Plans-Package#2.pdf, Clearing&Grubbing-Proposed DA Maps-Package#2.pdf
Clearing&Grubbing-Water Quality Maps-Package#2.pdf, MD 404 Proposed Drainage Area
Maps_Contract B.pdf, MD 404 Water Quality Maps Contract B.pdf" at the following location
on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\03. Concept
Stormwater Management Report Map Files\

12. H&H Culvert Calculations

REPLACED “H&H REPORT CULVERTS MD404 POI 52, 53,57,58.pdf,
H&H_REPORT_CULVERTS_MD404 POI 54 and 59.pdf " at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\12. H&H
Culvert Calculations \

ADDED “H&H REPORT_STRUCTURE 17009X0.pdf " at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\12. H&H
Culvert Calculations \

M. Office of Structures
1. Hydrology and Hydraulics Approvals

REPLACED "HYDRAULIC REPORT _STRUCTURES 05017X0 and 05018X0.pdf,
HYDRAULIC_REPORT_ West Trib-#1704300.pdf, HYDROLOGIC REPORT-
STRUCTURES_05017X0 and 05018X0R.pdf” at the following location on Project Wise:
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pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AW8965170\
M. Office of Structures \ 1. Hydrology and Hydraulics Approvals \

Before submitting your proposal, please remove any existing Request for Proposals pages that
have been replaced by this Addendum No. 3, and insert the revised Request for Proposals pages
in their proper sequence. Attach this Addendum letter to the front of your Request for Proposals
booklet.

Questions relating to this Addendum No. 3 may be directed in writing to:

Mr. Jason A. Ridgway, Director

Office of Highway Development

State Highway Administration

e-mail address: AW896_MD_404(@sha.state.md.us

/
GREGORY ITSIﬁT ER, ACTING DEPUTY ADMINSTRATOR/CHIEF ENGINEER FOR
PLANNING, ENGINEERING, REAL ESTATE AND ENVIRONMENT.



MARYLAND STATE HIGHWAY ADMINISTRATION
OFFICE OF HIGHWAY DEVELOPMENT
707 NORTH CALVERT STREET
BALTIMORE, MARYLAND 21202

February 10, 2016
Contract No. AWg8965170
F.A.P. No. AC-NHPP-300-1(53)N
Description: MD 404 — US 50 to
East of Holly Road

ADDENDUM NO. 2

To All Purchasers of Contract Documents:

Please be advised that the Technical Proposal submission date for this contract is still scheduled
for March 2, 2016 and the Price Proposal submission date is still scheduled for March 9, 2016.

The attention of prospective proposers is directed to the following revisions, additions and/or
deletions to the Request for Proposals (RFP).

REQUEST FOR PROPOSALS
Page No. Description
72-80 DELETED previous Maryland Department of the Environments and Department

of the Army ‘draft’ special conditions.

72-74 ADDED the Department of the Army authorization approval.

75 to 80-1 ADDED the Maryland Department of the Environments Notice of Permit
Decision.

92 REVISED TC 2.07.03 to add ‘Design Exceptions and Approvals’ under Section
‘F. Appendices’.

94 REVISED TC 2.07.03 to add ‘H&H Culvert Calculations’ under Section ‘L.
Stormwater Management and Surface Drainage Information’.

168 REVISED TC 3.08 to reflect the latest version of the Office of Structures Manual
on Hydrologic and Hydraulic Design, January 2016.

169 REVISED TC 3.08 to add Quality Assurance Toolkit Field Manual.

238 REVISED TC 3.12.06.01.02 to clarify the design and construction of all

pavement markings shall adhere to the guidelines and references in TC 3.08.

309-309A REVISED TC 3.15.01.06.03 to clarify the Design Builder will need to protect and
maintain the Verizon facilities at STA 322+50 and 339+50.
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360-360A REVISED TC 3.20.08.07.03 to add the first paragraph outlining this section will
be deleted once SHA receives concurrence from the Maryland Historic Trust.

368 REVISED TC 3.23.01 Table 1: ITS Devises under remarks for DMS to include
the OOM radio shop.

376 REVISED TC 3.23.04.07.01 to clarify that cabinet to cabinet patch panels shall be
installed in both cabinets.

384 REVISED TC 3.23.07.07 to clarify the Design-Builder shall assist the radio shop
with the integration of ITS systems under this contract.

385A ADDED TC 3.23.05 ‘Verizon Coordination’.

NOTICE TO CONTRACTORS

The attention of prospective proposers is directed to the following revisions, additions and/or
deletions to the Additional Information on ProjectWise:

AW8965170

DELETED "AW8965170 MD 404 Additional Information Index 1-22-16.doc " at the following
location on ProjectWise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AW8965170\

ADDED "AW8965170 MD 404 Additional Information Index Addendum No. 2 02-10-16" at
the following location on ProjectWise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AW8965170\

A. Request for Proposals

ADDED "AW8965170-RFP-2016-02-10 Addendum No.2" at the following location on
ProjectWise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AW8965170
\A. Request for Proposals\

D. Right-of-Way
2. Proposed Right-of-Way Line file

REPLACED "mRW-0000 MD404A0 Revised.dgn, mRW-P001 MD404 Contract B.dgn " at
the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-
Build\AW8965170\D. Right-of-Way\2. Proposed Right-of-Way Line file\

E. Reforestation Permit & Wetland Plates-
5. Wetland Impact Plates Design Files
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ADDED "AccessRdGrid.dgn, AccessRdImpacts.dgn, AccessRd LOD.dgn, Anno.dgn,
County Clip.DGN, Delineated Stream.DGN, Delineated Wetland.DGN, Floodplain_Clip.DGN
Floodplain Clip 500 scale (index).dgn, Floodplain Impact. DGN, Flowline.DGN,

Impact Hatching.dgn, Impact Hatchingl.dgn, JPA Border.dgn, JPA BorderTemplate.dgn,

JPA Grid.DGN, JPA Index Border.dgn ,JPA Vicinity Border.dgn, LOD Polygon.DGN,

LOD Polygon_ 500 scale (index).dgn, MD 404 INDEX ShtO1.dgn,

MD 404 INDEX Sht010.dgn, MD 404 INDEX ShtO11.dgn, MD 404 INDEX Sht012.dgn,
MD 404 INDEX Sht013.dgn, MD 404 INDEX Sht014.dgn, MD 404 INDEX Sht02.dgn,
MD 404 INDEX Sht03.dgn, MD 404 INDEX Sht04.dgn, MD 404 INDEX Sht05.dgn,
MD 404 INDEX Sht06.dgn, MD 404 INDEX Sht07.dgn, MD 404 INDEX Sht08.dgn,
MD 404 INDEX Sht09.dgn, MD 404 Sht0O1.dgn, MD 404 Sht02.dgn, MD 404 Sht03.dgn,
MD 404 Sht04.dgn, MD 404 Sht05.dgn, MD_ 404 Sht06.dgn, MD 404 Sht07.dgn,

MD 404 Sht08.dgn, MD 404 Sht09.dgn, MD 404 Sht10.dgn, MD 404 Shtl1.dgn,

MD 404 Shtl12.dgn, MD 404 Sht13.dgn, MD_ 404 Shtl14.dgn, MD 404 Shtl5.dgn,

MD 404 Shtl6.dgn, MD 404 Shtl7.dgn, MD 404 Shtl18.dgn, MD 404 Sht19.dgn,

MD 404 Sht20.dgn, MD 404 Sht21.dgn, MD_ 404 Sht22.dgn, MD 404 Sht23.dgn,

MD 404 Sht24.dgn, MD 404 Sht25.dgn, MD 404 Sht26.dgn, MD 404 Sht27.dgn,

MD 404 Sht28.dgn, MD 404 Sht29.dgn, MD_ 404 Sht30.dgn, MD 404 Sht31.dgn,

MD 404 Sht32.dgn, MD 404 Sht33.dgn, MD 404 Sht34.dgn, MD 404 Sht35.dgn,

MD 404 Sht36.dgn, MD 404 Sht37.dgn, MD 404 Sht38.dgn, MD 404 Sht39.dgn,

MD 404 Sht40.dgn, MD 404 Sht41.dgn, MD 404 Sht42.dgn, MD 404 Sht43.dgn,

MD 404 Sht44.dgn, MD 404 Sht45.dgn, MD_ 404 Sht46.dgn, MD 404 Sht47.dgn,

MD 404 Sht48.dgn, MD 404 Sht49.dgn, MD 404 Sht50.dgn, MD 404 Sht51.dgn,

MD 404 Sht52.dgn, MD 404 Sht53.dgn, MD_ 404 Sht54.dgn, MD 404 Sht55.dgn,

MD 404 Sht56.dgn, MD 404 Sht57.dgn, MD 404 Sht58.dgn, MD 404 Sht59.dgn,

MD 404 Sht60.dgn, MD 404 Sht61.dgn, MD_ 404 Sht62.dgn, MD 404 Sht63.dgn,

MD 404 Sht64.dgn, MD 404 Sht65.dgn, MD 404 Sht66.dgn, MD 404 Sht67.dgn,

MD 404 Sht68.dgn, MD 404 Sht69.dgn, MD 404 Sht70.dgn, MD_ 404 Sht71.dgn,

MD 404 Sht72.dgn, MD 404 Sht73.dgn, MD 404 Sht74.dgn, MD 404 Sht75.dgn,

MD 404 Vicinity ShtO1.dgn, Stream Impacts.DGN, Street Centerline Clip.DGN,

TreeLine Clip.DGN, Wetland Buffer.DGN, Wetland Buffer Impacts.DGN,

Wetland Impacts.DGN, xLA-0000 MD404 INDEX.dgn, xLA-0000 MD404 JPA.dgn” at the
following location on Project Wise:

pw:\\ shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\5. Wetland Impact Plates Design
Files\

F. Appendices
2. Pavement and Geotechnical Data (Appendices A to G)

REPLACED " Appendix G - MD 404 gINT part 1.gpj, Appendix G - MD 404 gINT part
2.gpj" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AW8965170\
F. Appendices\2. Pavement and Geotechnical Data (Appendices A to G)\

ADDED "Appendix G - SEPTIC-1965.abandoned.pdf, Appendix G - WELL.pdf,
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Appendix G - plat 10-003 signed 6-2-10.pdf, Appendix G - scp6912.pdf, Appendix G - well 73-
1679 (2).pdf, Appendix G- MD 404 BLOG.dgn, Appendix G- MD 404.blg, MD 404
Groundwater Map 01-27-16.kmz" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AW 8965170\
F. Appendices\2. Pavement and Geotechnical Data (Appendices A to G)\

8. Design Exceptions and Approvals

ADDED " MD 404 from US 50 to East to Holly Road Approved Bicycle Waiver
AWE8965170.pdf " at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AW8965170\
F. Appendices\8. Design Exceptions and Approvals\

G. Conceptual Plan Sheets
3. Conceptual Roadway Scroll Plans

REPLACED "MD 404 Contract A - Scroll Plot.pdf, pHD-P001 SCROLL-CONTRACT B.dgn
pHD-P002 SCROLL-CONTRACT B.dgn, pHD-P003 SCROLL-CONTRACT B.dgn, pHD-
P004 SCROLL-CONTRACT B.dgn, xLA-HDO0 CONTRACT B.dgn, MD 404 Contract B -
Scroll Plot.pdf" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\3. Conceptual Roadway Scroll Plans\

4. Structure TS&L Plans
05017

REPLACED "mBL-GLO01 05017, pBR-BL00 05017, pBR-DEO1 05017, pBR-GP01 05017,
pBR-GP02 05017, pBR-GP03 05017, pBR-GP04 05017, pBR-WDO0O1 05017, pBR-

WWO01 05017, pPBR-WWO02 05017, pST-V200 05017, pST-V201 05017, xBL-0001 05017" at
the following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\05017\

ADDED "Appendix C- SPT logs 261.pdf, Appendix C- SPT logs 263.pdf, Appendix C-
SPT logs 265.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\05017\

DELETED "pHD-P006 MD404 PHASE3" at the following location on ProjectWise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-

Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\05017\
05018

REPLACED “mBL-GL00 05018, pBR-BL00 05018,pBR-DE01 05018,pBR-
DE02_05018,pBR-GP01 05018,pBR-GP02 05018,pBR-GP03_05018,pBR-GP04 05018,pBR-
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WDO01 _05018,pBR-WWO01 _05018,pHD-P001_05018,pST-V200 _05018,pST-V201 05018,
xBL-0001_05018" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\05018\

ADDED " pBR-PLO1 05018, S-2 TS&L Approval Letter.pdf, S-2 TS&L Approved Plans.pdf”
at the following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\05018\

6. Advanced Clearing and E&SC
PDFs

REPLACED " MD 404 Stream Diversion and Grading Plans-Package #3.pdf” at the following
location on Project Wise:

pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\PDFs\

7. Conceptual Utility Scroll Plans

ADDED “WTCB-1501-MD 404 & US 50-BASE--DGN_PURGED--REV-#1-1-20-16" at the
following location on Project Wise:

pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\7. Conceptual Utility Scroll Plans\

DELETED “WTCB-1501-MD 404 & US 50-1-19-16.pdf” at the following location on Project
Wise:

pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\7. Conceptual Utility Scroll Plans\

REPLACED Contract A Scroll Plot 1 of 3.pdf, Contract A Scroll Plot 2 of 3.pdf, Contract A
Scroll Plot 3 of 3.pdf, Contract B Scroll Plot 1 of 2.pdf, Contract B Scroll Plot 2 of 2.pdf” at the
following location on Project Wise:

pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\7. Conceptual Utility Scroll Plans\

H. Conceptual Plan Design Files
1. Roadway Design File

REPLACED “MD 404 Archaeological Sites.dgn, MD 404 Historical Sites.dgn, MD404 PH
1B Design.dgn, Utility Access Roads Contract B.dgn, mGR-P001 _MD404A.dgn, mGR-
P001_MD404 Contract B.dgn, mHD-0000 MD404-PHASE1A EX.dgn, mHD-

0001 MD404A.dgn, mHD-0001 MD404 Contract B.dgn, mHD-MD404A labels.dgn, mPM-
A001 _MD404A Display.dgn, mPM-P000_ CONTRACT B.dgn, mUT-sketch MD404A.dgn” at
the following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\O1. Roadway Design File\
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9. Conceptual Drainage Files

REPLACED " MD 404 Contract B-E&S LOD.dgn, MD_SixInchImagery.xwms,

POIs_ CONTRACT B.dgn, mDA-E000 MD404 Contract A.dgn, nDA-E001 CONTRACT
B.dgn, mDA-P000_MD404 Contract A-SWM.dgn, mDA-P000 MD404 Contract A.dgn, mDA-
P001 _MD404 Contract B.dgn, mDA-SW01 MD404 Contract B.dgn, mDD-

0001 _MD404 Contract B.dgn, mDD-P000 _MD404-Contract A.dgn, mDP-0000 CONTRACT
B.dgn, mES-0000_MD 404 Contract B.dgn, mES-P000-MD404-LOD.dgn, mES-P000_MD404-
Phase4.dgn, mLU-E000 _MD404.dgn, mLU-P000_MD404.dgn, nRM-E000 _MD404.dgn, mSB-
0001 _MD404 Contract B.dgn, mSB-0002 MD404 Contract B.dgn, mSM-E000 MD404.dgn,
mSM-E001 MD404.dgn, mTO-Aerial MDstatewide.dgn, mWQ-

P000_MD404 Maintenance.dgn, mWQ-P000 MD404 New Development.dgn, mWQ-
P000_MD404 Pavement Removal.dgn, mWQ-P000 MD404 Redevelopment.dgn, mWQ-

P002 MD404 Contract B.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\09. Conceptual Drainage Files\

13. Conceptual Utility Files

REPLACED "m404 PropLOD RW_ PEN.dgn, mUT-D000 m404 PEN.dgn ” at the following
location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\13. Conceptual Utility Files\

DELETED " m404 PropLOD PEN.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\13. Conceptual Utility Files\

J. Environmental Documents
3. Archeological Site Areas

ADDED “Attachment CR-1 Rev2.pdf, Env_Area 1-Rev2.cpg, Env_Area 1-Rev2.dbf,
Env_Area 1-Rev2.prj, Env_Area 1-Rev2.shp, Env_Area 1-Rev2.shx" at the following location
on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\J. Environmental Documents \03. Archeological Site Areas\

DELETED “Env_Area 1.prj, Env_Area l.shp, Env_Area 1.shx" at the following location on
Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\]. Environmental Documents \03. Archeological Site Areas\

L. Stormwater Management and Surface Drainage Information
2. Concept Stormwater Management Report
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ADDED " MD 404 Advanced Clearing&Grubbing Site Development Approval Letter.pdf, MD
404 Stream Diversion and Grading Report -Package #3.pdf” at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\02. Concept
Stormwater Management Report\

REPLACED " MD 404 Concept SWM Report-Contract A.pdf, MD 404 Stream Diversion and
Grading Report-Package #3.pdf, MD 404 Clearing & Grubbing Report-Package #2.pdf

MD 404 Concept SWM Report-Contract B.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\02. Concept
Stormwater Management Report\

3. Concept Stormwater Management Report Map Files

REPLACED “MD 404 E&S Maps_Contract A.pdf, MD 404 Existing Drainage Area
Maps_Contract A.pdf, MD 404 Proposed Drainage Area Maps Contract A.pdf

MD 404 Resource Maps Contract A.pdf, MD 404 Water Quality Maps_Contract A.pdf,
Stream&Grading-Existing Site and Resource Map-Package#3.pdf, Stream&Grading-Water
Quality and Concept-Package#3.pdf, MD 404 Existing Drainage Area Maps_Contract B.pdf
MBD 404 Proposed Drainage Area Maps_Contract B.pdf, MD 404 Water Quality Maps_Contract
B.pdf " at the following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\03. Concept
Stormwater Management Report Map Files\

12. H&H Culvert Calculations

ADDED “H&H REPORT CULVERTS MD404 POI 52, 53,57,58.pdf,

H&H REPORT CULVERTS MD404 POI 54 and 59.pdf, MD 404 Contract A Culvert
Calculations.pdf, MD 404 Sta. 94+75 Culvert Hydraulic Report.pdf, MD 404 Structure
20010X0 Hydraulic Report.pdf, MD 404 Structure 20045X0 Hydraulic Report.pdf " at the
following location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\12. H&H
Culvert Calculations \

M. Office of Structures
2. Standards, Examples, and Checklists

ADDED " updates-Manual for Hydrologic and Hydraulic Design-January-2016.pdf ” at the following
location on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AW8965170\
M. Office of Structures \02. Standards, Examples, and Checklists\
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Before submitting your proposal, please remove any existing Request for Proposals pages that
have been replaced by this Addendum No. 2, and insert the revised Request for Proposals pages
in their proper sequence. Attach this Addendum letter to the front of your Request for Proposals
booklet.

Questions relating to this Addendum No. 2 may be directed in writing to:

Mr. Jason A. Ridgway, Director

Office of Highway Development

State Highway Administration

e-mail address: AW896_MD_404@sha.state.md.us

\GRESEI{Y I. SLATER, ACTING DEPUTY ADMINSTRATOR/CHIEF ENGINEER FOR
PLANNING, ENGINEERING, REAL ESTATE AND ENVIRONMENT.

Al



MARYLAND STATE HIGHWAY ADMINISTRATION
OFFICE OF HIGHWAY DEVELOPMENT
707 NORTH CALVERT STREET
BALTIMORE, MARYLAND 21202

January 22, 2016
Contract No. AW8965170
F.A.P. No. AC-NHPP-300-1(53)N
Description: MD 404 — US 50 to
East of Holly Road

ADDENDUM NO. 1

To All Purchasers of Contract Documents:

Please be advised that the Technical Proposal submission date for this contract is still scheduled
for March 2, 2016 and the Price Proposal submission date is still scheduled for March 9, 2016.

The attention of prospective proposers is directed to the following revisions, additions and/or
deletions to the Request for Proposals (RFP).

Page No.
19

65-66

70

71A

84

92-93

137

142-142A

REQUEST FOR PROPOSALS

Description

REVISED the language in the second paragraph related to DBE participation in
professional services.

REVISED Rhodes Family Farm LLC Item numbers 108979, 108981, and 19032
and Lowin Farms LLC Item number 109008 from ‘Not Cleared’ to ‘Cleared’.

ADDED last paragraph to clarify the definitions of temporary and permanent
shoulder closures.

ADDED the Maryland Department of Natural Resources “Reforestation Law
Approval”.

REVISED language in the fourth paragraph of TC 2.07.01.1.

REVISED TC 2.07.03 to add “‘Conceptual Utility Scroll Plans’ under Section ‘G.
Conceptual Plan Sheets’, to add ‘Conceptual Utility Files” under Section “H.
Conceptual Plan Design Files’, and to delete Section ‘K. Utility Concept Plans’.

REVISED the second paragraph of TC 3.05.15.3 to provide additional language
for expedited reviewer for small pond reviews.

REVISED TC 3.05.22 to include information on the Surface Water Appropriation
Permit.
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165-165A

181

182

189-190

199-200

216

217

221-222A

224

234

314-314C

336

337-338

356

473-478L

REVISED TC 3.08 to include Antidegradation Review Checklist Major Linear
Project Review Form and Antidegradation Applicant Review Checklist
Enhanced Best Management Practices for Tier 2 Waters.

REVISED TC 3.10.03.02.05.02.01 to clarify the maximum layer moduli to be
used.

REVISED TC 3.10.03.02.05.02.02 to delete the last paragraph of this section.

REVISED the third and fifth paragraphs of TC 3.10.04 to revise language on the
FWD testing.

REVISED TC 3.10.06.07 to provide additional language for protection against
pavement heaving due to frost.

REVISED TC 3.11.04.04.03 Subsurface Condition Requirements to add language
for test piling.

REVISED TC 3.11.05.01 to provide requirements for the protection of the
existing bridge structure.

REVISED TC 3.11.05.01.02 1. 2) to clarify correct Section reference. REVISED
TC 3.11.05.02.01 to replace the structure listing in its entirety.

REVISED TC 3.11.05.02.03 to clarify correct Section reference. REVISED TC
3.11.05.02.04 to change ‘existing stream channel’ to *2 year flood plain’.

REVISED the first paragraph under TC 3.12.05.01 regarding permanent guide
signing.

REVISED Section TC 3.15.01.07.07.08 to provide additional requirements for the
Utility Access Paths.

REVISED TC 3.17.03.04.01 to note requirements for E&S controls for work
within or draining to Tier 2 waters.

REPLACED TC 3.18 ‘Noise Abatement Performance Specifications’ in its
entirety.

REVISED TC 3.20.08.05.01 regarding the Forest Interior Dwelling Bird Species
(FIDS) habitat.

REPLACED Section 308 — Erosion and Sediment Control in its entirety.
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NOTICE TO CONTRACTORS

The attention of prospective proposers is directed to the following revisions, additions and/or
deletions to the Additional Information on ProjectWise:

DELETED "AW8965170 MD 404 Additional Information Index 12-15-15.doc" at the following
location on ProjectWise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-Build\AW8965170\

ADDED "AW8965170 MD 404 Additional Information Index 1-22-16.doc" at the following
location on ProjectWise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-Build\AW8965170\

ADDED "AW8965170-RFP-2016-01-22 Addendum No. 1" at the following location on
ProjectWise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\A. Request for Proposals\Addendum No. 1 (01-22-2016)\

REPLACED "Wetland.DGN, mEF-002_MD404.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\B. SurveyTopographic Files\5. Environmental Features file\

DELETED " Wetlands.DGN.xml, Wetlands.PRJ” at the following location on Project Wise:
pw:\\ shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\B. SurveyTopographic Files\5. Environmental Features file\

REPLACED "mRW-0000_MD404A0_Revised.dgn, mMRW-P001_MD404_Contract B.dgn " at
the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\D. Right-of-Way\2. Proposed Right-of-Way Line file\

REPLACED "pFI-001_MD404.DGN to pFI-040.DGN" at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\1. Forest Impact Plans\

REPLACED "pFI-0001_MD404.PDF to pFI-040.PDF" at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\1. Forest Impact Plans\PDF_Plots\

ADDED "AW8965670 Reforestation Law Approval.pdf" at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\1. Forest Impact Plans\PDF_Plots\

REPLACED "mLD-0000_MD404.dgn, xBL-BORDER.dgn, XL D-0001_MD404.dgn" at the
following location on Project Wise:
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pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\2. Forest Impact Design Files\

REPLACED "mLD-0000_MD404.dgn, xLD-0001_MD404.dgn" at the following location on
Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\3. Landscape Planting Zone
Concept Plans \Models\

REPLACED "MD-404_Scroll_Plot_1.pdf to MD-404_Scroll_Plot_13.pdf" at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\3. Landscape Planting Zone
Concept Plans \Plots\

REPLACED "MD-404_Scroll_Plot_1.dgn to MD-404_Scroll_Plot_13.dgn" at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\3. Landscape Planting Zone
Concept Plans \Sheets\

REPLACED "MD 404_JPA Form.doc" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\4. Wetland Impact Plates\

ADDED "MD 404 Impact Summary Table.xlsx, MD 404_JPA 20160118.pdf” at the following
location on Project Wise:

pw:\\ shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\4. Wetland Impact Plates\

DELETED " MD 404_JPA_20151119.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\4. Wetland Impact Plates\

ADDED "WRM_01082016.pdf” at the following location on Project Wise:
Pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\6. Wetland Delineation
Memorandum\

DELETED "WRM_11192015.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\6. Wetland Delineation
Memorandum\

ADDED "MD404_USACE_permit additional information.pdf” at the following location on
Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\E. Reforestation Permit & Wetland Plates\7. Original ACOE Permit\
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REPLACED " pHD-P001-SCROLL PLOT_MD404A.dgn, pHD-P002-SCROLL
PLOT_MDA404A.dgn, pHD-P003-SCROLL PLOT_MDA404A.dgn, XLA-

HDSCROLL_MD404A SCROLL PLOT.dgn, pHD-P001_SCROLL-CONTRACT B.dgn, pHD-
P002_SCROLL-CONTRACT B.dgn, pHD-P003_SCROLL-CONTRACT B.dgn, pHD-
P004_SCROLL-CONTRACT B.dgn, xLA-HDOO_CONTRACT B.dgn" at the following location
on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\3. Conceptual Roadway Scroll Plans\

ADDED "xGNlogo_MD404A.dgn, MD 404, Contract A - Scroll Plot.pdf, MD 404 Contract B -
Scroll Plot.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\ 3. Conceptual Roadway Scroll Plans\

DELETED " MD 404 Contract A - Scroll Plot - 12-14-2015.pdf, MD 404 Contract B- Scroll
Plot - 12-14-2015.pdf” at the following location on Project Wise:

pw:\\ shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\ 3. Conceptual Roadway Scroll Plans\

REPLACED "pBR-GP01_05017.dgn, pBR-GP02_05017.dgn ,pBR-BL00_05017.dgn " at the
following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\05017\

ADDED "Appendix C- SPT_logs 261.pdf, Appendix C- SPT_logs 263.pdf, Appendix C-
SPT_logs 265.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\05017\

REPLACED “pBR-GP01_05018.dgn, pBR-BL00_05018.dgn, pHD-P001_05018.dgn" at the
following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\05018\

ADDED "Appendix C- SPT_logs 267.pdf, Appendix C- SPT_logs 269.pdf, Appendix C-
SPT _logs 271.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\05018\

REPLACED “mBR-GL01_05061.dgn, pBR-GP01_05061.dgn, pBR-GP02_05061.dgn, pBR-
GP03_05061.dgn, pHD-P013_MD404_PHASE3, xBL-0001_05061.dgn" at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\05061\
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ADDED "mBR-GP01_05061-2.dgn, pBR-GP00_14-003.30.dgn, pHT-

0000_MD404 PHASE3.dgn, #05061 TS&L Approval Letter.pdf, #05061 TS&L Approved
Plans.pdf ” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\05061\

DELETED "mHT-000_MD404 PHASE3.dgn, pBR-GP04-05061.dgn” at the following location
on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\05061\

REPLACED “Bridge profile_MD404.dgn, mBR-GLO01_17032.dgn, mEF-P001_17032.dgn,
pBR-ABO01_17032.dgn, pBR-AB02_17032.dgn, pBR-ADO01_17032.dgn, pBR-AD02_17032
.dgn, pBR-BL0O1_17032.dgn, pBR-GN_17032.dgn, pBR-GP01_17032.dgn, pBR-
TPO0_17032.dgn, pBR-WW01_17032.dgn, xBL-0001_17032.dgn, pHD-

P000_MD404 PHASE3 S-5.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\17032\

ADDED "pBR-AB03_17032.dgn, mBR-GL02_17032-GRADING.dgn, mGR-
P001_MD404A_MODIFIED.dgn, #17032 TS&L Approval Letter.pdf, #17032 TS&L Approved
Plans.pdf, Appendix C - SPT_Logs 1.pdf, Appendix C - SPT_Logs 2.pdf, Appendix C -
SPT_Logs 5.pdf, Appendix C - SPT_Logs 113.pdf, Appendix C - SPT_Logs 115.pdf, Appendix
C - SPT_Logs 117.pdf” at the following location on Project Wise:

pw:\\ shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\17032\

DELETED "DOCO011.pdf, mBR-GL02_17032_FWS.dgn, Floodplain_17032-115.dgn,
Floodplain_17032-150.dgn, SB390_2.pdf, SB394_2.pdf, mHP-0001_MDA404A.dgn, pBR-
TS01_17032.dgn” at the following location on Project Wise:

pw:\\ shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\17032\

REPLACED “mBR-GP00_20010.dgn, pBR-BL00_20010.dgn, pBR-DE01_20010.dgn, pBR-
GP01_20010.dgn, pBR-GP02_20010.dgn, pBR-GP03_20010.dgn, pBR-PL01_20010.dgn, pBR-
TPO1_20010.dgn, pBR-TP02_20010.dgn, pBR-WWO01_20010.dgn, pHD-

P010_MD404 PHASE3 S-7.dgn, pHT-X000 MD404_S-7.dgn, xBL-0001_20010.dgn" at the
following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\20010\

ADDED "#20010 (S-7) TS&L Approval Letter.pdf, #20010 (S-7) TS&L Approved Plans.pdf,
C20-1.pdf, C20-2.pdf, C20-3.pdf, C21-1.pdf, C21-2.pdf” at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\20010\
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REPLACED *20023 culvert x-section_MD404.dgn, mBR-GP00_20023.dgn, pBR-
BL00_20023.dgn, pBR-DEO1_20023.dgn, pBR-GP01_20023.dgn, pBR-GP03_20023.dgn, pBR-
GP04_20023.dgn, pBR-WW01_20023.dgn, pHD-P0O00_MD404 PHASE3_20023.dgn, pST-
V201 20023.dgn, xBL-0001_20023.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\20023\

ADDED "pBR-PL01_20023.dgn, #20023 (S-9) TS&L Approval Letter.pdf, #20023 (S-9) TS&L
Approved Plans.pdf, C24-1.pdf, C24-2.pdf, C24-3.pdf, C25-1.pdf, C25-2.pdf, C25-3.pdf ” at the
following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\20023\

REPLACED *“20045_culvert x-section_MD404.dgn, Appendix C- SPT_logs 283.pdf, Appendix
C- SPT_logs 285.pdf, Appendix C- SPT_logs 287.pdf, Appendix C- SPT_logs 289.pdf,
Appendix C- SPT_logs 291.pdf, Appendix C- SPT_logs 293.pdf, mBR-GP00_20045.dgn, pBR-
BL0O_20045.dgn, pBR-DEO1_20045.dgn, pBR-GP01_20045.dgn, pBR-GP03_20045.dgn, pBR-
GP04_20045.dgn, pBR-GP05_20045.dgn, pBR-WWO01_20045.dgn, pHD-
PO08_MD404_PHASE3_S-8.dgn, pST-V200_20045.dgn, pST-V201_20045.dgn, xBL-
0001_20045.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\20045\

ADDED "pBR-PL01_20045.dgn, #20045 (S-8) TS&L Approval Letter.pdf, #20045 (S-8) TS&L
Approved Plans.pdf ” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\20045\

REPLACED “pBR-GP00_14-003.30.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\Key Plan\

DELETED "xBL-0001_MDA404.dgn” at the following location on Project Wise:
pw:\\ shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\Key Plan\

ADDED “mDD-P000_MD404-Contract A_STRUCTURE PLANS.dgn, xLA-
HDOO_CONTRACT B.dgn, XLA-HDSCROLL_MD404A_SCROLL PLOT.dgn” at the
following location on Project Wise:

pw:\\ shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\Model Files\

REPLACED “mBR-GP01_S-10.dgn, mBR-GP02_S-10.dgn, mBR-GP03_S-10.dgn, pBR-
GP00_14-003.30_S-10.dgn, pBR-GP01_S-10.dgn, pBR-GP02_S-10.dgn, pBR-GP03_S-10.dgn,
pBR-GP04_S-10.dgn, pHD-P010_MD404 PHASE3_S-10.dgn, pHT-
X000_MD404_PHASE3_S-10.dgn, xBL-0001_S-10.dgn" at the following location on Project
Wise:
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pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-10\

ADDED "S-10 TS&L Approval Letter.pdf, S-10 TS&L Approved Plans.pdf” at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-10\

REPLACED “mBR-GP01_S-11.dgn, mBR-GP02_S-11.dgn, mBR-GP03_S-11.dgn, pBR-
GPO00_14-003.30.dgn, pBR-GP01_S-11.dgn, pBR-GP02_S-11.dgn, pBR-GP03_S-11.dgn, pHD-
P011_MD404_PHASE3 S-11.dgn, pHT-X000_MD404 PHASE3 S-11.dgn, xBL-0001_S-
11.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-11\

ADDED "S-11 TS&L Approval Letter.pdf, S-11 TS&L Approved Plans.pdf” at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-11\

REPLACED “mBR-GP01_S-12.dgn, mBR-GP02_S-12.dgn, mBR-GP03_S-12.dgn, pBR-
GPO00_14-003.30.dgn, pBR-GP01_S-12.dgn, pBR-GP02_S-12.dgn, pBR-GP03_S-12.dgn, pHD-
P012_MD404_PHASE3 S-12.dgn, pHT-X000_MD404_PHASE3 S-12.dgn, xBL-0001_S-
12.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-12\

ADDED "S-12 TS&L Approval Letter.pdf, S-12 TS&L Approved Plans.pdf” at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-12\

REPLACED “mBR-GP01_S-13.dgn, mBR-GP02_S-13.dgn, mBR-GP03_S-13.dgn, pBR-
GPO1_S-13.dgn, pBR-GP02_S-13.dgn, pBR-GP03_S-13.dgn, pHD-P013_MD404 _PHASE3_S-
13.dgn, pHT-X000_MD404 PHASE3 S-13.dgn, xBL-0001_S-13.dgn" at the following location
on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-13\

ADDED "pBR-GP00_14-003.30.dgn, S-13 TS&L Approval Letter.pdf, S-13 TS&L Approved
Plans.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-13\

DELETED "pBR-GP00_14-003.30_S-13.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-13\
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REPLACED “mBR-GP01_S-14.dgn, mBR-GP02_S-14.dgn, mBR-GP03_S-14.dgn, pBR-
GP01_S-14.dgn, pBR-GP02_S-14.dgn, pBR-GP03_S-14.dgn, pHD-P014_MD404 PHASE3_S-
14.dgn, pHT-X000_MD404 PHASE3_S-14.dgn, xBL-0001_S-14.dgn™ at the following location
on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-14\

ADDED "pBR-GP00_14-003.30.dgn, S-14 TS&L Approval Letter.pdf, S-14 TS&L Approved
Plans.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-14\

DELETED "pBR-GP00_14-003.30_S-14.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-14\

REPLACED “mBR-GP01_S-15.dgn, mBR-GP02_S-15.dgn, mBR-GP03_S-15.dgn, pBR-
GP00_14-003.30_S-15.dgn, pBR-GP01_S-15.dgn, pBR-GP02_S-15.dgn, pBR-GP03_S-15.dgn,
pBR-GP04_S-15.dgn, pHD-P015_MD404 PHASE3_S-15.dgn, pHT-
X000_MD404_PHASE3_S-15.dgn, xBL-0001_S-15.dgn" at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-15\

ADDED "S-15 TS&L Approval Letter.pdf, S-15 TS&L Approved Plans.pdf” at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-15\

REPLACED “mBR-GP01_S-16.dgn, mBR-GP02_S-16.dgn, mBR-GP03_S-16.dgn, pBR-
GP01_S-16.dgn, pBR-GP02_S-16.dgn, pBR-GP03_S-16.dgn, pHD-P016_MD404 PHASE3_S-
16.dgn, pHT-X000_MD404 PHASE3_S-16.dgn, xBL-0001_S-16.dgn " at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-16\

ADDED "pBR-GP00_14-003.30.dgn, S-16 TS&L Approval Letter.pdf, S-16 TS&L Approved
Plans.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-16\

DELETED "pBR-GP00_14-003.30_S-16.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-16\

REPLACED “mBR-GP03_S-17.dgn, pBR-GP01_S-17.dgn, pBR-GP02_S-17.dgn, pBR-
GP03_S-17.dgn, pHD-P017_MD404 PHASE3 S-17.dgn, pHT-X000 MD404 PHASE3_S-
17.dgn, xBL-0001_S-17.dgn" at the following location on Project Wise:
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pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-17\

ADDED "mBR-GP01_S-17.dgn, mBR-GP02_S-17.dgn, pBR-GP00_14-003.30.dgn, S-17 TS&L
Approval Letter.pdf, S-17 TS&L Approved Plans.pdf ” at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-17\

DELETED "mBR-GP04_S-17.dgn, pBR-GP00_14-003.30_S-17.dgn, pBR-GP04_S-17.dgn” at
the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-17\

REPLACED "mBR-GP01_S-18.dgn, mBR-GP02_S-18.dgn, pBR-GP00_14-003.30_S-18.dgn,
pBR-GP01_S-18.dgn, pBR-GP02_S-18.dgn, pHD-P001_S-18.dgn, pHT-
X000_MD404_PHASE3.dgn, xBL-0001_S-18.dgn, xBL-BORDER_HWY .dgn” at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-18\

ADDED "S-18 TS&L Approval Letter.pdf, S-18 TS&L Approved Plans.pdf” at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-18\

DELETED "S18_ ApprovalLetter 12.09.15.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-18\

REPLACED "mBR-GP01_S-19.dgn, mBR-GP02_S-19.dgn, pBR-GP00_14-003.30_S-19.dgn,
pBR-GP01_S-19.dgn, pBR-GP02_S-19.dgn, pHD-P001_S-19.dgn, pHT-X000_S-19.dgn, xBL-
0001_S-19.dgn, xBL-BORDER_HWY .dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-19\

ADDED "S-19 TS&L Approval Letter.pdf, S-19 TS&L Approved Plans.pdf” at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-19\

DELETED "S19 ApprovalLetter 12.09.15.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-19\

REPLACED “mBR-GP01_S-20.dgn, mBR-GP02_S-20.dgn, mBR-GP03_S-20.dgn, mBR-
GP04_S-20.dgn, pBR-GP01_S-20.dgn, pBR-GP02_S-20.dgn, pBR-GP03_S-20.dgn, pBR-
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GP04_S-20.dgn, pHD-P001_S-20.dgn, pHT-X000_MD404_PHASE3.dgn, xBL-0001_S-20.dgn,
xBL-BORDER_HWY.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-20\

ADDED "pBR-GP00_14-003.30.dgn, S-20 TS&L Approval Letter.pdf, S-20 TS&L Approved
Plans.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-20\

DELETED "pBR-GP00_14-003.30_S-20.dgn, s-20.alg” at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-20\

REPLACED "mBR-GLO01_S-21.dgn, mBR-GP02_S-21.dgn, mBR-GP03_S-21.dgn, pBR-
GP00_14-003.30_S-21.dgn, pBR-GP01_S-21.dgn, pBR-GP02_S-21.dgn, pBR-GP03_S-21.dgn,
pHD-P001_S-21.dgn, pHT-X000_MD404 PHASE3.dgn, xBL-0001_S-21.dgn” at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-21\

ADDED "S-21 TS&L Approval Letter.pdf, S-21 TS&L Approved Plans.pdf” at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-21\

DELETED "S21_ApprovalLetter_12.14.15.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-21\

REPLACED "mBR-GL01_S-22.dgn, mBR-GP02_S-22.dgn, pBR-GP00_14-003.30.dgn, pBR-
GP01_S-22.dgn, pBR-GP02_S-22.dgn, pHD-P022_MD404_PHASE3.dgn, pHT-
X000_MD404_PHASE3.dgn, xBL-0001_S-22.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-22\

ADDED "S-22 TS&L Approval Letter.pdf, S-22 TS&L Approved Plans.pdf” at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-22\

DELETED "S22_ApprovalLetter_12.14.15.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-22\

ADDED "mBR-GP01_S-23.dgn, mBR-GP02_S-23.dgn, mBR-GP03_S-23.dgn, pBR-GP00_14-
003.30.dgn, pBR-GP01_S-23.dgn, pBR-GP02_S-23.dgn, pBR-GP03_S-23.dgn, pHD-P010_MD
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404 _PHASE3_S-23.dgn, pHT-X000__MD 404 _PHASE3_S-23.dgn, xBL-0001_S-23.dgn, S-23
TS&L Approval Letter.pdf, S-23 TS&L Approved Plans.pdf” at the following location on
Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-23\

ADDED "mBR-GP01_S-24.dgn, mBR-GP02_S-24.dgn, mBR-GP03_S-24.dgn, pBR-GP00_14-
003.30.dgn, pBR-GP01_S-24.dgn, pBR-GP02_S-24.dgn, pBR-GP03_S-24.dgn, pHD-P024_MD
404 _PHASE3_S-24.dgn, pHT-X000__MD 404 PHASE3_S-24.dgn, xBL-0001_S-24.dgn, S-24
TS&L Approval Letter.pdf, S-24 TS&L Approved Plans.pdf” at the following location on
Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-24\

ADDED "mBR-GP01_S-25.dgn, mBR-GP02_S-25.dgn, mBR-GP03_S-25.dgn, pBR-GP00_14-
003.30.dgn’ pBR-GP01_S-25.dgn, pBR-GP02_S-25.dgn’ pBR-GP03_S-25.dgn, pHD-P025_MD
404 _PHASE3_S-25.dgn, pHT-X000__MD 404 _PHASE3_S-25.dgn, xBL-0001_S-25.dgn, S-25
TS&L Approval Letter.pdf, S-25 TS&L Approved Plans.pdf” at the following location on
Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\4. Structure TS&L Plans\S-25\

ADDED "MD 404 _Clearing & Grubbing Report-Package#2.pdf, MD 404 _Stream Diversion and
Grading Plans-Package #3.pdf” at the following location on Project Wise:

pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\PDFs\

ADDED "pES-D001_MD404.dgn, pES-D002_MD404.dgn, pES-1 001_MD404.dgn, pES-
K001_MD404 Contract A&B 2000 scale.dgn, pES-N001_MD404.dgn, pES-N002_MD404.dgn,
pES-N003_MD404.dgn, pES-P001 A_MD404.dgn, pES-P002 A_MD404.dgn, pES-P003
A_MD404.dgn, pES-P004 A_MD404.dgn, pES-P005 A_MD404.dgn, pES-P006
A_MD404.dgn, pES-P007 A_MD404.dgn ,pES-P008 A_MD404.dgn, pES-P009
A_MD404.dgn, pES-P010 A_MD404.dgn, pES-P011 A_MD404.dgn, pES-P012
A_MD404.dgn, pES-P013 A_MDA404.dgn, pES-P014 A_MDA404.dgn, pES-P015
A_MD404.dgn, pES-P016 A_MD404.dgn, pES-P017 A_MD404.dgn, pES-P018
A_MD404.dgn, pES-P019 A_MD404.dgn, pES-P020 A_MD404.dgn, pES-P021 B_MD404.dgn,
pES-P022 B_MDA404.dgn, pES-P023 B_MD404.dgn, pES-P024 B_MD404.dgn, pES-P025
B_MD404.dgn, pES-P026 B_MD404.dgn pES-P027 B_MDA404.dgn, pES-P028 B_MD404.dgn,
pES-P029 B_MDA404.dgn, pES-P030 B_MD404.dgn, pES-P031 B_MD404.dgn, pES-P032
B_MDA404.dgn, pES-P033 B_MD404.dgn, pGN-T001_MD404.dgn, xBL-BORDER.dgn” at the
following location on Project Wise:

pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\Package #2\

ADDED "pES-D001_MD404_MOSF.dgn, pES-D002_MD404_MOSF.dgn,
PES-1001_MD404_MOSF.dgn, pES-N000_MD404_MOSF.dgn, pES-
N002_MD404_MOSF.dgn, pES-P001 A_MD404 C&G.dgn, pES-P002 A_MD404_C&G.dgn,
PES-P003_STAGE 2A_MD404_MOSF.dgn, pES-P003_STAGE 2B_MD404_MOSF.dgn, pES-
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P004_STAGE 2A_MD404_MOSF.dgn, pES-P004_STAGE 2B_MD404_MOSF.dgn, pES-P005
A_MD404_BCSA.dgn, pES-P006_A_MD404.dgn, pGN-T001_MD404 MOSF.dgn, pSW-
D001_A MD404.dgn, xBL-BORDER_MOSF.dgn” at the following location on Project Wise:
pw:\\ pw:\\shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\G. Conceptual Plan Sheets\6. Advanced Clearing and E&SC\Package #3\

ADDED “Contract A Scroll Plot 1 of 3.pdf , Contract A Scroll Plot 2 of 3.pdf, Contract A Scroll
Plot 3 of 3.pdf, Contract B Scroll Plot 1 of 2.pdf, Contract B Scroll Plot 2 of 2.pdf, WTCB-1501-
MD_404 & US_50-BASE--DGN_PURGED--REV-#1-1-20-16.pdf" at the following location
on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\7. Conceptual Utility Scroll Plans

REPLACED “mHD-MD404A _labels.dgn, mHD-0001_MD404A.dgn, mGR-
P001_MD404A.dgn, Utility Access Roads CONTRACT B.dgn, mGR-P001_MD404_Contract
B.dgn, mHD-0001_MD404_Contract B.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\O1. Roadway Design File\

ADDED "MD 404 _Historical Sites.dgn” at the following location on Project Wise:
pw:\\ shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\O1. Roadway Design File\

REPLACED “mHP-0001_MD404A.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\03. Vertical Alignment file\

DELETED "mHP-0001_MD404A-1.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\03. Vertical Alignment file\

REPLACED “mSH-A001_MD404.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\04. Shading file\

REPLACED “xBL-BORDER-SCROLL_MD404A.dgn" at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\05. Border files\

REPLACED “mDE-P000_MD404-Contract A.dgn, mGR-P002_MD404_Contract B.dgn" at the
following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\06. Conceptual_Potential SWM area files\

DELETED “mDA-SW01 _CONTRACT B.dgn" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\06. Conceptual_Potential SWM area files\
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ADDED "jacobs_sha_civil.xin, MD404 Phase 4.ird, MD404-Phase4_template.itl, Contract B
Roadway.itl, MD 404_Corridor.ird” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\08. Inroads Files\

REPLACED "mDA-E000_MD404_Contract A.dgn, mDA-P000_MD404_Contract A.dgn,
mDD-P000_MD404-Contract A.dgn, mES-P000_MD404-Phase4.dgn, mES-P000-MD404-
LOD.dgn, mLU-E000_MD404.dgn, mLU-P000_MDA404.dgn, mWQ-
P0O00_MD404_Maintenance.dgn, mWQ-P000_MD404_New Development.dgn, MD
404_Contract B-E&S LOD.dgn, mDA-P001_CONTRACT B.dgn, mES-0000_CONTRACT
B.dgn, mDD-0001_MD404_CONTRACT B.dgn, mDA-SW01_CONTRACT B.dgn, mWQ-
P002_CONTRACT B.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\09. Conceptual Drainage Files\

ADDED " mTO-Aerial_Mdstatewide.dgn, MD_SixInchImagery.xwmsf, mSB-
0001_MD404_Contract B.dgn, mSB-0002_MD404_Contract B.dgn” at the following location
on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\09. Conceptual Drainage Files\

ADDED "Contract A_E&S C&G_MOSF.dgn, Contract A_E&S_CLEARING.dgn

Contract B_E&S CLEARING.dgn, MD MAP-1.dgn, MD404_Contours_Caroline -
CLIPPED.dgn, MD404_Contours_Queen Anne-Reduced.dgn, MD404_Contours_Talbot.dgn,
Md MapTitlesheet.dgn, mDA-E000_MD404 Contract A&B.dgn, mDA-E000_MD404_Contract
A.dgn, mDA-E001_MD404_Contract B.dgn, mDP-0001_MD404_E&S Temp Culvert_Contract
A.dgn, mEF-0002_MD404.dgn, mES-0000_MD404 E&S Permit-CER.dgn, mES-0000_MD404
E&S Permit.dgn, mES-0000_MD404 E&S Permit C&G_MOSF.dgn,
mES0001_MD404_E&S_Norwich Creek Bridge_Contract A.dgn,

mES0001_MD404 _E&S_Temp Culvert_A.dgn, mES-0001_MD404 _E&S _Temp
Culvert_B.dgn, mGR_P001_MD404_E&S Temp Grading.dgn,

mGR_P001_MD404_E&S Temp Grading_17009-A.dgn,

mGR_P001_MD404_E&S Temp Grading_17009-B.dgn, mGR_P001_MD404_E&S_Temp
Grading_17043-B.dgn, mMGR_P001_MD404_E&S_Temp Grading_C&G-MOSF.dgn, mHA-
0000_MD404 E&S Contract A&B.dgn, mSH-0000_MD404 E&S Permit-Contract A.dgn, mSH-
0000_MDA404 E&S Permit-Contract B.dgn, mSH-0000_MD404 E&S Permit.dgn, mSH-
0000_MD404 E&S Permit_ MOSF.dgn, mSH-0000_MD404_Norwich Creek.dgn , mSW-
P001_MD404-MOS.dgn XxES-K001_MD404 Contract A&B.dgn, xLA-ES00_17009-B.dgn,
XLA-ES00_C&G_MOSF.dgn, XLA-ES00_MD404 Contract A&B.DGN, XLA-
ES00_MOSF.dgn, XLA-ES00_Norwich Creek.dgn” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\12. Advanced Clearing and E&SC\

ADDED "m404 PropLOD_PEN.dgn mUT-D000_m404_PEN.dgn” at the following location on
Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\H. Conceptual Plan Design Files\13. Conceptual Utility Files\
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DELETED K. Utility Concept Plans; REVISED name to ‘Blank’

ADDED "MD 404 Concept SWM Report-Contract A.pdf, MD 404_Stream Diversion and
Grading-Concept Approval Letter.pdf, MD 404_Stream Diversion and Grading Report-Package
#3.pdf, MD 404_Clearing & Grubbing Report-Package #2.pdf, MD 404 Concept SWM Report-
Contract B.pdf” at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\02. Concept
Stormwater Management Report\

DELETED "MD 404 Concept SWM Report-Contract A_12-14-15.pdf, MD 404 Concept SWM
Report - Contract B.12.10.15.pdf, MD 404_Advanced Clearing&Grubbing_12.10.15.pdf, MD
404_Advanced Stream Diversion and Grading Report_12.10.15.pdf” at the following location on
Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\02. Concept
Stormwater Management Report\

REPLACED “MD 404 E&S Maps_Contract A.pdf, MD 404 Existing Drainage Area
Maps_Contract A.pdf, MD 404 Proposed Drainage Area Maps_Contract A.pdf, MD 404
Resource Maps_Contract A.pdf, MD 404 Water Quality Maps_Contract A.pdf" at the following
location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\03. Concept
Stormwater Management Report Map Files\

ADDED “Clearing&Grubbing-Existing DA Maps.pdf, Clearing&Grubbing-Proposed DA
Maps.pdf, Clearing&Grubbing-Existing Site & Resource Map.pdf, Clearing&Grubbing-Phasing
Plan.pdf, Clearing&Grubbing-Water Quality Maps.pdf, Stream&Grading-Existing Site and
Resource Map.pdf, Stream&Grading-Water Quality and Concept.pdf, MD 404 Existing
Drainage Area Maps_Contract B.pdf, MD 404 Proposed Drainage Area Maps_Contract B.pdf,
MD 404 Existing Site and Resource Map_Contract B.pdf, MD 404 Water Quality
Maps_Contract B.pdf, MD 404 E&S Maps_Contract B.pdf” at the following location on Project
Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\03. Concept
Stormwater Management Report Map Files\

DELETED “Advanced Clearing&Grubbing- EXISTING SITE & RESOURCE MAP_Contract
B_12.10.15.pdf, Advanced Clearing&Grubbing-EXISTING DA MAPS_12.10.15.pdf, Advanced
Clearing&Grubbing-EXISTING SITE & RESOURCE MAPS Contract A_12.10.15.pdf,
Advanced Clearing&Grubbing-PHASING PLAN_12.10.15.pdf, Advanced Clearing&Grubbing-
PROPOSED DA MAPS_12.10.15.pdf, Advanced Clearing&Grubbing-WATER QUALITY
MAPS 12.10.15.pdf, Advanced Stream and Grading_Existing Site and Resource Map.pdf,
Advanced Stream and Grading_Water Quality and Concept.pdf, ESD & Water Quality Maps
Contract B_12.10.15.pdf, Erosion & Sediment Control Maps Contract B_12.10.15.pdf, Existing
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DA Maps_Contract B_12.10.15.pdf, Proposed DA Maps_Contract B_12.10.15.pdf.pdf” at the
following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\L. Stormwater Management and Surface Drainage Information\03. Concept
Stormwater Management Report Map Files\

REPLACED “HYDRAULIC_REPORT_NorwichCreek-#1703200.pdf,
HYDROLOGIC_REPORT-STRUCTURES_05017X0 and 05018X0.pdf,
HYDRAULIC_REPORT-STRUCTURES_05017X0 and 05018X0.pdf,

HYDROLOGIC _REPORT_West Trib-#1704300.pdf, HYDRAULIC REPORT_West Trib-
#1704300.pdf" at the following location on Project Wise:
pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\M. Office of Structures\1. Hydrology and Hydraulics Approvals\

DELETED “MD404 Hydrology approval letter Structure 1703200.pdf” at the following location
on Project Wise:

pw:\\shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\M. Office of Structures\1. Hydrology and Hydraulics Approvals\

ADDED "MD404_Roadway.LOG, MD404_Roadway.001, MD404 Roadway.004,
MD404_Roadway.f05, MD404_Roadway.g06, MD404 _Roadway.g07, MD404_Roadway.p01,
MD404_Roadway.p0l.comp_msgs.txt, MD404_Roadway.p04,
MD404_Roadway.p04.comp_msgs.txt, MD404_Roadway.prj, MD404_Roadway.r01,
MD404_Roadway.r04” at the following location on Project Wise:

pw:\\ shavmpwx.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-
Build\AW8965170\M. Office of Structures\1. Hydrology and Hydraulics Approvals\HEC-RAS\

ADDED "MD 404 Norwich 1703200 Hydraulics Approval.pdf, MD 404 West Trib 1704300
Hydrology Approval.pdf, MD404 Hydrology approval letter Structure 1703200.pdf” at the
following location on Project Wise:

pw:\\ shavmpwx.shacadd.ad.mdot.mdstate:SHAEDMS01\Documents\Design-
Build\AW8965170\M. Office of Structures\1. Hydrology and Hydraulics Approvals\MDE
Approval Letters\
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Before submitting your proposal, please remove any existing Request for Proposals pages that
have been replaced by this Addendum No. 1, and insert the revised Request for Proposals pages
in their proper sequence. Attach this Addendum letter to the front of your Request for Proposals

booklet.
Questions relating to this Addendum No. 1 may be directed in writing to:

Mr. Jason A. Ridgway, Director

Office of Highway Development

State Highway Administration

e-mail address: AW896 MD 404@sha.state.md.us

7 .

GREGORY I. SLATER, ACTING DEPUTY ADMINSTRATOR/CHIEF ENGINEER FOR
PLANNING, ENGINEERING, REAL ESTATE AND ENVIRONMENT.




Maryland Department of Transportation

State Highway Administration
Baltimore, Maryland
Request for Proposals

Contract No. AW8965170
F.A.P No. AC-NHPP-300-1(53)N

MD 404 - US 50 to East of Holly Road

Design-Build

Caroline, Queen Anne’s and Talbot Counties

Minority Business Enterprises are encouraged to respond to this Solicitation Notice.

The State Highway Administration will only be responsible for the completeness of documents,
including all addenda, obtained directly from the Administration.
Failure to complete and include the Addendum Receipt Verification Form may cause the
proposal to be irregular.

VENDOR I.D. NUMBER

S.H.A. USE ONLY



CONTRACT NO. AW8965170

TABLE OF CONTENTS
Request fO1 PrOPOSaAlS......cc.cieiiiiiiiiiieiiecieeie ettt et staeebeesaee e Cover
Table Of CONLENES....couuiiiiiiieieeiert ettt ettt st e bt et sbeeaeeneeseeens i
CONTRACT PROVISIONS
CP - Contractor Registration REqQUITEMENLt..........cceevieeiiieniiiiiieiieeiieeee e 1
CP - MAMUTCD REQUITEMENLS ......veeeeiieeiiieeiieeeiieeeieeesteeesteeeseseeessaeesssseessseessseeessseeesssesanes 2
CP - (NCHRP) Report 350 and MASH Implementation Schedule............cccceeeieniiiiennnnnen. 3
CP - Occupying Wetlands/Waterways For Design-Build ............ccccoeviieeiiiiiiiiicieeieeies 5
Form FHWA 1273 ..ttt sttt e 8

CP - Affirmative Action Requirements
Utilization Of Disadvantaged Business Enterprises

For Federal-Aid CONTIaCtS .........cooiiiiiiiiieiieiie ettt st 19
CP - Notice To Contractors

Concerning The MBE/DBE Goal On This Contract............ccceeceeeieenienieenieeieeseeeenn 29
CP - MBE/DBE Compliance Field MEEtiNg .........ccceovueriieriieiiieiieeieenieeieeiie e eseesve e e 30
CP - Traffic Control Plan Certification For Design-Build ...........cccccoooviieiiiiiiiiiieeeee, 31

CP - Prevailing Wage Instructions
FOT The CONTIACTOT ..ecueiiiiiiiiiiiieiie ettt ettt ettt ettt e e eee 32

CP - Notice Of Actions For Affirmative Action

Ensure Equal Employment Opportunity (Executive Order 11246) ..........ccccveeeveeennenn. 45
CP - Training PrOVISIONS ....cccuieriieiieiieeiierieeieesteeeteeetteesseessveeseessseesseessseenseessseesseessseesseenns 53
CP - High Visibility Safety Apparel POLiCY........cooouiiiiiiiiiiiiieeeee e 57
CP - DB SPECTTICAIONS ...ceutieeiiieiiieiieciieeite ettt ettt et et e bt esiteebeesibeeseesnbeeseesnseenseesnseenseans 59

10-13-15



CONTRACT NO. AW8965170

TABLE OF CONTENTS

SPECIAL PROVISIONS

SP - Project Description, Specifications, and Employment Agency ..........ccccceevevveeeveeennenn. 61
SP - Notice to Contractors - Request for Information .............ccccceevieeiiieniieeiienieciieieeeee 62
SP - Notice to Contractor - No EXcuse BONUS........cccooiiiiiiiiiiiiieeeeeeeeeee 68
SP - Notice to Contractor - Early SUDMISSIONS .......cc.eeviiiiiieniiiiiiiieciieieceee e 71

GENERAL PROVISIONS

SP - GP Section 2.19 - Bid Evaluation and AwWard ...........c.ccocevieviniininninieneceeeceeen 81
TERMS AND CONDITIONS
TC - Section 2 - Bidding Requirements And Conditions For Competitive Sealed Proposals
(DESIZN-BUILA) ...c.uviiiiiiieiiecee et e e et e et e e et e e s e e e bee e aaaeesanae e 82
TC - Section 2 - Stipend AGIEEMENL..........cccueerieeriieiieeriieeieerieeeieerieeereeseeeeteesieeeseenseeensees 124
TC - Section 3.01-3.07 - SCOPE Of SEIVICES.....uvvivcriieciiieiiieeeiee et 130
TC - Section 3.08 Guidelines And References...........ooeevuerieriiiiiiieniieiesieeeeeeeeeeene 161
TC - Section 3.09 - Roadway Performance Specification............cccceevvieeiieeeciieeeciee e, 171
TC - Section 3.10 - Pavement Performance Specification ............ccoceeevveerieeciieneeesieenineennen. 176
TC - Section 3.11 - Structural Design Performancespecification.............ccceeevveeevieeeneennee. 202
TC - Section 3.12 - Traffic Performance Specification............cccccvevieeriienieeciienieeieeneeenenn 232
TC - Section 3.13 - Roadside Landscape And Reforestation Design Performance
SPECITICALIONS ...eeeiieiiiieiii ettt ettt ettt ettt e et eesteeebeesteeeseessaeenseessseenseesaesnseeseanns 248
TC - Section 3.14 - Geotechnical Performance Specification For Embankment And Cut
SLOPES ettt ettt ettt ettt e b et e et e e tae e bt e taeenbeenaeeenbeesaeenbeeneeens 280
TC - Section 3.15 - Utility Design And Relocation Performance Specifications ................ 303
TC - Section 3.16 - Maintenance Of Traffic (MOT) Performance Specification ................ 315
10-13-15



CONTRACT NO. AW8965170

TABLE OF CONTENTS

TC - Section 3.17 - Drainage, Stormwater Management, And Erosion & Sediment Control

Performance SpecifiCation...........ccueiiviiiiiiie e e 329
TC - Section 3.18 - Noise Abatement Performance Specification ..........c.cccecvevveecieeninennnen. 337
TC - Section 3.19 - Construction Requirements Performance Specification........................ 339
TC - Section 3.20 - Environmental Performance Specification ...........c.ccccceeevvevieniieennennen. 345
TC - Section 3.21 - Public Outreach Performance Specification ...........ccccceeeevveeeiieecveennee. 362

TC - Section 3.23 - Intelligent Transportation Systems (ITS) Performance Specification..368

TC - Section 4.01 - Control of Work For Design-Build..........c.cccceeeviiieiiiicieeie e, 386
SP - TC 4.02 - Failure to Maintain Project..........cccoecuieviieriiieiiieiieeiiecie e 387
SPI - TC 6.10 - Recycled or Rehandled Materials ...........cccoeevveeeiieeeiiieciieecee e 388
SP - TC 6.14 - Restrictions for Placing and Using Equipment on Structures, or

storing Materials on/or Against StIUCTUIES. .......ccuveeeivieeeiieeeieeeeeeeeeiee e e e e 389
SPI - TC-6.12 Structure Underclearances and Overhead Clearances............cccceveerueruenncnne 390
TC - Section 7.01 - Payment For Design-Build ..........c.cooceieiiiiiiiiieiieceeceee e 391
SP-TC-7.09 Price Adjustment for Diesel Fuel .........c.cccoeviieiiiiiiiiiieiieceeeeeee e 399

CATEGORY 100 PRELIMINARY

SP - Well ADANAONMENT ....c..eoiiiiiiiiieiieieriieeee ettt sttt ettt naeens 402
SPI - Section 101- Clearing and Grubbing............ccccueeiuieriiiiiiieiiieieeree et 403
SP - Section 103 - Engineers OffiCe.......c.cooiiiiiiiiiiiiieiiecieeieeeeeeee et 404

SP - Section 104 Maintenance of Traffic
104.01 - Traffic Control P1an (TCP) ......cc.eeiiiiiieiieeeiie e 412

SPI - Section 104 - Maintenance of Traffic
104.07 = ArrowW Panel (AP)......ooouiiiiiieeeeeeee e e e e 417

SP - Section 104 - Maintenance of Traffic
104.11 - Temporary Pavement Markings............cccocueevierieenieniiieniienieesee e 419

10-13-15



CONTRACT NO. AW8965170

TABLE OF CONTENTS

SPI - Section 104 - Maintenance of Traffic

104.12 - Drums for Maintenance of Traffic .........ccccooiiiiiiiinii 421
SPI Section 104 - Maintenance of Traffic

104.14 - Cones for Maintenance of Traffic..........coociiiiiiiiiiiiniiiee 422
SPI - Section 104 - Maintenance of Traffic

104.19 - Portable Variable Message Signs (PVMS) .....ccoviiiiiiciiieciieeeee e 423
SP - Section 104 - Maintenance of Traffic

104.21 - Cellular TEIEPRONES ......c..eeeveiieeiieeiee ettt e e 425
SPI Section 104.23 - Protection VEhicCle ........ccceiiiriiiiiiniiniiiieiiesiieieceeeeeeseee e 426
SPI - Section 104 - Maintenance of Traffic

104.25 - DIone RAdAr ......cocueeiiiiiiieiieieieeetee et e 427
SPI Section 104 - Speed Display Trailer .........c.coevvieeiiiieiiieeieeee e 428
SP - Section 107 - Construction StaK@OUL ..........ccceerierieriiriiiienienieie et 430
SP - Section 109 - Critical Path Method Project Schedule.............cccoooiiiiiiiiiiiiiiies 436
SPI - Section 111 - Sampling Devices, Testing and Safety Equipment..............c.cceevvennenn. 441
SP - Section 113 - Digital CameTa..........ccccuieeiiieeiiieeiiee et ere e eree e e e aeeeseaeeeenes 446
SP - Section 114 - Truck Staging Areas and Idling Requirements.............cccceeeveveeneneencnne 447

CATEGORY 200 GRADING

SP Section 203 - Borrow Excavation

203.01.02 Notice to Contractor - Borrow Pits..........ccoecieiiiiiiiiiiiiiiceeeeeeee 448
SP - Section 204- Embankment And Subgrade............cceevveeviieriieiieiieeiieeie e 449

10-13-15



CONTRACT NO. AW8965170

TABLE OF CONTENTS

CATEGORY 300 DRAINAGE

SP - Drainage - Stormwater Management As_Built Certification ...........cccceecvveeeieeeenveeennee. 452
SP - Drainage - Compost BIanKet...........c.cccveiiieiiiiiiieiiecieeieeeeeeeee et 456
SP - Access Road With Drivable Concrete Mat SysStem .........ccccccvveeviieeiieeeniie e, 458
SP - Drainage - FIlter SOCK ......ccviiiiiiieiiieiiee ettt ees 460
SP - Drainage - Access Road With Cellular Confinement Load Support System ............... 462
SP - Drainage - STORMWATER MANAGEMENT WEIR STRUCTURE........................ 465
SPI - Section 303 - PIPe CUIVETLS .....cccviieiiieeiie ettt e eve e e 466
SP - Section 305 Miscellaneous Structures - Miscellaneous Structures............cceceevvereeneene 467
SP - Section 305 Drainage - Miscellaneous Structures ..........cccveeeveeeeciveeniieeenrieeeiee e 469
SPI Section 305 - Miscellaneous Structures
305.03.06 Precast Drainage StrUCTUIES........cocuueeuieriieeieeriieeieesee ettt 470
SP-Section 308-Erosion And Sediment Control
308.01.04 Incentive/Liquidated Damages Payments ............cccceevieniiniienienieenieee. 471
SP - Section 308 Erosion and Sediment Control
308.01.05 Severe Weather EVent ...........cooioiiiiiiiiiiiiiieceeeeeee e 472
SPI - Section 308 - Erosion and Sediment Control ...........c.ccooeriiiieienienienenieneeieeenene 473
SPI Section 314 - Flowable Backfill ...........ccoooiiiiiiiiiiii e 479
SPI - Section 316 - Stormwater Management Filtration Facilities...........ccccccoeevienieeiiennnnns 480
10-13-15



CONTRACT NO. AW8965170

TABLE OF CONTENTS

CATEGORY 400 STRUCTURES

SP - Structures - Dynamic Pile Monitoring - Steel Piles.........cccccoveeviiiniiiecieeee e, 487
SPI - Section 405 - Removal of EXiSting Structures..........cccecveeiieriienieeiienie e 491
SPI - Section 410 = PING ...ooooviiiiieeiee ettt e e e e e aae e e 493
SPI-Section 420 - Portland Cement Concrete StruCtures .........ovvevveereeriereerienieneeieeieniens 496
SPI-Section 421 - ReiNfOrcing StEel........cccuiieiiiieiiieeieeeeeee e 497
SPI-Section 430 - Metal StrUCLUIES ......ceevueiriiriiriieiieie sttt 498
SPI-Section 432 - BEAIINES.......ceeiiiieiiieeiieeciiee et e et e e tee e e taeestaeesaaeessaeessreeessseeesseeennns 500
SPI - Section 440 Structures - Prestressed Concrete Beams And Slab Panels..................... 501

SPI - Section 440 - Prestressed Concrete Beams and Slab Panels

440.02.01 Portland Cement CONCIELE.........eeuerieriirieriieieeieeitenie ettt sieens 516
SP - Section 450 - Retaining Walls ..........cooiiiiiiiiiiiiiieeee e 518
SPI - Section 455 - NOIS€ BAITIETS. ...c.eeouirieriiiieriieiieieeiesttete ettt 527
SP Section 465 - Miscellaneous Coatings for Metal (Steel).........cceeevvveeiieeiciieciiieeieeee, 529
SP - Section 499 Structures - Working Drawings ...........cccceeeveeiieriienieeiienieeieeneeeveenieeens 533

CATEGORY 500 PAVING

SP-Paving - Portland Cement Concrete Spall Repair...........cccoeevvveiiieniieiieniieienieeieees 534
SPI Section 504 - Hot Mix Asphalt Pavement ............ccccccvveeiiiiiiiiecieeeee e 536
SPI Section 504 - Asphalt PAVEMENT .........cc.ooviieiiiiiiieiieeieeie et eve e ees 541
SPI-Section 505-Asphalt PatChes ..........ccoouiiiiiiieiiieeeeeeeee e e 556
SPI-Section 506-Gap Graded Stone Matrix Asphalt...........cccoeeeiiiiiieiiiieiiiniieeee e 560
SPI-Section 520 - Plain and Reinforced Portland Cement Concrete Pavements ................. 564

10-13-15

Vi



CONTRACT NO. AW8965170

TABLE OF CONTENTS

SP Section 522 - Portland Cement Concrete Pavement Repairs ...........cccceeeveeevienveeiiiennnenns 567
SP- Section 535 - Pavement Surface Profile ..o 571
SP Section 550 - Pavement Marking Paint ............ccccoeoieviiieiiieiiiieiienie e 579
SP-Section 552 Epoxy Pavement Marking...........ccceecvuveeiiiieiiieeiieeeieecee e 581
SP - Section 553 Lead Free Reflective

Thermoplastic Pavement Markings ...........coccvieiiiiiriieeiiie e 583
SP - Section 556 - Preformed Thermoplastic Pavement Markings ............ccccoeeveevveeiieennnns 586
SP-Section 557 - Snowplowable Raised Pavement Markers ...........cccceeeevieeiieinieeccieeenee, 588
SP-Section 558 - Recessed Pavement Markers .........ccccoeeeririiniininicnienieececeeeesne 591
SP - Section 559 Permanent Preformed Patterned

Reflective Pavement Markings..........cceevuieriieiiienieeniieeieeieeeie ettt sve e e 594
SP Section 565 - Removal of Existing Pavement Markings ...........cccccceeevveenciieenieeeeneeennee, 597

CATEGORY 600 SHOULDERS

SPI Section 605 - Metal Traffic Barriers.........cueeouiiiiiiiiienieeiieeecee e 599
SPI Section 606 - Permanent Traffic Barrier End Treatments ............ccccovceevenienieneniencnne 602
SPI Section 609 - Shoulder Edge Drop Off Grading Adjustment............cccceeeiienieniiennnne 606

CATEGORY 700 LANDSCAPING

SP - Nutrient Management P1an ............cccociiiiiiioiiiicieceeee e 608
SPI - Section 701 - Subsoil and TOPSOil........cccueeeuiiriieiiieiiieiieeie et 610
SPI - Section 704 - Temporary Mulch and Temporary Seed ..........ccovvveeciieeeiieecieeeieeenee, 614
SPI - Section 705 - Turfgrass EstabliShment............c.ccccoevviieiiiiiiiiiiiiieceeeeeece e 618
SPI - Section 706 - Shrub Seeding Establishment..............ccoccooiiiiiiiiiiiiiiieeeee 624
SPI - Section 707 - Meadow Establishment ...........c..cccevieniiiiiniiniiiinienceeececesene 632

10-13-15

Vii



CONTRACT NO. AW8965170

TABLE OF CONTENTS

SPI - Section 708 - Turfgrass Sod Establishment.............cccccvevviiiiiiniiiniieniieienne,

SPI - Section 709 - Soil Stabilization Matting............cccceeveeeriieeeciieeeiie e

SP - Section 710 - Tree, Shrub, And Perennials Installation And Establishment

710.03.04 - Undesirable Vegatation...........ccccueeeiieeriieeniie e e
SPI - Section 710 - Tree, Shrub, and Perennial Installation and Establishment.......
SPI - Section 711 - Annuals and Bulbs Installation and Establishment...................
SPI - Section 712 - Tree Branch Pruning ............cccocevevieniiiiieniicicecieeieeee e
SPI - Section 713 - Brush Removal..........ccccooiiiiiiiiiiieee e
SP - Section 714 - Tree Felling And Stump Removal...........ccoocvveiiiiniiiiiieniieienne,
SPI - Section 714 - Tree Felling and Stump Removal..........ccccooeeiiiiiiiiniieinieene.
SPI - Section 715 - Tree ROOt Pruning ............ccoeeieviieiiieniieiieeieeieeeeeeieesee e

SPI - Section 716 - Tree FertilizZing..........ccveevvieeiiieeiieeeeeeee e

CATEGORY 800 TRAFFIC

SP - ASBUIIt ITS PIANS ..ceviiiiiiiiee e
SP - Section 800 - As-built Lighting Inventory............ccceevvevvienieiciienieeieeeeeeeeene
SP - Backup UPS System for CCTV Cameras..........cccceeveeeiienieeiieenieeieeneeeeeeees
SP - Catalog Cuts and Working Drawings ..........cccccceevueerveeiiienieenieenieeieeneeeveenens
SP - Closed Circuit Television Camera Assemblies...........cccceevieeiiieniiiiiienienieenne
SP - Dynamic Message Sign Walk-In Enclosures...........c.ccoevvevviieciienieeiiienieeieenne,
SP - Field Equipment Cabinets for CCTV UPS Systems.........ccccoeveeviiiiieeneeneennne.
SP - Galvanized Traffic Signal Pedestal Poles and Transformer Bases...................
SP - Galvanized Steel Hinged CCTV Camera Poles.........cccccccvvveiiieecieeeciieeieeenee,

SP - Intercept Existing Electrical Services ..........ccovvivrvieriieiiieniiciieciecieee e

viii

10-13-15



CONTRACT NO. AW8965

170

TABLE OF CONTENTS

SP - LED Dynamic MeSSaZE SIZMN.......cccouieriiiriieiienieeiiieeieeieesieeereeseneeseessaeenseensaesseessneens 731
SP - Maintain Existing Roadway Lighting...........ccceeviiiiiiiiniiiecieeeeeeee e 740
SP - Non-invasive Magneto-inductive Microloop Detector...........ccoevveevierieeniienieeiiienieenns 741
SP - Remove and Dispose of Existing Lighting Infrastructure ..........ccccceovveeevieeecieecnneeenee. 744
SP - Sign Lighting Maintenance SYSeM .........c.cccieriieiiieriieeiierieeieesee et esee e seneeve e e 745
SP - S1gN LUMINAITES ....veeeiiieiciieeciieeeiieesiee et et e et e e e teeestaeesstaeesseeessseeessseeessseeesseesnnnes 746
SP - SUIZE SUPPIESSION......uiieeiieiieiiieeiieeiieeieesteeteeeteesteestaeeseessseesseesssesseessaeesseesseesseesseenns 748
N S I 1 U1 SRR 752
SP - Type 332/334 CaDINELS ...ccvveiiieiieeiieeiiesiie ettt et ste et seeereeseaeebeessaeesseessaesseennneens 753
SP - Utility Connections and Utility Stak@out..........ccccveieiuiiieiiieiiieeeieeeee e 763
SP = WAITANTIES ..ottt ettt ettt ettt sttt et ea e bt et satesbeebeestesbeenteennenbeens 765
SP - W00d Poles - Class I1 .......c.ooiiiiiiiieeee et s 766
SP - Section 802 - Galvanized Steel Beam Sign POStS........cccveviieiiieiiieiieieececeeeiees 769
SPI - Section 806 - Luminaires and Lamps .........ccceeeviiiiiiieeiieecieeeee e 770
SP - Section 808 - Lighting StrUCLUIES .........ccovieeuiiiiieiieiie ettt sve e ens 772
SP - Section 810 - Electrical Cable, Wire and Connectors. ............covvvvuvveeeieeeieiiiiiiereeeeeeeenns 776
SP - Section 811 - Electrical Hand holes, Manholes, Pull and Junction Boxes................... 777
SPT Section 813 = SIZNS ..ieuviiiiiiieiiie ettt ettt e e et e e s tae e s e e e s sbeeessreeesnseeesseeennns 778
SP - Section 816 - Traffic Control Device Cabinets and Equipment ..............cccceevveeeveennnnns 779
SP - Section 822 - Remove and Relocate Existing Signs and Sign Structures..................... 780

10-13-15



CONTRACT NO. AW8965170

TABLE OF CONTENTS

CATEGORY 900 MATERIALS

SPI - Section 900 - Materials

900.03 - Recycled MaterialS........c.eeevieriieiieniieeiieeie ettt saee e ssaeensees 781
SPI - SeCtion Q0T-AEIEZALES ....ccccveeerrieeiiiieeiiieeiieeeseeeesteeerteeesraeesseeesseeessseeessseeessseeennes 786
SPI - Section 901-Aggregates
901.05 - Stones fOr GADIONS ......ccueiiiiiiiieiieiie ettt 792
SP-Section 902 - Portland Cement Concrete and Related Products...........cccceeceevienienienncee 793
SP Section 902 - Portland Cement Concrete and Related Products ..........ccceeeeeniiniienins 795
SPI-Section 902 - Portland Cement Concrete and Related Products ..........cccccceveeiieniencee 796
SPI-Section 904-Performance Graded Asphalt Binders and Asphalt Mixes........................ 812
SPI SECtioN 905 = PIPE ..oieuviieiiiiiieiieeiieeie ettt ettt ettt ettt eestaeebeesaaeesbeessaeenseesneens 821
SPI - Section 906 - GaADIONS........eeiiiiiieiieeiiesee ettt et siee st e tee bt e seeesbeesaeeeas 826
SP-Section 908 - Reinforcing Steel..........oooiiiiieiiiiiiieiiecieeeeee et 827
SPI -Section 909 = MELalS .......coouiiiiiiiieiie ettt ettt ettt 829
SPI - Section 914 - Chain Link FENce .........cccooiiiiiiiiiiieiceeeeceeeeeeee e 831
SPI - Section 915 - Production Plants............cccoeciiiiiiiioiiiiiee e 832
SP - Section 916 - Soil and Soil-Aggregate BOITOW .........cccccveeiieiiieiieeiiienieeeeree e 836
SPI-Section 916 - Soil and Soil-Aggregate BOrrow ...........coceeiiiiiiiiiiiiiieieeceeeeeee 837
SPI - Section 917 - Miscellaneous Protective Coatings ...........cocveerveerveeiieenieenieenieeieenanens 838
SPI - Section 918 - Traffic BaITiers........c.coiuiiiiiiiiieiieeiieseeeee e 841
SP - Section 920 - Landscaping Materials
020.09.03 = PeStICIACS ......eeeeieiieiieetieeite ettt ettt ettt et e e saeeneeas 842
SPI - Section 920 - Landscaping Materials ...........ccccueevieriieiiiiiiieiierie et 843
10-13-15



CONTRACT NO. AW8965170

TABLE OF CONTENTS

SP - Section 921 - Miscellaneous

021,09 = GEOLEXEILES . . oottt e et e e e e e e e ee e e e e e e e e e e eaeeaanens 873
SPI - Section 921 - Miscellaneous

021,00 = GEOLEXEILES . . oottt e et e e e e e e e e e e e e e e e e e e eaanens 875
SP-Section 924 - Cold Patch Material........oeveeeiieieeieiieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeee 878

SECTION 950 TRAFFIC MATERIALS

SPI-Section 950-Traffic Materials
950.03 Reflectorization of Signs and Channelization Devices ..........cccccceeevveeeenveennee. 881

SP-Section 950 - Traffic Materials
Overhead/Cantilever Sign StIUCTUIES ........eeecviiiiiieeiiieeciee et reeesvee e e evee s 883

SP - Section 950 - Traffic Materials
950.06 - Electrical Cable and WITE ......eeee oo &85

SP-Section 950 - Traffic Materials
950.12 - Luminaires and LampPs .......cc.ceecuiieriiieieiieeriieesiee et siee e veeesnee e e 891

SP - Section 951 - Pavement Marking Materials
951.01 Nontoxic Lead Free Waterborne Pavement Markings ............ccccceecveereenen. 893

SP - Section 951 - Pavement Marking Materials
951.02 - Lead Free Thermoplastic Markings ...........cocceevieeiiiniiiiieniiiieeeeeeeeee 897

SP - Section 951 - Pavement Marking Materials
951.04 - Removable Pavement Marking Tape.........ccceeevvveeeiiieeiiieeciieeeree e 901

SP Section 951 - Pavement Marking Materials
951.05 Snowplowable Raised Pavement Markers and Recessed Pavement Markers..904

SP - Section 951 - Pavement Marking Materials
951.06 Heat Applied Permanent Preformed Thermoplastic
Pavement Marking Materials ...........cccoeviieiiiiniiiiiienieeieeee et 907

SP Section 951 - Pavement Marking Materials
951.07 Permanent Preformed Patterned Reflective Pavement (PPPRP) Marking
IMEAIIAL. ...ttt ettt ettt e e e 909

10-13-15

Xi



CONTRACT NO. AW8965170

TABLE OF CONTENTS

SP Section 951- Pavement Marking Materials

951.08 - Lead Free Epoxy Marking Materials ...........ccccceevvieeiieencieeenieeenee.

PROPOSAL FORM PACKET

Proposal Submittal INStrucCtions ..........ccccveieiiiiiiiiie e
Addendum Receipt Verification FOrm ..........ccooevieiiieniiiiiieniieiieieceeeeeee e

CP - Proposal Form Packet - Federal ............cccoviiiiiieiiieeieeeeee e,

Xii

10-13-15



NOTICE TO CONTRACTORS

CARGO PREFERENCE ACT (CPA)

All Contractors and Sub-Contractors are to be in compliance with the requirements of 46 CFR
Part 381 and incorporate by reference the recommended clauses in 46 CFR 381.7(a)-(b) -
("Contractor and Subcontractor Clauses. "Use of United States-flag vessels")

(a) Agreement Clauses. "Use of United States-flag vessels:

"(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials
or commodities procured, contracted for or otherwise obtained with funds granted, guaranteed,
loaned, or advanced by the U.S. Government under this agreement, and which may be
transported by ocean vessel, shall be transported on privately owned United States-flag
commercial vessels, if available.

"(2) Within 20 days following the date of loading for shipments originating within the United
States or within 30 working days following the date of loading for shipments originating outside
the United States, a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in English
for each shipment of cargo described in paragraph (a)(1) of this section shall be furnished to both
the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading)
and to the Division of National Cargo, Office of Market Development. Maritime Administration,
Washington, DC 20590."

(b) Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor
agrees-

"(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent
of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers)
involved, whenever shipping any equipment. material, or commodities pursuant to this contract,
to the extent such vessels are available at fair and reasonable rates for United States-flag
commercial vessels.

"(2) To furnish within 20 days following the date of loading for shipments originating within the
United States or within 30 working days following the date of loading for shipments originating
outside the United States. a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in
English for each shipment of cargo described in paragraph (b) (1) of this section to both the
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading)
and to the Division of National Cargo, Office of Market Development, Maritime Administration,
Washington, DC 20590.

"(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to
this contract”.

Addendum No. 3
02-17-2016
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Guidance documents for this requirement, including the 12/11/2015 policy memo, the 12/8/2015
legal opinion and a page of Q&A’s are available on the CPA construction Program Guidance

page:

https://www.thwa.dot.gov/construction/cqit/cargo.cfm

This requirement applies to material or equipment that is acquired for a specific Federal-aid
highway project. It is not applicable to goods or materials that come into inventories
independent of an FHWA funded-contract.

Addendum No. 3
02-17-2016
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CONTRACT PROVISIONS CONTRACT NO. AW8965170
MARYLAND MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES
(MdMUTCD) REQUIREMENTS 1 of'l

NOTICE TO ALL HOLDERS OF THIS CONTRACT DOCUMENT

MARYLAND MANUAL ON UNIFORM TRAFFIC CONTROL
DEVICES (MdMUTCD) REQUIREMENTS

The 2011 Maryland Manual on Uniform Traffic Control Devices (MdAMUTCD) is the legal
State standard for traffic control devices. All traffic control devices (temporary or permanent)
utilized on Administration projects shall be in conformance with the requirements provided in
the 2011 Edition of the Administration’s MAMUTCD for Streets and Highways.

03-06-12



A Maryland Department of Transportation
L State Highway Administration

CONTRACT PROVISIONS CONTRACT NO. AW8965170
(NCHRP) REPORT 350 AND MASH IMPLEMENTATION SCHEDULE 1 of2

NOTICE TO ALL HOLDERS OF THIS CONTRACT DOCUMENT

NATIONAL COOPERATIVE HIGHWAY RESEARCH PROGRAM (NCHRP)
REPORT 350 AND THE MANUAL FOR ASSESSING SAFETY HARDWARE (MASH)
IMPLEMENTATION SCHEDULE FOR DEVICES USED IN THE MAINTENANCE OF

TRAFFIC

Except as otherwise specified in this Section, all items for the maintenance of traffic, including
those listed under the following categories, shall be crashworthy in conformance with Level 3 or
other Level as specified by the Engineer in conformance with the safety crash testing and
performance criteria published in the National Cooperative Highway Research Program
(NCHRP) Report 350, “Recommended Procedures for the Safety Performance Evaluation of
Highway Features” or the Manual for Assessing Safety Hardware (MASH). When conformance
with NCHRP Report 350 or MASH is required, the Contractor shall provide the Engineer with
the manufacturers’ certifications that the devices comply with the specified criteria.

Unless specifically waived by an attachment to these Contract Provisions, devices must be
approved by the Office of Traffic and Safety.

Category 1 Devices

These devices are cones, tubular markers, flexible delineator posts, and drums, all without any
accessories or attachments, which are used for channelization and delineation.

Category 2 Devices

These devices are Type I, 11, and III barricades; portable sign supports with signs; intrusion
alarms; and drums, vertical panels, and cones, all with accessories or attachments.

Category 3 Devices
(@) Truck Mounted Attenuators (TMAs) and Trailer Truck Mounted Attenuators (TTMASs).
(b) Temporary Barrier.
(1) Concrete Barrier.
(2) Traffic Barrier W Beam and Water Filled Barrier.
(3) Steel/Aluminum Barrier.
(¢) Temporary End Treatments.
Category 4 Devices

These devices are area lighting supports, arrow panels, and portable variable message signs
that are usually portable or trailer-mounted.
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CONTRACT PROVISIONS CONTRACT NO.AW8965170

(NCHRP) REPORT 350 AND MASH IMPLEMENTATION SCHEDULE 20f2
WORK ZONE DEVICES IMPLEMENTATION SCHEDULE TO CONFORM TO NCHRP REPORT 350 OR MASH
CRITERIA
CATEGORY 1

Cones, tubular markers, flexible
delineator posts, and drums (all without
any accessories or attachments)

CATEGORY 2
Type [, II, and III barricades; portable
signs supports with signs; intrusion All devices shall conform to NCHRP Report 350 or MASH criteria.
alarms; and drums, vertical panels, and
cones (all with accessories or attachments)

CATEGORY 3
(a) Truck Mounted Attenuators (TMAs);
Trailer Truck Mounted Attenuators
(TTMAs)
(b) Temporary Barriers
(1) Concrete Barrier
(2) Traffic Barrier W Beam and
Water Filled Barrier
(3) Steel/Aluminum Barrier
(c) Temporary End Treatments

CATEGORY 4
Portable trailer mounted devices The Contractor may use devices that do not conform to NCHRP Report 350 or MASH criteria, until compliance

including area lighting supports, arrow dates are established. Use of these devices shall comply with the provisions of Part 6 of the MUTCD.
panels, and changeable message signs

All devices shall conform to NCHRP Report 350 or MASH criteria.

All devices shall conform to NCHRP Report 350 or MASH criteria.
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Maryland Department of Transportation
State Highway Administration
CONTRACT PROVISIONS (Revised) CONTRACT NO. AW8965170
Page 1 of 3

OCCUPYING WETLANDS/WATERWAYS FOR DESIGN-BUILD

The Contractor is hereby alerted to the importance of preserving waterways and wetland areas.
The Administration, in conjunction with the various environmental agencies, has developed these
Contract Documents so as to minimize or eliminate disturbance and damage to existing waterways
and wetland areas. Any design changes must result in further avoidance and minimization of
disturbance of wetlands and waterways. In order to accomplish this, the following must be rigidly
adhered to:

(a) Prior to performing any work on the project, the areas of wetland will be identified and
marked by orange safety fence or as directed by the Engineer. All personnel of the Contractor
or sub-contractors shall be alerted to these designated areas.

(b) The Contractor or sub-contractors shall not impact any wetland or waterway, whether it be
permanently or temporarily unless otherwise stipulated in the permit and approved as an
authorized action by the appropriate regulatory agency. No fill shall be placed in these areas
without an appropriate permit. No storage of equipment or materials will be allowed in
wetlands.

(c) The Contractor or sub-contractor shall not impact a wetland or waterway that is not covered
by an existing wetland permit.

(d) If the Contractor impacts any wetland or waterway for which they do not have a wetland
permit, they shall be responsible for contacting the State Highway Administration’s
Environmental Programs Division prior to restoring the wetland areas and mitigating the
wetland impacts to the full satisfaction of the environment regulatory agencies, which could
include monetary compensation.

(e) The cost of restoration and mitigation of the impacted areas shall be at no additional cost to
the Administration.

(f) The Design-Builder will prepare permit modifications at the conclusion design and at the
conclusion of construction. The modification will be based on surveyed as-built plans and
will include standard 8.5”x 11.0” plates and a revised Joint State/Federal Nontidal Wetlands
and Waterways Permit application.

(@) This Contract will include the oversight of an Environmental Monitor supplied by the
Administration. His duties will be to make sure the Contractor abides by all conditions in the
environmental permits. He will also assist the Contractor in developing ideas to minimize
impacts to the wetlands. The Contractor will still be responsible for all violations occuring as
stated above.

The importance of not abusing waterways and wetland areas cannot be overemphasized. It is
possible that abuse of waterways and wetland areas could jeopardize the operation of the total
Contract and could be cause for a shut-down. If a shut-down occurs because of the Contractor's
failure to secure the required permits(i.e. the Contractor’s method of work includes impacts not
approved by previously acquired permits), the Contractor’s negligence or operations, all costs and
damages to the Contractor and to the State will be at the Contractor's expense. Non-compliance
with these requirements will not be considered for an extension of Contract time.
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Maryland Department of Transportation
State Highway Administration
CONTRACT PROVISIONS (Revised) CONTRACT NO. AW8965170
Page 2 of 3

BEST MANAGEMENT PRACTICES FOR WORKING IN NONTIDAL WETLANDS,
WETLAND BUFFERS, WATERWAYS, AND 100-YEAR FLOODPLAINS

1. NO EXCESS FILL, CONSTRUCTION MATERIAL, OR DEBRIS SHALL BE
STOCKPILED OR STORED IN NONTIDAL WETLANDS, NONTIDAL WETLAND
BUFFERS, WATERWAYS, OR THE 100-YEAR FLOODPLAIN.

2. PLACE MATERIALS IN A LOCATION AND MANNER WHICH DOES NOT
ADVERSELY IMPACT SURFACE OR SUBSURFACE WATER FLOW INTO OR OUT
OF NONTIDAL WETLANDS, NONTIDAL WETLAND BUFFERS, WATERWAYS, OR
THE 100-YEAR FLOODPLAIN.

3. DO NOT USE THE EXCAVATED MATERIAL AS BACKFILL IF IT CONTAINS
WASTE METAL PRODUCTS, UNSIGHTLY DEBRIS, TOXIC MATERIAL, OR ANY
OTHER DELETERIOUS SUBSTANCE. IF ADDITIONAL BACKFILL IS REQUIRED,
USE CLEAN MATERIALS FREE OF WASTE METAL PRODUCTS, UNSIGHTLY
DEBRIS, TOXIC MATERIAL, OR ANY OTHER DELETERIOUS SUBSTANCE.

4. PLACE HEAVY EQUIPMENT ON MATS OR SUITABLY OPERATE THE EQUIPMENT
TO PREVENT DAMAGE TO NONTIDAL WETLANDS, NONTIDAL WETLAND
BUFFERS, WATERWAYS, OR THE 100-YEAR FLOODPLAIN.

5. REPAIR AND MAINTAIN ANY SERVICEABLE STRUCTURE OR FILL SO THERE IS
NO PERMANENT LOSS OF NONTIDAL WETLANDS, NONTIDAL WETLAND
BUFFERS, OR WATERWAYS, OR PERMANENT MODIFICATION OF THE 100-YEAR
FLOODPLAIN IN EXCESS OF THAT LOST UNDER THE ORIGINALLY
AUTHORIZED STRUCTURE OR FILL.

6. RECTIFY ANY NONTIDAL WETLANDS, WETLAND BUFFERS, WATERWAYS, OR
100-YEAR FLOODPLAIN TEMPORARILY IMPACTED BY ANY CONSTRUCTION.

7. ALL STABILIZATION IN THE NONTIDAL WETLAND AND NONTIDAL WETLAND
BUFFER SHALL CONSIST OF THE FOLLOWING SPECIES:

ANNUAL RYEGRASS (LOLIUM MULTIFLORUM), MILLET (SETARIA ITALICA),
BARLEY (HORDEUM SP.), OATS (UNIOLA SP.)AND/OR RYE (SECALE
CEREALE). THESE SPECIES WILL ALLOW FOR THE STABILIZATIONOF THE
SITE WHILE ALSO ALLOWING FOR THE

VOLUNTARY REVEGETATION OF NATURAL WETLAND SPECIES. OTHER
NON-PERSISTENT VEGETATION MAY BE ACCEPTABLE, BUT
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CONTRACT PROVISIONS (Revised)

CONTRACT NO. AW8965170
Page 3 of 3

MUST BE APPROVED BY THE NONTIDAL WETLANDS AND WATERWAYS
DIVISION. KENTUCKY 31 FESCUE SHALL NOT BE UTILIZED IN WETLAND
OR BUFFER AREAS. THE AREA SHOULD BE SEEDED AND MULCHED TO
REDUCE EROSION AFTER CONSTRUCTION ACTIVITIES HAVE BEEN
COMPLETED.

8. AFTER INSTALLATION HAS BEEN COMPLETED, MAKE POST CONSTRUCTION
GRADES AND ELEVATIONS THE SAME AS THE ORIGINAL GRADES AND
ELEVATIONS IN TEMPORARILY IMPACTED AREAS.

10.

1.

TO PROTECT AQUATIC SPECIES, IN-STREAM WORK IS PROHIBITED AS
DETERMINED BY THE CLASSIFICATION OF THE STREAM:

A.

B.

USE I WATERS: IN-STREAM WORK SHALL NOT BE CONDUCTED DURING
THE PERIOD MARCH 1 THROUGH JUNE 15, INCLUSIVE DURING ANY YEAR.
USE III WATERS: IN-STREAM WORK SHALL NOT BE CONDUCTED DURING
THE PERIOD OCTOBER 1 THORUGH APRIL 30, INCLUSIVE, DURING ANY
YEAR.

USE IV WATERS: IN-STREAM WORK SHALL NOT BE CONDUCTED DURING
THE PERIOD MARCH 1 THROUGH MAY 31, INCLUSIVE, DURING ANY YEAR.

STORMWATER RUNOFF FROM IMPERVIOUS SURFACES SHALL BE
CONTROLLED TO PREVENT THE WASHING OF DEBRIS INTO THE WATERWAY.

CULVERTS SHALL BE CONSTRUCTED AND ANY RIPRAP PLACED SO AS NOT TO
OBSTRUCT THE MOVEMENT OF AQUATIC SPECIES, UNLESS THE PURPOSE OF
THE ACTIVITY IS TO IMPOUND WATER.
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

1. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Compliance with Governmentwide Suspension and
Debarment Requirements

XI.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's

immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
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provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under
this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
So.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of

employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer.” All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

SHA 10-03-12



6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these

special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT’s U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
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classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.
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Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions
of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
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determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
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the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under §5.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
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as specified in the applicable wage determination
incorporated into the contract.

(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees
a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, orif a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.
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Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly
rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
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requirements of Executive Order 11246, as amended, and 29
CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
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evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person,” "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* ok ok Kk ok

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* ok ok ok ok

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* ok ok Kk ok

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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AFFIRMATIVE ACTION REQUIREMENTS
UTILIZATION OF DISADVANTAGED BUSINESS ENTERPRISES
FOR FEDERAL-AID CONTRACTS

CONTRACT GOALS

FOR THE PURPOSE OF THIS CONTRACT, A GOAL OF 13 PERCENT HAS BEEN
ESTABLISHED FOR SOCIALLY AND ECONOMICALLY DISADVANTAGED
BUSINESSES THAT ARE OWNED AND CONTROLLED BY — THOSE INDIVIDUALS
WHO ARE BLACK AMERICANS, HISPANIC AMERICANS, ASIAN-PACIFIC
AMERICANS, SUBCONTINENT ASIAN AMERICANS, NATIVE AMERICANS, OR
WOMEN PURSUANT TO THE MARYLAND DEPARTMENT OF TRANSPORTATION
(MDOT) MINORITY BUSINESS ENTERPRISE PROGRAM:

The Design-Builder’s good faith efforts to achieve the overall contract goal shall include a good
faith effort to achieve DBE participation in professional services (including design, supplemental
geotechnical investigations, surveying and other preliminary engineering; quality control as
defined in the Contract; environmental compliance activities; utility coordination; permitting;
and public information) for this contract of no less than 22 percent of the portion of the contract
price allocable to professional services.

It is the policy of the Maryland Department of Transportation that disadvantaged business
enterprises as defined in 49 CFR Part 26 and the Safe, Accountable, Flexible, Efficient
Transportation Equity Act: A Legacy for Users (SAFETEA-LU) shall have an equal opportunity
to participate in the performance of the contracts financed in whole or in part with Federal funds
under these agreements. Consequently, the disadvantaged business enterprise requirements of
49 CFR Part 26 and SAFETEA-LU apply to this agreement.

The bidder agrees to ensure that disadvantaged business enterprises as defined in 49 CFR
Part 26 and SAFETEA-LU have an equal opportunity to participate in the performance of
contracts and subcontracts financed in whole or in part with Federal funds provided under this
agreement. In this regard, all bidders shall take all necessary and reasonable steps in accordance
with 49 CFR Part 26 and SAFETEA-LU to ensure that disadvantaged business enterprises have
an equal opportunity to compete for and perform on Federally funded contracts.

The Maryland State Highway Administration, in accordance with the provisions of Title VI of
the Civil Rights Act of 1964 (78 Stat. 252, 42 USC§§ 2000d to 2000d-4) and the Regulations,
hereby notifies all bidders that it will affirmatively ensure that any contract entered into pursuant
to this advertisement, disadvantaged business enterprises will be afforded full and fair
opportunity to submit bids in response to this invitation and will not be discriminated against on
the grounds of race, color, or national origin in consideration for an award. "

A. GENERAL

For the purpose of these requirements, the following terms as defined below shall apply:

Addendum No. 3
02-17-2016
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Administration Representative — A DBE/MBE Officer or employee of an Administration
who enforces the laws and regulations pertaining to disadvantaged and minority business
enterprise and contract compliance.

Affirmative Actions — Specific steps taken to eliminate discrimination and its effects, to
ensure nondiscriminatory results and practices in the future, and to involve disadvantaged
and minority business enterprises fully in contracts and programs.

Addendum No. 3
02-17-2016
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Business Enterprises — Any legal entity which is organized in any form other than as a joint
venture (e.g., sole proprietorship, partnership, corporation, etc.) to engage in lawful
commercial transactions.

Certified Business — A business which by order of the Chair/MBE Advisory Council or
his/hers designee, has been certified as a bona fide DBE/MBE. MDOT certification does not
equate to a pre-qualification status.

DBE - Disadvantaged Business Enterprise — Reference 49 CFR, Part 26, Subpart A) a
small business concern: (1) which is at least 51 percent owned by one or more socially and
economically disadvantaged individuals. = Where stock ownership is involved, the
disadvantaged owner(s) shall own at least 51 percent of each class of voting stock and at least
51 percent of the aggregate of all classes of stock that have been issued (also applies to
publicly owned businesses); and (2) whose management and daily business operations are
controlled by one or more of the socially and economically disadvantaged individuals who
have ownership. In this specification the terms MBE and DBE have the same meaning.

DBE/MBE Directory — A compilation of businesses certified by MDOT as disadvantaged,
minority, or socially and economically disadvantaged businesses. The directory will be
published annually with quarterly supplements. It will also be provided in automated format
and on the Internet to be updated as changes are made.

DBE/MBE Participation Packet — The documents submitted by the bidder or proposer
pursuant to the appropriate special bid provisions. The DBE/MBE Participation Packet
consists of the Certified DBE Utilization and Fair Solicitation Affidavit and the DBE
Participation Schedule, both of which must be submitted with your bid or initial price
proposal. The DBE Participation Packet also includes the following documents, which shall
be submitted after bids or proposals are opened: Outreach Efforts Compliance Statement
(MDOT-0OP-018-2), DBE Subcontractor Project Participation Affidavit (MDOT-OP-019-2),
MDOT Joint Venture Disclosure Affidavit (D-EEO-006), and Minority Contractor
Unavailability Certificate (OOC46).

DBE/MBE Program — A program developed by MDOT to implement the requirements of
Title 14, Subtitle 3 of the State Finance and Procurement Article, Annotated Code of
Maryland; Title 10, Subtitle 3 of the State Finance and Procurement Article of the Annotated
Code of Maryland for Leases of State-Owned Property; and 49 CFR, Part 26, Subparts A and
C for all Federal Department of Transportation Financial Assistance Programs.

Director, Office of Equal Opportunity — The individual designated for the
Administration’s overall MBE compliance.

Joint Venture — An association of a DBE/MBE firm and one or more other firms to carry
out a single, for-profit business enterprise, for which the parties combine their property,
capital, efforts, skills, and knowledge, and in which the DBE/MBE is responsible for a
distinct, clearly defined portion of the work of the contract and whose share in the capital
contribution, control, management, risks, and profits of the joint venture are commensurate
with its ownership interest.

Small Business Administration (SBA) 8(a) Certification — The SBA 8(a) Certification
Program is a Federal Program which establishes firms as disadvantaged and eligible for
participation in the Federal SBA Program.
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Socially and Economically Disadvantaged Individual Pursuant to 49 CFR, Part 26 —
Those individuals who are citizens of the United States (or lawfully admitted permanent
residents). For convenience, these individuals and groups are referred to as “minorities” in
this document and who are:

1. Found by the MDOT to be socially and economically disadvantaged on a case-by-case

basis;

Any individual in the following groups, members of which are rebuttably presumed to be
socially and economically disadvantaged.

a. “Black Americans,” which includes persons having origins in any of the Black racial
groups of Africa;

b. “Hispanic Americans,” which includes persons of Mexican, Puerto Rican, Cuban,
Dominican, Central or South American, or other Spanish or Portuguese culture or
origin, regardless of race;

c. “Native Americans,” which includes persons who are American Indian, Eskimos,
Aleuts, or Native Hawaiians;

d. “Asian-Pacific Americans,” which included persons whose origins are from Japan,
China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea),
Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust
Territories of the Pacific Islands (Republic of Palau), the Commonwealth of the
Northern Marianas Islands, Macao, Fiji, Tonga, Kirbati, Juvalu, Nauru, Federated
States of Micronesia, or Hong Kong;

e. “Subcontinent Asian American,” which includes persons whose origins are from
India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka;

f. Women;

Only those persons whose personal net worth does not exceed $750,000 may be found to
be economically disadvantaged.

B. DBE/MBE and Good Faith Effort Requirements

1.

This contract includes a DBE participation goal for subcontracting and/or procurement of
materials and/or services. Bidders (or offerors) must make a good faith effort to meet the
DBE participation goal before bids or proposals are due, including outreach efforts. A
bid or initial proposal must include both a completed and executed Certified DBE
Utilization and Fair Solicitation Affidavit and DBE Participation Schedule. The failure
of a bidder to complete and submit these documents shall result in a determination that
the bid is not responsive. The failure of an offeror to complete and submit these
documents shall result in a determination that the proposal is not susceptible of being
selected for award.

In making a good faith effort to achieve the DBE goal, prior to completing the Certified
DBE Utilization and Fair Solicitation Affidavit and the DBE Participation Schedule and
prior to submitting a bid or initial proposal the bidders (or offerors) including those
bidders or offerors that are certified DBEs must:
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a. Identify specific work categories within the scope of the procurement appropriate for
subcontracting and/or procurement of materials and/or services;

b. Solicit DBEs in writing at least 10 days before bids or initial proposals are due,
describing the identified work categories and providing instructions on how to bid on
the subcontracts and/or procurement of materials and/or services;

c. Attempt to make personal contact with the DBEs solicited and to document these
attempts;

d. Assist DBEs to fulfill, or to seek waiver of, bonding requirements; and

e. Attend prebid or other meetings the procurement agency schedules to publicize
contracting opportunities to DBEs.

3. All firms bidding on a Federal-Aid Contract shall submit the name and address of all
subcontractors, service providers and suppliers that submitted quotes on the Contract. All
subcontractors, service providers and suppliers shall complete and submit the form
entitled Contractor Information, to the Administration.

4, The bidder shall seek commitments from disadvantaged business enterprises by
subcontracting and/or procurement of materials and/or services, the combined value of
which equals or exceeds the appropriate percent (goal) of the total value of the prime
contract. A bidder may count toward its DBE goals expenditures for materials and
supplies obtained from DBE regular dealers and/or manufacturers provided that the
DBEs assume the actual and contractual responsibility for the provision of the materials
and supplies. The bidder may count its entire expenditure to a DBE manufacturer (i.e., a
supplier that produces goods from raw materials or substantially alters them before
resale). The bidder may count sixty (60) percent of its expenditures to a DBE regular
dealer that is not a manufacturer, provided that the DBE supplier performs a
commercially useful function in the supply process. The apparent low bidder shall
submit to the Administration, within ten (10) business days after notification that it is the
apparent low bidder, an acceptable Affirmative Action Plan for the utilization of
Disadvantaged Business Enterprises in this Contract. The Contract will not be awarded
without the Bidder’s AAP being approved by the Administration.

The Affirmative Action Plan shall include as a minimum:

a. The name of an employee designated as the bidder’s liaison officer for minority
affairs.

b. A complete DBE  Subcontractor  Project Participation  Affidavit
(MDOT-0OP-019-2), using contractors whose names appear in the DBE/MBE
directory or who are otherwise certified by MDOT as being a disadvantaged
business enterprise.  Except as permitted by law and approved by the
Administration, this affidavit shall include all DBE firms identified on the DBE
Participation Schedule with a percentage of participation that meets or exceeds
the percentage of participation indicated in the bid or initial proposal.

C. A completed Outreach Efforts Compliance Statement (MDOT-OP 018-2).
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5. When a bidder intends to attain the appropriate goal for disadvantaged business enterprise
participation by use of a joint venture, the bidder shall submit a Joint Venture Disclosure
Affidavit (Form D-EEO-006-A) showing the extent of disadvantaged business
participation. If a bidder intends to use a joint venture as a subcontractor to meet its goal,
the affidavit shall be submitted through the bidder by the proposed subcontractor and be
signed by all parties. A DBE, even in a joint venture arrangement shall be certified as a
DBE by MDOT prior to being included in the Affirmative Action Plan.

6. Where the proposed DBE participation does not meet the DBE contract goals, sufficient
evidence to demonstrate that the bidder has taken all necessary and reasonable steps to
make a good faith effort to meet these goals shall be required.

7. Determination of Bid Responsiveness for Federal-Aid Contracts

If the bidder is unable to secure from DBEs by subcontracting and/or by procurement of
materials and/or services, commitments which at least equal the appropriate percent
(goal) of the values of the prime Contract at the time of bid, he shall request, in writing, a
waiver of the unmet portion of the goal. This request must be initiated by checking the
appropriate box on the Certified DBE Utilization and Fair Solicitation Affidavit
submitted with the bid or initial proposal.

The waiver may be granted by the Administrator. To obtain approval of a waiver, the
bidder shall submit the following information:

a. A detailed statement of efforts made prior to bid to contact and negotiate with
DBE:s including: (i) the dates, names, addresses, and telephone numbers of DBEs
who were contacted; (ii) a description of the information provided to DBEs
requesting the plans, specifications, and anticipated time schedule for portions of
the work to be performed and (iii) a detailed statement of the reasons why
additional prospective agreements with DBEs were not reached;

b. A detailed statement of the efforts made to select portions of the work proposed to
be performed by DBEs in order to increase the likelihood of achieving the stated
goals;

c. For each DBE that the Contractor considers not qualified, but from which a bid
has been received, a detailed statement of the reasons for the bidder’s conclusion;
and

d. For each DBE contacted but unavailable, (i) a Minority Contractor Unavailability
Certificate (Form OOC46) signed by the disadvantaged business enterprise, or (ii)
a statement from the bidder shall be submitted that states that the DBE refused to
sign the Certificate.

8. Guidance concerning good faith efforts. The following is a list of the types of actions
and factors that will be used to determine the bidder's or offeror’s good faith efforts to
obtain DBE participation. It is not intended to be a mandatory checklist, nor is it intended
to be exclusive or exhaustive. Other factors or types of efforts may be relevant in
appropriate cases.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of certified DBEs who
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have the capability to perform the work of the contract. The bidder must solicit
this interest within sufficient time to allow the DBEs to respond to the solicitation.
The bidder must determine with certainty if the DBEs are interested by taking
appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBEs in order to increase the
likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate
DBE participation, even when the bidder or offeror might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBEs with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them
in responding to a solicitation.

(4) (a) Negotiating in good faith with interested DBEs. It is the bidder's or offeror’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation.

(b) A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm's price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using
DBEs is not in itself sufficient reason for a bidder's failure to meet the contract
DBE goal, as long as such costs are reasonable. Also, the ability or desire of a
prime contractor to perform the work of a contract with its own organization does
not relieve the bidder of the responsibility to make good faith efforts. Bidders and
offerors are not, however, required to accept higher quotes from DBEs if the price
difference is excessive or unreasonable.

(5) Not rejecting DBEs as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The contractor's standing within its
industry, membership in specific groups, organizations, or associations and
political or social affiliations (for example union vs. non-union employee status)
are not legitimate causes for the rejection or non-solicitation of bids in the
contractor's efforts to meet the project goal.

(6) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or
insurance as required by the recipient or contractor.

(7) Making efforts to assist interested DBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.
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9.

10.

11.

12.

(8) Effectively wusing the services of available minority/women community
organizations; minority/women contractors' groups; local, state, and Federal
minority/women business assistance offices; and other organizations as allowed
on a case-by-case basis to provide assistance in the recruitment and placement of
DBE:s.

(9) In determining whether a bidder or offeror has made good faith efforts, you may
take into account the performance of other bidders or offerors in meeting the
contract goal. For example, when the apparent successful bidder or offeror fails to
meet the contract goal, but others meet it, the Administration may reasonably
raise the question of whether, with additional reasonable efforts, the apparent
successful bidder or offeror could have met the goal. If the apparent successful
bidder or offeror fails to meet the goal, but meets or exceeds the average DBE
participation obtained by other bidders or offerors, the Administration may view
this, in conjunction with other factors, as evidence of the apparent successful
bidder or offeror having made good faith efforts.

Bidder Use of DBE Special Services

The bidder shall consider, whenever possible, utilizing the services of minority-owned
banks. Most minority banks are full-service corporations that can provide an array of
financial services such as Treasury and Tax Loan fund accounts, time and demand
deposit accounts, payroll services, and if needed, organization investment counseling.

Bidder Records

The bidder shall maintain records showing actions which have been taken to comply with
procedures set forth herein.

Bidder Cooperation

The bidder shall cooperate with the Administration Representative in any reviews of the
Contractor’s procedures and practices with respect to DBEs which the Administration
Representative may from time to time conduct.

Bidder DBE Modifications

During the life of the Contract, all plans to modify the approved DBE participation
program will require the approval of the Administrator or his authorized representative.
This shall include any changes to the items of work to be sublet or materials and services
to be obtained which differ for those in the original DBE participation program. Any
such request for revisions shall be directed to the appropriate District Engineer for their
disposition.

C. RECORDS AND REPORTS

1.

The Contractor shall keep such records as are necessary to determine compliance with its
Minority Business Enterprise utilization obligations. The records kept by the Contractor
shall be designed to indicate:
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a. The name of disadvantaged and non-disadvantaged subcontractors and suppliers, the
type of work materials or services being performed on or incorporated in this project,
and the monetary value of such work materials or services.

b. Documentation of all correspondence, contacts, telephone calls, etc., to obtain the
services of disadvantaged business enterprises on this project.

c. The progress and efforts made in seeking out disadvantaged contractor organizations
and individual disadvantaged contractors for work on this project.

2. Information required to be submitted for Federally Assisted contracts in accordance with
49 CFR Part 26:

a. All bidders (not only the apparent successful bidder) shall provide the following
information:

(1) The age of the bidding firm; and
(2) The annual gross receipts of the bidding firm.

b. All bidders (not only the apparent successful bidder) shall provide the following
information for each firm quoting or considered as subcontractors:

(1) The name of firm; and
(2) The address of firm.

c. The Administration will contact each of the firms quoting or considered as
subcontractors to obtain:

(1) The age of the firm; and
(2) The annual gross receipts of the firm

If this information already has been gathered by the Administration on a firm and it is
current, it will not be requested.

3. The Contractor shall submit reports on a monthly basis of those contracts and other
business transactions executed with disadvantaged business enterprises with respect to
the records referred to in Subparagraph 1.a above, in such form, manner, and content as
prescribed by the Administration. The reports shall be due monthly on the 15™ calendar
day of each month. If the Contractor cannot submit their report on time, they shall notify
the Administration’s Representative and request additional time to submit the report.
Failure of the Contractor to report in a timely manner may result in a finding of
noncompliance. Additional reports may be required by the Administration upon written
request.

4. To ensure compliance with the certified DBE contract participation goals, the Contractor
shall:

a. Submit monthly, a report listing unpaid invoices, over 30 days, from all certified DBE
subcontractors and the reason payment has not been made;
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b. Include in its agreement with certified DBE subcontractors a requirement that the
DBE subcontractors are to submit monthly to the Administration, a report identifying
the prime Contractor and listing the following:

1. Payment received from the Contractor in the preceding 30 days; and
2. Invoices for which the subcontractor has not been paid.

5. All such records shall be retained for a period of three years following acceptance of final
payment and shall be available for inspection by the U.S. Department of Transportation,
the Maryland Department of Transportation, and the Administration.

D. ADMINISTRATIVE PROCEDURES FOR ENFORCEMENT

1. Whenever the Administration believes the prime Contractor or any subcontractor may not
be operating in compliance with the terms of these provisions, the Administration
Representative will conduct an investigation. If the Administration Representative finds
the prime Contractor or any subcontractor not in compliance with these provisions, he
will make a report of non-compliance and notify such Contractor in writing of the steps
that will, in the judgment of the Administration, bring the Contractor into compliance. If
the Contractor fails or refuses to comply fully with such steps, the Administration
Representative will make a final report of noncompliance to the Administrator, who may
direct the imposition of one or more of the sanctions listed below:

a. Suspension of work on a project, pending correction;
b. Withholding payment or a percentage thereof, pending correction;

c. Referral of DBE/MBE to MDOT Office of MBE for review for decertification or
minority business fraud investigation;

d. Referral to MDOT Office of MBE for review/referral to the Attorney General’s
Office for review for initiation of debarment;

e. Referral to the Attorney General’s Office for review for debarment or for criminal
prosecution through the MDOT Office of General Counsel; or

f. Any other action as appropriate.

The Administrator will determine which sanction(s) should be imposed in order to
promote the purpose of the MDOT DBE/MBE Program.

2. If the documents used to determine the status of a DBE contain false, misleading, or
misrepresenting information, the matter may be referred to the MDOT Office of MBE for
appropriate action.

3. Loss of DBE Certification

a. When a prime Contractor has made a commitment to use a DBE who has lost its
certification but the subcontract has not been executed prior to the notice of loss of
certification, the prime Contractor is required to obtain an eligible, certified DBE for
the contract or demonstrate to MDOT that it has made a good faith effort to do so.
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b. When a prime Contractor has executed a contract with a DBE subcontractor before
the notice of loss of certification, the prime Contractor may continue to use the firm
on the contract and may continue to receive credit towards its DBE goal, i.e., contract
goal, for the work of that subcontractor.

c. The work carried out by a DBE Prime Contractor would be counted by MDOT up to
the loss of certification. The work performed after the loss of certification would not
be considered DBE participation.

d. When a DBE subcontractor has lost its certification, MDOT may not continue to
count the DBE participation which takes place after the loss of certification as DBE
work when counting participation towards the overall goal of the modal
administration or the Department.

e. If a DBEs loss of certification is the result of exceeding the size standards while
performing on a contract, the DBE participation may be counted for both the contract
goal and the overall goal.

E. SUBCONTRACTING.

Subcontracting by the Prime Contractor. Form B Request for Approval of Subcontractor
shall be used by the Prime Contractor to request approval of a Subcontractor and also to
ensure that a formal Subcontract has been or will be written and kept on file by the Prime
Contractor. Completion and submittal of the form by the Prime Contractor acknowledges
that the Administration’s Contracting Officer may require the submission of the written
Subcontract for review by the Administration and/or FHWA.

Lower Tier Subcontracting by an Approved Subcontractor. Form B Subcontractor’s
Request for Approval of Lower Tier Subcontractor shall be used by an Approved
Subcontractor to request approval of a Lower Tier Subcontractor and also to ensure that a
formal Subcontract has been or will be written and kept on file by the Subcontractor.
Completion and submittal of the form by the Subcontractor acknowledges that the
Administration’s Contracting Officer may require the submission of the written Subcontract
for review by the Administration and/or FHWA.

Form Acquisitions. Maryland State Highway Administration Form B may be acquired
through the Administration’s Contracts Award Team or District Office. All questions should
be directed to the Office of Construction, Contracts Award Team.

It is the Administration’s intention to randomly select during each calendar quarter a
representative sample of written Subcontracts for review. This review will be conducted by
the Office of Construction's Contracts Award Team.
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NOTICE TO CONTRACTORS
CONCERNING THE MBE/DBE GOAL ON THIS CONTRACT

The Maryland Department of Transportation is committed to providing the maximum amount
of contracting opportunities to certified Minority Business Enterprises (MBEs) and
Disadvantaged Business Enterprises (DBEs). The previously established policy excluded
consideration of the cost of supplying structural steel for MBE/DBE participation since there
were no structural steel manufacturers certified by MDOT. This exemption is no longer
applicable since MBE/ DBE firms have been certified under this category.

The Administration reserves the right to verify the accuracy of the dollar value included on the
Contractor’s Affirmative Action Plan, including the value associated with the manufacture,
supply, and installation of structural steel.
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MBE/DBE COMPLIANCE FIELD MEETING
A MBE/DBE compliance Field Meeting will be conducted to review the responsibilities of the
Administration and the Contractor’s personnel relative to MBE/DBE Compliance and
documentation. The meeting will be held within two weeks after starting work on the project.

The Construction Project Engineer, who will notify the following of the date, time and
location, will arrange the meeting. At least one week advanced notice will be required.

(a) Administrative Representatives.

(1) Director, Office of Equal Opportunity or Designee

(2) District Equal Opportunity Officer

(3) Regional Constructional Engineer

(4) Construction Project Engineer

(5) Construction Inspection Division Inspector
(b) Contract Representatives.

(1) Superintendent - Prime Contractor

(2) Equal Opportunity Officer - Prime Contractor

(3) Owner/Superintendent/Foreman MBE/ DBE - Subcontractor
The Construction Project Engineer and Equal Opportunity Representative will jointly conduct

the meeting. The Contractor shall notify the appropriate subcontractors and ensure their
attendance.
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TRAFFIC CONTROL PLAN CERTIFICATION FOR DESIGN-BUILD

PRIOR TO THE COMMENCEMENT OF WORK ON THIS PROJECT, THE SUCCESSFUL
BIDDER WILL BE REQUIRED TO COMPLETE A TRAFFIC CONTROL PLAN
CERTIFICATION, CONTAINING THE INFORMATION SHOWN BELOW. THE
CERTIFICATION FORM WILL BE PROVIDED TO THE SUCCESSFUL BIDDER UPON
AWARD OF THE CONTRACT.

The Administration's Traffic Control Plan (TCP) has been reviewed and the following course
of action shall be followed:

Option 1 See Note Below
The TCP is accepted and shall be used on this project.

Option 2 See Note Below
The TCP is accepted; however, revisions and/or additions shall be submitted for approval
in conformance with the Administration's Specifications 104.01.

Option 3
The TCP is not accepted and revision shall be submitted for approval in accordance with
the Administration's Specifications 104.01.

It is understood that the effective implementation of the approved TCP is the responsibility of
the Contractor. Minor modifications may be made by the Traffic Manager if field conditions
warrant and prior concurrence is obtained from the Engineer. Significant changes to the TCP
will be submitted to the Engineer in writing, for approval, in conformance with the
Administration's Specifications 104.01.

(DATE) (SIGNATURE)

(PRINT SIGNATURE)

(TITLE)

Note: Option 1 and 2 shall not be used on this project.
This is a Design-Build project and the Design-Build Team
must prepare a TCP based on the requirements in the Administrations
Specifications 104.01.
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PREVAILING WAGE
INSTRUCTIONS FOR THE CONTRACTOR

PAYROLLS.

Non-Federally Funded Contracts. The Division of Labor and Industry, Prevailing Wage Unit
is requiring that all certified payroll records be submitted electronically. For instructions on how
to register and submit go online to www.dllr.state.md.us/prevwage and follow the instructions
for registering. The regulation addressing this change can be found at COMAR 21.11.11.02. For
Non-Federally funded projects, which include prevailing wage rates, the prime Contractor and
each subcontractor, shall submit the certified payroll electronically and provide one hard scopy
to the Project Engineer. All wages shall be paid in conformance with the State Finance and
Procurement Article, Section 17-201-17-226 of the Annotated Code of Maryland and the Fair
Labor Standards Amendments of 1974 (P.L. 93259). If the award amount of a Non-Federally
funded job is less than $500,000, the project will be exempt from prevailing wage requirements.

A review has been made of the wage conditions in the locality and, based on the information
available, the wage rates and fringe payments listed are determined by the Commissioner of the
Department of Labor and Industry to be prevailing for the Contract for the described classes of
labor in conformance with the law. It shall be the responsibility of the Contractor to fully
comply with the law and to contact the Office of the Commissioner of Labor and Industry for
interpretation of the provisions of the law.

Federally Funded Contracts. For Federally funded projects, the prime Contractor and each
subcontractor shall submit one copy of the certified payroll to the Project Engineer.

General Requirements for Federally and Non-Federally Funded Contracts. All payrolls are
subject to the following requirements:

(a) All payrolls shall be numbered, beginning at No. 1, and consecutively numbered through
the end of the Contract.

(b) Contract and FAP numbers shall be shown on all payrolls (as applicable).
(c) All payroll submissions shall include:
(1) Federally Funded — employees’ full name, classification, and Individual Identifying
Number (IIN) e.g. (last four digits of social security number). Refer to FHWA 1273
(IV),(3),(b)1) for further requirements related to weekly payrolls.

(2) Non-Federally Funded — employees’ full name, classification, address and social
security number.
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(d) All payrolls shall show the employee’s basic hourly wage rate, overtime rate (if
applicable), and the number of hours worked (tabulated both daily and weekly).

(e) When fringe benefits are required, indicate separately the amount of employer
contributions to fringe benefit funds and/or programs. The fringe benefits shall be
individually identified, but may be tabulated on a separate sheet. When required fringe
benefits are paid in cash, add the required fringe benefit amount to the basic hourly rate to
obtain the total prevailing wage rate for the employee.

(f) The employee’s net pay and the itemized deductions shall be included in all payrolls.

(9) A Contractor may make deductions that are required by law or required by a collective
bargaining agreement (between the Contractor and a bona fide labor organization).
Deductions are also permitted if they are identified in a written agreement between the
employee and employer that was made at the beginning of employment, provided that the
Contractor presents the agreement to the Administration before the employee begins
working on the Contract. Each payroll shall also include the U.S. Department of Labor and
Hour Public Contracts Division Statement of Compliance Form WH-347 (or its
equivalent), signed by an appropriate official of the Contractor/subcontractor. The
Contractor’s name, address, and telephone number shall also be shown.

(h) On Non-Federally funded projects, all apprentices shall be registered with the Maryland
Apprenticeship and Training Council.

(i) Contractors employing a classification of worker for which a wage rate was not included
on the original wage decision, shall submit to either the Wage and Hour Team (Federally
Funded) or Department of Labor and Licensing (DLLR), (Non-Federally Funded), a
request for an additional classification and rate prior to the employee’s employment at the
project.

(J) Payrolls for Non-Federally Funded projects shall be submitted within 14 calendar days
after the end of each payroll period.

(k) Payrolls for Federally Funded projects shall be submitted within 7 calendar days after the
end of each payroll period.

(I) Contractors and Subcontractors are required to maintain complete social security numbers
and home addresses for employees. Government agencies are entitled to request or review
all relevant payroll information, including social security numbers and addresses of
employees. Contractors and Subcontractors are required to provide such information upon
request.
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OVERTIME.

Non-Federally Funded Contracts. Overtime rates shall be paid by the prime Contractors and
subcontractors under their Contracts and agreements with their employees, which in no event
shall be less than time and a half the prevailing hourly rate of wages for all hours worked in
excess of ten hours in any one calendar day or forty hours in any one calendar week and work
performed on Sundays and legal holidays.

Fringe benefits shall be paid for all hours worked, including the overtime hours. However, the
fringe benefit amounts may be excluded from the half time premium due as overtime
compensation.

Federally Funded Contracts. Overtime rates shall be paid as specified in Form FHWA 1273.
Fringe benefits shall be paid for all hours worked, including the overtime hours. However, the
fringe benefit amounts may be excluded from the half time premium due as overtime
compensation.

PENALTIES.

Non-Federally Funded Contracts. When the Contractor is delinquent in submitting payroll
records, processing of partial payment estimates will be held in abeyance, pending receipt of the
records. The Contractor shall be liable to the Administration for liquidated damages in the
amount of $10.00 for each calendar day the records are late.

The Contractor shall be liable to the Administration for liquidated damages in the amount of
$20.00 for each day that an employee is paid less than the prevailing wage.

Federally Funded Contracts. When the Contractor is delinquent in submitting payroll records,
processing of partial payment estimates will be held in abeyance pending receipt of the records.

ADDITIONAL CLASSIFICATIONS.

Federally Funded Contracts. If the wage determination lacks a necessary classification the
Prime Contractor is responsible to submit the request for the additional classification, with a
proposed rate, to the State Highway Administration’s Wage and Hour Team. The request is to
include a copy of the projects wage determination.

Non-Federally Funded Contracts. If the wage determination lacks a necessary classification
the Prime Contractor is responsible to submit the request for the additional classification, with a
proposed rate, to the Department of Labor and Licensing (DLLR).
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INQUIRIES.

Request for information or questions shall be addressed to:

Maryland State Highway Administration
Office of Construction

Wage and Hour Team

7450 Traffic Drive, Building #4

Hanover, MD 21076

or

Email: wageandhourteam(@sha.state.md.us
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General Decision Number: MD160005 01/08/2016 MD5

Superseded General Decision Number: mMD20150005
State: Maryland
construction Type: Highway

Counties: Caroline, Dorchester, Kent and Talbot Counties in
Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.15 for calendar year 2016 applies to all contracts
subject to the Davis-Bacon Act for which the solicitation was
issued on or after January 1, 2015. If this contract is covered
by the EO, the contractor must pay all workers in any
classification Tisted on this wage determination at least
$10.15 (or the applicable wage rate Tisted on this wage
determination, if it is higher) for all hours spent performing
on the contract in calendar year 2016. The EO minimum wage rate
will be adjusted annually. Additional information on contractor
requirements and worker protections under the EO is available
at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/08/2016

SumMD2015-002 09/15/2015

Rates Fringes
CARPENTER. « sttt v ie e iiiennnenanns $ 25.86 15.01
Laborer: Common or General,
Including Asphalt Raking,
Shoveling and Spreading,
Luteman, and Flagger............. $ 17.04 16.35
OPERATOR:
Backhoe/Excavator/Trackhoe....... $ 24.06 8.45
OPERATOR: Bobcat/skid
Steer/Skid Loader................ $ 15.88 3.17
OPERATOR: Milling Machine....... $ 22.32 7.36
OPERATOR: Paver (Asphalt,
Aggregate, and Concrete)......... $ 18.36 3.22
OPERATOR: Roller................ $ 16.53 3.49
TRUCK DRIVER: Dump Truck........ $ 19.38 10.31

WELDERS - Receive rate prescribed for craft performing
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operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the Tabor standards contract clauses
(29CFR 5.5 (a) (1) (1i)).

The body of each wage determination Tists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are Tisted in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted Tines beginning with characters other than "SuU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the Tocal union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
ggiz current negotiated rate, which in this example is July 1,

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications 1listed under the "Su" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SuU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 1is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.
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Union Average Rate Identifiers

Classification(s) Tlisted under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, 1is an internal number used 1in producin% the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current )
negotiated/CBA rate of the union Tocals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

%.) Has there been an initial decision in the matter? This can
e:
* an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the wage and Hour
Regional office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

with regard to any other matter not yet ripe_for the formal
process described here, initial contact should be with the
Branch of Construction wage Determinations. Write to:

Branch of Construction wage Determinations
wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the wWage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
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wage Rate-Caroline & Talbot
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the_Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
washington, DC 20210

4.) A1l decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
&#65533;
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wage Rates-Queen Annes
General Decision Number: mpl160019 01/08/2016 MD19

Superseded General Decision Number: MD20150019
State: Maryland
construction Type: Highway

Counties: Carroll, Cecil, Harford and Queen Anne's Counties
in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.15 for calendar year 2016 applies to all contracts
subject to the Davis-Bacon Act for which the solicitation was
issued on or after January 1, 2015. If this contract is covered
by the EO, the contractor must pay all workers in any
classification Tisted on this wage determination at least
$10.15 (or the applicable wage rate Tisted on this wage
determination, if it is higher) for all hours spent performing
on the contract in calendar year 2016. The EO minimum wage rate
will be adjusted annually. Additional information on contractor
requirements and worker protections under the EO is available
at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/08/2016

SumMD2015-014 09/15/2015

Rates Fringes
CARPENTER. « ot v v vi i iiennennnnnnns $ 26.01 12.55
CEMENT MASON/CONCRETE FINISHER...$ 24.61 9.64
ELECTRICIAN. ot v vt ti i innnnnnnns $ 37.69 14.65
TRONWORKER, REINFORCING.......... $ 27.05 17.31
TRONWORKER, STRUCTURAL........... $ 26.97 15.87
LABORER: Asphalt, Includes
Raker, Shoveler, Spreader and
Distributor........ ..., $ 18.39 5.87
LABORER: Concrete Surfacer...... $ 20.99 5.87
LABORER: Grade Checker.......... $ 19.11 16.35
LABORER: Luteman................ $ 21.75 5.87
LABORER: Mason Tender -
Cement/Concrete. .......ouuuuunnn. $ 19.11 16.35
LABORER: Pipelayer.............. $ 20.65 6.06
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LABORER: Common or General,

Includes Flagger...........ccooo.. $ 17.32 6.08
OPERATOR:

Backhoe/Excavator/Trackhoe....... $ 26.45 12.15
OPERATOR: Bobcat/skid

Steer/Skid Loader................ $ 23.49 12.15
OPERATOR: BOOM........ouuuununn.. $ 23.49 12.15
OPERATOR: Broom/Sweeper......... $ 23.49 12.15
OPERATOR: Bulldozer............. $ 26.45 12.15
OPERATOR: Cran€............oec.-. $ 30.30 15.30
OPERATOR: Distributor........... $ 23.24 1.88
OPERATOR: Gradall............... $ 27.45 12.15
OPERATOR: Loader................ $ 26.45 12.15
OPERATOR: Milling Machine....... $ 26.45 12.15
OPERATOR: Paver (Asphalt,

Aggregate, and Concrete)......... $ 25.55 12.15
OPERATOR: Piledriver............ $ 26.01 12.55
OPERATOR: Roller................ $ 25.55 12.15
OPERATOR: Screed...........ovvuun $ 21.99 3.56
PAINTER: Bridge.................. $ 33.23 9.40
SCAFFOLD BUILDER.....vuvvuusnnnns $ 26.01 12.55
TRUCK DRIVER: Dump Truck........ $ 22.00 0.00
TRUCK DRIVER: Flatbed Truck..... $ 19.10 0.00
TRUCK DRIVER: TackTruck......... $ 22.94 7.87
TRUCK DRIVER: Wwater Truck....... $ 25.70 6.96

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the Tabor standards contract clauses
(29CFR 5.5 (a) (1) @Gi)).
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wage Rates-Queen Annes
The body of each wage determination Tists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are Tisted in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted Tines beginning with characters other than "SuU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates_the local union_number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is "an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
ggiz current negotiated rate, which in this example is July 1,

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications 1listed under the "Su" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SuU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 1is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) Tisted under the UAVG identifier indicate
that no single majority rate prevailed for those
c1ass1f1cat1ons, %owever, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
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_ _ Wage Rates-Queen Annes _
negotiated/CBA rate of the union Tocals from which the rate is
based

WAGE DETERMINATION APPEALS PROCESS

%.) Has there been an initial decision in the matter? This can
e:
* an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

on survey related matters, initial contact, including requests
for summaries of surveys, should be with the wage and Hour
Regional office for the area in which the survey was conducted
because those Regional 0Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

with regard to any other matter not yet ripe_for the formal
process described here, initial contact should be with the
Branch of Construction wage Determinations. Write to:

Branch of Construction wage Determinations
wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the wWage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
washington, DC 20210

4.) A1l decisions by the Administrative Review Board are final.

Addendum No. 3

02-17-2016
43


DJWollaston
Text Box
43

DJWollaston
Text Box

DJWollaston
Text Box
Addendum No. 3

         02-17-2016
 


wWage Rates-Queen Annes

END OF GENERAL DECISION
&#65533;
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‘, ) Maryland Department of Transportation

State Highway Administration

CONTRACT PROVISIONS CONTRACT NO. AW8965170

NOTICE OF ACTIONS FOR AFFIRMATIVE ACTION 1 of 8

NOTICE OF ACTIONS REQUIRED FOR AFFIRMATIVE ACTION TO
ENSURE EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246)

The Offeror's or Bidders attention is called to the "Equal Opportunity Clause" and the "Standard
Federal Equal Employment Specifications" set forth herein.

The goals and timetables for minority and female participation, expressed in percentage terms
for the Contractor's aggregate work force in each trade on all construction work in the covered
area, are as noted in Appendix A and B:

These goals are applicable to all the Contractors' construction work (whether or not it is Federal
or federally assisted) performed in the covered area. If the contractor performs construction
work in a geographical area located outside of the covered area, it shall apply the goals
established for such geographical area where the work is actually performed. With regard to
this second area, the contractor also is subject to the goals for both its federally involved and
nonfederally involved construction.

The contractor's compliance with the Executive Order and the regulations in 41 CFR Part 60-4
shall be based on its implementation of the Equal Opportunity Clause, specific affirmative
action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to
meet the goals. The hours of minority and female employment and training must be
substantially uniform throughout the length of contract, and in each trade, and the contractor
shall make a good faith effort to employ minorities and women evenly on each of its projects.
The transfer of minority or female employees or trainees from Contractor to Contractor or from
project to project for the sole purpose of meeting the contractor's goals shall be a violation of the
contract, the Executive Order and the regulations in 41 CFR Part 60-4. Compliance with the
goals will be measured against the total work hours performed.

The Contractor shall provide written notification to the Director of the Office of Federal
Contract Compliance Programs within 10 working days of award of any construction
subcontract in excess of $10,000 at any tier for construction work under the contract resulting
from this notification. The notification shall list the name, address, and telephone number of the
subcontractor; employer identification number of the subcontractor; estimated dollar amount of
the subcontract; estimated starting and completion dates of the subcontract; and the geographical
area in which the subcontract is to be performed.

. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is
noted on appendix B.

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION
CONTRACT SPECIFICATIONS (Executive Order 11246)

1. Asused in these specifications:

a. "Covered area" means the geographical area described in the solicitation from which this
contract resulted;

b. "Director" means Director, Office of Federal Contract Compliance Programs, United States
Department of Labor, or any person to whom the Director delegates authority;
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c. "Employer identification number" means the Federal Social Security number used on the
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

d. "Minority" includes:

(i) Black (all persons having origins in any of the Black African racial groups not of
Hispanic origin);

(if) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or
other Spanish culture or origin regardless of race);

(iif) Asian and Pacific Islander (all persons having origins in any of the original people of
the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and,

(iv) American Indians or Alaskan Native (all persons having origins in any of the original
peoples of North America and maintaining identifiable tribal affiliations through
membership and participation or community identification).

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work
involving any construction trade, it shall physically include in each subcontract in excess of
$10,000 the provisions of these specifications and the Notice which contains the applicable
goals for minority and female participation and which is set forth in the solicitations from which
this contract resulted.

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by
the U.S. Department of Labor in the covered area either individually or through an association,
its affirmative action obligations on all work in the Plan area (including goals and timetables)
shall be in accordance with that Plan for those trades which have unions participating in the
Plan. Contractors must be able to demonstrate their participation in and compliance with the
provisions of any such Hometown Plan. Each Contractor or Subcontractor participating in an
approved Plan is individually required to comply with its obligations under the EEO clause, and
to make a good faith effort to achieve each goal under the Plan in each trade in which it has
employees. The overall good faith performance by other Contractors or Subcontractors toward
a goal in an approved Plan does not excuse any covered Contractor's or Subcontractor's failure
to take good faith efforts to achieve the Plan goals and timetables.

4. The Contractor shall implement the specific affirmative action standards provided in paragraphs
7.a through 7.p of these specifications. The goals set forth in the solicitation from which this
contract resulted are expressed as percentages of the total hours of employment and training of
minority and female utilization the Contractor should reasonably be able to achieve in each
construction trade in which it has employees in the covered area. The Contractor is expected to
make substantially uniform progress toward its goal in each craft during the period specified.

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with
whom the Contractor has a collective bargaining agreement, to refer either minorities or women
shall excuse the Contractor's obligations under these specifications, Executive Order 11246, or
the regulations promulgated pursuant thereto.
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6. In order for the nonworking training hours of apprentices and trainees to be counted in meeting
the goals, such apprentices and trainees must be employed by the Contractor during the training
period, and the Contractor must have made a commitment to employ the apprentices and
trainees at the completion of their training, subject to the availability of employment
opportunities. Trainees must be trained pursuant to training programs approved by the U.S.
Department of Labor.

7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity.
The evaluation of the Contractor's compliance with these specifications shall be based upon its
effort to achieve maximum results from its actions. The Contractor shall document these efforts
fully, and shall implement affirmative action steps at least as extensive as the following:

a.

Ensure and maintain a working environment free of harassment, intimidation, and coercion
at all sites, and in all facilities at which the Contractor's employees are assigned to work.
The Contractor, where possible, will assign two or more women to each construction
project. The Contractor shall specifically ensure that all foremen, superintendents, and other
on-site supervisory personnel are aware of and carry out the Contractor's obligation to
maintain such a working environment, with specific attention to minority or female
individuals working at such sites or in such facilities.

Establish and maintain a current list of minority and female recruitment sources, provide
written notification to minority and female recruitment sources and to community
organizations when the Contractor or its unions have employment opportunities available,
and maintain a record of the organizations' responses.

Maintain a current file of the names, addresses and telephone numbers of each minority and
female off-the-street applicant and minority or female referral from a union, a recruitment
source or community organization and of what action was taken with respect to each such
individual. If such individual was sent to the union hiring hall for referral and was not
referred back to the Contractor by the union or, if referred, not employed by the Contractor,
this shall be documented in the file with reason therefore, along with whatever additional
actions the Contractor may have taken.

Provide immediate written notification to the Director when the union or unions with which
the Contractor has a collective bargaining agreement has not referred to the Contractor a
minority person or woman sent by the Contractor, or when the Contractor has other
information that the union referral process has impeded the Contractor's efforts to meet its
obligations.

Develop on-the-job training opportunities and/or participate in training programs for the
area which expressly include minorities and women, including upgrading programs and
apprenticeship and trainee programs relevant to the contractor's employment needs,
especially those programs funded or approved by the Department of Labor. The Contractor
shall provide notice of these programs to the sources compiled under 7.b above.

Disseminate the Contractor's EEO policy by providing notice of the policy to unions and
training programs and requesting their cooperation in assisting the Contractor in meeting its
EEO obligations; by including it in any policy manual and collective bargaining agreement;
by publicizing it in the company newspaper, annual report, etc.; by specific review of the
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policy with all management personnel and with all minority and female employees at least
once a year and by posting the company EEO policy on bulletin boards accessible to all
employees at each location where construction work is performed.

g. Review, at least annually, the company's EEO Policy and affirmative action obligations
under these specifications with all employees having any responsibility for hiring,
assignment, layoff, termination or other employment decisions including specific review of
these items with on-site supervisory personnel such as Superintendents, General Foremen,
etc., prior to the initiation of construction work at any job site. A written record shall be
made and maintained identifying the time and place of these meetings, persons attending,
subject matter discussed, and disposition of the subject matter.

h. Disseminate the Contractor's EEO policy externally by including it in any advertising in the
news media, specifically including minority and female news media, and providing written
notification to and discussing the Contractor's EEO policy with other Contractors and
Subcontractors with whom the Contractor does or anticipates doing business.

i. Direct its recruitment efforts, both oral and written, to minority, female and community
organizations, to schools with minority and female students and to minority and female
recruitment and training organizations serving the Contractor's recruitment area and
employment needs. Not later than one month prior to the date for the acceptance of
applications for apprenticeship or other training by any recruitment source, the Contractor
shall send written notification to organizations such as the above, describing the openings,
screening procedures, and tests to be used in the selection process.

J.  Encourage present minority and female employees to recruit other minority persons and
women and, where reasonable, provide after school, summer and vacation employment to
minority and female youth both on the site and in other areas of a Contractor's work force.

k. Validate all tests and other selection requirements where there is an obligation to do so
under 41 CFR Part 60-3.

I.  Conduct, at least annually, an inventory and evaluation at least of all minority and female
personnel for promotional opportunities and encourage these employees to seek or to
prepare for, through appropriate training, etc., such opportunities.

m. Ensure that seniority practices, job classifications, work assignments and other personnel
practices, do not have a discriminatory effect by continually monitoring all personnel and
employment related activities to insure that the EEO policy and the Contractor's obligations
under these specifications are being carried out.

n. Ensure that all facilities and company activities are nonsegregated except that separate or
single-user toilet and necessary changing facilities shall be provided to assure privacy
between the sexes.

0. Document and maintain a record of all solicitations of offers for subcontracts from minority
and female construction contractors and suppliers, including circulation of solicitations to
minority and female contractor associations and other business associations.

48 10-31-08



‘, ) Maryland Department of Transportation

State Highway Administration

CONTRACT PROVISIONS CONTRACT NO. AW8965170
NOTICE OF ACTIONS FOR AFFIRMATIVE ACTION 50f8

10.

11.

12.

13.

14.

p. Conduct a review, at least annually, of all supervisors' adherence to and performance under the
Contractor's EEO policies and affirmative action obligations.

Contractors are encouraged to participate in voluntary associations which assist in fulfilling one
or more of their affirmative action obligations (7.a through 7.p). The efforts of a contractor
association, joint contractor-union, contractor-community, or other similar group of which the
contractor is a member and participant, may be asserted as fulfilling any one or more if its
obligations under 7.a through 7.p of these specifications provided that the contractor actively
participates in the group, makes every effort to assure that the group has a positive impact on the
employment of minorities and women in the industry, ensures that the concrete benefits of the
program are reflected in the Contractor's minority and female work force participation, makes a
good faith effort to meet its individual goals and timetables, and can provide access to
documentation which demonstrates the effectiveness of actions taken on behalf of the
Contractor. The obligation to comply, however, is the Contractor's and failure of such a group
to fulfill an obligation shall not be a defense for the Contractor's non-compliance.

A single goal for minorities and a separate single goal for women have been established. The
Contractor, however, is required to provide equal employment opportunity and to take
affirmative action for all minority groups, both male and female, and all women, both minority
and non-minority. Consequently, the Contractor may be in violation of the Executive Order if a
particular group is employed in a substantially disparate manner (for example, even though the
Contractor has achieved its goals for women generally the Contractor may be in violation of the
Executive Order if a specific minority group of women is underutilized).

The Contractor shall not use the goals and timetables or affirmative action standards to
discriminate against any person because of race, color, religion, sex, or national origin.

The Contractor shall not enter into any Subcontract with any person or firm debarred from
Government contracts pursuant to Executive Order 11246.

The Contractor shall carry out such sanctions and penalties for violation of these specifications
and of the Equal Opportunity Clause, including suspension, termination and cancellation of
existing subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as
amended, and its implementing regulations, by the Office of Federal Contract Compliance
Programs. Any Contractor who fails to carry out such sanctions and penalties shall be in
violation of these specifications and Executive Order 11246, as amended.

The Contractor, in fulfilling its obligations under these specifications, shall implement specific
affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of
these specifications, so as to achieve maximum results from its efforts to ensure equal
employment opportunity. If the Contractor fails to comply with the requirements of the
Executive Order, the implementing regulations, or these specifications, the Director shall
proceed in accordance with 41 CFR 60-4.8.

The Contractors shall designate a responsible official to monitor all employment related
activity to ensure that the company EEO policy is being carried out to submit reports relating
to the provisions hereof as may be required by the Government and to keep records. Records
shall at affiliation if any, employee identification number when assigned, social security
number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at
which the work was performed. Records shall be maintained in an easily understandable and
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retrievable form; however, to the degree that existing records satisfy this requirement,
contractors shall not be required to maintain separate records.

15. Nothing herein provided shall be construed as a limitation upon the application of other laws

which establish different standards of compliance or upon the application of requirements for
the hiring of local or other area residents

(a.g., those under the Public Works Employment Act of 1977 and the Community Development
Block Grant Program).

16. The Contractor will receive at the time of Award Federal Form CC-257 for his use in reporting
monthly the Affirmative Actions for minority and female which he has employed.
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APPENDIX A

The following goals and timetables for female utilization shall be included in all Federal and
federally assisted construction contracts and subcontracts in excess of $10,000. The goals are
applicable to the Contractor's aggregate on-site construction work force whether or not part of that
work force is performing on a Federal or federally assisted construction contract or subcontract.

AREA COVERED: Nationwide

GOALS AND TIMETABLES

Timetable Goals
(percent)
From April 1, 1978 until March 31, 1979.......cccveeeiiieeeeeeeeeeen 3.1
From April 1, 1979 until March 31, 1980........cccoiriecievinieieireeeenenne. 5.0
From April 1, 1980 until further notice...........cccevvevereeercieiereceeeeeeenne. 6.9
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APPENDIX B

Until further notice, the following goals for minority utilization in each construction craft and
trade shall be included in all Federal or federally assisted construction contracts and subcontracts in
excess of $10,000 to be performed in the respective geographical areas. The goals are applicable
to each nonexempt contractor's total on-site construction work force, regardless of whether or not
part of that work force is performing work on a Federal, federally assisted or nonfederally related
project, contract or subcontract.

Construction contractors which are participating in an approved Hometown Plan (see 41 CFR
60-4.5) are required to comply with the goals of the Hometown Plan with regard to construction
work they perform in the area covered by the Hometown Plan. With regard to all their other
covered construction work such contractors are required to comply with the applicable SMSA or
EA goal contained in this appendix B-80.

Goal
State (percent)
Maryland:
019 Baltimore, MD:
SMSA Counties:
0720 Baltimore, MD.........ooooouiiiiiieeeie ettt ettt ettt e st essatessaseeens 23.0
MD Anne Arundel; MD Baltimore;
MD Carroll; MD Harford,;
MD Howard; MD Baltimore City
NON-SMSA COUNLIES......oeeeeiirieeeieeeie ettt ettt eeee et e e etee et e eaeeeaaeeereeeereeeaneas 23.6
MD Caroline; MD Dorchester;
MD Kent; MD Queen Annes;
MD Somerset; MD Talbot;
MD Wicomico; MD Worcestar

Washington, DC:

020 Washington, DC:

SMSA Counties:

8840 Washington, DC.........cccooieiiiieieieeeeeeeeee et 28.0
MD Charles; MD Montgomery;
MD Prince Georges

NON-SMSA COUNLIES. .....coueiuieiiiietieieeie ettt ettt see e 25.2
MD Calvert; MD Frederick
MD St. Marys; MD Washington

Pennsylvania
INONESIMIS A COUNTIES. ettt eee e et e e e eeeeeeeeeeeeeeeeeeseeeeeeaseseeeeeeeeeeeeeessssssassnnnnes 4.8
MD Allegany: MD Garrett
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TRAINING PROVISIONS

As part of the Contract's Equal Employment Opportunity Affirmative Action Program, on-the-job
training shall be provided as follows:

The on-the-job training shall be aimed at developing full journeypersons in the type of trade or
job classification involved. On this Contract (3) persons will be trained.

In the event that a Contractor subcontracts a portion of the Contract work, the Contractor shall
determine how many, if any, of the trainees are to be trained by the subcontractor, however, the
Contractor shall retain the primary responsibility for meeting the training requirements imposed by
this Provision. The Contractor shall also insure that this training Provision is physically included in
each subcontract to insure that the workforce utilized by the subcontractor meet the goals for
minority and female employment and training. Where feasible, 25 percent of apprentices or trainees
in each occupation shall be in their first year of apprenticeship or training.

The number of trainees in each classification shall be distributed among the work classifications
on the basis of the Contractor's needs, minority and women employment goals specified for each
trade in the Contract Provision, and the reasonable area of recruitment.

Prior to beginning construction, the Contractor shall submit to the Administration for approval a
Manpower and Training Utilization (MTU) Schedule no later than at the preconstruction meeting.

The MTU schedule shall include:
1. The proposed training programs.
2. The number of trainees to be trained in each classification.
3. Anticipated starting and ending dates for training in each classification.
No Contract work may be undertaken until the Administration has accepted the schedule.

If the submitted training programs fail to meet the requirements as defined within these
Provisions, the Administration will withhold one percent of the total category code one pay items
from the payment due the Contractor. The Contractor shall submit a revised Manpower and
Training Utilization Schedule when major changes in the Contract work schedule occur that
substantially affect the previously submitted schedule.

The Contractor shall be credited for each trainee employee who is currently enrolled or becomes
enrolled in an approved program and will be reimbursed for the hourly cost of the trainee as
specified in the schedule of prices.

Training and upgrading of minorities and women toward journeyperson status is a primary
objective of this Training Provision. The purpose for this objective is to insure a pool of qualified
minorities and women to replace those journeypersons who, in the natural course of events will
leave the workforce. The program will also provide opportunities to the minorities and women
trainees in geographic areas where shortages in minority and women journeypersons are prevalent
and recognized due to the Contractor's inability to meet the Equal Employment Opportunity goals
specified in this Contract.

The training requirements of this Training Provision are not intended nor shall they be used to
discriminate against any applicant for training, whether a member of a protected class or not. It is
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the Contractor's responsibility to demonstrate good faith efforts to ensure an adequate workforce
representation of minorities and women in all job classifications on this Contract. Therefore, the
Contractor shall consider the employment Contract goals set for minorities and females when
enrolling trainees. The Contractor's utilization of the on-the-job training goals will be weighed
when an Equal Employment Opportunity workforce compliance determination is made.

The Contractor shall make every effort to enroll minority and women trainees (e.g., by conducting
systematic and direct recruitment through public and private sources likely to yield minorities and
women to the extent that these persons are available within a reasonable area of recruitment).

No employee shall be employed as a trainee in any classification which the individual has
successfully completed a training program leading to journeyperson status or has been employed as
a journeyperson. This includes a person gainfully employed as a journeyperson by virtue of
informal on-the-job training. The Contractor should satisfy this requirement by including
appropriate questions in the employee job application or by other suitable means. Regardless of the
method used, the Contractor's records shall document the findings in each case. In the case of
apprentices, evidence of indentureship and registration of the approved apprenticeship program
shall be included in the Contractor's records.

The minimum length and type of training and rate for each classification shall be specified in the
training program by the Contractor and approved by the Administration and the Federal Highway
Administration.

The Administration will approve any program specified in the Administration's On-The-Job
Training Manual. The Administration and the Federal Highway Administration will consider other
programs if it is reasonably calculated that the programs conform to the Equal Employment
Opportunity obligations of the Contract and will qualify the average trainee for journeyperson status
in the specified classification by the end of the training period. Apprenticeship programs registered
with the U.S. Department of Labor, Bureau of Apprenticeship and Training, or with a State
apprenticeship agency recognized by the Bureau, and training programs approved by, but not
necessarily sponsored by the U.S. Department of Labor Employment and Training Administration,
Bureau of Apprenticeship and Training will also be acceptable provided that the program belng
offered is administered in a manner consistent with the Equal Employment obligation of Federal-aid
highway construction Contracts and meets the minimum requirements of this Training Provision.

Some offsite training is permissible as long as the training is an integral part of an approved
training program and does not comprise a significant part of the overall training.

Unless otherwise specified, the Contractor will be reimbursed 80 cents per hour of training given
an employee on this Contract in conformance with an approved training program. As approved by
the Engineer, reimbursement will be made for training persons in excess of the number specified
herein. This reimbursement will be made even though the Contractor received additional training
program funds from other sources, provided that the other sources do not specifically prohibit the
Contractor from receiving other reimbursement. Reimbursement for offsite training indicated above
will only be made to the Contractor where the Contractor does one or more of the following and the
trainees are concurrently employed on a Federal-aid project:
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1. Contributes to the cost of the training.

2. Provides the instruction to the trainee or pays the trainee's wages during the offsite training
period.

No payment will be made to the Contractor if either the failure to provide the required training, or
the failure to hire the trainee as a journeyperson is caused by the Contractor and evidences a lack of
"good faith" on the part of the Contractor in meeting the requirements of this Training Provision. It
is normally expected that a trainee will begin training on the project as soon as feasible after the start
of work utilizing the skill involved and remain on the project as long as training opportunities exist
in the work classification or until the program is completed. It is not required that all trainees be on
board for the entire length of the Contract. A Contractor will have fulfilled their responsibilities
under this Training Provision when:

1. Systematic and direct recruitment likely to yield qualified minority and women applicants is
conducted through:

a. Public and private referral sources.
b. Advising the existing workforce of training opportunities.
c. Unions (if applicable).
2. Acceptable training has been provided to trainees enrolled in the program.

3. The number of specified trainees have completed the minimum hours required in an
approved training program.

4. Trainees completing approved programs are retained in the workforce as journeypersons.

The Contractor shall pay the trainees at least 60 percent of the appropriate minimum
journeyperson's hourly rate plus the full fringe benefits specified in the Contract for the first half of
the training period, 75 percent for the third quarter of the training period plus full fringe benefits,
and 90 percent for the last quarter of the training period plus full fringe benefits. However, in no
case shall the total hourly rate be less than the U.S. Department of Labor's unskilled laborer wage
rate for the project. In addition, all trainees shall be identified as such on the certified payroll.

The Contractor shall furnish the trainee a copy of the approved training program in which the
trainee is enrolled. The Contractor shall provide each trainee with a certificate showing the type and
length of training satisfactorily completed. The Contractor shall submit a Certificate to the trainee
in the following instances:

1. Certificate of Completion when a trainee completes the total number of hours required to
complete a training program.

2. Certificate of Training when a trainee does not totally complete the required program hours.

The Contractor shall provide for the maintenance of records and furnish periodic reports inclusive
of the Administration's Contractor's Semiannual Training Reports, documenting his performance
under this Training Provision. The Semiannual Training Report is to be submitted by the 10th of
the month following the reporting period (July 10 and January 10).
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If the Contractor fails to fully comply with these Training Provisions, the Administration's
Representative will make a final report of non compliance to the Administrator, who may direct the
imposition of one or both of the sanctions listed below:

1. Withholding a percentage of the progress payment.

2. Other action appropriate and/or within the discretion of the Administrator.
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NOTICE TO ALL HOLDERS OF THIS CONTRACT DOCUMENT
HIGH VISIBILITY SAFETY APPAREL POLICY

BACKGROUND. Research indicates that high visibility garments have a significant impact
on the safety of employees who work on highways and rights-of-way. In addition, high visibility
garments may help to prevent injuries and accidents and to make highway workers more visible
to the motoring public, which ultimately improves traffic safety.

STATEMENT OF POLICY.
(a) The High Visibility Safety Apparel Policy provides a standardized apparel program.

(b) The program seeks to improve the visibility of all persons who work on Administration
highways and rights-of-way.

(c) All apparel shall contain the appropriate class identification label.

(d) Compliance with this policy is retroactive and becomes effective immediately. All affected
employees shall receive high visibility apparel awareness training.

APPLICABILITY. This policy applies to all Administration employees and all other persons
who work on Administration highways and rights-of-way. All workers shall wear, at a
minimum, Class 2 ANSI/ISEA 107/2004 apparel.

(a) For Administration employees, this apparel shall have a fluorescent yellow-green
background material color and be the outermost garment worn.

(b) Retro-reflective material color for Administration employee apparel shall be silver or white
and be visible at a minimum distance of 1,000 feet. The retro-reflective safety apparel
shall be designed to clearly recognize and differentiate the wearer from the surrounding
work environment. The retro-reflective material may be contrasted by fluorescent orange
background material not exceeding one and one half inches on either side of the retro-
reflective material.

(c) For non-Administration employees, this apparel shall be either fluorescent orange-red or
fluorescent yellow-green background material color and be the outermost garment worn.

(d) Retro-reflective material color for non-Administration employee apparel shall either be
orange, yellow, white, silver, yellow-green, or a fluorescent version of these colors, and be
visible at a minimum distance of 1,000 feet. The retro-reflective safety apparel shall be
designed to clearly recognize and differentiate the wearer from the surrounding work
environment.
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REFERENCES.

(a) ANSI/ISEA 107/2004 standard — American National Safety Institute/International Safety
Equipment Association

(b) MUTCD 2003 — Manual for Uniform Traffic Control Devices - Sections 6D.03B and 6E.02

(c) Visibility Research — The VCTR 1989 report concludes that fluorescent colors, when
compared with non-fluorescent colors, enhance the daytime conspicuity of worker clothing.

DEFINITIONS.

(a) Apparel — The outermost high-visibility garment worn by employees who work on
Administration highways and rights-of-way.

(b) Highways — All roads owned by the Maryland Department of Transportation and
maintained by the Administration.

(c) High Visibility — The ability for workers to be distinguishable as human forms to be seen,
day and night, at distances that allow equipment operators and motorists to see, recognize,
and respond.
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SPECIFICATIONS

All work on this project shall conform to the Maryland Department of Transportation, State
Highway Administration's Specifications entitled, "Standard Specifications for Construction and
Materials" dated July 2008 revisions thereof, or additions thereto, and the Special Provisions
included in this Invitation for Bids.

In the following sections of the “Standard Specifications for Construction and Materials.” Dated
July 2008, the word “Engineer” shall be taken to mean “Design-Build Engineer.”

Category 100 Preliminary
Section 101.03.02 q1, Line 1

Category 200 Grading

Section 201.03.04 9 6, Line 2
Section 201.03.10 91, Line 4
Section 204.02.03 91, Line 1
Section 206.04.02 5, Line 2
Category 300 Drainage

Section 306.04.03 91, Line 1
Section 310.03.02 9 1, Line 5,
Section 314.02.03 91,Line5
Category 400 Structures

Section 402.03.04 92, Line 2
Section 410.03.09 91, Line 4
Section 411.03 9 2, Line 1,6
Section 430.03.14 9 1,Line5
Category 500 Paving

Section 522.03 91, Line 1
Category 600 Shoulders

Section 606.03.01 95, Line 3
Section 607.03.01 93, Line 2
Category 800 — Traffic

Section 804.03.03 91, Line 6
Section 804.03.03 2, Line 2

01/02/2013
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Section 810.03.04 91, Line 3
Category 900 — Materials
Section 910.02.03 91, Line 3
Section 915.01.06 91, Line 4,7
Section 921.10 1, Line 3
01/02/2013
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PROJECT DESCRIPTION

Refer to TC Section 2.07.02, Project Overview.

SPECIFICATIONS
All work on this project shall conform to the Maryland Department of Transportation, State
Highway Administration's Specifications entitled, "Standard Specifications for Construction and
Materials" dated July 2008 revisions thereof, or additions thereto, and the Special Provisions
included in this Request for Proposals.
EMPLOYMENT AGENCY

The Maryland Department of Human Resources is located at:

QUEEN ANNE’S COUNTY

Queen Anne’s County Career Center
125 Comet Drive
Centreville, MD 21617
Phone: (410) 758-8044
Email: queenannes@dllr.state.md.us

TALBOT COUNTY

Talbot County Career Center
301 Bay Street, Suite 301
Easton, MD 21601
Phone: (410) 822-3030
Email: easton@dllr.state.md.us

CAROLINE COUNTY

Caroline County Career Center
P.O. Box 400, 300 Market Street, Suite 201
Denton, MD 21629
Phone: (410) 819-4549
Email: denton@dllr.state.md.us

12-14-15
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NOTICE TO CONTRACTOR
PROJECT SCHEDULE. Section 109 shall apply.

NOTICE TO BIDDERS. The Proposal Form Packet in this Invitation for Bids requires the
following information be submitted for the Bidder and each firm quoting or considered as
subcontractors:

(a) Name of firm.

(b) Address of firm.

(c) MBE, Non-MBE, DBE, or Non-DBE.

(d) Age of firm.

(e) Annual gross receipts per last calendar year.

Note that there are provisions for submitting copies for additional subcontractors, and that an
“X” is required to indicate whether or not additional copies have been submitted.

AFFIRMATIVE ACTION PLAN (AAP) CONTRACT GOALS. In order to be in
compliance with the revised MBE/DBE laws effective September 27, 2011 or later, the bidder is
required to complete the AAP information on pages 19, 20, 24-27, and 37-41 of 45 of the
Contract Provisions, Proposal Form Packet—Federal, or complete the AAP information on pages
15-25, and 34-38 of 43 of the Contract Provisions, Proposal Form Packet—State, or complete the
AAP information on pages 16-26 and 35-39 of 44 of the Contract Provisions, Proposal Form
Packet—State Small Business Reserve Procurement. Failure to complete the information may
be grounds for the bid to be declared non-responsive.

BOOK OF STANDARDS. The Book of Standards for Highway and Incidental Structures is
only available on the Administration’s Internet Site at www.roads.maryland.gov. The Book of
Standards can be located by clicking on Business, Business Center, Business Standards and
Specifications; and Book of Standards for Highway and Incidental Structures.

2008 STANDARD SPECIFICATION FOR CONSTRUCTION AND MATERIALS
BOOK. The 2008 Standard Specifications for Construction and Materials Book is now only
available on the Administration’s Internet Site at www.roads.maryland.gov. The 2008
Specification Book can be located by clicking on Business, Business Center, Business Standards
and Specifications; and 2008 Standard Specification for Construction and Materials which is
available for download in .pdf format.

PAYMENT OF STATE OBLIGATIONS. Electronic funds transfer will be used by the
State to pay Contractor for this Contract and any other State payments due Contractor
unless the State Comptroller's Office grants Contractor an exemption.

By submitting a response to this solicitation, the Bidder/Offeror agrees to accept
payments by electronic funds transfer unless the State Comptroller's Office grants an
exemption. The selected Bidder/Offeror shall register using the attached form
COT/GAD X-10 Vendor Electronic Funds (EFT) Registration Request Form. Any
request for exemption must be submitted to the State Comptroller's Office for approval at
the address specified on the COT/GAD X-10 form and must include the business
identification information as stated on the form and include the reason for the exemption.

Addendum No. 3
02-17-2016
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An electronic form and additional information can be found at
http://comptroller.marylandtaxes.com/Vendor_Services/Accounting_Information/Electronic_Fun
ds_Transfer/

BRIDGE UNDERCLEARANCE. The minimum underclearances shall be maintained
whenever resurfacing a roadway. This may require grinding the existing pavement prior to
placing the resurfacing material. Immediately after completing the resurfacing operation and
when the lane closures are still in the effect, the Contractor, in the presence of the Engineer, shall
measure the minimum vertical underclearance. The Engineer will submit results to the Office of
Structures. The cost of these measurements will be incidental to other pertinent items specified
in the Contract Documents.

WAGE RATES. The higher total Prevailing Wage Rate shall be utilized for a classification
when there is a difference between the Wage Rates for a county on this contract.

Addendum No. 4
02-24-2016
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REQUEST FOR INFORMATION.

Refer to TC Section 2.08.02

RIGHT-OF-WAY STATUS.
For right-of-way status information, please refer to TC Section 2.07.02.05.6 Right of Way.

In accordance with the requirements of Title 23, Code of Federal Regulations, Part 635, this is to
certify that of the none (0) parcels needed for construction on the above-captioned contract, none
(0) are in the possession of the State Highway Administration (SHA) at this time.

This is a design-build project and the right-of-way requirements have yet to be determined. All
of the right-of-way acquisitions will be done by the State Highway Administration.

Once the right-of-way requirements have been determined, plats will be issued, appraisals
completed and approved and first offers will be made. Once first-offers have been made, a new
Right of Way Certification 3 will be issued.

The Design-Build Team will be unable to proceed with construction until such time as the SHA
issues a Right-of-way Certification 1 for each phase or segment that the right-of-way is clear.

All necessary rights-of-way have not been fully acquired. Trial or appeal of some parcels may be
pending in court in the future and full legal possession has not been obtained. The State Highway
Administration does not have physical possession and does not have the right to remove, salvage
or demolish any improvements.

It is anticipated that the total right-of-way clearing date for the above captioned contract will be
June 20, 2016.

There are three relocation assistance services necessary for the above-captioned contract.
Right-of-way is being acquired in accordance with the FHWA directives.

Notice is hereby given in the contract proposal, in accordance with Title 23, Code of Federal
Regulations, Part 635, that the lack of possession of any of these properties on this project may
interfere with construction operation.

The SHA will not honor any claim for inconvenience or delay caused by the lack of clear right-
of-way. Notice will be given that an extension of time will be granted, if necessary, for delays

caused by the interference beyond the time of notice to proceed.

Shown below is a table of impacted parcels within the project limits:

11-21-159
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Number Property Name Item Right of Way Status Update
of Numbers | Plat Numbers
Properties
1 Rhodes Family Farm, LLC 108979 60396 Cleared
2 84SLBI, LLC 109030 60396, 60397 Not Cleared
3 Charles C. Taylor, III, et ux., Trustees 109024 60397 Not Cleared
4 Queen Anne's County 109412 60397 Not Cleared
5 Lowin Farms, LLC 109008 60397-60400 Cleared
,60262
6 Holt Farms, LLC 108987 60262, 60295- Not Cleared
60297
7 3R Properties, LLC 108995 60297, 60298 Not Cleared
8 James W. Merriken, Jr., et ux. 109023 60298-60300 Not Cleared
9 William B. Messix, 111, et al., Trustees 108989 60300-60302 Not Cleared
10 Connolly Farms, LLC 109437 60302 Not Cleared
11 William B. Messix, 111 109002 60302, 60249, Not Cleared
60250
12 Sylvester Farms, Inc. 108996 60250-60255 Not Cleared
13 Rhodes Family Farm, LLC 108981 60396, 60397 Cleared
14 Talbot County 109410 60397 Not Cleared
15 Rhodes Family Farm, LLC 109032 60397, 60398, Cleared
60399, 60400
16 Lois R. Lunn, Trustee 108999 60398, 60399 Not Cleared
17 Edward Ewing Rhodes and Elsie Mae Rhodes | 109009 60400, 60262 Not Cleared
18 Mark Deguzman and Cynthia N. Deguzman 108994 60296 Not Cleared
19 Robert J. McLaughlin , Jr. and Brittany E. 108982 60296, 60297 Not Cleared
McLaughlin
20 John R. Meiklejohn and Alyson S. Meiklejohn | 109026 60297 Not Cleared
21 Lloyd C. T. Pahlman and Debra M. Pahlman, 109031 60297-60300 Not Cleared
Trustees
22 Carroll Gibson, LLC 109028 60300-60302 Not Cleared
23 William B. Messix, 11, et al. 108988 60302 Not Cleared
24 Sylvester Farms, Inc. 108998 60302, 60249- Not Cleared
60252
25 Talbot County 109411 60249 Not Cleared
26 Sylvester Farms, Inc. 108990 60252 Not Cleared
27 Talbot County 109409 60253, 60254 Not Cleared
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28 Marvin S. Hairston 109165 60244 Not Cleared
29 Richard A. Parks 109164 60244 Not Cleared
30 Mark A. Malczewski 108977 60244 Not Cleared
31 Blanche A. Moaney 109027 60244 Not Cleared
32 Marvin S. Hairston 109165 60244 Not Cleared
33 Richard A. Parks 109164 60244 Not Cleared
34 Mark A. Malczewski 108977 60244 Not Cleared
35 Blanche A. Moaney 109027 60244 Not Cleared
36 Carville B. Leaf  Parcel-1 and Parcel-2 109014 60245 60246 Not Cleared
60247
37 Norma G., Clara Ann & Karl N. Fischer 109019 60246 60247 Not Cleared
38 Mark Startt & Pamela S. Callahan  Parcel-1 | 109011 60247- Not Cleared
thru Parcel-6 48,60312-14
39 David P. & Alicia M. Wood 108986 60312 Not Cleared
40 Joseph E. Nadolny, III & Stephanie M. 109005 60312 Not Cleared
Deblase-Nadolny
41 Robert L. & Mary Jo Clancy 109478 60314 Not Cleared
42 The Sherry L. Hollingsworth Revocable Trust | 108997 60314 Not Cleared
43 Wood Farm LLC 108992, 60315 60316 Not Cleared
108983, 60316-60319
108985,
108976
44 Daniel G Schuster PARCEL 1 109477 60317 Not Cleared
45 Jeffrey & Diane Heid 109033 60317 Not Cleared
46 Kenneth Lee & Linda Anne Simmons 109001 60319 Not Cleared
47 Evenray LLC Total Take 109007, 60319 Not Cleared
108991
48 Caroline County 109479 60320 Not Cleared
49 Francis E. & Norma L. Schultz Parcel 1 and 109006 60320 Not Cleared
Parcel 2
50 Donald M. & Crystal L. Hill TOTAL 109029 60320 Not Cleared
TAKE
51 William N. JR & Bessie Louise Faulkner 109012 60320 60321 Not Cleared
52 Cahall Enterprises, LLC 109480 60321 Not Cleared
53 Essenkay, LLC 108975 60321 Not Cleared
54 Quentin R. Walsh JR & James Owens Knott 109013, 60319-60320 Not Cleared
Walsh 109021
55 John Charles & Marianne McGinity 109575 60314 Not Cleared
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RAILROAD STATEMENT. Federal Aid Contracts Only. Federal Aid Contract No. AC-
NHPP-G-300-1(53)N

For this project, Maryland SHA 1is providing the following statement of coordination (check
one):

D<] No Railroad coordination required (no RR facilities are affected) (check this box when
there is no railroad facility within or near the terminus of the project limits)

[ ] All Railroad work has been completed prior to the project (check this box if traffic
control devices within or near the terminus of the Federal-Aid project limits comply with
the current edition of the Manual on Uniform Traffic Control Devices)

[ ] The necessary arrangements have been made for all railroad work to be undertaken and
completed as required for proper coordination with physical construction schedules.
(Appropriate notification shall be provided in the PS&E for railroad coordination
concurrent with the project construction)

[ ] For AREAWIDE Contracts, Maryland SHA will provide a Statement of Coordination
when the Modification to the 25C is submitted, prior to NTP. (check this box for all
AREAWIDE Projects)

REQUIRED ENVIRONMENTAL PERMITS, APPROVALS AND AUTHORIZATIONS.

For permit information, please refer to TC Section 2.07.02.7 Permits. All permits obtained by
SHA will be inserted here upon approval.

Addendum No. 3
02-17-2016
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NOTICE TO CONTRACTOR

“NO EXCUSE BONUS”

The Administration desires to expedite construction on this Contract to minimize the
inconvenience to and improve safety for the traveling public and to reduce the time of
construction. In order to achieve this, a “No Excuse Bonus” provision is established for the
milestone described below. The Administration will pay the Design-Builder a “No Excuse
Bonus” in the amount of $5,000,000 if the work is completed as described below on or before
November 21, 2017, which is the “Bonus Completion Date”.

Substantial Completion — Substantial Completion is defined as the calendar date when
the public has full and unrestricted use and benefit of the 4 lane divided highway both
from the operational and safety standpoint. To meet this definition, all work between the
outside edge of pavement of the eastbound roadway and the outside edge of pavement of
the westbound roadway, including all work in the median, must be complete. This may
include, but is not limited to, final paving, final marking, signing, intersection lighting,
and traffic barrier required for the safe flow of traffic. For the 4 lane divided highway to
be considered substantially complete, no additional work requiring permanent lane or
shoulder closures will still need to be completed. Temporary lane or shoulder closures
will still be allowable after Substantial Completion.

The “No Excuse Bonus” will be paid only if “Substantial Completion” is achieved as set forth
above on or before the “Bonus Completion Date” and subject to the conditions precedent set
forth below. For the purposes of the calculation and determination of entitlement to the “No
Excuse Bonus” stated above, the “Bonus Completion Date” will not be adjusted for any reason,
cause or circumstances whatsoever, regardless of fault.

The parties anticipate that delays may be caused by or arise from any a number of events during
the course of the Contract, including, but not limited to, work performed, work deleted, change
orders, supplemental agreements, delays, disruptions, differing site conditions, utility conflicts,
design changes or defects, time extensions, extra work, right of way issues, permitting issues,
actions of suppliers, subcontractors or other contractors, actions by third parties, approval
process delays, expansion of physical limits of project to make it functional, weather, weekends,
holidays, suspensions of the Design-Builder’s operations, or other such events, forces or factors
sometimes experienced in highway construction work. Such delays and events and their
potential impact on performance by the Design-Builder are specifically contemplated and
acknowledged by the parties entering into this Contract, and shall not extend the “Bonus
Completion Date” set forth above. Further, any and all costs or impacts whatsoever incurred by
the Design-Builder in accelerating its work to overcome or absorb such delays or events in an
effort to complete the work prior to the “Bonus Completion Date”, regardless of whether the
Design-Builder successfully does so or not, shall be the sole responsibility of the Design-Builder

in every instance.
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Should the Design-Builder fail to achieve the “Substantial Completion” milestone on or before
the “Bonus Completion Date”, the Administration shall deduct $22,200 for each calendar day
after the “Bonus Completion Date” for which the conditions of “Substantial Completion” have
not been achieved, from monies otherwise due to Design-Builder. This deduction shall be the
disincentive for the Design-Builder’s failing to timely provide the public the full and unrestricted
use and benefit of the 4 lane divided highway both from the operational and safety standpoint.

In the event that there is a catastrophic event where there is a declared state of emergency
directly and substantially affecting the Design-Builder’s operations on the Contract, the Design-
Builder and the Administration shall agree as to the number of calendar days to extend the
“Substantial Completion” milestone solely for the purposes of the calculation of the disincentive.
For no reason, cause or circumstances whatsoever will this calculation for the disincentive adjust
the “Bonus Completion Date” of November 21, 2017 or affect the Design-Builder’s entitlement
to the “No Excuse Bonus”. In the event the Design-Builder and the Administration are unable to
agree to the number of calendar days to extend the “Substantial Completion” milestone for the
purposes of the calculation of the disincentive, the Administration will unilaterally determine the
number of calendar days to extend the “Substantial Completion” milestone reasonable necessary
and due solely to such catastrophic event. The Design-Builder shall have no right whatsoever to
contest such determination, save and except the Design-Builder establishes that the number of
calendar days determined by the Administration were arbitrary or without any reasonable basis.

No later than 60 days after final acceptance by the Administration, the Design Builder must
either (a) elect to be paid the “No Excuse Bonus” pursuant to the next paragraph or (b) notify the
Administration in writing that the Design-Builder is electing to be paid the “No Excuse Bonus”
and is reserving one or more outstanding GP-5.14 claims for final determination.

The Design-Builder shall notify the Administration in writing, within 60 days of the final
acceptance of the work in the Contract by the Administration, that the Design-Builder elects to
be paid the "No Excuse Bonus" which the Design-Builder is eligible to be paid based on the
actual acceptance of the “Substantial Completion” date, and such written notice shall constitute a
full and complete waiver, release and acknowledgment of satisfaction by the Design-Builder of
any and all claims, causes of action, issues, demands, disputes, matters or controversies, of any
nature or kind whatsoever, known or unknown, against the Administration, its employees,
officers, agents, representatives, consultants, and their respective employees, officers and
representatives, the Design-Builder has or may have as to work performed, work deleted, change
orders, supplemental agreements, delays, disruptions, differing site conditions, utility relocations
and conflicts, design changes or defects, time extensions, extra work, right of way issues,
permitting issues, actions of suppliers or subcontractors or other Contractors, actions by third
parties, shop drawing approval process delays, expansion of the physical limits of the project to
make it functional, weather, weekends, holidays, suspensions of Design-Builder's operations,
extended or unabsorbed home office or job site overhead, lump sum maintenance of traffic
adjustments, lost profits, prime mark-up on subcontractor work, acceleration costs, any and all
direct and indirect costs, any other adverse impacts, events, conditions, circumstances or
potential damages, on or pertaining to, or as to or arising out of the Contract. This waiver, release
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and acknowledgment of satisfaction shall be all-inclusive and absolute, save and except any
routine Administration final estimating quantity adjustments.

For the purposes of this provision, a temporary lane or shoulder closure is one that is
implemented while work is ongoing and is removed when work is not occurring. A permanent
lane or shoulder closure would be one that remains in effect while work is not ongoing and
would restrict the usage of the lane or shoulder for traffic.
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NOTICE TO CONTRACTOR

EARLY SUBMISSIONS. The last sentence of the first paragraph of TC-5.02, “No work shall
be started before receipt of the Notice to Proceed” shall not apply to the following:

After notification to the Contractor from the Administration that the Contractor is the apparent
low bidder, the Contractor will be permitted to provide a written request to the Engineer to
submit documentation for materials sources and working drawings for any items of work that
have a long lead time and could jeopardize the project schedule. Upon written approval from the
Engineer the Contractor may submit the applicable documentation to the Engineer.

Should the Contract not be awarded to the apparent low bidder who meets the requirements of
the Contract, GP-8.10 will apply for all costs accrued for the preparation and approval of the
working drawings and any resultant material purchase approved by the District Engineer and
steel fabricated in conformance with the approved working drawings between the date the
Contractor received notice of apparent low bidder and the date of notice that the apparent low
bidder will not be awarded this Contract.

Should this Contract not be awarded to the apparent low bidder due to failure of the Contractor
to comply with all award and execution requirements, all costs accrued for the preparation of the
specific items and any resultant material purchased and steel fabrication shall be borne by the
Contractor.

Failure of the Contractor to submit the early submissions will not be basis for delaying
1ssuance of the Notice to Proceed or be considered a reason for a time extension.
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Boyd Rutherford, Lt. Governor

%‘JJ’ DEPARTMENT OF Mark Belton, Secretary

" N ATURAL RE SOURCES Joanne Throwe, Deputy Secretary

Forest Service
580 Taylor Avenue, E-1
Annapolis, Maryland 21401

REFORESTATION LAW: PROJECT REVIEW

CONTRACT #: AW8965670 PDMS #: N/A

COUNTY: Caroline and Queen Anne’s REVIEWED BY: A. Gilbert

TO: Joel Bush DATE: December 16, 2015

AGENCY: MD SHA PROJECT: MD 404 Dualization from US 50 to east
707 N. Calvert St., Mail Stop C-303 of Holly Rd.

ADDRESS:

Baltimore, MD 21202

This memorandum is to inform you that the above referenced contract was reviewed by this office on: December 16, 2015

Our review of this project indicated that _19.44 acres of forest land will be cleared. The following conditions are to apply to this project:

1. Reforestation of ().0) acres must be conducted on site within one year of this project’s official construction
completion date. Further determination of on-site reforestation will be done at the time this project is
completed.

XX 2 Reforestation of 19.44 acres must be conducted off site on public lands within the same county or

watershed in which the clearing occurred. This reforestation must be completed within one year of the
construction completion of the project.

3. Other conditions: Pay fee-in-lieu of planting of $00.00 into the State Reforestation Fund
0.0 acres at $4,356.00 an acre ($0.10 per square foot) = $00.00

All reforestation that is carried out by you or your agency must have the planting plans approved by the Department of Natural Resources-
Forest Service. As stated earlier in the review process, state agencies who are unable to locate public lands for mitigation planting must
provide a detailed explanation of why they cannot fulfill the planting obligations before any payment (in lieu of planting) will be accepted
into the reforestation fund. This explanation must be submitted prior to construction completion. If the fee-in-lieu is approved, billing will
be based on a fee of 10 cents per square foot of forest cleared for construction projects for which bids were let out July 1, 1992 or later.

The review of this project indicated that a total of _19.44 acres of forest land is to be cleared. So the resulting bill, if no reforestation is

carried out by you or your agency, would be _$84,680.64. Please note that this dollar amount is an estimate; final determination is
pending final review of the project.

Attached is a copy of our completed review form for your records. A copy of this form has also been placed on file with our Reforestation
Law Compliance Section. If you should have any questions, please contact:

Anne Gilbert phone #: 410-260-8510
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Maryland

Boyd Rutherford
De pa I’t me I‘] t Of Lieutenant Governor
the Environment Seatory

February 25, 2016

Maryland State Highway Administration
7450 Traffic Drive
Baltimore MD 21202

RE: State Water Appropriation and Use Permit No, C02015G011(01)
Dear Permittee:

Enclosed is your State Water Appropriation and Use Permit. The Permittee is responsible for
complying with all permit conditions. Accordingly, you are advised to carefully read the Permit
and become thoroughly familiar with its requirements.

Please be advised this project likely necessitates the issuance of other permits relating to, but not
limited to, discharge from the construction dewatering, waterways, and wetlands. Please ensure
applicable permitting requirements are fulfilled. If you have any questions, please contact this
office at (410) 537-3590.

Sincerely,

John Grace
Water Supply Program

cc: Caroline County Health Department
Talbot County Health Department
Queen Annes County Health Department

1600 Washington Eoulevard | Baltimare. MD 21230 | 1-B00-633-6100 | 410-537-3000 | TTY Users 1-B00-T35-2 258
www.mdea.maryland.gov
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STATE OF MARYLAND
DEPARTMENT OF THE ENVIRONMENT
WATER MANAGEMENT ADMINISTRATION

WATER APPROPRIATION AND USE PERMIT

Permit Number: C02015G011(01)
Effective Date: March 1, 2016
Expiration Date: February 28, 2019

First Appropriation: March 1, 2016

MARYLAND STATE HIGHWAY ADMINISTRATION

Hereinafter referred to as the “Permittee”, is authorized by the Water Management Administration,
hereinafter referred to as the “Administration™ pursuant to the provisions of Title 5 of the
Environment Article, Annotated Code of Maryland (2013 replacement volume) as amended, to
appropriate and use waters of the State subject to the following conditions:

1. Allocation - The water withdrawal granted by this permit is limited to:

A daily average of 3,700 gallons on a yearly basis and
A daily average of 9,600 gallons for the month of maximum use.

2. Use - The water is to be used for lowering the water table to facilitate widening Maryland
Route 404,

3. Source - The water shall be taken from sumps or well points in the Columbia aquifer.

4. Location - The point(s) of withdrawal shall be located on Maryland Route (Rte) 404, east of its
intersection with US Rte 50 (Ocean Gateway) to approximately 0.25 mile west of Maryland
Rte 309 (Starr Rd / Main St) and approximately 0.65 mile east of the intersection of MD Rte
480 (Ridgely Rd) and MD Rte 404 to approximately 0.75 mile west of the junction of Meeting
House Rd and MD Rte 404, Queen Annes, Tablot and Caroline County, Maryland.
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10.

1.

12.

PERMIT NUMBER C02015G011(01)
PAGE NUMBER: 2

Right of Entry - The Permittee shall allow authorized representatives of the Administration
access o the Permittee's facility to conduct inspections and evaluations necessary (o assure
compliance with the conditions of this permit. The Permittee shall provide such assistance as
may be necessary to effectively and safely conduct such inspections and evaluations.

Permit Review - The Permiltee will be queried every three years (triennial review) regarding
water use under the terms and conditions of this permit. Failure to return the triennial review
query will result in suspension or revocation of this permit.

Permit Renewal - This permit will expire on the date indicated on the first page of this permit.
In order to renew the permit the Permittee shall file a renewal application with the
Administration no later than 45 days prior to the expiration.

Permit Suspension or Revocation - This permit may be suspended or revoked by the
Administration upon violation of the conditions of this permit, or upon violation of any
regulation promulgated pursuant to Title 5 of the Environment Article, Annotated Code of
Maryland (2013 Replacement Volume) as amended.

Change of Operations - Any anticipated change in appropriation which may result in a new or
different use, quantity, source, or place of use of water shall be reported to the Administration
by the Permittee by submission of a new application.

Additional Permit Conditions - The Administration may at anytime (including triennial permit
review or when a change application is submitted) revise any condition of this permit or add
additional conditions concerning the character, amount, means and manner of the appropriation
or use, which may be necessary to properly protect, control and manage the water resources of
the State. Condition revisions and additions will be accomplished by issuance of a revised
permit.

Drought Period Emergency Restrictions - If the Administration determines that a drought
period or emergency exists, the Permittee may be required under the Department's direction to
stop or reduce water use. Any cessation or reduction of water use must continue for the
duration of the drought period or emergency, or until the Administration directs the Permittee
that water use under standard permit conditions may be resumed.

Non-Transferable - This permit is non-transferable. A new owner may acquire authorization to
continue this appropriation by filing a new application with the Administration. Authorization
will be accomplished by issuance of a new permit.
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PERMIT NUMBER CO2015G011(01)
PAGE NUMBER: 3

13. INITIATION OF WITHDRAWAL - THE PERMITTEE SHALL NOTIFY THE
ADMINISTRATION BY CERTIFIED MAIL WHEN WITHDRAWALS FOR THE USES
SPECIFIED IN THIS PERMIT HAVE BEEN INITIATED. THIS PERMIT SHALL EXPIRE
IF WATER WITHDRAWAL IS NOT COMMENCED WITHIN TWO YEARS AFTER THE
EFFECTIVE DATE OF THIS PERMIT EXCEPT THAT UPON WRITTEN REQUEST TO
THE ADMINISTRATION PRIOR TO THE EXPIRATION OF THE TWO YEAR PERIOD,
THE TIME LIMIT MAY BE EXTENDED FOR GOOD CAUSE, AT THE DISCRETION OF
THE ADMINISTRATION.

By Authority of the Secretary
Maryland Department of the Environment

_Z%M.M 20251k
ynn Bghl, Director Date

Water Management Administration
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FACT SHEET
NEW JUDICIAL REVIEW PROCESS

Legislation passed by the 2009 General Assembly changes procedures for certain perimits issued
by the Department, including water appropriation permits. The new Judicial review procedures
lake cffeet on January 1, 2010 and will apply to linal permit decisions issued on and alter
January 1, 2010,

Under pre-existing procedures, permit applicants and third parties with standing under Maryland
law could challenge the issuance of permit or the conditions of a permit through a request for a
“contested case” adjudicatory hearing conducted by the Office of Administrative Hearings.
Effective January 1, 2010, the “contested case” process no longer applies 1o final decisions on
applications for these permits. Rather, permits can be challenged through a request for direct
Judicial review in the Circuit Court for the county where the activily authorized by the permit
will occur. Applicants, and persons who meet standing requirements under federal law and who
participated in a public comment process by submitting written or oral comments (where an
opportunity for public comment was provided), may seek judicial review. Judicial review will be
based on the administrative record for the permit compiled by the Department and limited io
issues raised in the public comment process (unless no public comment process was provided, in
which case the review will be limited to issues that are connected to the penmnit).

Who Has Standing?
Anyone who meets the threshold standing requirements under federal law and is either the

applicant or someone who participated in the public participation process through the submission
of written or oral comments, as provided in Environment Article § 5-204, Annotated Code of
Maryland. The three traditional criteria for establishing standing under federal law are injury,
causation, and redressability, although how each criterion is applied is highly fact-specific and
varies from case to case, Further. an association has standing under federal law to bring suit on

What is the Procedure for Seeking Judicial Review?
Petitions for judicial review of a final determination or permit decision subject to judicial review
must be filed in accordance with § 1-605 of the Environment Article no later than 30 days

that the proposed activity will occur. Petitions for judicial review must conform to the applicable
Maryland Rules of Civil Procedure (Title 7, Chapter 200).

To review the legislation Jollow the link below:

http://mgaleg.ma[yland.gov/2009rs/chapters noln/Ch 650 sb1065T.pdf

For a complete list of perimits that these procedures apply to follow the link below:

hitp://www.mde.maryland.eov/ rograms/researchcenter/le islativetestimony/pages/ roc.aspx
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DEPARTMENT OF THE ARMY
BALTIMORE DISTRICT, CORPS OF ENGINEERS
P.0. BOX 1715
BALTIMORE, MD 21203-1715

R
JAN 27 2016

Operations Division

Maryland State Highway Administration
Attn: Mr. Todd Nichols

707 North Calvert Street

Baltimore, Maryland 21202

Dear Mr. Nichols:

This is in reference to your September 21, 2015 permit modification request to
Department of the Army (DA) authorization, CENAB-OP-RMN (MD SHA/PROJECT
NO. AW896A21/MD404: US 50 TO DENTON BYPASS) 2007-08723/2008-01487-M15,
issued on February 19, 2009. The MD 404 corridor upgrade project involves the
construction of approximately 11-miles of four-lane divided highway from the
intersection with US 50 to the western terminus of the Denton Bypass on the Maryland
Eastern Shore. Revised project information was received by the Corps on January 27,
2016.

The MD 404 modification request includes total impact reductions from the
completed phases and revisions to the proposed impacts for the remaining portion of
the project. Activities associated with the remaining portion of the project include the
construction of three new box culverts, expansion of two existing box culverts, the
construction of a second bridge (a 115-foot span) over Norwich Creek, and
improvements to intersections with secondary roadways. Per the enclosed revised
plans, dated January 2016, the project will permanently impact approximately 0.46
acres of nontidal emergent roadside wetlands, 1.21 acres of nontidal emergent
wetlands, 3.08 acres of nontidal forested wetlands, and 3,249 linear feet (1.14 acres) of
stream channel. The previously authorized tidal stream impacts remain unchanged.

The remaining MD 404 work will be part of a single design-build contract with
monetary incentives to continue to avoid and minimize impacts to nontidal waters of the
U.S., including jurisdictional wetlands. In addition to the previously approved Triangle
mitigation site, in-kind compensatory mitigation for permanent nontidal wetland and
stream impacts will be provided at the 107-acre Smith Farm mitigation site (also known
as the Church Lane site) located near Goldsboro in Caroline County, Maryland. In
addition, the creation of shallow seasonally flooded depressions within the larger
wetland complex at the site may also provide out-of-kind compensatory mitigation for
any of the project’s outstanding permanent impacts to streams (e.g., permanent stream
channel impacts from culvert extensions). Finally, the Corps acknowledges that at the
conclusion of the MD 404 project, after accounting for final compensatory mitigation
requirements for total permanent impacts to nontidal waters of the U.S., including
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jurisdictional wetlands, that any excess nontidal wetland mitigation at the Smith Farm
site will be available to be incorporated into MD SHA’s Umbrella Mitigation Banking

Instrument.

We have evaluated your modification request and have determined that it “is not
contrary to the public interest.” Therefore, the modification is approved with the following
special conditions:

1. The 1989 U.S. Fish and Wildlife Service (USFWS) Norwich Creek
Crossing/Bridge Construction Document is revised to include the following
conditions:

a.

Addendum No.2 02-10-.

No heavy equipment shall be allowed to work within 25 feet of the nearest
stream bank or allowed to cross the stream channel;

The strictest possible erosion control measures will be included in the
construction contracts; daily inspection and strict enforcement will be
implemented by the State Highway Administration.

A 115-foot single span bridge will be constructed over Norwich Creek. No
bridge piers or required fill will be placed in the channel or within 25 feet of
the edge of the channel of Norwich Creek. Bridge piers and required fill
will be placed to minimize impacts within the two-year floodplain of
Norwich Creek.

All construction occurring below the elevation of the 10-year flood event
will be conducted during the period July 1-November 15. Metal sheeting
or "dry coffer dams" can be proposed as E&S controls to insure that floods
greater than the 2-year flood event would not enter the principal work
area. Work can continue outside of the July 1-November 15 period in
areas protected by these specialized controls;

Continued coordination with USFWS and the Maryland Department of
Natural Resources (MD DNR) should be maintained throughout the
duration of the project, affording the resources agencies an opportunity to
review final design plans;

The construction schedule will be made available to the USFWS and DNR
so that agency field reviews can be conducted during construction; and

Measures must be implemented to prevent bridge infrastructure sealants,

curing agents or paints from entering the waterway during their
applications.
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2. The Permittee is authorized to clear but not grub vegetation within the Limits of
Disturbance associated with the Norwich Creek bridge crossing.

3. The Permittee must provide the Corps a revised impact summary (Attn: Mr. Jack
Dinne, CENAB-OP-RMN) upon completion of the construction. A final impact
accounting report must be submitted two growing seasons after restoration of all
temporary impacts. Final impacts must be field verified by the Corps.

4. A Phase Il Compensatory Mitigation Plan for the Smith Farm site must be
submitted to the Corps for review and approval (Attn: Mr. Jack Dinne, CENAB-
OP-RMN) within 90 days of the date of this modification.

The permit modification request for revised MD 404 impacts to nontidal wetlands and
nontidal streams is hereby approved as shown on the enclosed plans dated January
2016. Please note that per Special Condition 1 of the DA permit, the Permittee shall
continue to further avoid and minimize impacts to waters of the U.S., including
jurisdictional wetlands, during the design—build process. Also, Special Condition 9 of
the DA permit, Independent Environmental Monitor, applies to the remaining portions of
the MD 404 project. MD SHA will retain an Independent Environmental Monitor for 40
hours per week to oversee the remaining work. In addition, per Special Condition 24 of
the DA permit, final construction drawings (half size blue-line plans) for temporary
stream diversions, causeways, cofferdams, and temporary access through wetlands or
across waters of the U.S. must be submitted to the Corps for review and approval (Attn:
Mr. Jack Dinne, CENAB-OP-RMN) two weeks prior to construction.

All other aspects of your DA authorization, including the general conditions and
special conditions, remain unchanged, and adherence must be strictly maintained.

If you have any questions concerning this matter, please contact Mr. Jack Dinne of
this office at (410) 962-6005 or john.j.dinne@usace.army.mil.

By Authority of the Secretary of the Army:

: ,/r/’? 9’*}/4‘

Issued For and in Behalf of Joséph P. DaVia

Edward P. Chamberlayne, P.E. Chief, Maryland Section Northern
Colonel, U.S. Army

Commander and District Engineer

Enclosures

Cc: Ms. Emily Dolbin, MDE - Nontidal Wetlands Division
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MARYLAND DEPARTMENT OF THE ENVIRONMENT
1800 Washington Boulevard e Baltimore MD 21230
MDE 410-537-3000 e 1-800-633-6101 e« www.mde.maryland.gov

Larry Hogan Ben Grumbles
Governor Secretary

Boyd Rutherford
Licutenant Governor

January 28, 2016

Re: Notice of Permit Decision
Nontidal Wetlands and Waterways Permit Application
Tracking Number 15-NT-2086/201561418

Dear Property Owner, Public Official, or Interested Person:

After examination and consideration of the documents received and evidence in the application file and
record for the final phase of the Maryland Route 404 (MD 404) Dualization Project, the Water Management
Administration has determined that the application meets the statutory and regulatory criteria necessary for issuance
of a Wetlands and Waterway Permit. Copies of the permit and the Summary of the Basis for Decision are enclosed
with this permit decision.

This is a final agency determination; there is no further opportunity for administrative review. Any person
with standing, who is either the applicant or who participated in the public participation process through the
submission or written or oral comments may petition for judicial review in the Circuit Court in the County where
the permitted activity is to occur. The petition for judicial review must be filed within 30 days of the publication of
the permit decision. Please see the attached Fact Sheet for additional information about the judicial review process.

If you have any questions or need any additional information, please do not hesitate to contact me at 410-
537-3766.

Sincerely,

Amanda Sigillito, Chief
Nontidal Wetlands Division

/AS

Enclosures

Recycled Paper www.mde.maryland.gov TTY Users 1-800-735-2258
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FACT SHEET
NEW JUDICIAL REVIEW PROCESS

Legislation passed by the 2009 General Assembly changes procedures for certain permits issued by the
Department, including wetlands and waterways permits. The new judicial review procedures take effect
on January 1, 2010 and will apply to final permit decisions issued on and after January 1, 2010.

Under pre-existing procedures, permit applicants and third parties with standing under Maryland law
could challenge (he issuance of a permit or the conditions of a permit through a request for a “contested
case” adjudicatory hearing conducted by the Office of Administrative Hearings.

Effective January 1, 2010, the “contested case” process no longer applies to final decisions on
applications for these permits. Rather, permits can be challenged through a request for direct judicial
review in the Circuit Court for the county where the activity authorized by the permit will occur.
Applicants, and persons who meet standing requirements under federal law and who participated in a
public comment process by submitting written or oral comments (where an opportunity for public
comment was provided), may seek judicial review. Judicial review will be based on the administrative
record for the permit compiled by the Department and limited to issues raised in the public comment
process (unless no public comment process was provided, in which case the review will be limited to
issues that are germane to the permit).

Who Has Standing?

Anyone who meets the threshold standing requirements under federal law and is either the applicant or
someone who participated in the public participation process through the submission of written or oral
comments, as provided in Environment Article § 5-204, Annotated Code of Maryland. The three
traditional criteria for establishing standing under federal law are injury, causation, and redressability,
although how each criterion is applied is highly fact-specific and varies from case to case. Further, an
association has standing under federal law to bring suit on behalf of its members when its members would
otherwise have standing to sue in their own right, the interests at stake are germane to the organization’s
purpose, and neither the claim asserted nor the relief requested requires the participation of individual
members in the lawsuit.

What is the Procedure for Seeking Judicial Review?

Petitions for judicial review of a final determination or permit decision subject to judicial review must be
filed in accordance with § 1-605 of the Environment Article no later than 30 days following publication
by the Department of a notice of final determination or final permit decision and must be filed in the
circuit court of the county where the permit application states that the proposed activity will occur.
Petitions for judicial review must conform to the applicable Maryland Rules of Civil Procedure.

To review the legislation follow the link below:
http://mlis.state.md.us/2009rs/chapters_noln/Ch_650_sb1065T.pdf

For a complete list of permits that these procedures apply to follow the link below:
http://www.mde.state.md.us/programs/ResearchCenter/LawsandRegulations/Pages/ResearchCener/laws_t
egs/]rproc.aspx
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STATE OF MARYLAND
DEPARTMENT OF THE ENVIRONMENT
WATER MANAGEMENT ADMINISTRATION
NOTICE OF DECISION

In the Matter of; Maryland Department of Transportation
State Highway Administration
Nontidal Wetlands and Waterways Permit
Application Number 15-NT-2086/2015614158

Hearing Date: November 16, 2015

Hearing Location: Caroline County Public Library
Denton, Maryland

Decision: Approval
Date: January 28, 2016

The review of the nontidal wetlands and waterways permit application in the above-referenced matter has been governed
by criteria set forth under Title 5, Subtitic 5, Environment Article, Annotated Code of Maryland, entitled Appropriation
or Use of Waters, Reservoirs, and Dams: Subtitle 9, Environment Article. Annotated Code of Maryland, entitied Nontidal
Wetlands: and Code of Maryland Regulations (COMAR) Title 26, Subtitle 17, Chapter 04, Construction on Nontidal
Waters and Floodplains and Subtitle 23 Nontidal Wetlands. The permit application has been raviewed for compliance
with Maryland water quality standards under COMAR Title 26, Subtitle 08, Chapter 02 Water Quality.

1. The applicant has demonstrated a need for impacts to wetlands and waterways:

2. The applicant has and will continue to minimize impacts to nontidal wetiands and waterways to the extent
practicable;

3. The State- and Federally-listud endangered Dwarf Wedge Mussel (Alasmidontu heterodon) is known to occur
within Norwich Creek. Impacts to Alesmidonta heteroden have been avoided through the addition of Speciat
Conditions in the Permit. No other rare. threatened or endangered species have been identified in the area of
impact from the proposed project;

4. Historical and archeological sites have been identified in the area of impact for the proposed project. The
Permittee will continue to consult with the Maryland Historical Trust in accordance with the Memorandion of
Agreement Regarding MD 404 fromm US 50 to the Denton Bypasy:

5. The project is consistent with State water quality requirements;

6. Public notice and public informational hearing requirements have been satisfied; and,

7. The applicant has demonstrated that the project has independent utility from any potential future projects.

Nontidal Wetlands and Waterways permit application 15-NT-2086/2015614 18 meets the criteria set forth in statute and
regulation goverming impacts to wetlands and waterways. Nontidal Wetlands and Waterways permit number 15-NT-
2086/2015614 18 may be issued by the Water Management Administration to authorize the Maryland Department of
Transportation, State Highway Administration to expand MD 404 into a four-lane divided highway in Talbot, Queen
Anne’s, and Caroline Counties, which will perimraneatly impact 135,799 square feet of forested nontidal wetlands, 54,979
square fect of emergent nontidal wetiands, 478,319 square feet of 25-foot nontidal wetland buffer, and 3,274 linear feet
of unnamed tributartes to Meetinghouse Branch, Mill Creek, Norwich Creek, Tuckahoe Creek, and Choptank Creek, and
166,709 square feet of the 100-year floodplain,

A biief explanation of the rationale for this decision is contained in the attached Summary of Basis for Decision,

Amanda SENhto. 7

Nontidal Wetlands Division Management Administration
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SUMMARY BASIS FOR DECISION

Name of Applicant: Application Number:
Maryland State Highway Administration 15-NT-2086/201561418
Project Manager: Emily Dolbin Date of Decision: January 28. 2016

The Environment Article, Annotated Code of Maryland and the Code of Maryland Regulations
establish criteria for the Maryland Department of the Environment (Department or MDE) to
consider when evaluating projects that propose to change the course, current or cross section of a
nontidal stream or other body of water or to impact a nontidal wetland. If the criteria are
satisfied, the Department may issue a permit for the proposed activity. The Department may
deny a permit for a waterway construction activity that it believes is inadequate, wasteful,
dangerous, impracticable or detrimental to the best public interest. The Department may not
issue a nontidal wetland permit for a regulated activity unless it finds that the applicant has
demonstrated that a regulated activity, which is not water-dependent, has no practicable
alternative, will minimize alteration or impairment of the nontidal wetlands, and will not cause or
contribute to a degradation of ground or surface waters.

In the case of the expansion of MD 404 into a four-lane divided highway in Talbot, Queen
Anne’s, and Caroline Counties, the question for the Department to address is whether or not the
proposed project impacts are acceptable under the regulations as they pertain to such
construction activities.

PUBLIC NOTICE

Adjoining property owners, local government officials and other interested persons must be
notified of proposed impacts to nontidal wetlands and waterways. In addition, an opportunity to
comment and request a public informational hearing must be provided via a local newspaper.
The Applicant requested the project go straight to a public hearing due to the size, scope, and
timing of the project. A public hearing notice for the application was sent to adjacent property
owners and public officials from a list provided in the Joint Permit Application (JPA), and the
hearing notice was published in the Star Democrat on November 1, 2015, the Caroline County
Times on November 4, 2015, and the Queen Anne’s Record Observer on November 6, 2015.

A public informational hearing was held on November 16, 2015 at the Caroline County Public
Library in Denton, Maryland. The public hearing began with a presentation from the Maryland
Department of Transportation, State Highway Administration (SHA) about the project followed
by a question and answer session and official testimony. Generally, a project is placed on public
notice for 30 days during which time interested persons can submit comments or request a public
informational hearing. During the public informational hearing, it was determined that the
original list of adjacent property owners provided to the Department for notification did not
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include all property owners adjacent to wetlands or waterway impacts. On November 23, 2015, a
notification letter extending the public comment period to December 30, 2015 was sent to the
original list of addresses provided, as well as, to additional property owners adjacent to impacts
along the MD 404 corridor who did not receive the original notice. The comment period was
extended in order to provide sufficient time for adjacent property owners to review and comment
on the proposed project plans (see Notice of Extended Comment Period letter dated November
23, 2015; and Impact Plates dated November 2015, in file).

Comments were provided at the hearing and additional correspondence was received prior to the
closure of the formal record either in-person, via phone, or via email. During the public
informational hearing, there was a general understanding among interested parties that the
expansion of MD 404 was necessary for public safety; however, the interested persons also
expressed concerns regarding the project. The major concern expressed by several interested
persons was in regards to the proposed stormwater management for the project and the impact
stormwater management will have on productive farm land along MD 404. One representative of
an adjacent property owner also noted concern that the stormwater regulations were not up to
date when the last Finding of No Significant Impact (FONSI) was reviewed. Interested persons
requested an extended comment period for more time to review the project plans during or after
the public informational hearing. After consideration of the comments and concerns expressed at
the public hearing, SHA made efforts to address the concerns brought forth by interested
persons. SHA met with adjacent property owners, individually and in groups, to review impacts
to their properties and explain the proposed work. The Department reviewed responses to
relevant comments, and responses to those comments are addressed in the appropriate sections
below (see Public Informational Meeting Transcript [Hearing Transcript] dated November 16,
2015; Public Notice Comment Forms dated November 18, 2015; and Public Notice Call excel
file for MD 404, in file).

On November 20, 2015, a Public Information Act (PIA) request was submitted to the
Department requesting a copy of the Joint Permit Application (JPA). The interested person
received a copy of the JPA on November 30, 2015. On November 25, 2015, a PIA was received
by the Department requesting copies of all materials within custody or control of the Department
related to the expansion of MD 404. All files related to the expansion of MD 404 that were not
considered privileged or deliberative were submitted to the interested person on December 18,
2015 (see Sean Callahan email dated November 20, 2015; and Hoon PIA Request dated
November 25, 2015, in file).

On December 23, 2015, a 30-day extension was requested by an interested person who indicated
the updated information requested from SHA at the public informational hearing had not been
provided. SHA demonstrated all requested materials had been transmitted with the exception of
acrial displays, which were still being updated and would be sent to the adjacent property owners
when complete (see Property Owner email dated December 23, 2015, in file). On December 30,
2015, an extension was requested by an interested person who indicated the following additional
concerns: the December 30, 2016 closing date restricted time for comments because of the
holidays; the roadway location should be shifted south away from a historic property; evaluation
of potential impacts to the Dwarf Wedge Mussel had been completed two decades ago; and there
was little reference to the evaluation performed by SHA to avoid and reduce impacts (see
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extension request letter dated December 30, 2015, in file). The Department determined that
responses to the concerns above were answered sufficiently, and are addressed in relevant
sections of this document below.

The project was under public review for 60 days, and no formal concerns regarding reduction of
impacts to wetlands and/or waterways were received. No requests for an additional public
informational hearing were received. The Department determined that there was sufficient time
for public comment, and the extension of the public comment period was not granted (see
January 8, 2016 memo to file regarding).

PROJECT PURPOSE AND NEED

In order for the Department to authorize impacts to nontidal wetlands and their regulated buffers,
regulated activities must be determined to be necessary and unavoidable to meet the basic project
purpose. It is also important to note that the orderly development and use of land is regulated
through planning and zoning controls implemented by the local government. In this particular
instance, Talbot, Queen Anne’s, and Caroline Counties make the decision about appropriate land
use of the property.

The project purpose is to improve safety by physically separating opposing traffic and to alleviate
seasonal traffic congestion to both local residents and resort motorists by expanding MD 404 into a
four-lane divided highway. MD 404 is the primary route utilized by commuters travelling to
Delaware seashore destinations. This project is the last phase of the larger MD 404 dualization
project beginning at US 50 and extending to the western edge of the Denton Bypass in Talbot,
Queen Anne’s, and Caroline Counties. The purpose and need is demonstrated in the FONSI, which
was approved by Federal Highway Administration in 1991, and subsequently reevaluated in
2002, 2007, and 2012. A fourth reevaluation is currently being prepared which compares the
impacts of the current design with those of the 1991 FONSI Selected Alternative. The changes in
the current design demonstrate consistency with the FONSI Selected Alternative, and reflect
updated traffic, safety, and bicycle/pedestrian needs in the project area (see JPA dated September
15, 2015; selections from the FONSI dated January 17, 1992, and Reevaluation documents from
2002, 2007 and 2012, in file). The Department has determined that the applicant has satisfied
the requirements for the project purpose and need.

ALTERNATIVES ANALYSIS

For projects that are not water-dependent, the applicant must conduct an alternatives analysis to
demonstrate that the project has no practicable alternative. The factors to be considered are
whether the project purpose can be accomplished using one or more alternative sites in the
general area; a reduction in the size, scope, configuration or density would result in less impact;
the applicant made a good faith effort to accommodate the site constraints that caused the
alternative sites to be rejected; and that the regulated activity is necessary for the project to meet
a demonstrated public need.

The alignment and alternatives for the MD 404 Dualization project are based in part by the
FONSI, and subsequent reevaluations. During Phase 1A of the project U.S. Fish and Wildlife

Addendum No.2 02-10-16 76-D


TIWest
Typewritten Text
76-

TIWest
Typewritten Text
D


Service (USFWS) and MDE commented that the alignment along the entire corridor should be
reevaluated due to extensive avoidable wetland impacts. A meeting to resolve permitting
concerns was held in January 2008, where it was determined that the U.S. Army Corps of
Engineers (USACE) would pursue a corridor-wide Permit, requiring further avoidance and
minimization during final design of each phase. MDE would permit each phase separately based
upon SHA demonstrating independent utility of each project, and demonstrating no phase would
preclude alternate alignments of future phase widening. In the current and final phase, the
majority of expansive high quality nontidal wetlands are located to the south of the roadway. The
widening extends to the north where there are fewer high quality wetlands, and avoids and
minimizes impacts to the extent practicable (see MD 404 US 50 to Denton bypass Reevaluation
dated July 8, 2008 in file; Position Report from MD 404:US 50 to Denton Bypass — Phase 1A
dated September 23, 2008; and Avoidance and Minimization Report, in file.). The Department
has determined that the applicant has satisfied the requirements for an alternative site analysis.

AVOIDANCE AND MINIMIZATION

If the alternative site analysis is accepted, the applicant must demonstrate that adverse impacts to
nontidal wetlands, their regulated buffers, and the 100-year frequency floodplain are necessary
and unavoidable.

The Applicant has and will continue to take measures to minimize the Limits of Disturbance
(LOD) in order to reduce wetland and waterway impacts throughout the Design-Build process.
During planning and design, the median width of the roadway was reduced from 58 feet to 34
feet throughout the corridor, and the median was reduced further in areas of environmentally
sensitive resources. During design, the number of access roads was reduced from fourteen roads
down to five roads. SHA will analyze options to further reduce the number of access roads
throughout the Design-Build process to reduce environmental impacts and reduce the amount of
impervious surface requiring stormwater management treatment. Impacts to wetlands directly
adjacent to the roadway have been minimized by grading the roadside shoulders at a 2:1 slope
with the use of a traffic barrier. In regards to the alignment of MD 404, the widening of MD 404
extends to the north in order to reduce impacts to high quality wetlands located south of the
roadway. Specifically, the bridge at Norwich Creek was shifted to the north in order to avoid
impacts to a high quality wetland south of MD 404, which is in accordance with Special
Condition No. 1 of the March 30, 2009 United States Army Corps of Engineers (USACE)
corridor permit. The USACE permit also requires SHA avoid and minimize impacts by shifting
the roadway north at this location. The shift in alignment does not significantly impact cultural
resources to the north of MD 404 (see USACE Permit dated March 30, 2009; Maryland Historic
Trust [MHT] Coordination, MHT Archacological Coordination; and Alternatives Analysis, in
file).

Based on the abundance of stormwater management concerns provided by adjacent property
owners during the public comment period, SHA reduced the number of stormwater management
facilities in the project area from 25 ponds to 5 ponds, and the size of the remaining ponds has
been reduced (see Project Manager Email dated December 29, 2015, in file). Additionally,
variances for stormwater management are being sought at three locations in order to avoid
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impacts to wetlands and their 25-foot buffers (see Project Manager Email dated November 30,
2015; and Avoidance and Minimization Report, in file).

Several conditions have been included in the Permit in order to ensure impacts are avoided and
minimized to the greatest extent practical during the Design-Build process. Special Condition
Number 1 was added to the Permit to require continued avoidance and minimization throughout
the Design-Build process. Special Condition Number 5 also requires the Department’s approval
of final plans prior to construction. An Independent Environmental Monitor (IEM) is required
under Special Condition Number 3. The IEM is independent of the Permittee, design consultants,
and construction contractors, and will continue the effort to avoid and minimize impacts to
resources during construction. Additionally, SHA will provide monetary incentives to
contractors for all avoidance and minimization measures taken during construction (see Permit
dated January 28, 2016, in file).

Overall impacts to nontidal wetlands have been reduced substantially from 321,284 square feet
to 190,778 square feet of since submittal of the original JPA (see JPA dated September 15, 2015;
Avoidance and Minimization Report; and Permit dated January 28, 2016, in file.). The Department
has determined that the applicant has and will continue to minimize impacts to nontidal wetlands
and waterways to the extent practicable.

WATER QUALITY

Erosion and sediment control measures and stormwater management practices are designed to
prevent the degradation of ground and surface water quality. Sediment pollution is addressed
under Maryland’s Erosion and Sediment Control Act. The law mandates local Soil Conservation
Districts to review and approve erosion and sediment control plans developed in accordance with
State standards. The Department’s programmatic responsibilities are limited to promulgating
regulations, and developing standards, ordinances and other criteria necessary to administer an
erosion and sediment control program, including program oversight and delegation of
enforcement authority to local governments. However, in 2013, House Bill 97 provided the
Maryland Department of the Environment with the ability to delegate plan review and erosion
and sediment control and stormwater management plans to a designee, in this case SHA. SHA 1s
responsible for the review and approval of an erosion and sediment control plan for the proposed
project.

Stormwater discharges are addressed under Maryland’s Stormwater Management Act. The law
requires counties and municipalities to “adopt ordinances necessary to implement a stormwater
management program.”  The Department’s programmatic responsibilities are limited to
promulgating regulations defining the minimum features of a stormwater ordinance and program
oversight. The Department also reviews the stormwater management program of the counties
and municipalities and their field implementation and requires corrective action where a program
is found deficient. For most projects, compliance with the County-issued stormwater
management approval ensures that the project will not degrade water quality, but for projects
affecting Tier II waters, the Department will require a separate anti-degradation analysis. In this
particular case, the SHA is responsible for the review and approval of the project’s stormwater
management plan, and the Department is responsible for the anti-degradation analysis.
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During the application review process, SHA verifies that appropriate best management practices
are incorporated into the sediment and erosion control plans and the stormwater management
plans to protect the State’s water resources. In order to insure that these practices are contained
in the project’s final design plans, the applicant will submit sediment and erosion control plans
and stormwater management plans to the Department for review.

SHA proposes to incorporate appropriate best management practices during construction to meet
State water quality standards. SHA has implemented internal controls including Quality
Assurance Ratings, Incentive Payments, and Liquidated Damages to promote improved sediment
control performance from their contractors during construction. The project will require approval
from SHA’s Plan Review Division for stormwater and erosion and sediment control to comply
with MDE’s standards for runoff and erosion and sediment control for increases in impervious
surface.

The current design for the project was reviewed by the Department in accordance with COMAR
26.17.04. A study of hydrology and hydraulics for the bridge over Norwich Creek (Structure No.
1703200) was performed by Brudis and Associates, Inc.; the analysis of hydrology for Structure
No. 1703200 was approved on November 3, 2015 and the analysis of hydraulics for Structure
No. 1703200 was approved on December 22, 2015. A study of hydrology and hydraulics for the
bridge over the West Tributary to Norwich Creek (Structure No. 1704300) was performed by
Brudis and Associates, Inc.; the analysis of hydrology for Structure No. 1704300 was approved
on December 18, 2015. All studies of hydrology and hydraulics complied with all applicable
requirements of COMAR 26.17.04. The remaining structures will be reviewed and approved
prior to construction as required by the Special Conditions of the permit. Submittals to the
Waterway Construction Division will be in accordance with COMAR 26.17.04 and include a
design report. In addition, sediment and erosion control plans, including methods for protection
of water quality, maintenance of stream flow, and dewatering, shall be submitted to the
Department for approval prior to initiation of work in these areas. Any proposed changes to
approved sediment and erosion control plans during construction shall be forwarded for approval
prior to implementation (see Permit dated January 28, 2016, in file).

Tier Il Antidegradation Review

Maryland is required by the Clean Water Act to develop policies, guidance, and implementation
procedures to protect and maintain existing high quality waters such as Tier II waters and
prevent degradations of existing water quality conditions. Tier II waters have chemical or
biological characteristics that are significantly better than the minimum water quality
requirements. All Tier II designations in Maryland are based on having healthy biological
communities of fish and aquatic insects. Enhanced erosion and sediment control measures are
required along the Tier II corridor in order to meet the State’s antidegradation policy and to
protect and maintain existing high quality waters.

Norwich Creek 2 is designated as a Tier II High Quality Waters and any impacts to Norwich

Creek require antidegradation review by the Department. USFWS and the Department of Natural
Resources (DNR) requested special protection measures for the Norwich Creek crossing to
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reduce potential impacts to endangered species and water quality, which were incorporated into
the Permit under Special Condition 16. SHA is also required to submit a Corridor Management
Plan for approval by the Department prior to construction including enhanced BMPs,
minimization of impacts to soil and vegetation within stream buffers, and minimization of soil
compaction within the corridor management zone. Special Condition Number 5 was added to the
Permit requiring the submittal and approval of the Tier II Corridor Management Plan prior to
construction (see Permit dated January 28, 2016, in file). The Department has determined that
the project is consistent with State water quality requirements.

ENDANGERED SPECIES

Once the application is received, it goes through a screening process. This screening process uses
Geographical Information System (GIS) to determine the proposed site location and whether or
not there are designated resources in the area such as rare, threatened or endangered species. If
there are resources identified, the Division sends copies of the proposed plan to the appropriate
agencies to review and send comments.

Coordination with the Maryland Department of the Environment (DNR) and USFWS determined
there are records of a state and federal listed endangered Alasmidonta heterodon (Dwarf Wedge
Mussel) that is known to occur in Norwich Creek and that sediment and erosion control
measures must be strictly enforced in order to reduce the likelihood of adverse impacts to the
mussel species occurring in Norwich Creek. Guidance provided by USFWS and supported by
DNR includes criteria that must be met by the applicant in order to receive approval for the
construction of the MD 404 Bridge over Norwich Creek, which is spelled out in Special
Condition 16 of the Permit (see USFWS guidance dated May 18, 1989; DNR email dated July
24, 2015; DNR Response form dated November 24, 2015; and USFWS email dated December
23, 2015, in file).

The forested area in or adjacent to the project site contains Forest Interior Dwelling Species
(FIDS) habitat. DNR recommended guidelines to help minimize the project’s impacts on FIDS
and other native forest plants and wildlife. Comments provided by DNR and USFWS were
addressed and incorporated into various Special Conditions of the Permit (see Permit dated
January 28, 2016, in file).

HISTORIC PRESERVATION

The application was also screened using GIS for historical and archeological resources. The
project is in the vicinity of historic resources. On September 25, 2015, SHA notified the
Maryland Historical Trust (MHT) that the project continues to have no adverse impact on
historic standing structures and the overall project continues to have an adverse effect on historic
properties. The project will impact two historic properties, including the C.P. Ivens Residence
and Partnership, but the impacts will not be adverse. The C.P. Ivens Residence will experience
visual impacts from the dualization of MD 404, but the historic boundary surrounding its historic
standing structures will not be directly impacted. The Partnership property will experience
physical impacts from the dualization of MD 404, which will leave permanent physical impacts
within its historic boundary. However, the impacts will occur at the southern end of the historic
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property boundary and will not be visible from any of the historic standing structures. Direct and
indirect impacts to these properties will not affect any of the significant characteristics that
qualify these properties for National Register of Historic Places (NRHP) eligibility. SHA will
continue to adhere to the stipulations of the Memorandum of Agreement (MOA) with MHT
dated December 15, 2003. On October 21, 2015, MHT concurred with SHA’s determination of
no adverse effect and the continued use of Stipulation I.A of the MOA, regarding identification
and evaluation of historic properties outside of the defined Area of Potential Effect and ongoing
coordination to determine the effect of any historic properties (see MOA dated December 15,
2003, MHT Coordination, and MHT email dated January 5, 2015, in file).

An evaluation of archaeological resources was also conducted within the project limits. SHA
provided the Phase II evaluation with a determination of no additional impact on significant
archacological resources, and the need for additional archacological work at one site due to lack
of access to determine its NRHP eligibility. On December 11, 2015, MHT concurred with a
determination of no properties affected and commented that they await the results of the
remaining Phase II evaluation for one site once access is acquired. On December 14, 2015, MHT
concurred with SHA’s determination of no properties affected. Additionally, MHT awaits further
consultation on the completion of the Phase I survey for the aforementioned area once access is
obtained (see MOA dated December 15, 2003 and MHT Archaeological Coordination, in file).

Coordination between MHT and SHA will continue in accordance with the 2013 MOA
throughout the MD 404 Design-Build process (see MOA dated December 15, 2003 and MHT
email dated January 5, 2015, in file).

MITIGATION

Mitigation is only a consideration in a permit decision after steps have been taken to avoid and
minimize impacts to nontidal wetlands and their regulated buffers, and nontidal waterways,
including the 100-year floodplain. The Permittee will mitigate for the loss of 135,799 square feet
of forested nontidal wetlands, 54,979 square feet of emergent nontidal wetlands, and 3,274 linear
feet of unnamed tributaries to Meetinghouse Branch, Mill Creek, Norwich Creek, Tuckahoe
Creek, and Choptank Creek by creating the equivalent of at least 326,577 square feet of nontidal
wetlands and restoring a stream at the Smith Farm site, which is located southwest of the town of
Goldsboro and northeast of Oldtown Branch along Church Lane, in accordance with an approved
Phase I conceptual mitigation plan, as may be modified by a Phase II Mitigation Plan approved
by the Mitigation and Technical Assistance Section (“Section) of the Department, pursuant to
COMAR 26.23.04 (see Phase I Mitigation Plan dated January 2016; and Permit dated January
28, 2016, in file).
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STATE OF MARYLAND
DEPARTMENT OF THE ENVIRONMENT

WATER MANAGEMENT ADMINISTRATION
NONTIDAL WETLANDS AND WATERWAYS PERMIT

PERMIT NUMBER: 15-NT-2086/201561418
EFFECTIVE DATE: January 28, 2016

EXPIRATION DATE: January 28, 2021

PERMITTEE: Maryland Department of Transportation
State Highway Adntinistration
707 N. Calvert Street
Baltimore, MD 21202
Attn: Mr. Todd Nichols

IN ACCORDANCE WITH ENVIRONMENT ARTICLE §5-503(a) AND §5-906(b). ANNOTATED CODE OF
MARYLAND (2007 REPLACEMENT VOLUME), COMAR 26.17.04 AND 26,23.01, AND 26.08.02 AND THE
ATTACHED CONDITIONS, MARYLAND DEPARTMENT OF TRANSPORTATION, STATE HIGHWAY
ADMINISTRATION ("PERMITTEE"), IS HEREBY AUTHORIZED BY THE WATER MANAGEMENT
ADMINISTRATION ("ADMINISTRATION") TO CONDUCT A REGULATED ACTIVITY IN A NONTIDAL WETIL.AND,
BUFFER, OR EXPANDED BUFFER, AND/OR TO CHANGE THE COURSE, CURRENT OR CROSS-SECTION OF
WATERS OF THE STATE, IN ACCORDANCE WITH THE ATTACHED PLANS APPROVED BY THE
ADMINISTRATION ON IANUARY 28, 2016 ("APPROVED PLAN") AND PREPARED BY MARYLAND STATE

HIGHWAY ADMINISTRATION AND INCORPORATED HEREIN, AS DESCRIBED BELOW:

This approval authorizes permanent impacts to 135.799 square feet of forested nontidal wetlands, 54,979 square feet of
emergent nontidal wetlands, 478,319 square feet of 25-foot nontidal wetland butfer, and 3,274 linear feet of unnamed
tributaries to Meetinghouse Branch, Mill Creek, Norwich Creek, Tuckahoe Creek, and Choptank Creek, and 166,709
square {eet of the 100-year floodplain for the expansion of MD 404 into a four-lane divided highway from US 50 to the
westermn edge of the Denton Bypass in Talbot, Queen Anne's, and Caroline Counties. The work includes widening
existing MD 404 into a four-lane divided highway, which includes the addition of shoulders and a 26-foot wide grass
median; drainage improvements; access improvements; bicycle compatibility improvements: and construction of a
bridge over Norwich Creek.

MD Grid Coordizales M| 85+

Amanda Sigillito, fhiéf LyayBuhl, Director

Nontidal Wetlands Division Water Management Administration

Attachments: Conditions of Permit
Best Management Practices
{mpact Plates

ce: Jack Dinne, United States Army Corps of Engineers
WMA, Compliance Program w/ file

Addendum No.2 02-10-16 76-J


TIWest
Typewritten Text
76-

TIWest
Typewritten Text
J


THE FOLLOWING CONDITIONS APPLY TO ALL ACTIVITIES AUTHORIZED BY PERMIT NUMBER 15-NT-
2086/201561418 PAGE2of6

2.

:J:s

SPECIAL CONDITIONS
Avoidance and minimization: Avoidance and minimization of impacts (o wetlands, wetland buffers, waters, and the
regulated floodplain shall be emphasized throughout the remainder of the design and construction process.
Pre-Construction Meeting: During the pre-construction meeting, SHA-EPD will inform the attendees of the meeting
about the sensitive nature of the resources surrounding the project areas including the sensitive species at the Norwich
Creek crossing, and high quality wetlands along the south side of MD 404. The purpose of this condition is to promote
awareness of these resources and stress the importance of stringent adherence to BMPs. Those in attendance shall include
an {ndependent Environmental Monitor (IEM), an Environmental Manager, and a Quality Assurance and Conlrol specialist
retained by the Permittee.
Environmental Monitor: Prior to the start of construction, the Permittee shall retain a qualified full-time 1EM that is
independent from the Permittee, design consultants, and construction contractors working on the project. The Permittee
shall retain an IEM to assess compliance with all coaditions of this and other applicable permits and environmental
regulations. Additional IEMs will be required to cover the corridor if necessary as determined by the Administration. The
IEM shall:

a. Review design submittals and construction activities for compliance with all conditions of this and other applicable
permits and environmental regulations;

b. Report findings directly and concurrently to the Administration’s Noutidal Wetlands and Waterway Construction
Divisions, and the Army Corps of Engineers (Cotps), notifying them and the Permittee immediately of any
reported or observed violations or non-compliance issues within the terms or conditions of this Permit, the Water
Quality Centification, or Approved Plans and specifications:

c. Document impacts to regulated resources by developing and maintaining a detailed (racking list of impacted
Tresources;

d. Assist with identification of ongoing opportunities for further avoidance and minimization of impacts to regulated
environmental resources and protection of water quality.

Best Management Practices: The provisions contained in the attached “Best Managemeni Practices for Working in
Wetlands and Waterways” are a part of this permit and shall be strictly enforced. The Permittee shall emphasize the
sensitivity of the environmental resources along the transportation corridor and stress the importance of stringent adherence
to all best management practices to its contractors during all pre-construction and progress meet:ngs.
Tier 11 Watershed: A Corridor Management Plan shall be submitted to and approved by the Administration prior (o any
construction in the areas within the Tier II Watershed of Norwich Creek 2. Once approved, the Permittee, its employees,
agents and contractors shall conduct authorized activities in a manner consistent with the agreed upon selection of
Enhanced Best Management Practices for Tier 1l Waters. This shall also include 1mplemenlanon of the conditions identified
in the approved Corridor Management Plan designed to minimize soil compaction within authorized work areas within the
Tier Il Watershed of Norwich Creek 2.
Wetland and Waterway Impacts — Plan Submittal: Prior to any disturbance to State regulated wetlands, wetland buffers,
waterways, and the 100-year floodplain. detailed plan submittals for the proposed inpacts must be approved by the
Administration. Submittals (o the Waterway Construction Division will be in accordance with COMAR 26.17.04 and
include a design report. In addition, sediment and erosion control plans. including methods for protection of water qualily,
maintenance of stream flow, and dewatering, shall be submitted to the Administration for approval prior to initiation of
work in these areas. Any proposed changes to approved sediment and erosion control plans during construction shall be
forwarded for approval prior to implementation, Each plan submittal within the Tler [1 watershed shall be in accordance
with the approved Corridor Management Plan.
Submittal Review: No work within a regulated resource area shall begin without written approval of the above plan
submittals by the Administration. The Administration will have up to 45 calendar days to review and respond to each
submittal or response to comments. Review will include. but is not limited to. verification that riprap scour protection is
shown and riprap sizing is supported by the velocity models: verification that pipes are depressed for passage of aquatic
life; verification that outfalls will remain stable; and verification of accurate elevations. The Permittee shall develop a
submittal schedule indicating anticipated dates for submission of plans and reports, and shall update the schedule as
required. If the Administration is unable to return comments or approve within 7 days, the Administration will notify the
Permittee and provide an estimate for when the comiments or approval is expected. An avoidance and minimization
narrative will also be required for each submittal review within resources.
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CONDITIONS OF PERMIT PERMIT NO. I15-NT-2086/201561418
PAGE 3 OF 6

8. Stormwater Management: No Stormwater Management structures shall be placed in wetlands or waterways unless
otherwise approved by the Administration. Proposed stormwater features shall be submitted to the Administration for
review 1o assure compliance with Permit conditions and the Water Quality Certification. Stormwater shall be controlled to
prevent washing of sediments, trash, and debris into receiving wetlands or waterways.

9. Changes to approved impacts: Shouid final design result in necessary impacts to any wetland or waterway greater than
those approved in this permit, an approved Nontidal Wetlands and Waterway Construction Permit Modification shall be
required prior to initiation of work in these areas. At the Administration’s discretion, minor increases may he initially
approved by letter with subsequent Permit Madification reconciling impact totals. Should unplanned impacts occur (such as
resulting from a failure of sediment and erosion control, or equipment exceeding the limits of disturbance), the affected area
shall be restored to their pre-existing contours and elevations, and replanted with native vegetative species similar to the
composition which existed prior to disturbance. The restored wetland areas shall be approved by the Nontidal Wetlands
Division and additional mitigation may be required.

10. Passage of Aquatic Life: Provisions for passage of aquatic life will be a strong consideration during the review of
waterways crossing design. Adequate sizing of structures in order to reduce velocities, promote natural substrate
development, and allow adequate depression to accommodate future stream conditions will be considerations. All rip-rap
within streams shall have a depressed “low flow™ channel or other feature to allow passage. Where appropriate and
practicable, structures greater than 150 linear feet will incorporate provisions to promole passage, including resling areas,
baffles, and / or other lechnigues appropriate to promote passage of those species known to occur in the waterway. If riprap
is needed for energy dissipation at either end of a stream culvert, it shall be buried below the invert of the stream, so as not
to impede fish passage during low flows. Specifically, fish passage shall be provided at the following culvert crossings:
Structure No. 05017x; Structure No. 05018x; Structure No. 05061x: and Structure No. 17009. The Administration shall
approve the final plans for the structures prior o the start of construction on the structures. If fish passage is not poss:ble at
a culvert crossing, additional miligation may be required by the Administration.

11, Culvert Design: Culveris conveying the stream base flow shall be depressed a minimum of one foot below the invert of the
siream so that a naturai subsiraie wiii accumulate in ihe cuivert. The Permiiiee shali design cuiveris io address specific
geomorphic characleristics of the stream to avoid downstream scour and channel degradation. and to maintain ecological
functions such as aquatic habitat, flood attenuation, sediment transport, and stream channel stability.

12. Culvert Review: A detailed review of proposed culvert structures is required by the Administration during the design
phase of the project, prior to construction of the culverts. The proposed structures have been reviewed for hydraulic
performance only and changes to upstream and downstream grading, pipe slopes, and elevations may be required, including
re-evaluation of hydraulics if determined necessary by the Administration.

13. Access Road: The Permittee must further avoid and minimize impacts to the wetland (WLO11W) at the proposed access
road from Station 2004+00 LT to 2009+00 LT.

14. Stockpiling of Equipment: No construction staging or stockpiling of equipment shall occur within resources regulated by
the Administration, including wetlands, streams, 25-foot wetland buffers, and/or 100-year floodplains, without prior
approval from the Administration. All stockpiles should be included in erosion and sediment control plans submitted to the
Administration for review and approval.

15. Qrange Construction Fencing: Orange construction fencing shall be installed along the Limits of Disturbance (LOD) near
sensitive resources, and around the Triangle Mitigation Site, in order to protect wetlands and waterways from accidental
encroachment and impact. The installation of fencing shall be accomplished immediately after stakeout and prior to the
instaltation of sediment and erosion controls, Location of the fencing shatl be approved by the Administration.

16. Norwich Creek Crossing: The state and federal listed endangered Dwarf Wedge Mussel (Alasmidonta heterodaon) has
been documented to occur in Norwich Creek near the MD 404 crossing. In order to protect the Dwarf Wedge Mussel, the
Permittee shall follow the updated USFWS Bridge Guidelines, including:

a. No grubbing shall occur within the LOD associated with the Norwich Creek crossing:

b. No heavy equipment shall be allowed to work within 25 feet of the nearest stream bank or allowed to cross the
stream channel;

¢. The strictest possible erosion and sediment control measures shall be included in the construction contracts and
daily inspection and strict enforcement shall be carried out by the Permitiee;

d. A t15-foot single span bridge will be constructed over Norwich Creek. No bridge piers or required fill shall be
placed in the channel or within 25 feet of the edge of the channel of Norwich Creek. Bridge Piers and required fill
shall be placed to minimize impacts within the 2-year floodplain of Norwich Creek:
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e. All construction occurring below the elevation of the 10-year flood event shall be carried out during the period July
1 to November 15 to avoid the anadromous fish spawning season and high flow periods. Metal sheeting or “dry
coffer dams” can be proposed as erosion and sediment controls to insure that floods greater than the two year flood
event would not enter the principal work area, Work can continue outside of the July | through November 15
period in areas protected by these specialized controis:

. Continued coordination with USFWS and DNR shall be maintained throughout the duration of the project,
affording the resource agencies an opportunity to review final design plans;

g. The construction schedule shall be made available to the USFWS and DNR so that agency field reviews can be
conducted during construction;

h. Measures shall be taken to prevent bridge infrastructure sealants. curing agents, or paints from entering the
waterway during their application.

17. Triangle Mitigation Site: Permittee must coordinate with the Mitigation and Technical Assistance Section of the

18

19.

Administration if there is potential that the proposed work could impact the Triangle Mitigation Site.

Restoration of Temporary Impacts: All streams and wetlands temporarily impacted by the work shall be restored to their
pre-existing contours and elevations following construction. Wetlands shall be replanted with a mix of native {(non-
invasive) vegetation similar to the species composition Lthat existed prior to construction; wetland hydrology shall be
maintained; and the Permittee shall ensure wetland functions are the same as they were prior to the disturbance. Any pre-
existing riparian vegetation that is grubbed within 30-feet of a stream shall be replanted with native (non-invasive)
vegetation similar to the species composition that existed prior to construction. Permittee shall submit a final impact
accountling report two growing seasons after restoration of all temporary impacts has been completed. Following the
submittal of the final impact accounting report, a project inspection shall be conducted to verify the successful restoration
of any temporarily impacted wetlands and streams. If restoration efforts have failed, further monitoring and remediation
will likely be required by the Administration.

Forest Interior Dwelling Species: The project is within Forest Interior Dwelling Species (FIDS) habitat. Although not
required as part of this Permit, the Permittce is strongly encouraged to avoid clearing of trees from April through August of
any year based on guidance from the Maryland Department of Natural Resources.

GENERAL CONDITIONS

Validity: Permit is valid only for use by Permittec. Permit may be transferred only with prior written approval of the
Administration. In the event of transfer, transferee agrees to comply with all terms and conditions of Permit.

Initiation of Work, Modifications and Extension of Term: Permittee shall initiate authorized activities with two (2)
years of the Effective Date of this Permit or the Permit shatl expire. Permittee may submit written requests to the
Administration for (a) extension of the period for initiation of work. (b) modification of Permit, including the Approved
Plan, or, {c) not later than 45 days prior to Expiration Date, an extension of the term. Requests for modification shail be in
accordance with applicable regulations and shall state reasons for changes, and shall indicate the impacts on nontidal
wetlands, streams. and the floodplain, as applicable. The Administration may grant a request at its sole discretion.
Responsibility and Compliance: Permittee is fully responsible for all work performed and activities authorized by this
Permit shall be performed in compliance with this Permit and Approved Plan. Permittee agrees that a copy of the Permit
and Approved Plan shall be kept at the construction site and provided to its employees, agents and contractors. A person
(including Permittee, its employees. agents or contractors} who violates or fails to comply with the terms and conditions of
this Permit, Approved Plan or an administrative order may be subject (o penalties in accordance with §5-514 and §5-911,
Department of the Environment Article, Annotated Code of Maryland (2007 Replacement Volume).

Failure to Comply: If Permittee, its employees, agents or contractors fail to comply with this Permit or Approved Plan,
the Administration may, in its discretion, issue an administrative order requiring Permittee, its employees, agents and
contractors to cease and desist any activities which violate this Permit, or the Administration may take any other
enforcement action available to it by law, including filing civil or criminal charges.

Suspension or Revocation: Permil may be suspended or revoked by the Administration, after notice of opportunity for a
hearing, if Permittee; (a) submits false or inaccurate information in Permit application or subsequently required submittals:
(b) deviates from the Approved Plan, specifications, terms and conditions: (c) violates, or is about to violate terms and
conditions of this Permit; (d) violates, or is about to violate, any regulation promulgated pursuant to Title 5. Department of
the Environment Article. Annotated Code of Maryland as amended; (e) fails to allow authorized representatives of the
Administration to enter the site of authorized activities at any reasonable time to conduct inspections and evaluations: {f)
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12,

13,

14,

fails to comply with the requirements of an administrative action or order issued by the Administration: or (g) does not have
vested rights under this Permit and new information, changes in site conditions, or amended regulatory requirements
necessitate revocation or suspension.

Other Approvals: Permit does not authorize any injury to private property, any invasion of rights, or any infringement of
federal, State or local laws or reguiations, nor does it obviate the need to obtain required authorizations or approvals from
other State, federal or local agencies as required by law,

Site Access: Permittee shall allow authorized representatives of the Administration access to the site of authorized
activities during normal business hours to conduct inspections and evaluations necessary to assure compliance with this
Authorization. Permittee shall provide necessary assistance 1o effectively and safely conduct such inspections and
cvaluations.

Inspection Notification: Permittee shall notify the Administration's Compliance Program at least five (5) days before
starting authorized activities and five (5) days after completion. For Caroline, Cecil, Dorchester. Harford, Kent, Queen
Anne’s, Somerset, Talbot, Wicomico and Worcester Counties, Permittee shall call 410-901-4020. If Permit is for a project
that is part of a mining sile. please contact the Land Management Administration’s Mining Program at 410-537-3557 at
least five (3) days before starting authorized activities and five (5) days after completion.

Sediment Control: Permittee shall obtain approval from the Maryland Department of Transporiation, State Highway
Administration for a grading and sediment control plan specifying soil erosion control measures. The approved grading
and sediment control plan shall be included in the Approved Plan, and shall be available at the construction site.

. Federally Mandated State Authorizations:

See individual WOC for 15-NT-2086 Water Quality Certification: Water Quality Certification is granted for this
project provided that all work is performed in accordance with the authorized project description and associated conditions.
X Coastal Zone Consistency: This Permit constitutes official notification that authorized activities are consistent with the
Maryland Coastal Zone Management Program, as required by Section 307 of the Federal Coastal Zone Management Act of
1972, as amended. Activities within the following counties are not subject 1o this requirement: Allegany, Carroll,
Frederick, Garrett, Howard, Montgomery, and Washington.

Best Management Practices During Construction: Permittee, its employees, agents and contractors shall conduct
authorized activities in a manner consistent with the Best Management Practices specified by the Administration,

Disposal of Excess: Unless otherwise shown on the Approved Plan, all excess fill, spoil material, debris, and construction
material shail be disposed of outside of nontidal wetlands, nontidal wetlands buffers, and the 100-year floodplain, and in a
location and manner which does not adversely impact surface or subsurface water flow into or out of nontidal wetlands.
Temporary Staging Areas: Temporary construction Lrailers or structures, staging areas and stockpiles shall not be located
within nontidal wetlands, nontidal wetlands buffers, or the 100-year floodplain unless specifically included on the
Approved Plan.

Temporary Stream Access Crossings: Temporary stream access crossings shall not be constructed or utilized unless
shown on the Approved Plan. If temporary stream access crossings are determined necessary prior to initiation of work or
al any time during construction, Permittee, its employees, agents or contractors shall submit a written request to the
Administration and secure the necessary permits or approvals for such crossings before installation of the crossings.
Temporary stream access crossings shall be removed and the disturbance stabilized prior to completion of authorized
activity or within one (1) year of installation.

. Discharge: Runoff or accumulated water containing sediment or other suspended materials shall not be discharged into

waters of the State unless treated by an approved sediment control device or structure.

Instream Construction Prohibition: To protect important aquatic species, motor driven construction equipment shall
not be allowed within stream channels unless on authorized ford crossings. Activities within stream channels are prohibited
as determined by the classification of the stream (COMAR 26.08.02.08): Unnamed tributaries to Megtinghouse Branch,
Mill Creek, Norwich Creek. and Tuckahoe Creek are Use | waterways: in-stream work may not be conducted from March |

to June 15, inclusive, of any year. In-stream work in Norwich Creek may not be conducted from November 16 through June
31, inclusive, of any year. Unnamed tributaries to Choptank Creek are Use | (Yellow Perch) waterways; in-stream work
may not be conducted from February i5 to June 15, inclusive, of any year.

Instream Blasting: Permittee shall obtain prior written approval from the Administration before blasting or using
explosives in the siream channel.
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16.

18.

Minimum Disturbance: Any disturbance of stream banks, channel bottom. wetlands, and wetlands buffer authorized by
Permit or Approved Plan shall be the minimum necessary to conduct permitted activities. All disturbed areas shall be
stabilized vegetatively no later than seven (7) days after construction is completed or in accordance with the approved
grading or sediment and erosion control plan.

. Restoration of Construction Site: Permittee shall restore the construction site upon completion of authorized activities.

Undercutting, meandering or degradation of the stream banks or channel bottom, any deposition of sediment or other
materials, and any alteration of wetland vegetation, soils, or hydroiogy, resulting directly or indirectly from construction or
authorized activities, shall be corrected by Permittee as directed by the Administration.

Mitigation: Permittee shall mitigate for the loss of 135,799 square feet of forested nontidal wetlands, 54.979 square feet of
emergent nontidal wetlands and 3,274 linear feet of unnamed tributaries to Meetinghouse Branch, Mill Creek, Norwich
Creek, Tuckahoe Creek, and Choptank Creek by creating the equivalent of at least 7.50 acres of nontidal wetlands and
restoring a stream at the Smith Farm site, which is located southwest of the town of Goldsboro and northeast of Oldtown
Branch along Church Lane, in accordance with an approved Phase I conceptual mitigation plan, as may be modified by a
Phase II Mitigation Plan approved by the Mitigation and Technical Assistance Section (“Section”) of the Administration,
pursuant to COMAR 26.23.04. A Phase Il Mitigation Plan shall be submitted to the Section no later than 90 days after the
issuance of this Permit, unless an extension has been granted in writing by the Section. The Phase 11 Mitigation Plan must
be approved by the Section, through the Phase [1 Mitigation Plan Approval Letter and its associated exhibits (“Approval
Letter”), in advance or concurrent with the impacts authorized in this Permit. The Permittee shall successfully construct the
mitigation site and meet project standards and other requirements, as specified in the Approval Letter and COMAR
26.23.04, in advance or concurrently with the activities authorized in this Permit. In the event of discrepancy with the
mitigation requirements found in this Condition, the standards and requirements set forth in Approval Letter shall govern.
The Permittee is reguired to notify the Section upon the start of grading and the completion of planting of the mitigation
project. The Permittee shall submit monitoring reports for the mitigation project to the Section as specified in the Approval
Letter. If the Permittee as stated in the Permit, changes, the Permittee must notify the Section. If the mitigation obligation is

to be transferred to another party, the Permittes must notify the Section.

U.S. ARMY CORPS OF ENGINEERS AUTHORIZATION

The U.S. Army Corps of Engineers has reviewed this activity and will issue an Individual Permit. Information
regarding the terms and conditions of the permit will be sent directly to the applicant by the Corps.
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BEST MANAGEMENT PRACTICES FOR WORKING IN
NONTIDAL WETLANDS, WETLAND BUFFERS,
WATERWAYS, AND 100-YEAR FLOODPLAINS

No excess fill, construction material, or debris shall be stockpiled or stored in nontidal wetlands, nontidal wetland
buffers, waterways, or the 100-year floodplain.

Place materials in a location and manner which does not adversely impact surface or subsurface water flow into or out
of nontidal wetlands, nontidal wetland buffers. waterways, or the 100-year floodplain.

Do not use the excavated material as backfill if it contains waste metal products, unsightly debris, toxic material, or any
other deleterious substance. If additional backfill is required, use clean material free of waste metal products, unsightly
debris, toxic malterial, or any other deleterious substance.

Place heavy equipment on mats or suitably operate the equipment to prevent damage to nontidal wetlands, nontidal
wetland buffers, waterways, or the 100-year floodplain.

Repair and maintain any serviceable structure or fill so there is no permanent loss of nontidal wetlands, nontidal
wetland buffers, or waterways, or permanent modification of the 100-year floodplain in excess of that lost under the
originally authorized structure or fill,

Rectify any nontidal wetlands, wetland buffers, waterways, or 100-year floodplain temporarily impacted by any
construction.

All stabilization in the nontidal wetland and nontidal wettand buffer shall consist of the following species: Annual
Ryegrass (Lolium multiflorum), Millet (Setaria italica), Barley (Hordeum sp.), Oats (Uniola sp.), and/or Rye (Secale
cereale). These species will allow for the stabilization of the site while also allowing for the voluntary revegetation of
natural wetland species. Other non-persistent vegetation may be acceptable, but must be approved by the Nontidal
Wetlands and Waterways Division. Kentucky 31 fescue shall not be utilized in wetland or buffer areas. The area
should be seeded and muiched to reduce erosion after construction activities have been completed.

After installation has been completed, make post-construction grades and elevations the same as the original grades and
clevations in temporarily impacted areas.

To protect aquatic species, in-stream work is prohibited as determined by the classification of the stream:

Use | waters: In-stream work shall not be conducted during the period March 1 through June 15, inclusive,
during any year.

Use IlI waters: In-stream work shall not be conducted during the period October 1 through April 30, inclusive.
during any year.

Use 1V waters: In-stream work shall not be conducted during the period March 1 through May 31.
inclusive, during any year.

Stormwaler runoff from impervious surfaces shall be controlled to prevent the washing of debris into the waterway.
Culverts shall be constructed and any riprap placed so as not 1o obstruct the movement of aquatic species, unless the
purpose of the activity is to impound water.
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STATE OF MARYLAND
DEPARTMENT OF THE ENVIRONMENT
WATER MANAGEMENT ADMINISTRATION

WATER QUALITY CERTIFICATION
for
NONTIDAL WETLANDS AND WATERWAYS

CERTIFICATION NUMBER: [5-NT-2086/201561418

ISSUED TO: Maryland Department of Transportation
State Highway Administration
707 N. Calvert Street
Baltimore, MD 21202
Attn: Mr. Todd Nichols

EFFECTIVE DATE: January 28, 2016
EXPIRATION DATE: January 28, 2021

Description of Certified Project:

For the final phases of the Maryland Route 404 (MD 404) Dualization Project. The project is located along
US 50 to the western edge of the Denton Bypass in Taibot, Queen Anne’s, and Caroline Counties. The
authorized work includes widening existing MD 404 into a four-lane divided highway, which includes the
addition of shoulders and a 26-foot wide grass median; drainage improvements; access improvements;
bicycle compatibility improvements: and construction of a bridge over Norwich Creek. The approved
project authorizes permanent impacts to 135,799 square feet of forested nontidal wetlands, 54,979 square
feet of emergent nontidal wetlands, 478,319 square feet of 25-foot nontidal wetland buffer, and 3,274
linear feet of unnamed tributaries to Meetinghouse Branch, Mill Creek. Norwich Creek, Tuckahoe Creek,
and Choptank Creek. and 166,709 square feet of the 100-year floodplain. Mitigation for loss of wetlands
and streams shall be in accordance with the attached Special Conditions of this Certification.

This water quality certification is issued under authority of Section 401 of the Federal Water
Pollution Control Act and its Amendments and the Environment Article, Sections 9-313 - 9-323. inclusive,
Annotated Code of Maryland. A copy of this required certification has been sent to the Corps of
Engineers. This certification does not relieve the applicant of responsibility for obtaining any other
approvals, licenses or permits in accordance with federal, State, or local requirements and does not
authorize commencement of the proposed project. The Maryland Department of the Environment has
determined from a review of the plans that the project described above will not violate Maryland's water
quality standards, provided that the following conditions are satisfied.

The certification holder shall comply with the following conditions:
GENERAL CONDITIONS

1.__X__The proposed project shall be constructed in a manner which will not violate Maryland's
Water Quality Standards as set forth in COMAR 26.08.02. The applicant is to notify the Water
Management Administration’s Compliance Program, at 410-537-3510, ten (10) days prior to
commencing work. If project is part of a mining site, please contact the Land Management
Administration’s Mining Program at 410-537-3557 at least ten (10) days prior to commencing work.
Verbal notification is to be foilowed by written notice within ten (10) days.
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WATER QUALITY CERTIFICATION NUMBER: 15-NT-2086/201561418
PAGE 20F 4

2. __X_ The proposed project shall be constructed in accordance with the approved final plan and its
revisions.

3. __X _All fill and construction materials not used in (he project shall be removed and disposed of in
a manner which will prevent their entry into waters of this State.

4, X _'The certification holder shall notify the Water Management Administration, Nontidal
Wetiands and Waterways Division, in writing, upon transferring property ownership or responsibility
for compliance with these conditions to another person. The new ownerfoperator shall request, in
writing. transfer of this water quality certification to his/her name.,

5. __X _The cestification holder shall allow the Water Management Administration or its
representative to inspect the project area at reasonable times and to inspect records regarding this
project.

SPECIAL CONDITIONS

1. The conditions of Nontidal Wetlands and Waterways Permit No. 15-NT-2086/201561418 are
incorporated, by reference, into this Water Quality Certification.

2.___X__The disturbance of the bottom of the water and sediment transport into adjacent State waters shall
be minimized. The Permittee shall obtain and certify compliance with a grading and sediment control
plan, which has been approved by the, State Highway Administration, Plan Review Division. The
approved plans shall be avaiiable at the project site during all phases of construction.

3.___X__Work in tributaries to Meetinghouse Branch, Mill Creek, Norwich Creek, and Tuckahoe Creek
may not be conducted from March 1 through June 15, inclusive. of any year. Work in tributaries to
Choptank Creek may not be conduced from February 15 through June 15, inclusive, of any year. Work in
Norwich Creek may not be conducted from November 16 through June 31, inclusive, of any year.

4. X __ Stormwater runoff from impervious surfaces shall be controlled to prevent the washing of debris
into the waterway. The natural vegetation shall be maintained and restored when disturbed or eroded.
Stormwater drainage facilities shall be designed, implemented, operated, and maintained in accordance
with the applicable approving authority.

5. __ X Stormwater Management Plan: The certification holder shall provide to the Administration a
stormwater management plan including cross sections, and other applicable drawings which incorporates
effective pollutant removal strategies in uplands to treat the required volume of runoff from impervious
surfaces prior to the release of stormwater into state waters, tidal wetlands, or nontidal wetlands. There
shall be no discharge of untreated stormwater to State waters and tidal and nontidal wetlands. The plan

shall be provided by the Maryland Department of Transportation, State Highway Administration and shall
be implemented by the Maryland Department of Transportation, State Highway Administration.

6. __X__Nontidal Wetland/Waters Mitigation Requirement: Permittee shall mitigate for the loss of
135,799 square feet of forested nontidal wetlands, 54,979 square feet of emergent nontidal wetlands and
3,274 linear feet of unnamed tributaries to Meetinghouse Branch, Mill Creek. Norwich Creek, Tuckahoe
Creek, and Choptank Creek by creating the equivalent of at least 326,577 square feet of nontidal wetlands
and restoring a stream at the Smith Farm site, which is located southwest of the town of Goldsboro and
northeast of Oldtown Branch along Church Lane, in accordance with an approved Phase [ conceptual
mitigation plan, as may be modified by a Phase I Mitigation Plan approved by the Mitigation and
Technical Assistance Section (“Section”) of the Administration, pursuant to COMAR 26.23.04. A Phase
I Mitigation Plan shall be submitted to the Section no later than 90 days after the issuance of this Permit,
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unless an extension has been granted in writing by the Section. The Phase II Maitigation Plan must be
approved by the Section, through the Phase 1l Mitigation Plan Approval Letter and its associated exhibits
(“Approval Letter”), in advance or concurrent with the impacts authorized in this Permit. The Permittee
shall successfully construct the mitigation site and meet project standards and other requirements, as
specified in the Approval Letter and COMAR 26.23.04, in advance or concurrently with the activities
authonized in this Permit. In the event of discrepancy with the mitigation requirements found in this
Condition. the standards and requirements set forth in Approval Letter shall govern. The Permittee is
required (o notify the Section upon the start of grading and the completian of planting of the mitigation
project. The Permittee shall submit monitoring reports for the mitigation project to the Section as specified
in the Approval Letter. If the Permittee as stated in the Permit, changes, the Permittee must notif y the
Section. If the mitigation obligation is to be transferred to another party, the Permittee must notify the
Section.

7. ___X__ The certification holder shall provide a stream restoration plan for review and approval by The

Water Management Administration. The approved plan shall be implemented by Maryland Department of
Transportation. State Highway Administration.

8. __X_At least one culvert in every culverted stream crossing shall be depressed at least one

foot below the existing stream bottom under the low flow condition. A low flow channel shall be provided
through any riprap structures, The culvert shall be constructed and any riprap placed so as not to obstruct
the movement of aquatic species. If passage of aquatic species is not possible at a culvert crossing,
additional mitigation may be required by the Administration.

—
= abhe O

nd stormwater facilities shall have a velocity of no greater than four feet per second for the two year storm
in order to prevent erosion in the receiving water or wetland.

9. __X _ Stormwater Discharges: Stormwater discharges from ponds. stormwater management outfalls,
a

10. __X_ _Future Stormwater Discharges: Future stormwater discharges to authorized pond(s) are
prohibited unless the required volume of stormwater runoff from impervious surfaces is managed in
uplands for effective pollutant removal.

L. Stormwater Detention Ponds: Authorized stormwater detention or extended detention ponds
shall have a maximum detention time of for temporarily impounded stormwater volumes in excess of
any permanent pool elevations or pond bottom.

12. Integrated Pest Management: An Integrated Pest Management plan for any proposed golf course
shall be developed in accordance with the University of Maryland Department of Entomology.

13. _X__ Stormwater Drainage Facilities: Stormwater management and drainage facilities shall be
maintained in accordance with the requirements of the applicable approving authority.

1. __X_ Use of Stormwater Management Facility: Stormwater management facility may not be used
until atl stabilization is completed and all temporary sediment control devices have been removed.

15. Maintenance of Stormwater Management Facility: If maintenance of a stormwater management
facility is the responsibility of a homeowner's association, maintenance shall be conducted according lo
County specifications.

Failure to comply with these conditions shall constitute reason for suspension or revocation of the
Water Quality Certification and legal proceedings may be instituted against the certification holder in
accordance with the Annotated Code of Maryland. In granting this certification, the Department reserves
the right to inspect the operations and records regarding this project at anytime.
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CERTIFICATION APPROVED

Amanda Sigillito. Lysin Buhl, Director
Nontidal Wetlands Division Water Management Administration

cc: Jack Dinne, United States Army Corps of Engineers
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E—— PERMANENT WETLAND BUFFER IMPACTS = 4,599 SF/ 0.11 AC

WATERS OF THE U.S. (WUS) IMPACTS
B8 TEMPORARY WUS IMPACTS = NA
PERMANENT WUS IMPACTS = 0 SF/0AC/ O LF

100-YEAR FLOODPLAIN IMPACTS
[[TIIT] TEMPORARY FLOODPLAIN IMPACTS = NA
"] PERMANENT FLOODPLAIN IMPACTS = 0 SF/0 AC
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MD 404 FROM U.S. ROUTE 50 TO DENTON BYPASS
CAROLINE COUNTY, MD
HIGHWAY DESIGN SERVICES STATEWIDE

COUNTY: TALBOT, QUEEN ANNE'S, AND CAROLINE
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[ 100-YEARFLOODPLAIN ~ ~—= ROADS "] STRUCTURES "8 LIMITS OF DISTURBANCE —F=— FILL LINE
—_ W SWMFACILITY  esee=ax STORM DITCH OR PIPE
WETLAND IMPACTS WETLAND BUFFER IMPACTS
KA TEMPORARY WETLAND IMPACTS = NA =] TEMPORARY WETLAND BUFFER IMPACTS = NA
B PERMANENT WETLAND IMPACTS = 1,335 SF/0.03 AC E—— PERMANENT WETLAND BUFFER IMPACTS = 8,860 SF/ 0.2 AC
WATERS OF THE U.S. (WUS) IMPACTS 100-YEAR FLOODPLAIN IMPACTS
BE553 TEMPORARY WUS IMPACTS = NA ([IIII] TEMPORARY FLOODPLAIN IMPACTS = NA
PERMANENT WUS IMPACTS = 880 SF/0.02 AC/ 199 LF [C_] PERMANENT FLOODPLAIN IMPACTS = 0 SF/0AC

MD 404 FROM U.S. ROUTE §0 TO DENTON BYPASS
CAROLINE COUNTY, MD
HIGHWAY DESIGN SERVICES STATEWIDE
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[ 100-YEAR FLOODPLAIN  eommr - ROADS [T} STRUCTURES "% UMITS OF DISTURBANCE = F = FILL LINE
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WETLAND IMPACTS WETLAND BUFFER IMPACTS
KA TEMPORARY WETLAND IMPACTS = NA "] TEMPORARY WETLAND BUFFER IMPACTS = NA
B PERMANENT WETLAND IMPACTS = 0 SF/ 0AC FE—— PERMANENT WETLAND BUFFER IMPACTS = 0 SF/0AC
WATERS OF THE U.S. (WUS) IMPACTS 100-YEAR FLOODPLAIN IMPACTS
5225 TEMPORARY WUS IMPACTS = NA [IIII] TEMPORARY FLOODPLAIN IMPACTS = NA
PERMANENT WUS IMPACTS = 3,216 SF/ 0.07 AC/ 76 LF [-] PERMANENT FLOODPLAIN IMPACTS = 0 SF/0AC
SCALE: MD 404 FROM U.S. ROUTE 50 TO DENTON BYPASS
CAROLINE COUNTY, MD
HIGHWAY DESIGN SERVICES STATEWIDE
1INCH =50 FEET \
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~nn TREELINE —WB WETLAND BUFFER = == MATCHLINE ——— FLOWLINE ~C— CUTLINE

] 100-YEARFLOODPLAIN - ROADS [C] STRUCTURES [°5 LimiTS OF DISTURBANCE —F — FILLLINE

—_ T SWMFACILITY  esssess STORM DITCH OR PIPE

WETLAND IMPACTS WETLAND BUFFER IMPACTS

KX/ TEMPORARY WETLAND IMPACTS = NA ] TEMPORARY WETLAND BUFFER IMPACTS = NA

B PERMANENT WETLAND IMPACTS

"

1,504 SF/0.03 AC E PERMANENT WETLAND BUFFER IMPACTS = 8,609 SF/ 0.2AC

WATERS OF THE U.S. (WUS) IMPACTS

100-YEAR FLOODPLAIN IMPACTS
[[ITII} TEMPORARY FLOODPLAIN IMPACTS = NA
] PERMANENT FLOODPLAIN IMPACTS = 0 SF/0AC

SCALE:

1INCH =50 FEET

0 25 50 100
P NN FEET

MD 404 FROM U.S. ROUTE 50 TO DENTON BYPASS
CAROLINE COUNTY, MD
HIGHWAY DESIGN SERVICES STATEWIDE

Statet s COUNTY: TALBOT, QUEEN ANNE'S, AND CAROLINE
e APPLICATION BY: MD SHA
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~~~ TREELINE
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mm SWM FACILITY

—WUS WUS BOUNDARY
—WB WETLAND BUFFER
ROADS

STORM DITCH OR PIPE
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2-FOOT EXISTING CONTOUR {71 COUNTY BOUNDARY

7™ STRUCTURES

—— ROAD STATIONS
- FLOWLINE —(C— CUTLINE
%5 LMITS OF DISTURBANCE = F— FILL LINE

WETLAND IMPACTS
KX/ TEMPORARY WETLAND IMPACTS
R PERMANENT WETLAND IMPACTS

NA
0 SF/0AC

WETLAND BUFFER IMPACTS
] TEMPORARY WETLAND BUFFER IMPACTS = NA
E—- PERMANENT WETLAND BUFFER IMPACTS = 910 SF/0.02 AC

WATERS OF THE U.S. (WUS) IMPACTS
TEMPORARY WUS IMPACTS = NA
PERMANENT WUS IMPACTS = 0 SF/0AC/OLF

100-YEAR FLOODPLAIN IMPACTS
[III] TEMPORARY FLOODPLAIN IMPACTS = NA
[C ] PERMANENT FLOODPLAIN IMPACTS = 0 SF/0AC

SCALE:

1INCH =50 FEET

0 25 50 100
B R FEET

ity

MD 404 FROM U.S. ROUTE 50 TO DENTON BYPASS
CAROLINE COUNTY, MD
HIGHWAY DESIGN SERVICES STATEWIDE

COUNTY: TALBOT, QUEEN ANNE'S, AND CAROLINE
APPLICATION BY: MD SHA
INDEX SHEET

PLATE #6 OF 75 JANUARY 2016

Addendum No.2 02-10-16

ot 9]

77-N


TIWest
Typewritten Text
77-

TIWest
Typewritten Text
N


—

‘k L
~=Llop
R
AR
= — w
— i — WL009
\ C'\\ ‘M\Vr
(0%
\\ fod /\
8 \\‘ i
— J & [\\Négo\
e \\ ¢ —-—:ﬁ CCESEME'"““"-«—*
""’“—«M___WN \\ e e OAD
T T WETLAND
WL009W
- N‘_"'"”"--- c. T,
WETLAND Tt
WLO09W

WETLAND 9

Y

WL009W /

MATCHLINE SHEET #8

e—— WETLAND BOUNDARY
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—WUS WUS BOUNDARY
—WB WETLAND BUFFER
- ROADS

STORM DITCH OR PIPE

2FOOT EXISTING CONTOUR
= == i MATCHLINE
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1 COUNTY BOUNDARY —+— ROAD STATIONS
— FLOWLINE —C— CUTLINE

[C°5 LMITS OF DISTURBANCE ~—F=— FILL LINE

WETLAND IMPACTS
KA TEMPORARY WETLAND IMPACTS
B PERMANENT WETLAND IMPACTS =

NA
755 SF/0.01 AC

WETLAND BUFFER IMPACTS
] TEMPORARY WETLAND BUFFER IMPACTS = NA
E——] PERMANENT WETLAND BUFFER IMPACTS = 8,039 SF/0.18 AC

WATERS OF THE U.S. (WUS) IMPACTS
TEMPORARY WUS IMPACTS = NA
PERMANENT WUS IMPACTS = 1,127 SF/ 0.02AC/ 140 LF

100-YEAR FLOODPLAIN IMPACTS
[[ITTI TEMPORARY FLOODPLAIN IMPACTS = NA
[} PERMANENT FLOODPLAIN IMPACTS = 0 SF/0AC

SCALE:
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MD 404 FROM U.S. ROUTE 50 TO DENTON BYPASS
CAROLINE COUNTY, MD
HIGHWAY DESIGN SERVICES STATEWIDE

COUNTY: TALBOT, QUEEN ANNE'S, AND CAROLINE
APPLICATION BY: MD SHA
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COUNTY BOUNDARY —+— ROAD STATIONS

——P FLOWLINE —C— CUTLINE
[*°5 LMITS OF DISTURBANGE ~ ~—F— FILL LINE

WETLAND IMPACTS
KA TEMPORARY WETLAND IMPACTS
B3 PERMANENT WETLAND IMPACTS

NA
592 SF/0.01 AC

WETLAND BUFFER IMPACTS
F—1 TEMPORARY WETLAND BUFFER IMPACTS = NA
F—— PERMANENT WETLAND BUFFER IMPACTS = 7,853 SF/ 0.18 AC

WATERS OF THE U.S. (WUS) IMPACTS
EZ553 TEMPORARY WUS IMPACTS = NA
PERMANENT WUS IMPACTS = 1,372 SF/ 0.03AC/ 171 LF

100-YEAR FLOODPLAIN IMPACTS
[T TEMPORARY FLOODPLAIN IMPACTS = NA
[} PERMANENT FLOODPLAIN IMPACTS = 0 SF/0AC

SCALE:
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MD 404 FROM U.S. ROUTE 50 TO DENTON BYPASS
CAROLINE COUNTY, MD
HIGHWAY DESIGN SERVICES STATEWIDE

COUNTY: TALBOT, QUEEN ANNE'S, AND CAROLINE
APPLICATION BY: MD SHA
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~m~~ TREE LINE —WRB WETLAND BUFFER wn mu 1 MATCHLINE ——8 FLOWLINE —(C— CUTLINE
[ 100-YEARFLOODPLAN ~ ———— ROADS [T sTrRuCTURES 8 LIMITS OF DISTURBANCE ~ ——F— FILL LINE

—ECE 3\WM FACILITY zeeaeas STORM DITCH OR PIPE

WETLAND IMPACTS WETLAND BUFFER IMPACTS

KA TEMPORARY WETLAND IMPACTS = NA ] TEMPORARY WETLAND BUFFER IMPACTS = NA

B PERMANENT WETLAND IMPACTS

204 SF/ < 0.01 AC

F—— PERMANENT WETLAND BUFFER IMPACTS = 2,920 SF/ 0.07 AC

WATERS OF THE U.S. (WUS) IMPACTS
B2 TEMPORARY WUS IMPACTS = NA
PERMANENT WUS IMPACTS = 1,679

SF/0.04 AC/ 100 LF

100-YEAR FLOODPLAIN IMPACTS

[[IIII] TEMPORARY FLOODPLAIN IMPACTS = NA
] PERMANENT FLOODPLAIN IMPACTS = 0 SF/0AC

SCALE:

1INCH =50 FEET

0 25 50 100
N N FEET
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Sttetutmigy

MD 404 FROM U.S. ROUTE 50 TO DENTON BYPASS
CAROLINE COUNTY, MD
HIGHWAY DESIGN SERVICES STATEWIDE

COUNTY: TALBOT, QUEEN ANNE'S, AND CAROLINE
APPLICATION BY: MD SHA
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[ 100-YEAR FLOODPLAIN ~ ~——— ROADS [T strRucTURES [C°5 UMITS OF DISTURBANCE —F — FILL LINE
“CE SWMFACILITY . mese=es STORM DITCH OR PIPE
WETLAND IMPACTS WETLAND BUFFER IMPACTS
K24 TEMPORARY WETLAND IMPACTS = NA ] TEMPORARY WETLAND BUFFER IMPACTS = NA
] PERMANENT WETLAND IMPACTS = 0 SF/0AC F—- PERMANENT WETLAND BUFFER IMPACTS = 2,019 SF/ 0.05AC
WATERS OF THE U.S. (WUS) IMPACTS 100-YEAR FLOODPLAIN IMPACTS
EZ55) TEMPORARY WUS IMPACTS = NA [ITIT] TEMPORARY FLOODPLAIN IMPACTS = NA
PERMANENT WUS IMPACTS = 0 SF/ 0 AC/ O LF [T ] PERMANENT FLOODPLAIN IMPACTS = 0 SF/0 AC
SCALE: MD 404 FROM U.S. ROUTE 50 TO DENTON BYPASS
CAROLINE COUNTY, MD
HIGHWAY DESIGN SERVICES STATEWIDE
1INCH =50 FEET
Statei fletny COUNTY: TALBOT, QUEEN ANNE'S, AND CAROLINE
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[ 100-YEAR FLOODPLAIN ROADS [T STRUCTURES —— FLOWLINE ——F— FILL LINE
—EC W S\WIM FACILITY saenazs STORM DITCH OR PIPE
WETLAND IMPACTS WETLAND BUFFER IMPACTS
KA TEMPORARY WETLAND IMPACTS = NA 1 TEMPORARY WETLAND BUFFER IMPACTS = NA
BZZ PERMANENT WETLAND IMPACTS = 8,393 SF/0.19 AC E=— PERMANENT WETLAND BUFFER IMPACTS = 8,948 SF/0.21 AC
WATERS OF THE U.S. (WUS) IMPACTS 100-YEAR FLOODPLAIN IMPACTS
259 TEMPORARY WUS IMPACTS = NA ([ITIT]] TEMPORARY FLOODPLAIN IMPACTS = NA
PERMANENT WUS IMPACTS = 0 SF/0AC/ O LF PERMANENT FLOODPLAIN IMPACTS = 0 SF/0AC

SCALE: MD 404 FROM U.S. ROUTE 50 TO DENTON BYPASS
CAROLINE COUNTY, MD - ACCESS ROAD 2

1INCH = 50 FEET HIGHWAY DESIGN SERVICES STATEWIDE

0 25 50 100
N, FEET

COUNTY: TALBOT, QUEEN ANNE'S, AND CAROLINE
APPLICATION BY: MD SHA
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—WB WETLAND BUFFER
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STORM DITCH OR PIPE

= == ¢ MATCHLINE
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2-FOQT EXISTING CONTOUR

[ “UIMITS OF DISTURBANGE —C=— CUTLINE

——— FLOWLINE — F=— FILLLINE

WETLAND IMPACTS
KX TEMPORARY WETLAND IMPACTS = NA
BZZZ] PERMANENT WETLAND IMPACTS = 662 SF/0.02AC

WETLAND BUFFER IMPACTS
=] TEMPORARY WETLAND BUFFER IMPACTS = NA
FE—— PERMANENT WETLAND BUFFER IMPACTS = 3,107 SF/0.07 AC

WATERS OF THE U.S. (WUS) IMPACTS
B2 TEMPORARY WUS IMPACTS = NA
PERMANENT WUS IMPACTS = 0 SF/0AC/OLF

100-YEAR FLOODPLAIN IMPACTS
[IIII] TEMPORARY FLOODPLAIN IMPACTS = NA
PERMANENT FLOODPLAIN IMPACTS = 0 SF/0AC

SCALE:

1INCH =50 FEET

0 25 50 100
BN NN FEET

Sty

MD 404 FROM U.S. ROUTE 50 TO DENTON BYPASS
CAROLINE COUNTY, MD - ACCESS ROAD 2
HIGHWAY DESIGN SERVICES STATEWIDE

COUNTY: TALBOT, QUEEN ANNE'S, AND CAROLINE
APPLICATION BY: MD SHA
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[T™ STRUCTURES

COUNTY BOUNDARY —+— ROAD STATIONS

— FLOWLINE —C— CUTLINE
[C'©5 LMITS OF DISTURBANCE —F— FILL LINE

WETLAND IMPACTS
KX TEMPORARY WETLAND IMPACTS
B PERMANENT WETLAND IMPACTS

NA
1,755 SF/ 0.04 AC

WETLAND BUFFER IMPACTS
] TEMPORARY WETLAND BUFFER IMPACTS = NA
E—- PERMANENT WETLAND BUFFER IMPACTS = 8,197 SF/ 0.18 AC

WATERS OF THE U.S. (WUS) IMPACTS
B3 TEMPORARY WUS IMPACTS = NA
PERMANENT WUS IMPACTS = 2,466 SF/ 0.05 AC/ 408 LF

100-YEAR FLOODPLAIN IMPACTS
(IITT] TEMPORARY FLOODPLAIN IMPACTS = NA

PERMANENT FLOODPLAIN IMPACTS = 0 SF/0AC

SCALE:
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0 25 50 100
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MD 404 FROM U.S. ROUTE 50 TO DENTON BYPASS
CAROLINE COUNTY, MD
HIGHWAY DESIGN SERVICES STATEWIDE

COUNTY: TALBOT, QUEEN ANNE'S, AND CAROLINE
APPLICATION BY: MD SHA
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WETLAND IMPACTS ’ WETLAND BUFFER IMPACTS
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WATERS OF THE U.S. (WUS) IMPACTS 100-YEAR FLOODPLAIN IMPACTS
B2 TEMPORARY WUS IMPACTS = NA [II1I1ll TEMPORARY FLOODPLAIN IMPACTS = NA
PERMANENT WUS IMPACTS = 0 SF/0AC/ O LF [[_] PERMANENT FLOODPLAIN IMPACTS = 0 SF/0AC

SCALE: MD 404 FROM U.S. ROUTE 50 TO DENTON BYPASS
CAROLINE COUNTY, MD
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WETLAND IMPACTS WETLAND BUFFER IMPACTS

KX TEMPORARY WETLAND IMPACTS = NA F— TEMPORARY WETLAND BUFFER IMPACTS = NA

3,952 SF/ 0.09 AC E PERMANENT WETLAND BUFFER IMPACTS = 0 SF/0AC

WATERS OF THE U.S. (WUS) IMPACTS

100-YEAR FLOODPLAIN IMPACTS
[[ITTT] TEMPORARY FLOODPLAIN IMPACTS = NA

Y N FEET

B3] TEMPORARY WUS IMPACTS = NA
PERMANENT WUS IMPACTS = 0 SF/0AC/ 0 LF [C ] PERMANENT FLOODPLAIN IMPACTS = 0 SF/0AC
SCALE: MD 404 FROM U.S. ROUTE 50 TO DENTON BYPASS
CAROLINE COUNTY, MD
HIGHWAY DESIGN SERVICES STATEWIDE
1INCH =50 FEET ;
Statel Hednvi, COUNTY: TALBOT, QUEEN ANNE'S, AND CAROLINE
0 25 50 100 pme—_—— APPLICATION BY: MD SHA
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