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ADDENDUM

TO: ALL HOLDERS OF CONTRACT DOCU TS

FROM: IRECTOR ERIC E. MARABELLO, P.

SUBJECT:Y'\) AX7665D82 ADDENDUM NO. 2
F.A.P.NO. AC-STBG-000B(276)E
AREAWIDE TOTAL MAXIMUM DAILY LOAD (TMDL) DESIGN-BUILD PROJECT
DATE: OCTOBER 19, 2018

Please be advised that the Maryland Department of Transportation State Highway Administration
(MDOT SHA) has issued an addendum for Contract No. AX7665D82. The Technical Proposal and Price
Proposal Submittal Date for this contract is still scheduled for October 30, 2018.

The attention of prospective proposers is directed to the following revisions, additions-and/or deletions to
the Competitive Sealed Proposals Procurement— Request for Proposals.

COMPETITIVE SEALED PROPOSALS PROCUREMENT - REQUEST FOR PROPOSALS

Page No. Description
Cover REVISED statement to include Disadvantaged/Minority Business Enterprises.

REVISED statement from “posting on eMaryland Marketplace™ to “posting on

ProjectWise.”

35-59S8 REVISED wage rates

65-79L REVISED wage rates

97 ADDED Right-Of-Way Status.

113 REVISED title of Folder J from “ORE Documents and Forms” to “NEPA Environmental
Document.”

149-150 REVISED Stipend Agreement page numbers.

159-161 REVISE{) TC 3.05.15.1 Stormwater Management and Erosion and Sediment Review and
Approva

REVISED TC 3.05.15.3 MDE Plan Review Division Small Pond Review
REVISED subsequent sheets for resulting text shifts

353-354 REVISED Payment of Administrative Costs incurred paragraph under TC 7.11.0.
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All Holders of Contract Documents

Page Two
Page No. Description
456 ADDED Disadvantaged Business Enterprise goal.

NOTICE TO PROSPECTIVE PROPOSERS

The attention of the prospective proposers is directed to the following revisions, additions, and/or
deletions to the Additional Information on ProjectWise:

REVISED AX7665D82 Additional Information Index at the following location on Projectwise:

pw:\SHAVMPWX .shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AX7665D82\AX7665D82 Additional Information Index 2018-06-26.docx

REVISED the title of Folder J to NEPA Environmental Document at the following location on
ProjectWise:

pw:\SHAVMPWX shacadd.ad.mdot.mdstate: SHAEDMSO0 1\Documents\Design-Build\AX7665D82\J.
NEPA Environmental Document

ADDED NEPA Document to the following location on Projectwise:

pw:\SHAVMPW X.shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-Build\A X7665D82\J.
NEPA Environmental Document\ AX766 18-07-042 TMDL Areawide Design-Build Minor
PCE_10.12.18.pdf

Questions relating to this Addendum No. 2 may be directed in writing to:

Eric E. Marabello, P.E.

Director, Office of Highway Development

Maryland Department of Transportation State Highway Administration
e-mail address: AX766D TMDL@sha.state.md.us

During the Proposal Phase, only e-mailed inquiries will be accepted. No requests for additional
information or clarification to any other Administration office, consultant, or employee will be
considered.

Eric E. Marabello, P.E.

’ k Director, Office of Highway Development
This Addendum is issued to clarify, add to, delete from, correct and/or change the bid documents to
the extent indicated and is hereby made part of the said bid documents on which the contract will
be based. COMAR 21.05.02.08 requires that all addenda issued be acknowledged prior to

submitting your bid. Failure to submit a completed addenda acknowledgement/ verification for all
addenda may result in the bid being declared non-responsive.
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ADDENDUM

TO: ALL HOLDERS OF CONTRACT DOCUMENTS
FROM: DIRECTOR ERIC E. MARABELLO, P.E.

SUBJECT: AX7665D82 ADDENDUM NO. 1

F.A.P. NO. AC-STBG-000B(276)E

AREAWIDE TOTAL MAXIMUM DAILY LOAD (TMDL) DESIGN-BUILD PROJECT
DATE: OCTOBER 16, 2018

Please be advised that the Maryland Department of Transportation State Highway Administration
(MDOT SHA) has issued an addendum for Contract No. AX7665D82. The Technical Proposal and Price
Proposal Submittal Date for this contract is still scheduled for October 30, 2018.

The attention of prospective proposers is directed to the following revisions, additions and/or deletions to
the Competitive Sealed Proposals Procurement— Request for Proposals.

COMPETITIVE SEALED PROPOSALS PROCUREMENT - REQUEST FOR PROPOSALS

Page No. Description

Cover ADDED FAP Number.

v REVISED Table of Contents to add SP 100 Stream Restoration Site As-Built
Certification

REVISED Table of Contents to add SP 100 Outfall Stabilization Site As-Built
Certification

19 ADDED DBE goal.

ADDED professional services goal.

30 ADDED FAP Number.

92 REVISED TC Section reference to 2.14.02

98 REVISED TC Section reference to 2.14.02.01.7

103 REVISED TC-2.02 heading to “CONTENTS OF BID FORMS.”
REVISED TC-2.08 heading to “LLATE BIDS, LATE WITHDRAWALS, AND LATE
MODIFICATION.”

128 REVISED text to state technical proposal is comprised of “four” parts.
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All Holders of Contract Documents

Page Two

Page No. Description

133 REMOVED independent design quality manager from organizational chart requirements.

194 REMOVED the sentence, “A PDF copy of the HLR may be found in the Additional
Information on Projectwise.”

281 REVISED bullet numbering.

282 REVISED Terms and Conditions section number for “Cultural Resources.”
REVISED Terms and Conditions reference in note A.
REVISED Terms and Conditions section number for “Unanticipated Discoveries of
Archeological Resources During Design Build Activities.”

283 REVISED Terms and Conditions section number for “‘Human Remains.”

290 REVISED Terms and Conditions section number for As-Built from 3.05.27.2.2 to
3.05.26.2.2

354 REVISED TMDL Credit Design Initial Payment from 20 percent to 40 percent.

356A-C ADDED Special Provision100 “STREAM RESTORATION SITE AS-BUILT
CERTIFICATION”

356D-F ADDED Special Provision100 “OUTFALL STABILIZATION SITE AS-BUILT
CERTIFICATION”

441 ADDED FAP Number.
REVISED delivery address.

442-479 ADDED FAP Number.

480 ADDED liquidated damages amount per calendar day.
ADDED FAP Number.

481-483 ADDED FAP Number.

NOTICE TO PROSPECTIVE PROPOSERS

The attention of the prospective proposers is directed to the following revisions, additions, and/or
deletions to the Additional Information on ProjectWise:

REVISED AX7665D82 Additional Information Index at the following location on Projectwise:

pw:\SHAVMPWX shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-
Build\AX7665D82\AX7665D82 Additional Information Index 2018-06-26.docx



All Holders of Contract Documents
Page Three

REVISED site-specific information for existing Stormwater Management Facilities at the following
location on ProjectWise:

pw:\SHAVMPWX.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-
Build\AX7665D82\C. Site Specific Information\2. Stormwater Management
Facilities\SWM_ Sites.xls

The file updates the following Stormwater Management Facilities: 030265, 130007, 130011, 130013,
130033, 130045, 130078, 130347, 160058, 160727, 160728, 160731

REVISED site-specific information for existing Stormwater Management Facilities for Innovation at the
following location on ProjectWise:

pw:\SHAVMPWX shacadd.ad.mdot.mdstate: SHAEDMS01\Documents\Design-Build\AX7665D82\C.
Site Specific Information\3. Stormwater Management Facilities for Innovation\SWM _Sites for
Innovation.xls

The file updates the following Stormwater Management Facilities: 130209

REVISED GIS file for existing outfall and Stormwater Management Facilities at the following location
on projectwise:

pw:\SHAVMPWX shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AX7665D82\E.
GIS Files\1. GIS Files\AX766_Sites.zip

The file removes the following Stormwater Management Facilities:
160149, 160152

The file removes the following outfalls:

0300133.001
0301373.001
0301374.001
0301375.001
0200575.001
0201293.001
0201748.001

1600954.004
0301343.004
0301343.005
0320853.001
0202737.001
1601762.001
0201926.001

0301241.001
1600483.001
1600770.001
1600210.001
1600887.001
0700071.006
0700071.001

0201445.001
0201415.001
0201422.001
0201691.001
0201787.001

ADDED GIS file for existing stormwater management facility drainage areas at the following location on
projectwise:

pw:\SHAVMPWX shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AX7665D82\E.
GIS Files\1. GIS Files\SWM_Drainage Areas.zip

REMOVED Stream Restoration Site As-Built document from the following location on projectwise:
pw:\SHAVMPWX shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AX7665D82\K.

TMDL Crediting Information\3. As-built Certification for Streams\100-
100_StreamRestorationSite AsBuilt Cert.doc



All Holders of Contract Documents
Page Four

DELETED As-built Certification folder from the following location on projectwise:

pw:\SHAVMPWX.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-Build\AX7665D82\K.
TMDL Crediting Information\3. As-built Certification for Streams

ADDED State-wide letter of authorization at the following location on Projecwise:

pw:\SHAVMPWX.shacadd.ad.mdot.mdstate:SHAEDMSO01\Documents\Design-Build\AX7665D82\M.
Wetlands and Waterways Permitting Information\Signed MOD SLOA_w new activities.pdf

ADDED wetland prohibitive signage detail at the following location on Projectwise:

pw:\SHAVMPWX shacadd.ad.mdot.mdstate: SHAEDMSO01\Documents\Design-Build\AX7665D82\ M.
Wetlands and Waterways Permitting Information\Wetland Prohibitive Signage Detail.pdf

Questions relating to this Addendum No. 1 may be directed in writing to:

Eric E. Marabello, P.E.

Director, Office of Highway Development

Maryland Department of Transportation State Highway Administration
e-mail address: AX766D_TMDL @sha.state.md.us

During the Proposal Phase, only e-mailed inquiries will be accepted. No requests for additional
information or clarification to any other Administration office, consultant, or employee will be
considered.

Eric E. Marabello, P.E.
Director, Oftice of Highway Development

This Addendum is issued to clarify, add to, delete from, correct and/or change the bid documents to
the extent indicated and is hereby made part of the said bid documents on which the contract will
be based. COMAR 21.05.02.08 requires that all addenda issued be acknowledged prior to
submitting your bid. Failure to submit a completed addenda acknowledgement/ verification for all
addenda may result in the bid being declared non-responsive.
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Notice.
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Failure to complete and include the Addendum Receipt Verification Form may cause the bid to
be irregular.

VENDOR I.D. NUMBER

S.H.A. USE ONLY

Addendum No. 2
10-19-2018



NOTICE TO CONTRACTORS

CARGO PREFERENCE ACT (CPA)

All Contractors and Sub-Contractors are to be in compliance with the requirements of 46 CFR Part
381 and incorporate by reference the recommended clauses in 46 CFR 381.7(a)-(b) - ("Contractor
and Subcontractor Clauses. "Use of United States-flag vessels™)

(@) Agreement Clauses. "Use of United States-flag vessels:

"(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials
or commodities procured, contracted for or otherwise obtained with funds granted, guaranteed,
loaned, or advanced by the U.S. Government under this agreement, and which may be transported
by ocean vessel, shall be transported on privately owned United States-flag commercial vessels, if
available.

"(2) Within 20 days following the date of loading for shipments originating within the United
States or within 30 working days following the date of loading for shipments originating outside
the United States, a legible copy of a rated, ‘on-board' commercial ocean bill-of-lading in English
for each shipment of cargo described in paragraph (a)(1) of this section shall be furnished to both
the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading)
and to the Division of National Cargo, Office of Market Development. Maritime Administration,
Washington, DC 20590."

(b) Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor
agrees-

"(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent
of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers)
involved, whenever shipping any equipment. material, or commodities pursuant to this contract,
to the extent such vessels are available at fair and reasonable rates for United States-flag
commercial vessels.

"(2) To furnish within 20 days following the date of loading for shipments originating within the
United States or within 30 working days following the date of loading for shipments originating
outside the United States. a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in
English for each shipment of cargo described in paragraph (b) (1) of this section to both the
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and
to the Division of National Cargo, Office of Market Development, Maritime Administration,
Washington, DC 20590.

"(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to
this contract”.

Guidance documents for this requirement, including the 12/11/2015 policy memo, the 12/8/2015
legal opinion and a page of Q&A’s are available on the CPA construction Program Guidance page:



https://www.fhwa.dot.gov/construction/cqit/cargo.cfm

This requirement applies to material or equipment that is acquired for a specific Federal-aid
highway project. It is not applicable to goods or materials that come into inventories independent
of an FHWA funded-contract.
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MMARYLAND DEPARTMENT OF TRANSPORTATION.
STATE HIGHWAY ADMINISTRATION

CONTRACT PROVISIONS CONTRACT NO. AX7665D82
CONTRACTOR REGISTRATION REQUIREMENTS lofl

CONTRACTOR REGISTRATION REQUIREMENTS

On all Federal-Aid funded contracts, the Administration is requiring that Contractors have an
active Dun and Bradstreet Data Universal Numbering System (DUNS) and be registered in the
Central Contract Registration (CCR) database prior to Award of Contract.

The Contractor DUNS number is a unique nine-digit number issued by Dun & Bradstreet,
followed by the optional 4 digit DUNS Plus number (reported as “999999999.9999”). A DUNS
number can be obtained on-line at http://fedgov.dnb.com/webform.

The Central Contractor Registration (CCR) is no longer the primary registrant database for the
U.S. Federal Government.

The System for Award Management (SAM) is the Official U.S. Government system that
consolidated the capabilities of CCR/FedReg, ORCA, and EPLS. There is NO fee to register for
this site. Entities may register at no cost directly from this page. User guides and webinars are
available under the Help tab. Contractors can now register on-line at https://www.sam.gov.

. 05-30-17



MMARYLAND DEPARTMENT OF TRANSPORTATION.
STATE HIGHWAY ADMINISTRATION

CONTRACT PROVISIONS CONTRACT NO. AX7665D82
MARYLAND MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES
(MdMUTCD) REQUIREMENTS lofl

NOTICE TO ALL HOLDERS OF THIS CONTRACT DOCUMENT

MARYLAND MANUAL ON UNIFORM TRAFFIC CONTROL
DEVICES (MdMUTCD) REQUIREMENTS

The 2011 Maryland Manual on Uniform Traffic Control Devices (MdMUTCD) is the legal State
standard for traffic control devices. All traffic control devices (temporary or permanent) utilized
on Administration projects shall be in conformance with the requirements provided in the 2011
Edition of the Administration’s MdMUTCD for Streets and Highways.

05-30-17



MMARYLAND DEPARTMENT OF TRANSPORTATION.
STATE HIGHWAY ADMINISTRATION

CONTRACT PROVISIONS CONTRACT NO. AX7665D82
(NCHRP) REPORT 350 AND MASH IMPLEMENTATION SCHEDULE 1of2

NOTICE TO ALL HOLDERS OF THIS CONTRACT DOCUMENT

NATIONAL COOPERATIVE HIGHWAY RESEARCH PROGRAM (NCHRP)
REPORT 350 AND THE MANUAL FOR ASSESSING SAFETY HARDWARE (MASH)
COMPLIANCE FOR DEVICES USED IN THE MAINTENANCE OF TRAFFIC AND
TRAFFIC CONTROL

Except as otherwise specified in this section, all items for the temporary traffic control, including
those listed under the following categories and permanent roadside hardware such as concrete
barriers, W-beam barriers, cable barriers, end terminals, crash cushions, sign supports and all other
breakaway hardware, shall be crashworthy in conformance with the appropriate test level as
required by the safety crash testing and performance criteria published in the National Cooperative
Highway Research Program (NCHRP) Report 350, “Recommended Procedures for the Safety
Performance Evaluation of Highway Features” or the Manual for Assessing Safety Hardware
(MASH). When conformance with NCHRP Report 350 or MASH is required, provide the
Engineer with the manufacturers’ certifications that the devices comply with the specified criteria.
All temporary and permanent roadside devices shall comply with MASH 2016 criteria by the
relevant dates in accordance with the Joint Implementation Agreement memorandum dated
January 7, 2016 between the American Association of State Highway and Transportation Officials
(AASHTO) and Federal Highway Administration (FHWA). This document may be downloaded
from:

https://safety.fhwa.dot.gov/roadway dept/policy gquide/road hardware/docs/memo joint imple
mentation agmt.pdf

Unless specifically waived in the Contract Documents, only devices approved by the
Administration may be used.

Category 1 Devices

These devices include cones, tubular markers, flexible delineator posts, and drums, none of which
have any accessories or attachments, and are used for channelization and delineation.

Category 2 Devices

These devices include Type I, I, and 111 barricades, portable sign supports with signs, intrusion
alarms, drums, vertical panels, and cones, any of which having accessories or attachments.

Category 3 Devices
(@) Truck Mounted Attenuators (TMAS) and Trailer Truck Mounted Attenuators (TTMAS).
(b) Temporary Barrier.
(1) Concrete Barrier.
(2) Traffic Barrier W Beam and Water Filled Barrier.
(3) Steel/Aluminum Barrier.

(c) Temporary End Treatments.

09-13-17



MMARYLAND DEPARTMENT OF TRANSPORTATION.
STATE HIGHWAY ADMINISTRATION

CONTRACT PROVISIONS CONTRACT NO. AX7665D82
(NCHRP) REPORT 350 AND MASH IMPLEMENTATION SCHEDULE 20f2

Category 4 Devices

These devices include area lighting supports, arrow panels, and portable variable message signs
that may be portable or trailer-mounted.

Category 1, 2 and 3 devices shall always conform to NCHRP Report 350 or MASH Criteria. The
AASHTO/FHWA Joint Implementation Agreement for MASH states that temporary work zone
devices including category 4 devices manufactured after 12/31/2019 must be successfully tested
to the 2016 edition of MASH before 12/31/2019 and relevant devices manufactured on or before
12/31/2019 and successfully tested to NCHRP 350, the 2009 edition of MASH, or otherwise
authorized may continue to be used throughout their normal service life. Use of Category 4 devices
shall comply with the provisions of Part 6 of the MD MUTCD.

09-13-17



MMARYLAND DEPARTMENT OF TRANSPORTATION.
STATE HIGHWAY ADMINISTRATION

CONTRACT PROVISIONS CONTRACT NO. AX7665D82
OCCUPYING WETLANDS FOR DESIGN-BUILD Page 1 of 3

OCCUPYING WETLANDS/WATERWAYS FOR DESIGN-BUILD

The Contractor is hereby alerted to the importance of preserving waterways and wetland areas. The
Administration, in conjunction with the various environmental agencies, has developed these
Contract Documents so as to minimize or eliminate disturbance and damage to existing waterways
and wetland areas. Any design changes must result in further avoidance and minimization of
disturbance of wetlands and waterways. In order to accomplish this, the following must be rigidly
adhered to:

(a) Prior to performing any work on the project, the areas of wetland will be identified and marked
by orange safety fence or as directed by the Engineer. All personnel of the Contractor or sub-
contractors shall be alerted to these designated areas.

(b) The Contractor or sub-contractors shall not impact any wetland or waterway, whether it be
permanently or temporarily unless otherwise stipulated in the permit and approved as an
authorized action by the appropriate regulatory agency. No fill shall be placed in these areas
without an appropriate permit. No storage of equipment or materials will be allowed in
wetlands.

(c) The Contractor or sub-contractor shall not impact a wetland or waterway that is not covered by
an existing wetland permit.

(d) If the Contractor impacts any wetland or waterway for which they do not have a wetland permit,
they shall be responsible for contacting the State Highway Administration’s Environmental
Programs Division prior to restoring the wetland areas and mitigating the wetland impacts to
the full satisfaction of the environment regulatory agencies, which could include monetary
compensation.

(e) The cost of restoration and mitigation of the impacted areas shall be at no additional cost to the
Administration.

(f) The Design-Builder will prepare permit modifications at the conclusion design and at the
conclusion of construction. The modification will be based on surveyed as-built plans and will
include standard 8.5”x 11.0” plates and a revised Joint State/Federal Nontidal Wetlands and
Waterways Permit application.

(g) This Contract will include the oversight of an Environmental Monitor supplied by the
Administration. His duties will be to make sure the Contractor abides by all conditions in the
environmental permits. He will also assist the Contractor in developing ideas to minimize
impacts to the wetlands. The Contractor will still be responsible for all violations occuring as
stated above.

The importance of not abusing waterways and wetland areas cannot be overemphasized. It is
possible that abuse of waterways and wetland areas could jeopardize the operation of the total
Contract and could be cause for a shut-down. If a shut-down occurs because of the Contractor's failure
to secure the required permits(i.e. the Contractor’s method of work includes impacts not approved by
previously acquired permits), the Contractor’s negligence or operations, all costs and damages to the
Contractor and to the State will be at the Contractor's expense. Non-compliance with these
requirements will not be considered for an extension of Contract time.
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BEST MANAGEMENT PRACTICES FOR WORKING IN NONTIDAL WETLANDS,
WETLAND BUFFERS, WATERWAYS, AND 100-YEAR FLOODPLAINS

1. NO EXCESS FILL, CONSTRUCTION MATERIAL, OR DEBRIS SHALL BE
STOCKPILED OR STORED IN NONTIDAL WETLANDS, NONTIDAL WETLAND
BUFFERS, WATERWAYS, OR THE 100-YEAR FLOODPLAIN.

2. PLACE MATERIALS IN A LOCATION AND MANNER WHICH DOES NOT
ADVERSELY IMPACT SURFACE OR SUBSURFACE WATER FLOW INTO OR OUT
OF NONTIDAL WETLANDS, NONTIDAL WETLAND BUFFERS, WATERWAYS, OR
THE 100-YEAR FLOODPLAIN.

3. DO NOT USE THE EXCAVATED MATERIAL AS BACKFILL IF IT CONTAINS
WASTE METAL PRODUCTS, UNSIGHTLY DEBRIS, TOXIC MATERIAL, OR ANY
OTHER DELETERIOUS SUBSTANCE. IF ADDITIONAL BACKFILL IS REQUIRED,
USE CLEAN MATERIALS FREE OF WASTE METAL PRODUCTS, UNSIGHTLY
DEBRIS, TOXIC MATERIAL, OR ANY OTHER DELETERIOUS SUBSTANCE.

4. PLACE HEAVY EQUIPMENT ON MATS OR SUITABLY OPERATE THE EQUIPMENT
TO PREVENT DAMAGE TO NONTIDAL WETLANDS, NONTIDAL WETLAND
BUFFERS, WATERWAYS, OR THE 100-YEAR FLOODPLAIN.

5. REPAIR AND MAINTAIN ANY SERVICEABLE STRUCTURE OR FILL SO THERE IS
NO PERMANENT LOSS OF NONTIDAL WETLANDS, NONTIDAL WETLAND
BUFFERS, OR WATERWAYS, OR PERMANENT MODIFICATION OF THE 100-YEAR
FLOODPLAIN IN EXCESS OF THAT LOST UNDER THE ORIGINALLY
AUTHORIZED STRUCTURE OR FILL.

6. RECTIFY ANY NONTIDAL WETLANDS, WETLAND BUFFERS, WATERWAYS, OR
100-YEAR FLOODPLAIN TEMPORARILY IMPACTED BY ANY CONSTRUCTION.

7. ALL STABILIZATION IN THE NONTIDAL WETLAND AND NONTIDAL WETLAND
BUFFER SHALL CONSIST OF THE FOLLOWING SPECIES:

ANNUAL RYEGRASS (LOLIUM MULTIFLORUM), MILLET (SETARIA ITALICA),
BARLEY (HORDEUM SP.), OATS (UNIOLA SP.)AND/OR RYE (SECALE
CEREALE). THESE SPECIES WILL ALLOW FOR THE STABILIZATIONOF THE
SITE WHILE ALSO ALLOWING FOR THE

VOLUNTARY REVEGETATION OF NATURAL WETLAND SPECIES. OTHER
NON-PERSISTENT VEGETATION MAY BE ACCEPTABLE, BUT

MUST BE APPROVED BY THE NONTIDAL WETLANDS AND WATERWAYS
DIVISION. KENTUCKY 31 FESCUE SHALL NOT BE UTILIZED IN WETLAND
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OR BUFFER AREAS. THE AREA SHOULD BE SEEDED AND MULCHED TO
REDUCE EROSION AFTER CONSTRUCTION ACTIVITIES HAVE BEEN
COMPLETED.

8. AFTER INSTALLATION HAS BEEN COMPLETED, MAKE POST CONSTRUCTION
GRADES AND ELEVATIONS THE SAME AS THE ORIGINAL GRADES AND
ELEVATIONS IN TEMPORARILY IMPACTED AREAS.

9. TO PROTECT AQUATIC SPECIES, IN-STREAM WORK IS PROHIBITED AS
DETERMINED BY THE CLASSIFICATION OF THE STREAM:

A. USE | WATERS: IN-STREAM WORK SHALL NOT BE CONDUCTED DURING
THE PERIOD MARCH 1 THROUGH JUNE 15, INCLUSIVE DURING ANY YEAR.

B. USE Il WATERS: IN-STREAM WORK SHALL NOT BE CONDUCTED DURING
THE PERIOD OCTOBER 1 THORUGH APRIL 30, INCLUSIVE, DURING ANY
YEAR.

C. USE IV WATERS: IN-STREAM WORK SHALL NOT BE CONDUCTED DURING
THE PERIOD MARCH 1 THROUGH MAY 31, INCLUSIVE, DURING ANY YEAR.

10. STORMWATER RUNOFF FROM IMPERVIOUS SURFACES SHALL BE
CONTROLLED TO PREVENT THE WASHING OF DEBRIS INTO THE WATERWAY.

11. CULVERTS SHALL BE CONSTRUCTED AND ANY RIPRAP PLACED SO AS NOT TO

OBSTRUCT THE MOVEMENT OF AQUATIC SPECIES, UNLESS THE PURPOSE OF
THE ACTIVITY IS TO IMPOUND WATER.
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

l. General

1. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Compliance with Governmentwide Suspension and
Debarment Requirements

XI.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's

immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the



provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under
this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
S0.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of

employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.



6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
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special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT’s U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work



classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

IIl. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.
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Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions
of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(i) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for



determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
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the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 85.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under 85.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(i) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,



as specified in the applicable wage determination
incorporated into the contract.

(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, orif a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.
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Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly
rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity



requirements of Executive Order 11246, as amended, and 29
CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.
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V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.



VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
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evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:



"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
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covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.




i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* ok ok koK

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the



department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* ok ok ok ok

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* k k kX %

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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AFFIRMATIVE ACTION REQUIREMENTS
UTILIZATION OF DISADVANTAGED BUSINESS ENTERPRISES
FOR FEDERAL-AID CONTRACTS

CONTRACT GOALS

A FOR THE PURPOSE OF THIS CONTRACT, A GOAL OF_Twenty (20) PERCENT HAS
BEEN ESTABLISHED FOR SOCIALLY AND ECONOMICALLY DISADVANTAGED
BUSINESSES THAT ARE OWNED AND CONTROLLED BY — THOSE INDIVIDUALS
WHO ARE BLACK AMERICANS, HISPANIC AMERICANS, ASIAN-PACIFIC
AMERICANS, SUBCONTINENT ASIAN AMERICANS, NATIVE AMERICANS, OR
WOMEN PURSUANT TO THE MARYLAND DEPARTMENT OF TRANSPORTATION
(MDOT) MINORITY BUSINESS ENTERPRISE PROGRAM:

The Design-Builder’s good faith efforts to achieve the overall contract goal shall include a good
faith effort to achieve DBE participation in professional services (including design, supplemental
geotechnical investigations, surveying and other preliminary engineering; quality control as
defined in the Contract; environmental compliance activities; utility coordination; permitting;
and public information) for this contract of no less than Five (5) percent of the portion of the
contract price allocable to professional services.

It is the policy of the Maryland Department of Transportation that disadvantaged business
enterprises as defined in 49 CFR Part 26 and the Safe, Accountable, Flexible, Efficient
Transportation Equity Act: A Legacy for Users (SAFETEA-LU) shall have an equal opportunity
to participate in the performance of the contracts financed in whole or in part with Federal funds
under these agreements. Consequently, the disadvantaged business enterprise requirements of
49 CFR Part 26 and SAFETEA-LU apply to this agreement.

The bidder agrees to ensure that disadvantaged business enterprises as defined in 49 CFR
Part 26 and SAFETEA-LU have an equal opportunity to participate in the performance of
contracts and subcontracts financed in whole or in part with Federal funds provided under this
agreement. In this regard, all bidders shall take all necessary and reasonable steps in accordance
with 49 CFR Part 26 and SAFETEA-LU to ensure that disadvantaged business enterprises have
an equal opportunity to compete for and perform on Federally funded contracts.

The Maryland State Highway Administration, in accordance with the provisions of Title VI of
the Civil Rights Act of 1964 (78 Stat. 252, 42 USC§§ 2000d to 2000d-4) and the Regulations,
hereby notifies all bidders that it will affirmatively ensure that any contract entered into pursuant
to this advertisement, disadvantaged business enterprises will be afforded full and fair
opportunity to submit bids in response to this invitation and will not be discriminated against on
the grounds of race, color, or national origin in consideration for an award. "

A. GENERAL
For the purpose of these requirements, the following terms as defined below shall apply:
Administration Representative — A DBE/MBE Officer or employee of an Administration

who enforces the laws and regulations pertaining to disadvantaged and minority business
enterprise and contract compliance.
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Affirmative Actions — Specific steps taken to eliminate discrimination and its effects, to
ensure nondiscriminatory results and practices in the future, and to involve disadvantaged
and minority business enterprises fully in contracts and programs.

Business Enterprises — Any legal entity which is organized in any form other than as a joint
venture (e.g., sole proprietorship, partnership, corporation, etc.) to engage in lawful
commercial transactions.

Certified Business — A business which by order of the Chair/MBE Advisory Council or
his/hers designee, has been certified as a bona fide DBE/MBE. MDOT certification does not
equate to a pre-qualification status.

DBE - Disadvantaged Business Enterprise — Reference 49 CFR, Part 26, Subpart A) a
small business concern: (1) which is at least 51 percent owned by one or more socially and
economically disadvantaged individuals. ~ Where stock ownership is involved, the
disadvantaged owner(s) shall own at least 51 percent of each class of voting stock and at least
51 percent of the aggregate of all classes of stock that have been issued (also applies to
publicly owned businesses); and (2) whose management and daily business operations are
controlled by one or more of the socially and economically disadvantaged individuals who
have ownership. In this specification the terms MBE and DBE have the same meaning.

DBE/MBE Directory — A compilation of businesses certified by MDOT as disadvantaged,
minority, or socially and economically disadvantaged businesses. The directory will be
published annually with quarterly supplements. It will also be provided in automated format
and on the Internet to be updated as changes are made.

DBE/MBE Participation Packet — The documents submitted by the bidder or proposer
pursuant to the appropriate special bid provisions. The DBE/MBE Participation Packet
consists of the Certified DBE Utilization and Fair Solicitation Affidavit and the DBE
Participation Schedule, both of which must be submitted with your bid or initial price
proposal. The DBE Participation Packet also includes the following documents, which shall
be submitted after bids or proposals are opened: Outreach Efforts Compliance Statement
(MDOT-0OP-018-2), DBE Subcontractor Project Participation Affidavit (MDOT-OP-019-2),
MDOT Joint Venture Disclosure Affidavit (D-EEO-006), and Minority Contractor
Unavailability Certificate (OOC46).

DBE/MBE Program — A program developed by MDOT to implement the requirements of
Title 14, Subtitle 3 of the State Finance and Procurement Article, Annotated Code of
Maryland; Title 10, Subtitle 3 of the State Finance and Procurement Article of the Annotated
Code of Maryland for Leases of State-Owned Property; and 49 CFR, Part 26, Subparts A and
C for all Federal Department of Transportation Financial Assistance Programs.

Director, Office of Equal Opportunity - The individual designated for the
Administration’s overall MBE compliance.

Joint Venture — An association of a DBE/MBE firm and one or more other firms to carry
out a single, for-profit business enterprise, for which the parties combine their property,
capital, efforts, skills, and knowledge, and in which the DBE/MBE is responsible for a
distinct, clearly defined portion of the work of the contract and whose share in the capital
contribution, control, management, risks, and profits of the joint venture are commensurate
with its ownership interest.

2 01-01-17



M_DII'MARYLAND DEPARTMENT OF TRANSPORTATION,

STATE HIGHWAY ADMINISTRATION

CONTRACT PROVISIONS CONTRACT NO. AX7665D82
DBE FOR FEDERAL-AID CONTRACTS 30f10

Small Business Administration (SBA) 8(a) Certification — The SBA 8(a) Certification
Program is a Federal Program which establishes firms as disadvantaged and eligible for
participation in the Federal SBA Program.

Socially and Economically Disadvantaged Individual Pursuant to 49 CFR, Part 26 —
Those individuals who are citizens of the United States (or lawfully admitted permanent
residents). For convenience, these individuals and groups are referred to as “minorities” in
this document and who are:

1. Found by the MDOT to be socially and economically disadvantaged on a case-by-case

basis;

Any individual in the following groups, members of which are rebuttably presumed to be
socially and economically disadvantaged.

a. “Black Americans,” which includes persons having origins in any of the Black racial
groups of Africa;

b. “Hispanic Americans,” which includes persons of Mexican, Puerto Rican, Cuban,
Dominican, Central or South American, or other Spanish or Portuguese culture or
origin, regardless of race;

c. “Native Americans,” which includes persons who are American Indian, Eskimos,
Aleuts, or Native Hawaiians;

d. “Asian-Pacific Americans,” which included persons whose origins are from Japan,
China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea),
Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust
Territories of the Pacific Islands (Republic of Palau), the Commonwealth of the
Northern Marianas Islands, Macao, Fiji, Tonga, Kirbati, Juvalu, Nauru, Federated
States of Micronesia, or Hong Kong;

e. “Subcontinent Asian American,” which includes persons whose origins are from
India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka;

f. Women;

Only those persons whose personal net worth does not exceed $750,000 may be found to
be economically disadvantaged.

B. DBE/MBE and Good Faith Effort Requirements

1.

This contract includes a DBE participation goal for subcontracting and/or procurement of
materials and/or services. Bidders (or offerors) must make a good faith effort to meet the
DBE participation goal before bids or proposals are due, including outreach efforts. A
bid or initial proposal must include both a completed and executed Certified DBE
Utilization and Fair Solicitation Affidavit and DBE Participation Schedule. The failure
of a bidder to complete and submit these documents shall result in a determination that
the bid is not responsive. The failure of an offeror to complete and submit these
documents shall result in a determination that the proposal is not susceptible of being
selected for award.
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2. In making a good faith effort to achieve the DBE goal, prior to completing the Certified

DBE Utilization and Fair Solicitation Affidavit and the DBE Participation Schedule and
prior to submitting a bid or initial proposal the bidders (or offerors) including those
bidders or offerors that are certified DBES must:

a. Identify specific work categories within the scope of the procurement appropriate for
subcontracting and/or procurement of materials and/or services;

b. Solicit DBEs in writing at least 10 days before bids or initial proposals are due,
describing the identified work categories and providing instructions on how to bid on
the subcontracts and/or procurement of materials and/or services;

c. Attempt to make personal contact with the DBEs solicited and to document these
attempts;

d. Assist DBEs to fulfill, or to seek waiver of, bonding requirements; and

e. Attend prebid or other meetings the procurement agency schedules to publicize
contracting opportunities to DBEs.

All firms bidding on a Federal-Aid Contract shall submit the name and address of all
subcontractors, service providers and suppliers that submitted quotes on the Contract. All
subcontractors, service providers and suppliers shall complete and submit the form
entitled Contractor Information, to the Administration.

The bidder shall seek commitments from disadvantaged business enterprises by
subcontracting and/or procurement of materials and/or services, the combined value of
which equals or exceeds the appropriate percent (goal) of the total value of the prime
contract. A bidder may count toward its DBE goals expenditures for materials and
supplies obtained from DBE regular dealers and/or manufacturers provided that the
DBEs assume the actual and contractual responsibility for the provision of the materials
and supplies. The bidder may count its entire expenditure to a DBE manufacturer (i.e., a
supplier that produces goods from raw materials or substantially alters them before
resale). The bidder may count sixty (60) percent of its expenditures to a DBE regular
dealer that is not a manufacturer, provided that the DBE supplier performs a
commercially useful function in the supply process. The apparent low bidder shall
submit to the Administration, within ten (10) business days after notification that it is the
apparent low bidder, an acceptable Affirmative Action Plan for the utilization of
Disadvantaged Business Enterprises in this Contract. The Contract will not be awarded
without the Bidder’s AAP being approved by the Administration.

The Affirmative Action Plan shall include as a minimum:

a. The name of an employee designated as the bidder’s liaison officer for minority
affairs.

b. A complete DBE  Subcontractor  Project Participation  Affidavit
(MDOT-0P-019-2), using contractors whose names appear in the DBE/MBE
directory or who are otherwise certified by MDOT as being a disadvantaged
business enterprise.  Except as permitted by law and approved by the
Administration, this affidavit shall include all DBE firms identified on the DBE
Participation Schedule with a percentage of participation that meets or exceeds
the percentage of participation indicated in the bid or initial proposal.
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c. A completed Outreach Efforts Compliance Statement (MDOT-OP 018-2).

5. When a bidder intends to attain the appropriate goal for disadvantaged business enterprise
participation by use of a joint venture, the bidder shall submit a Joint Venture Disclosure
Affidavit (Form D-EEO-006-A) showing the extent of disadvantaged business
participation. If a bidder intends to use a joint venture as a subcontractor to meet its goal,
the affidavit shall be submitted through the bidder by the proposed subcontractor and be
signed by all parties. A DBE, even in a joint venture arrangement shall be certified as a
DBE by MDOT prior to being included in the Affirmative Action Plan.

6. Where the proposed DBE participation does not meet the DBE contract goals, sufficient
evidence to demonstrate that the bidder has taken all necessary and reasonable steps to
make a good faith effort to meet these goals shall be required.

7. Determination of Bid Responsiveness for Federal-Aid Contracts

If the bidder is unable to secure from DBEs by subcontracting and/or by procurement of
materials and/or services, commitments which at least equal the appropriate percent
(goal) of the values of the prime Contract at the time of bid, he shall request, in writing, a
waiver of the unmet portion of the goal. This request must be initiated by checking the
appropriate box on the Certified DBE Utilization and Fair Solicitation Affidavit
submitted with the bid or initial proposal.

The waiver may be granted by the Administrator. To obtain approval of a waiver, the
bidder shall submit the following information:

a. A detailed statement of efforts made prior to bid to contact and negotiate with
DBEs including: (i) the dates, names, addresses, and telephone numbers of DBES
who were contacted; (ii) a description of the information provided to DBES
requesting the plans, specifications, and anticipated time schedule for portions of
the work to be performed and (iii) a detailed statement of the reasons why
additional prospective agreements with DBEs were not reached;

b. A detailed statement of the efforts made to select portions of the work proposed to
be performed by DBESs in order to increase the likelihood of achieving the stated
goals;

c. For each DBE that the Contractor considers not qualified, but from which a bid
has been received, a detailed statement of the reasons for the bidder’s conclusion;
and

d. For each DBE contacted but unavailable, (i) a Minority Contractor Unavailability
Certificate (Form OOCA46) signed by the disadvantaged business enterprise, or (ii)
a statement from the bidder shall be submitted that states that the DBE refused to
sign the Certificate.

8. Guidance concerning good faith efforts. The following is a list of the types of actions
and factors that will be used to determine the bidder's or offeror’s good faith efforts to
obtain DBE participation. It is not intended to be a mandatory checklist, nor is it intended
to be exclusive or exhaustive. Other factors or types of efforts may be relevant in
appropriate cases.
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(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of certified DBEs who
have the capability to perform the work of the contract. The bidder must solicit
this interest within sufficient time to allow the DBESs to respond to the solicitation.
The bidder must determine with certainty if the DBEs are interested by taking
appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBESs in order to increase the
likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate
DBE participation, even when the bidder or offeror might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBEs with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them
in responding to a solicitation.

(4) (a) Negotiating in good faith with interested DBEs. It is the bidder's or offeror’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation.

(b) A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm's price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using
DBEs is not in itself sufficient reason for a bidder's failure to meet the contract
DBE goal, as long as such costs are reasonable. Also, the ability or desire of a
prime contractor to perform the work of a contract with its own organization does
not relieve the bidder of the responsibility to make good faith efforts. Bidders and
offerors are not, however, required to accept higher quotes from DBEs if the price
difference is excessive or unreasonable.

(5) Not rejecting DBEs as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The contractor's standing within its
industry, membership in specific groups, organizations, or associations and
political or social affiliations (for example union vs. non-union employee status)
are not legitimate causes for the rejection or non-solicitation of bids in the
contractor's efforts to meet the project goal.

(6) Making efforts to assist interested DBESs in obtaining bonding, lines of credit, or
insurance as required by the recipient or contractor.

(7) Making efforts to assist interested DBESs in obtaining necessary equipment,
o4 01-01-17
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9.

10.

11.

12.

supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community
organizations; minority/women contractors' groups; local, state, and Federal
minority/women business assistance offices; and other organizations as allowed
on a case-by-case basis to provide assistance in the recruitment and placement of
DBEs.

(9) In determining whether a bidder or offeror has made good faith efforts, you may
take into account the performance of other bidders or offerors in meeting the
contract goal. For example, when the apparent successful bidder or offeror fails to
meet the contract goal, but others meet it, the Administration may reasonably
raise the question of whether, with additional reasonable efforts, the apparent
successful bidder or offeror could have met the goal. If the apparent successful
bidder or offeror fails to meet the goal, but meets or exceeds the average DBE
participation obtained by other bidders or offerors, the Administration may view
this, in conjunction with other factors, as evidence of the apparent successful
bidder or offeror having made good faith efforts.

Bidder Use of DBE Special Services

The bidder shall consider, whenever possible, utilizing the services of minority-owned
banks. Most minority banks are full-service corporations that can provide an array of
financial services such as Treasury and Tax Loan fund accounts, time and demand
deposit accounts, payroll services, and if needed, organization investment counseling.

Bidder Records

The bidder shall maintain records showing actions which have been taken to comply with
procedures set forth herein.

Bidder Cooperation

The bidder shall cooperate with the Administration Representative in any reviews of the
Contractor’s procedures and practices with respect to DBEs which the Administration
Representative may from time to time conduct.

Bidder DBE Modifications

During the life of the Contract, all plans to modify the approved DBE participation
program will require the approval of the Administrator or his authorized representative.
This shall include any changes to the items of work to be sublet or materials and services
to be obtained which differ for those in the original DBE participation program. Any
such request for revisions shall be directed to the appropriate District Engineer for their
disposition.

C. RECORDS AND REPORTS

1.

The Contractor shall keep such records as are necessary to determine compliance with its
Minority Business Enterprise utilization obligations. The records kept by the Contractor
shall be designed to indicate:
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2.

a. The name of disadvantaged and non-disadvantaged subcontractors and suppliers, the
type of work materials or services being performed on or incorporated in this project,
and the monetary value of such work materials or services.

b. Documentation of all correspondence, contacts, telephone calls, etc., to obtain the
services of disadvantaged business enterprises on this project.

c. The progress and efforts made in seeking out disadvantaged contractor organizations
and individual disadvantaged contractors for work on this project.

Information required to be submitted for Federally Assisted contracts in accordance with
49 CFR Part 26:

a. All bidders (not only the apparent successful bidder) shall provide the following
information:

(1) The age of the bidding firm; and
(2) The annual gross receipts of the bidding firm.

b. All bidders (not only the apparent successful bidder) shall provide the following
information for each firm quoting or considered as subcontractors:

(1) The name of firm; and
(2) The address of firm.

c. The Administration will contact each of the firms quoting or considered as
subcontractors to obtain:

(1) The age of the firm; and
(2) The annual gross receipts of the firm

If this information already has been gathered by the Administration on a firm and it is
current, it will not be requested.

The Contractor shall submit reports on a monthly basis of those contracts and other
business transactions executed with disadvantaged business enterprises with respect to
the records referred to in Subparagraph 1.a above, in such form, manner, and content as
prescribed by the Administration. The reports shall be due monthly on the 15" calendar
day of each month. If the Contractor cannot submit their report on time, they shall notify
the Administration’s Representative and request additional time to submit the report.
Failure of the Contractor to report in a timely manner may result in a finding of
noncompliance. Additional reports may be required by the Administration upon written
request.

To ensure compliance with the certified DBE contract participation goals, the Contractor
shall:

a. Submit monthly, a report listing unpaid invoices, over 30 days, from all certified DBE
subcontractors and the reason payment has not been made;

% 01-01-17



MMARYLAND DEPARTMENT OF TRANSPORTATION.
STATE HIGHWAY ADMINISTRATION

CONTRACT PROVISIONS CONTRACT NO. AX7665D82
DBE FOR FEDERAL-AID CONTRACTS 90f 10

b. Include in its agreement with certified DBE subcontractors a requirement that the
DBE subcontractors are to submit monthly to the Administration, a report identifying
the prime Contractor and listing the following:

1. Payment received from the Contractor in the preceding 30 days; and
2. Invoices for which the subcontractor has not been paid.

5. All such records shall be retained for a period of three years following acceptance of final
payment and shall be available for inspection by the U.S. Department of Transportation,
the Maryland Department of Transportation, and the Administration.

D. ADMINISTRATIVE PROCEDURES FOR ENFORCEMENT

1. Whenever the Administration believes the prime Contractor or any subcontractor may not
be operating in compliance with the terms of these provisions, the Administration
Representative will conduct an investigation. If the Administration Representative finds
the prime Contractor or any subcontractor not in compliance with these provisions, he
will make a report of non-compliance and notify such Contractor in writing of the steps
that will, in the judgment of the Administration, bring the Contractor into compliance. If
the Contractor fails or refuses to comply fully with such steps, the Administration
Representative will make a final report of noncompliance to the Administrator, who may
direct the imposition of one or more of the sanctions listed below:

a. Suspension of work on a project, pending correction;
b. Withholding payment or a percentage thereof, pending correction;

c. Referral of DBE/MBE to MDOT Office of MBE for review for decertification or
minority business fraud investigation;

d. Referral to MDOT Office of MBE for review/referral to the Attorney General’s
Office for review for initiation of debarment;

e. Referral to the Attorney General’s Office for review for debarment or for criminal
prosecution through the MDOT Office of General Counsel; or

f. Any other action as appropriate.

The Administrator will determine which sanction(s) should be imposed in order to
promote the purpose of the MDOT DBE/MBE Program.

2. If the documents used to determine the status of a DBE contain false, misleading, or
misrepresenting information, the matter may be referred to the MDOT Office of MBE for
appropriate action.

3. Loss of DBE Certification
a. When a prime Contractor has made a commitment to use a DBE who has lost its
certification but the subcontract has not been executed prior to the notice of loss of

certification, the prime Contractor is required to obtain an eligible, certified DBE for
the contract or demonstrate to MDOT that it has made a good faith effort to do so.
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b. When a prime Contractor has executed a contract with a DBE subcontractor before
the notice of loss of certification, the prime Contractor may continue to use the firm
on the contract and may continue to receive credit towards its DBE goal, i.e., contract
goal, for the work of that subcontractor.

c. The work carried out by a DBE Prime Contractor would be counted by MDOT up to
the loss of certification. The work performed after the loss of certification would not
be considered DBE participation.

d. When a DBE subcontractor has lost its certification, MDOT may not continue to
count the DBE participation which takes place after the loss of certification as DBE
work when counting participation towards the overall goal of the modal
administration or the Department.

e. If a DBEs loss of certification is the result of exceeding the size standards while
performing on a contract, the DBE participation may be counted for both the contract
goal and the overall goal.

E. SUBCONTRACTING.

Subcontracting by the Prime Contractor. Form B Request for Approval of Subcontractor
shall be used by the Prime Contractor to request approval of a Subcontractor and also to
ensure that a formal Subcontract has been or will be written and kept on file by the Prime
Contractor. Completion and submittal of the form by the Prime Contractor acknowledges
that the Administration’s Contracting Officer may require the submission of the written
Subcontract for review by the Administration and/or FHWA.

Lower Tier Subcontracting by an Approved Subcontractor. Form B Subcontractor’s
Request for Approval of Lower Tier Subcontractor shall be used by an Approved
Subcontractor to request approval of a Lower Tier Subcontractor and also to ensure that a
formal Subcontract has been or will be written and kept on file by the Subcontractor.
Completion and submittal of the form by the Subcontractor acknowledges that the
Administration’s Contracting Officer may require the submission of the written Subcontract
for review by the Administration and/or FHWA.

Form Acquisitions. Maryland State Highway Administration Form B may be acquired
through the Administration’s Contracts Award Team or District Office. All questions should
be directed to the Office of Construction, Contracts Award Team.

It is the Administration’s intention to randomly select during each calendar quarter a

representative sample of written Subcontracts for review. This review will be conducted by
the Office of Construction's Contracts Award Team.
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MBE/DBE COMPLIANCE FIELD MEETING
A MBE/DBE compliance Field Meeting will be conducted to review the responsibilities of the
Administration and the Contractor’s personnel relative to MBE/DBE Compliance and
documentation. The meeting will be held within two weeks after starting work on the project.

The Construction Project Engineer, who will notify the following of the date, time and location,
will arrange the meeting. At least one week advanced notice will be required.

(a) Administrative Representatives.

(1) Director, Office of Equal Opportunity or Designee

(2) District Equal Opportunity Officer

(3) Regional Constructional Engineer

(4) Construction Project Engineer

(5) Construction Inspection Division Inspector
(b) Contract Representatives.

(1) Superintendent - Prime Contractor

(2) Equal Opportunity Officer - Prime Contractor

(3) Owner/Superintendent/Foreman MBE/ DBE - Subcontractor
The Construction Project Engineer and Equal Opportunity Representative will jointly conduct

the meeting. The Contractor shall notify the appropriate subcontractors and ensure their
attendance.
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TRAFFIC CONTROL PLAN CERTIFICATION FOR DESIGN-BUILD

PRIOR TO THE COMMENCEMENT OF WORK ON THIS PROJECT, THE SUCCESSFUL
BIDDER WILL BE REQUIRED TO COMPLETE A TRAFFIC CONTROL PLAN
CERTIFICATION, CONTAINING THE INFORMATION SHOWN BELOW. THE
CERTIFICATION FORM WILL BE PROVIDED TO THE SUCCESSFUL BIDDER UPON
AWARD OF THE CONTRACT.

The Administration's Traffic Control Plan (TCP) has been reviewed and the following course of
action shall be followed:

Option 1 See Note Below
The TCP is accepted and shall be used on this project.

Option 2 See Note Below
The TCP is accepted; however, revisions and/or additions shall be submitted for approval in
conformance with the Administration's Specifications 104.01.

Option 3
The TCP is not accepted and revision shall be submitted for approval in accordance with
the Administration's Specifications 104.01.

It is understood that the effective implementation of the approved TCP is the responsibility of
the Contractor. Minor modifications may be made by the Traffic Manager if field conditions
warrant and prior concurrence is obtained from the Engineer. Significant changes to the TCP will
be submitted to the Engineer in writing, for approval, in conformance with the Administration's
Specifications 104.01.

(DATE) (SIGNATURE)

(PRINT SIGNATURE)

(TITLE)

Note: Option 1 and 2 shall not be used on this project.
This is a Design-Build project and the Design-Build Team
must prepare a TCP based on the requirements in the Administrations
Specifications 104.01.
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M_DII'MARYLAND DEPARTMENT OF TRANSPORTATION,
STATE HIGHWAY ADMINISTRATION

CONTRACT PROVISIONS CONTRACT NO. AX7665D82
PREVAILING WAGE INSTRUCTIONS 1of4

PREVAILING WAGE
INSTRUCTIONS FOR THE CONTRACTOR

PAYROLLS.

Non-Federally Funded Contracts. The Division of Labor and Industry, Prevailing Wage Unit is
requiring that all certified payroll records be submitted electronically. For instructions on how to
register and submit go online to www.dllr.state.md.us/prevwage and follow the instructions for
registering. The regulation addressing this change can be found at COMAR 21.11.11.02. For
Non-Federally funded projects, which include prevailing wage rates, the prime Contractor and
each subcontractor, shall submit the certified payroll electronically and provide one hard copy to
the Project Engineer. All wages shall be paid in conformance with the State Finance and
Procurement Avrticle, Section 17-201-17-226 of the Annotated Code of Maryland and the Fair
Labor Standards Amendments of 1974 (P.L. 93259). If the award amount of a Non-Federally
funded job is less than $500,000, the project will be exempt from prevailing wage requirements.

A review has been made of the wage conditions in the locality and, based on the information
available, the wage rates and fringe payments listed are determined by the Commissioner of the
Department of Labor and Industry to be prevailing for the Contract for the described classes of
labor in conformance with the law. It shall be the responsibility of the Contractor to fully comply
with the law and to contact the Office of the Commissioner of Labor and Industry for interpretation
of the provisions of the law.

Federally Funded Contracts. For Federally funded projects, the prime Contractor and each
subcontractor shall submit one copy of the certified payroll to the Project Engineer.

General Requirements for Federally and Non-Federally Funded Contracts. All payrolls are
subject to the following requirements:

(@) All payrolls shall be numbered, beginning at No. 1, and consecutively numbered through the
end of the Contract.

(b) Contract and FAP numbers shall be shown on all payrolls (as applicable).
(c) All payroll submissions shall include:
(1) Federally Funded — employees’ full name, classification, and Individual Identifying
Number (IIN) e.g. (last four digits of social security number). Refer to FHWA 1273
(1V),(3),(b)1) for further requirements related to weekly payrolls.

(2) Non-Federally Funded — employees’ full name, classification, address and social security
number.
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M_DII'MARYLAND DEPARTMENT OF TRANSPORTATION,
STATE HIGHWAY ADMINISTRATION

CONTRACT PROVISIONS CONTRACT NO. AX7665D82
PREVAILING WAGE INSTRUCTIONS 20f4

(d) All payrolls shall show the employee’s basic hourly wage rate, overtime rate (if applicable),
and the number of hours worked (tabulated both daily and weekly).

(e) When fringe benefits are required, indicate separately the amount of employer contributions
to fringe benefit funds and/or programs. The fringe benefits shall be individually identified,
but may be tabulated on a separate sheet. When required fringe benefits are paid in cash,
add the required fringe benefit amount to the basic hourly rate to obtain the total prevailing
wage rate for the employee.

(F) The employee’s net pay and the itemized deductions shall be included in all payrolls.

(g) A Contractor may make deductions that are required by law or required by a collective
bargaining agreement (between the Contractor and a bona fide labor organization).
Deductions are also permitted if they are identified in a written agreement between the
employee and employer that was made at the beginning of employment, provided that the
Contractor presents the agreement to the Administration before the employee begins working
on the Contract. Each payroll shall also include the U.S. Department of Labor and Hour
Public Contracts Division Statement of Compliance Form WH-347 (or its equivalent), signed
by an appropriate official of the Contractor/subcontractor. The Contractor’s name, address,
and telephone number shall also be shown.

(h) On Non-Federally funded projects, all apprentices shall be registered with the Maryland
Apprenticeship and Training Council.

(i) Contractors employing a classification of worker for which a wage rate was not included on
the original wage decision, shall submit to either the Wage and Hour Team (Federally
Funded) or Department of Labor and Licensing (DLLR), (Non-Federally Funded), a request
for an additional classification and rate prior to the employee’s employment at the project.

(J) Payrolls for Non-Federally Funded projects shall be submitted within 14 calendar days after
the end of each payroll period.

(k) Payrolls for Federally Funded projects shall be submitted within 7 calendar days after the
end of each payroll period.

(I) Contractors and Subcontractors are required to maintain complete social security numbers
and home addresses for employees. Government agencies are entitled to request or review
all relevant payroll information, including social security numbers and addresses of
employees. Contractors and Subcontractors are required to provide such information upon
request.
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CONTRACT PROVISIONS CONTRACT NO. AX7665D82
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OVERTIME.

Non-Federally Funded Contracts. Overtime rates shall be paid by the prime Contractors and
subcontractors under their Contracts and agreements with their employees, which in no event shall
be less than time and a half the prevailing hourly rate of wages for all hours worked in excess of
ten hours in any one calendar day or forty hours in any one calendar week and work performed on
Sundays and legal holidays.

Fringe benefits shall be paid for all hours worked, including the overtime hours. However, the
fringe benefit amounts may be excluded from the half time premium due as overtime
compensation.

Federally Funded Contracts. Overtime rates shall be paid as specified in Form FHWA 1273.
Fringe benefits shall be paid for all hours worked, including the overtime hours. However, the
fringe benefit amounts may be excluded from the half time premium due as overtime
compensation.

PENALTIES.

Non-Federally Funded Contracts. When the Contractor is delinquent in submitting payroll
records, processing of partial payment estimates will be held in abeyance, pending receipt of the
records. The Contractor shall be liable to the Administration for liquidated damages in the amount
of $10.00 for each calendar day the records are late.

The Contractor shall be liable to the Administration for liquidated damages in the amount of
$20.00 for each day that an employee is paid less than the prevailing wage.

Federally Funded Contracts. When the Contractor is delinquent in submitting payroll records,
processing of partial payment estimates will be held in abeyance pending receipt of the records.

ADDITIONAL CLASSIFICATIONS.

Federally Funded Contracts. If the wage determination lacks a necessary classification the Prime
Contractor is responsible to submit the request for the additional classification, with a proposed
rate, to the State Highway Administration’s Wage and Hour Team. The request is to include a
copy of the projects wage determination.

Non-Federally Funded Contracts. If the wage determination lacks a necessary classification the

Prime Contractor is responsible to submit the request for the additional classification, with a
proposed rate, to the Department of Labor and Licensing (DLLR).

2 05-30-17



MMARYLAND DEPARTMENT OF TRANSPORTATION.
STATE HIGHWAY ADMINISTRATION

CONTRACT PROVISIONS
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INQUIRIES.

Request for information or questions shall be addressed to:

Maryland State Highway Administration
Office of Construction

Wage and Hour Team

7450 Traffic Drive, Building #4

Hanover, MD 21076

or

Email: wageandhourteam@sha.state.md.us
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General Decision Number: MD180061 ©9/28/2018 MD61
State: Maryland

Construction Type: Highway

County: Anne Arundel County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 09/28/2018

SUMD2018-002 07/20/2018

Rates Fringes

BRICKLAYER. .. v ittt inenenennnns $ 29.17 17.52
CARPENTER

Carpenter......ccoveeeeennnnn $ 26.66 14.70

Shoring Scaffold Builder....$ 26.66 14.70
CEMENT MASON. ... vviverernnnnnnns $ 27.15 9.64
ELECTRICIAN. ... iiiiierenenennans $ 30.00 7.25
IRONWORKER, REINFORCING.......... $ 30.70 20.66
IRONWORKER, STRUCTURAL........... $ 28.70 20.66
LABORER

Air Tool Operator........... $ 18.82 4.81

Asphalt Paver............... $ 18.82 4.81
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Asphalt Raker............... $ 19.07 5.98
Blaster-Dynamite............ $ 18.82 4.81
BUPN e vttt eeeeneeennennns $ 18.82 4.81
COMMON .t et teeeeeeeeneneeennn $ 19.07 5.98
Concrete Puddler............ $ 19.07 5.98
Concrete Surfacer........... $ 18.82 4.81
Concrete Tender............. $ 19.07 5.98
Concrete Vibrator........... $ 19.07 5.98
Density Gauge........cevuvuunn $ 19.07 5.98
Fireproofer-Mixer........... $ 19.07 5.98
Flagger....ooveeeeinnnnennns $ 19.07 5.98
Grade Checker........c.cov.... $ 19.07 5.98
Hand Roller.......ccvvvvunnn. $ 19.07 5.98
Hazardous Material Handler..$ 18.82 4.81
Jackhammer.................. $ 19.07 5.98
Landscaping........covvueenn. $ 19.07 5.98
Layout....coviveeennnnnnnnn. $ 19.07 5.98
Luteman. ..c.ooeeeeeeeneennneens $ 19.07 5.98
Mason Tender.........cceevenn $ 18.82 4.81
Mortar Mixer................ $ 19.07 5.98
Pipelayer.......c.eeeveenenn.. $ 18.82 4.81
Plasterer-Handler........... $ 19.07 5.98
Scaffold Builder............ $ 18.82 4.81
TampPer. oottt eeeiennnneeenns $ 19.07 5.98
MARINE BOAT OPERATOR............. $ 26.21
MILLWRIGHT ...t vtiiieeeneernnnnnans $ 30.06 15.30
PAINTER: Bridge.......ccvvuvuunnn. $ 36.13 11.49
PILEDRIVERMAN. .. ..ttt nerennnnns $ 33.93 10.98
POWER EQUIPMENT OPERATOR
Asphalt Distributior........ $ 23.08 6.82
Backhoe......ovviieinennn. $ 27.75 11.90
Boom Truck.....ovvveuuunnn. $ 22.50 6.43
Broom/Sweeper.......c.ceeeuenn $ 26.85 11.90
Bulldozer........ovvivuuunn. $ 27.75 11.90
(O] =] o 1= $ 33.50 15.35+a
Drill-Rig...evveiiinnnnnenns $ 27.75 11.90
Excavator......ooeeeeeennnnn $ 27.75 11.90+a
Forklift......ooiiiiinnnnn.. $ 26.95
Gradall........ccevvevennnnn $ 28.75 11.90+a
Grader.....oieiiiiiiiiinenn. $ 28.75 11.90+a
Guard Rail Post Driver...... $ 24.85 7.93
Loader. . v e eeneenneenneens $ 26.01 9.03
Mechanic......eeeeeeeeeeennn $ 27.75 11.90
Milling Machine............. $ 27.75 11.90
[ =Y $ 26.85 11.90
Roller-Asphalt.............. $ 26.85 11.90
Roller-Earth................ $ 26.85 11.90
el - 1Y oI PN $ 27.75 11.90+a
Y o] 7=1=1c Y $ 25.03 7.02
Shoulder Machine............ $ 26.85 11.90
Skid Steer (Bobcat)......... $ 24.79 11.90
Trencher....oeeeeiieiieeeens $ 30.27 4.02
Vaccum Truck.....oeeeeennnn. $ 25.50 12.65
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STEAMFITTER/PIPEFITTER........... $ 25.00 10.30

TRUCK DRIVER

DUMD . ettt eeeiennnnnnannnns $ 17.00 2.58
Dump-Articulating........... $ 24.00 3.04
Flatbed......ccvvvvivean.. $ 21.14 8.65
LOWbOY. .o iiiien it $ 24.58 7.44
Tack/Tar Truck......coveeeenn. $ 24.29 7.44
Tractor Trailer............. $ 26.95 11.55
Water.....oieiiiiiiieiennnn. $ 24.29 7.44

FRINGE BENEFITS:
a. PAID HOLIDAYS: New Year's Day, Memorial Day, July 4th,
Labor Day, Thanksgiving & Christmas Day.
b. PAID VACATIONS: Employees with 1 year service - 1 week
paid vacation; 2 years service - 2 weeks paid vacation; 10
years service - 3 weeks paid vacation.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EQO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
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rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUMO198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
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negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request

review and reconsideration from the Wage and Hour Administrator

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board

U.S. Department of Labor
200 Constitution Avenue, N.W.
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Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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General Decision Number: MD180063 ©9/28/2018 MD63
State: Maryland

Construction Type: Highway

County: Baltimore County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 09/28/2018

SUMD2018-004 07/20/2018

Rates Fringes

BRICKLAYER. . i v vt iiiininenennnns $ 29.17 17.52
CARPENTER

Carpenter......ccoveeeeennnnn $ 26.66 14.70

Shoring Scaffold Builder....$ 26.66 14.70
CEMENT MASON. ... vviierernnnnnnns $ 27.15 9.64
ELECTRICIAN. ... iiiiieienenennnns $ 30.00 7.25
IRONWORKER, REINFORCING.......... $ 30.70 20.66
IRONWORKER, STRUCTURAL........... $ 28.70 20.66
LABORER

Air Tool Operator........... $ 17.61 6.63

Asphalt Paver............... $ 17.61 6.63
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MARINE BOAT OPERATOR
MILLWRIGHT
PAINTER: Bridge

PILEDRIVERMAN

Asphalt Raker...............
Blaster-Dynamite............
Burner.....cceiiii it
ComMMON. ¢ v iviieierterenenennans
Concrete Puddler............
Concrete Surfacer...........
Concrete Tender.............
Concrete Vibrator...........

Hand Roller........cceveuenn.
Hazardous Material Handler..
Jackhammer............. ...

Mason Tender.......eoveeeene
Mortar Mixer................
Pipelayer.......ccvvvvunnnn.
Plasterer-Handler...........
Scaffold Builder............
Tamper......coiiiiiiiiiennns

POWER EQUIPMENT OPERATOR

Boom Truck......eoveveeeennnn
Broom/Sweeper........eeuuens
Bulldozer......oeeveeenennns

Drill-Rig...evveiiinnnnnenns
Excavator......oevivinennnns
Forklift.....eiveeineennnnn.
Gradall.........coiviiennnn.
Grader.......iiiiiiiiiinnnn.

Roller-Asphalt..............
Roller-Earth................
Y o] =1 6 =
Screed. . ciiii it it
Shoulder Machine............
Skid Steer (Bobcat).........
Trencher......coiiiiiiinen..
Vaccum Truck......covvennnn.

18.
17.
17.
18.
18.
17.
18.
18.
18.
18.
18.
18.
18.
.61
18.
18.
18.
18.
17.
18.
17.
18.
17.
18.

17

26.

30.

36.

33.

23.
27.
22.
26.
27.
33.
27.
27.
26.
28.
28.
23.
27.
27.
27.
26.
26.
26.
27.
29.
26.
24.
30.
25.

13
61
61
13
13
61
13
13
13
13
13
13
13

13
13
13
13
61
13
61
13
61
13

29

06

13

93

08
75
50
85
75
50
75
75
95
75
75
50
75
75
75
85
85
85
75
73
85
79
27
50
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15.

11.

1e.

6.
11.

6.
11.
11.
15.
11.
11.

11.

.51
.63
.63
.51
.51
.63
.51
.51
.51
.51
.51
.51
.51
.63
.51
.51
.51
.51
.63
.51
.63
.51
.63
.51

30

49

98

82
90
43
90
90
35
90
90

90

11.90+a

11.
11.
11.
11.
11.
11.

90
90
90
90
90
90

11.90+a

7.
11.
11.

4.
12.

99
90
90
02
65
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STEAMFITTER/PIPEFITTER........... $ 25.00 10.30

TRUCK DRIVER

DUMD . ettt eeeiennnnnnannnns $ 17.25 7.82
Dump-Articulating........... $ 24.00 3.04
Flatbed......ccvvvvivean.. $ 19.53 1.98
LOWbOY. .o iiiien it $ 24.58 7.44
Tack/Tar Truck......coveeeenn. $ 24.29 8.25
Tractor Trailer............. $ 26.95 11.55
Water.....oieiiiiiiieiennnn. $ 24.29 7.44

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 3@ hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
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"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@O198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS
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1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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General Decision Number: MD180064 ©9/28/2018 MD64
State: Maryland

Construction Type: Highway

County: Calvert County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 09/28/2018

SUMD2018-005 07/20/2018

Rates Fringes

CARPENTER. ... i iii ittt iiiianns $ 28.36 11.59
CEMENT MASON.....civivvriernnennans $ 21.00
ELECTRICIAN.....cititiiinrnennnns $ 31.75 10.35
IRONWORKER, ORNAMENTAL......vo0u. $ 26.88 17.74
TRONWORKER, REINFORCING.......... $ 44.49 18.89
IRONWORKER, STRUCTURAL........0cu. $ 39.20 7.82
LABORER

Air Tool Operator........... $ 15.63 3.99

Asphalt Paver............... $ 15.63 3.99

Asphalt Raker............... $ 14.50

Blaster-Dynamite............ $ 15.63 3.99
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BUrner. ... iiiiiii it
COMMON. .+ viviieierennncnceanans
Concrete Puddler............
Concrete Surfacer...........
Concrete Tender.............
Concrete Vibrator...........
Density Gauge.........couu..
Fireproofer-Mixer...........
Flagger.....covviieiiinnnns
Grade Checker...............
Hand Roller.........ccovvun..

Mortar Mixer...............
Pipelayer.......ccvvvuiuuunns
Plasterer-Handler..........
Scaffold Builder...........

POWER EQUIPMENT OPERATOR

Backhoe.........cov...

Excavator.......cevevenenn.
Grader.....oeeeeeneeeeneans
Loader....coveiiieeiineennnns

Roller-Asphalt.............
Skid Steer (Bobcat)........
Trencher........ccovvvvvenn.

TRUCK DRIVER (Flatbed)..........

a.
Labor Day, Thanksgiving Day and Christmas Day.

$ 15.
$ 14.
$ 14.
$ 15.
$ 14.
$ 14.
$ 14.
$ 14.
$ 14.
$ 14.
$ 14.
..$ 15,
$ 14.
$ 14.
$ 14.
$ 14.
$ 15.
$ 14.
$ 15.
$ 14.
$ 15.
$ 14.

$ 36.

$ 37.

$ 20.

63
50
50
63
50
50
50
50
50
50
50
63
50
50
50
50
63
50
63
50
63
50

13

12

.50
.50
.98
.00
.93
.48
.93
.93
.98
.50

00

11.

12.

7
4.

.99

.99

.99

.99

.99

.99

49

95

.86

05

15.35+a
12.97+a

12.
12.
12.
12.
12.

7.

97
97

PAID HOLIDAYS: New Year's Day, Memorial Day, July 4th,

b. PAID VACATIONS: Employees with 1 year service-1 week paid
vacation; 2 years service-2 weeks paid vacation; 10 years
service-3 weeks paid vacation.

WELDERS - Receive rate prescribed for craft performing

operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave

for Federal Contractors applies to all contracts subject to the

Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.
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contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 ©7/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local ©198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
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classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:
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Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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General Decision Number: MD180066 ©9/28/2018 MD66
State: Maryland

Construction Type: Highway

County: Carroll County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 09/28/2018

SUMD2018-007 07/20/2018

Rates Fringes

BRICKLAYER. . i v vt iiiininenennnns $ 29.17 17.52
CARPENTER

Carpenter......ccoveeeeennnnn $ 26.66 14.70

Shoring Scaffold Builder....$ 26.66 14.70
CEMENT MASON. ... vviierernnnnnnns $ 30.17 9.64
ELECTRICIAN. ... iiiiieienenennnns $ 31.75 10.35
IRONWORKER, REINFORCING.......... $ 28.70 20.66
IRONWORKER, STRUCTURAL........... $ 28.70 20.66
LABORER

Air Tool Operator........... $ 21.50 6.89

Asphalt Paver............... $ 21.50 6.89
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MARINE BOAT OPERATOR
MILLWRIGHT
PAINTER: Bridge

PILEDRIVERMAN

Asphalt Raker...............
Blaster-Dynamite............
Burner.....cceiiii it
ComMMON. ¢ v iviieierterenenennans
Concrete Puddler............
Concrete Surfacer...........
Concrete Tender.............
Concrete Vibrator...........

Hand Roller........cceveuenn.
Hazardous Material Handler..
Jackhammer............. ...

Mason Tender.......eoveeeene
Mortar Mixer................
Pipelayer.......ccvvvvunnnn.
Plasterer-Handler...........
Scaffold Builder............
Tamper......coiiiiiiiiiennns

POWER EQUIPMENT OPERATOR

Boom Truck......eoveveeeennnn
Broom/Sweeper........eeuuens
Bulldozer......oeeveeenennns

Drill-Rig...evveiiinnnnnenns
Excavator......oevivinennnns
Forklift.....eiveeineennnnn.
Gradall.........coiviiennnn.
Grader.......iiiiiiiiiinnnn.

Roller-Asphalt..............
Roller-Earth................
Y o] =1 6 =
Screed. . ciiii it it
Shoulder Machine............
Skid Steer (Bobcat).........
Trencher......coiiiiiiinen..
Vaccum Truck......covvennnn.

18

18
18

18
18
18
18
18
18
18
21
18
18
18
18

18

18

18

26.

30.

36.

33.

23.
27.
22.
26.
27.
33.
27.
27.
24.
28.
28.
20.
27.
27.
37.
29.
.49
26.
27.
24.
26.
24.
25.
25.

31

.47
21.
21.
47
.47
21.
.47
.47
A7
.47
.47
.47
.47
.50
.47
.47
.47
.47
21.
.47
21.
.47
21.
A7

50
50

50

50

50

50

21

06

13

93

08
75
50
85
75
50
75
75
79
75
75
00
75
75
19
25

85
75
16
85
79
50
50

52

.93
.89
.89
.93
.93
.89
.93
.93
.93
.93
.93
.93
.93
.89
.93
.93
.93
.93
.89
.93
.89
.93
.89
.93

UT U1 Ot OyulultululOyUul ululululululOyul ul OO Ul

15.30
11.49

10.98

6.82
11.90+a
3.38
11.90
11.90
15.35
11.90
11.90+a
11.90
11.90
11.90+a
2.64
11.90
11.90
7.85
8.30
12.78
11.90+a
11.90+a
6.66
11.90
11.90
7.86
12.65

Addendum No. 2
10-19-2018



STEAMFITTER/PIPEFITTER........... $ 25.00 10.30

TRUCK DRIVER

DUMD . ettt eeeiennnnnnannnns $ 19.17 3.78
Dump-Articulating........... $ 24.00 3.04
Flatbed......ccvvvvivean.. $ 20.53 0.98
LOWbOY. .o iiiien it $ 24.58 7.44
Tack/Tar Truck......coveeeenn. $ 23.70 11.67
Tractor Trailer............. $ 26.95 11.55
Wster.....ooieiiiiiiieiennnn. $ 24.29 7.44

a. PAID HOLIDAYS: New Year's Day, Memorial Day, July 4th,
Labor Day, Thanksgiving Day and Christmas Day.

b. PAID VACATIONS: Employees with 1 year service-1 week paid
vacation; 2 years service-2 weeks paid vacation; 10 years
service-3 weeks paid vacation.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
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a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 ©7/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
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based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). MWrite to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210
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4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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General Decision Number: MD180067 ©9/28/2018 MD67
State: Maryland

Construction Type: Highway

County: Cecil County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 09/28/2018

SUMD2018-008 07/20/2018

Rates Fringes

CARPENTER. ... i iii ittt iiiianns $ 23.00 1.98
CEMENT MASON.....civivvriernnennans $ 24.94 4.45
ELECTRICIAN.....cititiiinrnennnns $ 31.75 10.35
IRONWORKER (Fence Erector)....... $ 26.88 17.74
TRONWORKER, REINFORCING.......... $ 30.48 16.64
IRONWORKER, STRUCTURAL........0cu. $ 30.70 20.66
LABORER

Air Tool Operator........... $ 14.50 3.83

Asphalt Paver............... $ 14.50 3.83

Asphalt Raker............... $ 17.38 3.33

Blaster-Dynamite............ $ 14.50 3.83
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Burner........
Common........

Concrete Puddler............
Concrete Surfacer...........
Concrete Tender.............
Concrete Vibrator...........

Density Gauge.

Fireproofer-Mixer...........

Flagger.......
Grade Checker.

Mortar Mixer..
Pipelayer.....

Plasterer-Handler...........
Scaffold Builder............

Boom Truck....
Broom/Sweeper.
Bulldozer.....

Excavator.....
Gradall.......

Roller-Asphalt
Roller-Earth..
Scraper.......
Screed........

Skid Steer (Bobcat).........

Trencher......
Vaccum Truck..

TRUCK DRIVER

14.
17.
17.
14.
17.
17.
17.
17.
17.
.38
17.
.50
17.
.38
17.
17.
14.
17.
14.
17.
14.
17.

17

17

28.

36.

17.
18.
23.
18.
26.
33.
27.
28.
23.
23.
27.
24.
21.
26.
26.
26.
17.
13.
26.
18.
26.

20.
18.
21.
22.
24.

50
38
38
50
38
38
38
38
38

38

38

38
38
50
38
50
38
50
38

.00

78

87

00
00
50
00
95
50
10
75
00
50
75
55
00
85
85
85
95
00
70
50
35

00
39
68
00
79

58

.83
.33
.33
.83
.33
.33
.33
.33
.33
.33
.33
.83
.33
.33
.33
.33
.83
.33
.83
.33
.83
.33

Wwwwwwwwuwwuwwuwwuwwwwwwww

10.40

14.70

18.48

.40
.76
.96
.48
.43
.35
.63
.90
.04

=

=
PrPRPruUuuNbr,oww

.90
.95
.56
.90
.90
.90
.22
.06
.90
.23
.65

=
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a. PAID HOLIDAYS: New Year's Day, Memorial Day, July 4th,
Labor Day, Thanksgiving Day and Christmas Day.

b. PAID VACATIONS: Employees with 1 year service-1 week paid
vacation; 2 years service-2 weeks paid vacation; 10 years
service-3 weeks paid vacation.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EQO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers
A four letter classification abbreviation identifier enclosed

in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
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prevailing for that classification in the survey. Example:
PLUM@198-005 ©7/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS
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1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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General Decision Number: MD180068 ©9/28/2018 MD68
State: Maryland

Construction Type: Highway

County: Charles County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 09/28/2018

SUMD2018-009 07/20/2018

Rates Fringes

CARPENTER. .. e ittt ittt iiiinnnns $ 28.36 11.59
CEMENT MASON.....civiiriernnennnns $ 21.00
ELECTRICIAN.....cititiiinrnennnns $ 31.75 10.35
IRONWORKER, ORNAMENTAL......vo0cu. $ 26.88 17.74
TRONWORKER, REINFORCING.......... $ 44.49 18.89
IRONWORKER, STRUCTURAL........o0cu. $ 39.20 7.82
LABORER

Air Tool Operator........... $ 15.63 3.99

Asphalt Paver............... $ 15.63 3.99

Asphalt Raker............... $ 14.50

Blaster-Dynamite............ $ 15.63 3.99
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BUPNE . ¢ ettt eeennnnanns $ 15.63
COMMON .+ v vt vttt eeeeeeennnnenns $ 14.50
Concrete Puddler............ $ 14.50
Concrete Surfacer........... $ 15.63
Concrete Tender............. $ 14.50
Concrete Vibrator........... $ 14.50
Density Gauge.........ccvuu.. $ 14.50
Fireproofer-Mixer........... $ 14.50
Flagger...ooeveeeerennnnnnns $ 14.50
Grade Checker............... $ 14.50
Hand Roller........ccovvun... $ 14.50
Hazardous Material Handler..$ 15.63
Jackhammer.......covvviveunn. $ 14.50
Landscaping.......cveeeeueenn. $ 14.50
LayOUt. e v v e eeieeeenneeanns $ 14.50
Luteman.......oeeeeeeeennnnn $ 14.50
Mason Tender.......oeeeuen.. $ 15.63
Mortar Mixer........oeeeee.. $ 14.50
Pipelayer.....coeeeeeennnnns $ 15.63
Plasterer-Handler........... $ 14.50
Scaffold Builder............ $ 15.63
Tamper. ..ot eeeeiennneeennns $ 14.50
PAINTER: Bridge.......ccvveunenn. $ 36.13
PILEDRIVERMAN. .. ...ttt eneennn $ 37.12
POWER EQUIPMENT OPERATOR
Backhoe........cciviiin... $ 25.50
BOOM TrUCK. v v vt eeeneennns $ 19.50
(] =1 o 1= 1 $ 40.98
EXcavator......ooeeeeeennnenn. $ 40.00
Grader.....oeeeeeiineenann $ 28.93
Loader. ...uieieeeenennnnnnns $ 37.48
Paver . ettt i et $ 28.93
Roller-Asphalt.............. $ 28.93
Skid Steer (Bobcat)......... $ 26.98
Trencher....coeeeeeeiieeeenn $ 25.50
TRUCK DRIVER (Flatbed)........... $ 20.00

a.
Labor Day, Thanksgiving Day and Christmas Day.

11.

12.

7
4.

.99

.99

.99

.99

.99

.99

49

95

.86

05

15.35+a
12.97+a

12.
12.
12.
12.
12.

7.

97
97

PAID HOLIDAYS: New Year's Day, Memorial Day, July 4th,

b. PAID VACATIONS: Employees with 1 year service-1 week paid
vacation; 2 years service-2 weeks paid vacation; 10 years
service-3 weeks paid vacation.

WELDERS - Receive rate prescribed for craft performing

operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave

for Federal Contractors applies to all contracts subject to the

Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.
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contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 ©7/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local ©198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
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classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:
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Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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General Decision Number: MD180070 ©9/28/2018 MD70
State: Maryland

Construction Type: Highway

County: Frederick County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 09/28/2018

SUMD2018-011 07/20/2018

Rates Fringes

CARPENTER

Carpenter.....ccieeveneennnn $ 26.66 14.70

Shoring Scaffold Builder....$ 26.66 14.70
CEMENT MASON.....civiviiinnenenns $ 24.00 1.73
ELECTRICIAN. . .cvvtiitiinernnennns $ 36.10 17.48
IRONWORKER (Fence Erector)....... $ 26.38 16.44
IRONWORKER, REINFORCING.......... $ 31.00 14.96
TRONWORKER, STRUCTURAL........... $ 31.50 3.45
LABORER

Air Tool Operator........... $ 15.78 4.39

Asphalt Paver............... $ 15.78 4.39
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Asphalt Raker............... $ 13.67
Blaster-Dynamite............ $ 15.78
BUPN e e vttt teeeteeennennns $ 15.78
COMMON. o teeeeeeeeennneeeeann $ 13.67
Concrete Puddler............ $ 13.67
Concrete Surfacer........... $ 15.78
Concrete Tender............. $ 13.67
Concrete Vibrator........... $ 13.67
Density Gauge........cveuvuunn $ 13.67
Fireproofer-Mixer........... $ 13.67
Flagger....oeveeeinnnnennns $ 13.67
Grade Checker........c.cov.... $ 13.67
Hand Roller.......covvvvunnn. $ 13.67
Hazardous Material Handler..$ 15.78
Jackhammer.................. $ 13.67
Landscaping.......covvueenn. $ 13.67
Layout..ovvviennreneennnnnn $ 13.67
Luteman. ..c.ooeeeeeeeneenneens $ 13.67
Mason Tender.........cccvve.n $ 15.78
Mortar Mixer................ $ 13.67
Pipelayer.......c.eeeveenenn.. $ 15.78
Plasterer-Handler........... $ 13.67
Scaffold Builder............ $ 15.78
TampPer. ..ot eeeeiennnneennns $ 13.67
MILLWRIGHT . ...t iittiniineeennennnn $ 30.06
PAINTER: Bridge.......ccveevnnn. $ 36.13
PILEDRIVERMAN. .. ...ttt eereneenns $ 28.78
POWER EQUIPMENT OPERATOR
Asphalt Distributor......... $ 21.35
Backhoe.........cciiiia.. $ 16.00
Boom Truck. .v.eeeeeeeeeennnnn $ 22.50
Broom/Sweeper.......c.ceeeue.. $ 17.00
Bulldozer.......veveinennnnn $ 27.75
Concrete Curb and Gutter
2 o TS $ 28.71
Concrete Pump..........vun.. $ 42.55
CraNe. ettt et eeeenneens $ 33.50
DPrill-Rig.e.veuvinninnnnnnnnn. $ 33.19
Excavator......oeeeeeeennens $ 27.75
Forklift.....ooviiinnennnnn. $ 30.69
Gradall.......ovveiieennnnn. $ 32.11
Guard Rail Post Driver...... $ 24.85
Loader. . v eeneeneenneens $ 27.75
Mechanic.....ceeeeeeeeeennnn $ 35.94
Milling Machine............. $ 18.86
[ =Y $ 20.33
Roller-Asphalt.............. $ 19.49
Roller-Earth................ $ 24.12
Screed....iiiiiiiiiiee. $ 20.20
Skid Steer (Bobcat)......... $ 14.00
Trencher......oeiiiiiinennn. $ 30.00
Vaccum Truck. ..ooeeeeeennnn.. $ 26.27

TRUCK DRIVER
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Concrete Pump.......cvvvnnn. $ 26.75 6.15
DUMP. ettt ittt ii it neeans $ 18.26 6.53
Dump-Articulating........... $ 19.82 7.77
Flatbed....ooveveeennennnnn. $ 22.36 6.27
Lowboy...ovieiinninnnnennns $ 23.70 2.52
Tack/Tar Truck.....cvvvvo... $ 19.81 6.53
Tandem. oo iii e iiieninennnn $ 21.70 2.52
Tractor Trailer............. $ 20.14 6.53
Water....ooiiiiiiiiniennnns $ 19.67 6.53

a. PAID HOLIDAYS: New Year's Day, Memorial Day, July 4th,
Labor Day, Thanksgiving Day and Christmas Day.

b. PAID VACATIONS: Employees with 1 year service-1 week paid
vacation; 2 years service-2 weeks paid vacation; 10 years
service-3 weeks paid vacation.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).
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Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUMO198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. ©7/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.
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WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.
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END OF GENERAL DECISION
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General Decision Number: MD180072 ©9/28/2018 MD72
State: Maryland

Construction Type: Highway

County: Harford County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 09/28/2018

SUMD2018-013 07/20/2018

Rates Fringes

BRICKLAYER. .. v ittt inenenennnns $ 29.17 17.52
CARPENTER

Carpenter......ccoveeeeennnnn $ 26.66 14.70

Shoring Scaffold Builder....$ 26.66 14.70
CEMENT MASON. ... vviverernnnnnnns $ 30.17 9.64
ELECTRICIAN. ... iiiiierenenennans $ 30.00 7.25
IRONWORKER, REINFORCING.......... $ 28.70 20.66
IRONWORKER, STRUCTURAL........... $ 28.70 20.66
LABORER

Air Tool Operator........... $ 21.50 6.89

Asphalt Paver............... $ 21.50 6.89
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Asphalt Raker...............
Blaster-Dynamite............

Burner......

Mason Tender
Mortar Mixer
Pipelayer...

Plasterer-Handler...........
Scaffold Builder............

MILLWRIGHT.......
PAINTER: Bridge..

PILEDRIVERMAN....

POWER EQUIPMENT OPERATOR
Asphalt Distributor.........

Backhoe.....
Boom Truck..

Broom/Sweeper........ceeeu.n

Bulldozer...

Drill-Rig...
Excavator...
Forklift....
Gradall.....
Grader......

Guard Rail Post Driver......

Loader......

Roller-Asphalt..............

Roller-Earth
Scraper.....
Screed......

Shoulder Machine............
Skid Steer (Bobcat).........

Trencher....
Vaccum Truck

22.
21.
21.
22.
22.
21.
22.
22.
22.
.10
22.
22.
21.
.10
22.
22.
22.
21.
22.
21.
22.
21.
22.

22

22

26.

30.

36.

33.

23.
27.
22.
26.
27.
33.
.75
27.
26.
28.
28.
23.
27.
27.
37.
29.

27

31

10
50
50
10
10
50
10
10
10

10
10
50

10
10
10
50
10
50
10
50
10

29

06

13

93

08
75
50
85
75
50

75
95
75
75
50
75
75
19
25

.49
26.
27.
24.
26.
24.
30.
25.

85
75
16
85
79
27
50
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11.
11.

11.
11.
11.
11
11.
11.

11
11.
11.
11.

11.

11.

11.

15.

11.

10.

6.
11.

6.
11.
11.
15.
11.

00

.89
.89

00
00

.89

00
00
00

.00

00
00

.89
.00

00
00
00

.89

00

.89

00

.89

00

30

49

98

82
90
43
90
90
35
90

11.90+a

11.

90

11.90+a

11.
11.
7.
8.
12.
11.

90
90
85
30
78
90

11.90+a

6.
11.
11.

4.
12.

66
90
90
02
65
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STEAMFITTER/PIPEFITTER........... $ 25.00 10.30

TRUCK DRIVER

DUMP . et et teeeneenenannennnn $ 17.25 7.82
Dump-Articulating........... $ 24.00 3.04
Flatbed......ccvvvvivvan.. $ 19.53 1.98
[ 0o )V $ 24.58 7.44
Tack/Tar Truck.....ovvenn... $ 23.70 11.67
Tractor Trailer............. $ 26.95 11.55
Water.....oviiiinnnnnnnnnnn. $ 24.29 7.44

a. PAID HOLIDAYS: New Year's Day, Memorial Day, July 4th,
Labor Day, Thanksgiving Day and Christmas Day.

b. PAID VACATIONS: Employees with 1 year service-1 week paid
vacation; 2 years service-2 weeks paid vacation; 10 years
service-3 weeks paid vacation.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
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(weighted union average rate).
Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.
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WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210
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4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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General Decision Number: MD180013 01/05/2018 MD13
Superseded General Decision Number: MD20170013
State: Maryland

Construction Type: Highway

County: Howard County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is awarded
(and any solicitation was issued) on or after January 1, 2015.
IT this contract is covered by the EO, the contractor must pay
all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable

wage rate listed on this wage determination, if it is higher)
for all hours spent performing on the contract in calendar
year 2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply
to contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/05/2018

SUMD2015-008 09/15/2015

Rates Fringes

CARPENTER. . . .. oo o .. $ 26.01 12.55
CEMENT MASON/CONCRETE FINISHER...$ 24.61 9.64
ELECTRICIAN. - oo oo i $ 37.69 14.65
IRONWORKER, REINFORCING.......... $ 27.05 17.31
IRONWORKER, STRUCTURAL........... $ 26.97 15.87
LABORER: Asphalt, Includes

Raker, Shoveler, Spreader and

Distributor. ... ... ... ... ..... $ 18.39 5.87
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LABORER: Concrete Surfacer...... $ 20.99 5.87

LABORER: Grade Checker.......... $ 19.11 16.35
LABORER: Luteman...........-.-.... $ 21.75 5.87
LABORER: Mason Tender -

Cement/Concrete. . . ... ... _........ $ 19.11 16.35
LABORER: Pipelayer.............. $ 20.65 6.06
LABORER: Common or General,

Includes Flagger.. ... . ... ...... $ 16.50 5.87
OPERATOR:

Backhoe/Excavator/Trackhoe. . ... .. $ 26.45 12.15
OPERATOR: Bobcat/Skid

Steer/Skid Loader........_........ $ 23.49 12.15
OPERATOR: BoOm. ... ... $ 23.49 12.15
OPERATOR: Broom/Sweeper......... $ 23.49 12.15
OPERATOR: Bulldozer............. $ 26.45 12.15
OPERATOR: Crane....... .. ._....... $ 30.30 15.30
OPERATOR: Distributor..._..._.._.. $ 23.24 1.88
OPERATOR: Gradall.._ ... _._._........ $ 27.45 12.15
OPERATOR: Loader................ $ 26.45 12.15
OPERATOR: Milling Machine....... $ 26.45 12.15
OPERATOR: Paver (Asphalt,

Aggregate, and Concrete)......... $ 25.55 12.15
OPERATOR: Piledriver............ $ 26.01 12.55
OPERATOR: Roller.._ ... ___.._._..... $ 25.55 12.15
OPERATOR: Screed................ $ 21.99 3.56
PAINTER: Bridge.- ... .. ... ... .. .... $ 33.23 9.40
SCAFFOLD BUILDER. - oo oo oo $ 26.01 12.55
TRUCK DRIVER: Dump Truck........ $ 22.00 0.00
TRUCK DRIVER: Flatbed Truck..... $ 19.10 0.00
TRUCK DRIVER: TackTruck......... $ 22.94 7.87
TRUCK DRIVER: Water Truck....... $ 25.70 6.96

61



WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. |IFf this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii))-

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers"” that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate ldentifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUMO198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.
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Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate ldentifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate ldentifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-0OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling
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On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N._W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party"s position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4_.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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General Decision Number: MD180088 ©9/28/2018 MD88
State: Maryland

Construction Type: Highway

County: Montgomery County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 09/28/2018

SUMD2018-015 07/20/2018

Rates Fringes

CARPENTER

Carpenter.....coeeeeneiennnns $ 28.36 11.59

Shoring Scaffold Builder....$ 26.66 14.70
CEMENT MASON.....citiiiiiinennnnns $ 22.00 2.69
ELECTRICIAN. . .vvtiiiiiiinnnennns $ 36.10 16.98
IRONWORKER (Fence Erector)....... $ 26.38 16.44
TRONWORKER, REINFORCING.......... $ 31.00 14.96
TRONWORKER, STRUCTURAL........... $ 31.50 3.45
LABORER

Air Tool Operator........... $ 20.00 7.26

Asphalt Paver............... $ 20.00 7.26
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Asphalt Raker............... $ 21.45
Blaster-Dynamite............ $ 20.00
BUPNB e e vttt teeeeeeennennns $ 20.00
COMMON . et eeeeeeeeennnnnnnn $ 21.45
Concrete Puddler............ $ 21.45
Concrete Surfacer........... $ 20.00
Concrete Tender............. $ 21.45
Concrete Vibrator........... $ 21.45
Density Gauge.......cevuvuunn $ 21.45
Fireproofer-Mixer........... $ 21.45
Flagger....oeveeeeinnnnnnnns $ 21.45
Grade Checker.......c.cov.... $ 21.45
Hand Roller......covvvvunnn. $ 21.45
Hazardous Material Handler..$ 20.00
Jackhammer.................. $ 21.45
Landscaping.......c.ceevuue.n. $ 21.45
Layout..oveeneenneennennnnns $ 21.45
Luteman. ..coee e eeneennenns $ 21.45
Mason Tender........ceevennn $ 20.00
Mortar Mixer...........oce.o.. $ 21.45
Pipelayer.....coveeeivnnnnnn $ 20.00
Plasterer-Handler........... $ 21.45
Scaffold Builder............ $ 20.00
TampPer. ettt et ieeeeneeannn $ 21.45
MILLWRIGHT ...t i ittt iieeennenanns $ 30.06
PAINTER: Bridge......ccvvvevunnnn. $ 36.13
PILEDRIVERMAN. .. ...ttt neennnnnn $ 29.94
POWER EQUIPMENT OPERATOR
Asphalt Distributor......... $ 21.35
Backhoe........civiiiin.. $ 30.65
Boom Truck....veveieeiennnnn $ 26.55
Broom/Sweeper.......c.ceeeuu.. $ 22.84
Bulldozer......oeeeeenunnnnn $ 24.00
Concrete Curb and Gutter
2 o 1S $ 28.71
Concrete Pump........ccvvuue. $ 42.55
(o oF- 12 1= I $ 36.92
DPrill-Rig..veeennnnnnnnnnnn. $ 33.19
Excavator......oveveennnnnnn $ 19.50
Forklift.....ovveivennnn... $ 30.69
Gradall......ooviriiennnnnn. $ 32.11
Guard Rail Post Driver...... $ 24.85
Loader. vttt neenneens $ 29.00
Mechanic......eeeeeeeeennnnn $ 27.40
Milling Machine............. $ 26.55
[ LY 2=] $ 27.00
Roller-Asphalt.............. $ 22.84
Roller-Earth................ $ 20.00
Screed....iiiiiiiiiiii e $ 20.20
Skid Steer (Bobcat)......... $ 27.00
Trencher.....oeeeeeeeeeenn. $ 30.00
Vacuum Truck. ..ooeeeee ... $ 26.27

TRUCK DRIVER
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Concrete Pump........oovnn.. $ 26.75 6.15
DUMP . ettt ii it i it eeenns $ 19.60 4.36
Dump-Articulating........... $ 17.50 3.51
Flatbed.......cceveivea... $ 22.36 6.27
LOWbOoy .o ovviiiiin it $ 23.70 2.52
Tack/Tar Truck......vvvvo... $ 19.81 6.53
Tandem. . .coveiii it $ 21.70 2.52
Tractor Trailer............. $ 20.14 6.53
Water....ooiiiiiieienennnns $ 19.67 6.53

a. PAID HOLIDAYS: New Year's Day, Memorial Day, July 4th,
Labor Day, Thanksgiving Day and Christmas Day.

b. PAID VACATIONS: Employees with 1 year service-1 week paid
vacation; 2 years service-2 weeks paid vacation; 10 years
service-3 weeks paid vacation.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).
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Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. ©7/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.
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WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.
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General Decision Number: MD180089 ©9/28/2018 MD89
State: Maryland

Construction Type: Highway

County: Prince George's County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
%] 09/28/2018

SUMD2018-016 07/20/2018

Rates Fringes

CARPENTER

Carpenter.....c.cceeeeeiennnns $ 28.36 11.59

Shoring Scaffold Builder....$ 26.66 14.70
CEMENT MASON.....civiiiiiiiennnnns $ 19.56 5.20
ELECTRICIAN. .. vvtiiitiinnennennns $ 36.10 16.98
IRONWORKER (Fence Erector)....... $ 26.38 16.44
TRONWORKER, REINFORCING.......... $ 31.00 14.96
TRONWORKER, STRUCTURAL........... $ 31.50 3.45
LABORER

Air Tool Operator........... $ 17.58 3.86

Asphalt Paver............... $ 17.58 3.86
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Asphalt Raker............... $ 18.00
Blaster-Dynamite............ $ 17.58
BUPNB e e vttt teeeeeeennennns $ 17.58
COMMON . et eeeeeeeeennnnnnnn $ 18.00
Concrete Puddler............ $ 18.00
Concrete Surfacer........... $ 17.58
Concrete Tender............. $ 18.00
Concrete Vibrator........... $ 18.00
Density Gauge.......cevuvuunn $ 18.00
Fireproofer-Mixer........... $ 18.00
Flagger....oeveeeeinnnnnnnns $ 18.00
Grade Checker.......c.cov.... $ 18.00
Hand Roller......covvvvunnn. $ 18.00
Hazardous Material Handler..$ 17.58
Jackhammer.................. $ 18.00
Landscaping.......c.ceevuue.n. $ 18.00
Layout..oveeneenneennennnnns $ 18.00
Luteman. ..coee e eeneennenns $ 18.00
Mason Tender........ceevennn $ 17.58
Mortar Mixer...........oce.o.. $ 18.00
Pipelayer.....coveeeivnnnnnn $ 17.58
Plasterer-Handler........... $ 18.00
Scaffold Builder............ $ 17.58
TampPer. ettt et ieeeeneeannn $ 18.00
MILLWRIGHT ...t i ittt iieeennenanns $ 30.06
PAINTER: Bridge......ccvvvevunnnn. $ 36.13
PILEDRIVERMAN. .. ...ttt neennnnnn $ 29.94
POWER EQUIPMENT OPERATOR
Asphalt Distributor......... $ 21.35
Backhoe........civiiiin.. $ 30.65
Boom Truck....veveieeiennnnn $ 26.55
Broom/Sweeper.......c.ceeeuu.. $ 22.84
Bulldozer......oeeeeenunnnnn $ 29.00
Concrete Curb and Gutter
2 o 1S $ 28.71
Concrete Pump........ccvvuue. $ 42.55
(o oF- 12 1= I $ 41.12
DPrill-Rig..veeennnnnnnnnnnn. $ 33.19
Excavator......oveveennnnnnn $ 26.62
Forklift.....ovveivennnn... $ 30.69
Gradall......ooviriiennnnnn. $ 32.11
Guard Rail Post Driver...... $ 24.85
Loader. vttt neenneens $ 29.00
Mechanic......eeeeeeeeennnnn $ 27.40
Milling Machine............. $ 26.55
[ LY 2=] $ 41.25
Roller-Asphalt.............. $ 22.84
Roller-Earth................ $ 24.12
Screed....iiiiiiiiiiii e $ 20.02
Skid Steer (Bobcat)......... $ 29.00
Trencher.....oeeeeeeeeeenn. $ 30.00
Vacuum Truck. ..ooeeeee ... $ 26.27

TRUCK DRIVER

72

.38
.86
.86
.38
.38
.86
.38
.38
.38
.38
.38
.38
.38
.86
.38
.38
.38
.38
.86
.38
.86
.38
.86
.38

AWAOAWAAWAOATIOTIDDDATWOOOINTATITOO WO WWO

15.30

11.49

10.98

.37
.60
.60
.90
.77

NNNNNDN

a
3.05
10.35+a
20.13
.58
.13
.60
.58
77
.40
.60
.60
.60
.77
.53
7.77+a
4.02

2

ANNNNNNUINNO WV

Addendum No. 2

10-19-2018



Concrete Pump........oovnn.. $ 26.75 6.15

D0 11T S P $ 22.36

Dump-Articulating........... $ 19.82 7.77
Flatbed.......cceveivea... $ 22.36 6.27
LOWbOoy .o ovviiiiin it $ 23.70 2.52
Tack/Tar Truck......vvvvo... $ 19.81 6.53
Tandem. . .coveiii it $ 21.70 2.52
Tractor Trailer............. $ 20.14 6.53
Water....ooiiiiiieienennnns $ 19.67 6.53

a. PAID HOLIDAYS: New Year's Day, Memorial Day, July 4th,
Labor Day, Thanksgiving Day and Christmas Day.

b. PAID VACATIONS: Employees with 1 year service-1 week paid
vacation; 2 years service-2 weeks paid vacation; 10 years
service-3 weeks paid vacation.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).
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Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. ©7/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.
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WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.
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General Decision Number: MD180090 ©9/28/2018 MD90@
State: Maryland

Construction Type: Highway

County: Queen Anne's County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 09/28/2018

SUMD2018-017 07/20/2018

Rates Fringes

CARPENTER. . ¢t e vttt ieienennnnns $ 23.00 1.98
CEMENT MASON.....ovvivernnnnnnns $ 24.94 4.45
ELECTRICIAN. .o iv ittt eneneernnnns $ 31.75 10.35
IRONWORKER (Fence Erector)....... $ 26.88 17.74
IRONWORKER, REINFORCING.......... $ 30.48 16.64
TRONWORKER, STRUCTURAL......veovu. $ 30.70 20.66
LABORER

Air Tool Operator........... $ 14.50 3.83

Asphalt Paver............... $ 14.50 3.83

Asphalt Raker............... $ 14.87 1.68

Blaster-Dynamite............ $ 14.50 3.83
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BUPNEP . ¢ ettt iennnnnnnn $ 14.50
COMMON .+ v e v ettt eeeeeeennnenns $ 14.87
Concrete Puddler............ $ 14.87
Concrete Surfacer........... $ 14.50
Concrete Tender............. $ 14.87
Concrete Vibrator........... $ 14.87
Density Gauge.........couu.. $ 14.87
Fireproofer-Mixer........... $ 14.87
Flagger. .o eeeeneeennnnenns $ 14.87
Grade Checker............... $ 14.87
Hand Roller........cccvvunn.. $ 14.87
Hazardous Material Handler..$ 14.50
Jackhammer......c.coveeivennn. $ 14.87
Landscaping.......ccevvuuenn. $ 14.87
LayOUt. e vvneeeeeeeennneenns $ 14.87
Luteman.......oeveieennnnnnn $ 14.87
Mason Tender.......coeeeuenn. $ 14.50
Mortar Mixer.......oeeevee.. $ 14.87
Pipelayer......coeeueeeennnnns $ 14.50
Plasterer-Handler........... $ 14.87
Scaffold Builder............ $ 14.50
Tamper. ..ot eeeeeieennneeennn $ 14.87
PAINTER: Bridge......covvevunnnns $ 40.00
PILEDRIVERMAN. .. ...ttt eneeneennn $ 28.78
PLUMBER. . .ttt i it iinnennscnnnnans $ 36.87
POWER EQUIPMENT OPERATOR
Asphalt Distributor......... $ 17.00
Backhoe.....oovviiieinnnnn. $ 18.00
Boom Truck....oveeeeennnnnn. $ 23.50
Broom/Sweeper........c.oeuu.. $ 18.00
Bulldozer......ooeeviiennnnn $ 26.95
CraNe . ettt tneenneens $ 33.50
Excavator......oveveennnnn. $ 27.10
Gradall.......ceeeeennnnnnn $ 20.00
Grader.....eeeeeeeeenneennnn $ 23.00
Guard Rail Post Driver...... $ 23.50
Loader. v iiietiieennenns $ 26.95
MechanicC...ove e neennennn $ 24.55
Milling Machine............. $ 21.00
PaVEl e et i e $ 15.50
Roller-Asphalt.............. $ 15.15
Roller-Earth.....covevveunn. $ 13.75
Yol -] 011 (DN $ 17.95
Screed....iiiiiiiiiie. $ 13.00
Skid Steer (Bobcat)......... $ 18.00
Trencher.....oeeiiiienenn.. $ 18.50
Vacuum Truck. ..oeeeeeeenenn. $ 26.35
TRUCK DRIVER
Concrete Pump............... $ 20.00
DUMP. ottt i i ieeeeennnnnnns $ 18.39
Flatbed......covivvivva... $ 21.68
LOWDOY . v v vt i i ieeneiieinenn $ 22.00
Tack/Tar Truck.....oeeeee... $ 24.79

.83
.68
.68
.83
.68
.68
.68
.68
.68
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.68
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.68
.68
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a. PAID HOLIDAYS: New Year's Day, Memorial Day, July 4th,
Labor Day, Thanksgiving Day and Christmas Day.

b. PAID VACATIONS: Employees with 1 year service-1 week paid
vacation; 2 years service-2 weeks paid vacation; 10 years
service-3 weeks paid vacation.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers
A four letter classification abbreviation identifier enclosed

in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
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prevailing for that classification in the survey. Example:
PLUM@198-005 ©7/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS
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1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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General Decision Number: MD180092 ©9/28/2018 MD92
State: Maryland

Construction Type: Highway

County: St Mary's County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
%] 09/28/2018

SUMD2018-019 07/20/2018

Rates Fringes

CARPENTER. . ¢t vttt it e tetenennnnns $ 28.36 11.59
CEMENT MASON.....ovvvviernnnnnnns $ 21.00
ELECTRICIAN. .o iv ittt eneernnnns $ 31.75 10.35
IRONWORKER, ORNAMENTAL....eveeuns $ 26.88 17.74
IRONWORKER, REINFORCING.......... $ 44.49 18.89
TRONWORKER, STRUCTURAL......vovu. $ 39.20 7.82
LABORER

Air Tool Operator........... $ 15.63 3.99

Asphalt Paver............... $ 15.63 3.99

Asphalt Raker............... $ 14.50

Blaster-Dynamite............ $ 15.63 3.99
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BUPNE e ¢ ettt ennnnnnnn $ 15.63
COMMON .+ v et et eeeeeeeenneens $ 14.50
Concrete Puddler............ $ 14.50
Concrete Surfacer........... $ 15.63
Concrete Tender............. $ 14.50
Concrete Vibrator........... $ 14.50
Density Gauge.........couun. $ 14.50
Fireproofer-Mixer........... $ 14.50
Flagger. .o eeeeeneeeennnnnns $ 14.50
Grade Checker............... $ 14.50
Hand Roller........c.ccvvunn.. $ 14.50
Hazardous Material Handler..$ 15.63
Jackhammer......c.coveeivennn. $ 14.50
Landscaping.......ccevvuue.n. $ 14.50
LaYOUt. e e veeeeeeneeenneeenns $ 14.50
Luteman.......oeveinennnnnnn $ 14.50
Mason Tender.......ooeeeueenn. $ 15.63
Mortar Mixer.......oeeeee... $ 14.50
Pipelayer.....coveuieeeennnns $ 15.63
Plasterer-Handler........... $ 14.50
Scaffold Builder........... $ 15.63
Tamper. ... eeeeeeieennneeenns $ 14.50
PAINTER: Bridge......cvvvevunnnns $ 36.13
PILEDRIVERMAN. .....cieeeeeennnnn $ 37.12
POWER EQUIPMENT OPERATOR
Backhoe.......cviiiin.. $ 25.50
Boom Truck....eveveeeenennn. $ 19.50
(0 o= 4 1= $ 40.98
EXcavator. ... nenn. $ 40.00
Grader.....oeeeeeieeennnnnnn $ 28.93
Loader. . vueeeienennnnnnnnnns $ 37.48
o 1YY $ 28.93
Roller-Asphalt.............. $ 28.93
Skid Steer (Bobcat)......... $ 26.98
Trencher.....oeeeeeeeeeeennn $ 25.50
TRUCK DRIVER (Flatbed)........... $ 20.00

a.
Labor Day, Thanksgiving Day and Christmas Day.

11.

12.

.99

.99

.99

.99

.99

.99

49

95

.86
4.

05

15.35+a
12.97+a

12.
12.
12.
12.
12.
.86

97
97
97
97
97

PAID HOLIDAYS: New Year's Day, Memorial Day, July 4th,

b. PAID VACATIONS: Employees with 1 year service-1 week paid
vacation; 2 years service-2 weeks paid vacation; 10 years
service-3 weeks paid vacation.

WELDERS - Receive rate prescribed for craft performing

operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave

for Federal Contractors applies to all contracts subject to the

Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.
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contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 ©7/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local ©198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
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classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:
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Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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General Decision Number: MD180094 ©9/28/2018 MD9%4
State: Maryland

Construction Type: Highway

County: Washington County in Maryland.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
%] 09/28/2018

SUMD2018-021 07/20/2018

Rates Fringes
CARPENTER. ¢ v v vttt i it i et eeeeennnn $ 21.17 6.53
CEMENT MASON. . ...t ieeeneennnnn $ 19.51 6.53
ELECTRICIAN. ¢ i it ittt eenneeeeenns $ 30.50 15.68
IRONWORKER, REINFORCING.......... $ 28.31 19.69
IRONWORKER, STRUCTURAL........... $ 26.81 19.68
LABORER
Air Tool Operator........... $ 23.88 6.53
Asphalt Paver............... $ 23.88 6.53
Asphalt Raker............... $ 14.80 6.53
Blaster-Dynamite............ $ 23.88 6.53
BUPNE e i ittt iie i eenneennn $ 23.88 6.53
COMMON .+ vttt eiennnnennnnn $ 14.80 6.53
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Concrete Puddler............
Concrete Surfacer...........
Concrete Tender.............
Concrete Vibrator...........

Density Gauge.

Fireproofer-Mixer...........

Pipelayer.....

Plasterer-Handler...........
Scaffold Builder............

Tamper........
MILLWRIGHT.........

PAINTER: Bridge....

POWER EQUIPMENT OPERATOR

Backhoe.......
Boom Truck....
Broom/Sweeper.
Bulldozer.....

Concrete Curb and Gutter

Drill-Rig.....
Excavator.....
Forklift......
Gradall.......
Grader........

Guard Rail Post Driver......

Loader........

Rock/Stump Tub
Roller-Asphalt
Roller-Earth..

Grinder......

Skid Steer (Bobcat).........

Spreader......
Trencher......
Vacuum Truck..

TRUCK DRIVER

14.
23.
14.
14.
14.
14.
14.
14.
14.
23.
14.
14.
14.
14.
23.
14.
23.
14.
23.
14.

28.

36.

21.

24,

.70
25.

17

29.
32.
20.
24.
20.
30.
22.
25.
.73
27.
19.
23.
.93
20.
17.
23.
30.
28.
38.
23.

19

29

17.
20.
21.
22.
19.

80
88
80
80
80
80
80
80
80
88
80
80
80
80
88
80
88
80
88
80

65

13

08
00

92

52
02
90
16
00
19
52
76

81
21
80

22
74
05
87
97
50
40

44
63
50
10
81

791
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.80

.49

.53

.49

.53
.53

13.65+a

13.
6.
6.
6.

90
53
53
53
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6.
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Tandem. . ovveeiiinnneeeeennn. $ 27.75 18.30
Tractor Trailer............. $ 20.11 6.53
Water....oeiiiiiiiiiennn $ 18.69 6.53

a. PAID HOLIDAYS: New Year's Day, Memorial Day, July 4th,
Labor Day, Thanksgiving Day and Christmas Day.

b. PAID VACATIONS: Employees with 1 year service-1 week paid
vacation; 2 years service-2 weeks paid vacation; 10 years
service-3 weeks paid vacation.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers
A four letter classification abbreviation identifier enclosed

in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
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prevailing for that classification in the survey. Example:
PLUM@198-005 ©7/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS
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1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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MMARYLAND DEPARTMENT OF TRANSPORTATION.
STATE HIGHWAY ADMINISTRATION

CONTRACT PROVISIONS CONTRACT NO. AX7665D82
NOTICE OF ACTIONS FOR AFFIRMATIVE ACTION 10f8

NOTICE OF ACTIONS REQUIRED FOR AFFIRMATIVE ACTION TO
ENSURE EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246)

1. The Offeror's or Bidders attention is called to the "Equal Opportunity Clause™ and the "'Standard
Federal Equal Employment Specifications” set forth herein.

2. The goals and timetables for minority and female participation, expressed in percentage terms for
the Contractor's aggregate work force in each trade on all construction work in the covered area,
are as noted in Appendix A and B:

These goals are applicable to all the Contractors' construction work (whether or not it is Federal
or federally assisted) performed in the covered area. If the contractor performs construction work
in a geographical area located outside of the covered area, it shall apply the goals established for
such geographical area where the work is actually performed. With regard to this second area,
the contractor also is subject to the goals for both its federally involved and nonfederally involved
construction.

The contractor's compliance with the Executive Order and the regulations in 41 CFR Part 60-4
shall be based on its implementation of the Equal Opportunity Clause, specific affirmative action
obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the
goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of contract, and in each trade, and the contractor shall make a good faith
effort to employ minorities and women evenly on each of its projects. The transfer of minority
or female employees or trainees from Contractor to Contractor or from project to project for the
sole purpose of meeting the contractor's goals shall be a violation of the contract, the Executive
Order and the regulations in 41 CFR Part 60-4. Compliance with the goals will be measured
against the total work hours performed.

3. The Contractor shall provide written notification to the Director of the Office of Federal Contract
Compliance Programs within 10 working days of award of any construction subcontract in excess
of $10,000 at any tier for construction work under the contract resulting from this notification.
The notification shall list the name, address, and telephone number of the subcontractor; employer
identification number of the subcontractor; estimated dollar amount of the subcontract; estimated
starting and completion dates of the subcontract; and the geographical area in which the
subcontract is to be performed.

4. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is
noted on appendix B.

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION
CONTRACT SPECIFICATIONS (Executive Order 11246)

1. Asused in these specifications:

a. "Covered area" means the geographical area described in the solicitation from which this
contract resulted,;

b. "Director" means Director, Office of Federal Contract Compliance Programs, United States
Department of Labor, or any person to whom the Director delegates authority;
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c. “Employer identification number" means the Federal Social Security number used on the
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

d. "Minority" includes:

(i) Black (all persons having origins in any of the Black African racial groups not of
Hispanic origin);

(it) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or
other Spanish culture or origin regardless of race);

(iif) Asian and Pacific Islander (all persons having origins in any of the original people of the
Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and,

(iv) American Indians or Alaskan Native (all persons having origins in any of the original
peoples of North America and maintaining identifiable tribal affiliations through
membership and participation or community identification).

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work
involving any construction trade, it shall physically include in each subcontract in excess of
$10,000 the provisions of these specifications and the Notice which contains the applicable
goals for minority and female participation and which is set forth in the solicitations from which
this contract resulted.

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by
the U.S. Department of Labor in the covered area either individually or through an association,
its affirmative action obligations on all work in the Plan area (including goals and timetables)
shall be in accordance with that Plan for those trades which have unions participating in the Plan.
Contractors must be able to demonstrate their participation in and compliance with the provisions
of any such Hometown Plan. Each Contractor or Subcontractor participating in an approved Plan
is individually required to comply with its obligations under the EEO clause, and to make a good
faith effort to achieve each goal under the Plan in each trade in which it has employees. The
overall good faith performance by other Contractors or Subcontractors toward a goal in an
approved Plan does not excuse any covered Contractor's or Subcontractor's failure to take good
faith efforts to achieve the Plan goals and timetables.

4. The Contractor shall implement the specific affirmative action standards provided in paragraphs
7.a through 7.p of these specifications. The goals set forth in the solicitation from which this
contract resulted are expressed as percentages of the total hours of employment and training of
minority and female utilization the Contractor should reasonably be able to achieve in each
construction trade in which it has employees in the covered area. The Contractor is expected to
make substantially uniform progress toward its goal in each craft during the period specified.

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with
whom the Contractor has a collective bargaining agreement, to refer either minorities or women
shall excuse the Contractor's obligations under these specifications, Executive Order 11246, or
the regulations promulgated pursuant thereto.
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6. In order for the nonworking training hours of apprentices and trainees to be counted in meeting
the goals, such apprentices and trainees must be employed by the Contractor during the training
period, and the Contractor must have made a commitment to employ the apprentices and trainees
at the completion of their training, subject to the availability of employment opportunities.
Trainees must be trained pursuant to training programs approved by the U.S. Department of
Labor.

7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity.
The evaluation of the Contractor's compliance with these specifications shall be based upon its
effort to achieve maximum results from its actions. The Contractor shall document these efforts
fully, and shall implement affirmative action steps at least as extensive as the following:

a.

Ensure and maintain a working environment free of harassment, intimidation, and coercion at
all sites, and in all facilities at which the Contractor's employees are assigned to work. The
Contractor, where possible, will assign two or more women to each construction project. The
Contractor shall specifically ensure that all foremen, superintendents, and other on-site
supervisory personnel are aware of and carry out the Contractor's obligation to maintain such
a working environment, with specific attention to minority or female individuals working at
such sites or in such facilities.

Establish and maintain a current list of minority and female recruitment sources, provide
written notification to minority and female recruitment sources and to community
organizations when the Contractor or its unions have employment opportunities available, and
maintain a record of the organizations' responses.

Maintain a current file of the names, addresses and telephone numbers of each minority and
female off-the-street applicant and minority or female referral from a union, a recruitment
source or community organization and of what action was taken with respect to each such
individual. If such individual was sent to the union hiring hall for referral and was not referred
back to the Contractor by the union or, if referred, not employed by the Contractor, this shall
be documented in the file with reason therefore, along with whatever additional actions the
Contractor may have taken.

Provide immediate written notification to the Director when the union or unions with which
the Contractor has a collective bargaining agreement has not referred to the Contractor a
minority person or woman sent by the Contractor, or when the Contractor has other
information that the union referral process has impeded the Contractor's efforts to meet its
obligations.

Develop on-the-job training opportunities and/or participate in training programs for the area
which expressly include minorities and women, including upgrading programs and
apprenticeship and trainee programs relevant to the contractor's employment needs, especially
those programs funded or approved by the Department of Labor. The Contractor shall provide
notice of these programs to the sources compiled under 7.b above.

Disseminate the Contractor's EEO policy by providing notice of the policy to unions and
training programs and requesting their cooperation in assisting the Contractor in meeting its
EEQ obligations; by including it in any policy manual and collective bargaining agreement;
by publicizing it in the company newspaper, annual report, etc.; by specific review of the
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policy with all management personnel and with all minority and female employees at least
once a year and by posting the company EEO policy on bulletin boards accessible to all
employees at each location where construction work is performed.

g. Review, at least annually, the company's EEO Policy and affirmative action obligations under
these specifications with all employees having any responsibility for hiring, assignment,
layoff, termination or other employment decisions including specific review of these items
with on-site supervisory personnel such as Superintendents, General Foremen, etc., prior to
the initiation of construction work at any job site. A written record shall be made and
maintained identifying the time and place of these meetings, persons attending, subject matter
discussed, and disposition of the subject matter.

h. Disseminate the Contractor's EEO policy externally by including it in any advertising in the
news media, specifically including minority and female news media, and providing written
notification to and discussing the Contractor's EEO policy with other Contractors and
Subcontractors with whom the Contractor does or anticipates doing business.

i. Direct its recruitment efforts, both oral and written, to minority, female and community
organizations, to schools with minority and female students and to minority and female
recruitment and training organizations serving the Contractor's recruitment area and
employment needs. Not later than one month prior to the date for the acceptance of
applications for apprenticeship or other training by any recruitment source, the Contractor
shall send written notification to organizations such as the above, describing the openings,
screening procedures, and tests to be used in the selection process.

J.  Encourage present minority and female employees to recruit other minority persons and
women and, where reasonable, provide after school, summer and vacation employment to
minority and female youth both on the site and in other areas of a Contractor's work force.

k. Validate all tests and other selection requirements where there is an obligation to do so under
41 CFR Part 60-3.

I.  Conduct, at least annually, an inventory and evaluation at least of all minority and female
personnel for promotional opportunities and encourage these employees to seek or to prepare
for, through appropriate training, etc., such opportunities.

m. Ensure that seniority practices, job classifications, work assignments and other personnel
practices, do not have a discriminatory effect by continually monitoring all personnel and
employment related activities to insure that the EEO policy and the Contractor's obligations
under these specifications are being carried out.

n. Ensure that all facilities and company activities are nonsegregated except that separate or
single-user toilet and necessary changing facilities shall be provided to assure privacy between
the sexes.

0. Document and maintain a record of all solicitations of offers for subcontracts from minority
and female construction contractors and suppliers, including circulation of solicitations to
minority and female contractor associations and other business associations.
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10.

11.

12.

13.

14.

p. Conduct a review, at least annually, of all supervisors' adherence to and performance under
the Contractor's EEO policies and affirmative action obligations.

Contractors are encouraged to participate in voluntary associations which assist in fulfilling one
or more of their affirmative action obligations (7.a through 7.p). The efforts of a contractor
association, joint contractor-union, contractor-community, or other similar group of which the
contractor is a member and participant, may be asserted as fulfilling any one or more if its
obligations under 7.a through 7.p of these specifications provided that the contractor actively
participates in the group, makes every effort to assure that the group has a positive impact on the
employment of minorities and women in the industry, ensures that the concrete benefits of the
program are reflected in the Contractor's minority and female work force participation, makes a
good faith effort to meet its individual goals and timetables, and can provide access to
documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor.
The obligation to comply, however, is the Contractor's and failure of such a group to fulfill an
obligation shall not be a defense for the Contractor's non-compliance.

A single goal for minorities and a separate single goal for women have been established. The
Contractor, however, is required to provide equal employment opportunity and to take affirmative
action for all minority groups, both male and female, and all women, both minority and non-
minority. Consequently, the Contractor may be in violation of the Executive Order if a particular
group is employed in a substantially disparate manner (for example, even though the Contractor
has achieved its goals for women generally the Contractor may be in violation of the Executive
Order if a specific minority group of women is underutilized).

The Contractor shall not use the goals and timetables or affirmative action standards to
discriminate against any person because of race, color, religion, sex, or national origin.

The Contractor shall not enter into any Subcontract with any person or firm debarred from
Government contracts pursuant to Executive Order 11246.

The Contractor shall carry out such sanctions and penalties for violation of these specifications
and of the Equal Opportunity Clause, including suspension, termination and cancellation of
existing subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as
amended, and its implementing regulations, by the Office of Federal Contract Compliance
Programs. Any Contractor who fails to carry out such sanctions and penalties shall be in violation
of these specifications and Executive Order 11246, as amended.

The Contractor, in fulfilling its obligations under these specifications, shall implement specific
affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these
specifications, so as to achieve maximum results from its efforts to ensure equal employment
opportunity. If the Contractor fails to comply with the requirements of the Executive Order, the
implementing regulations, or these specifications, the Director shall proceed in accordance with
41 CFR 60-4.8.

The Contractors shall designate a responsible official to monitor all employment related
activity to ensure that the company EEO policy is being carried out to submit reports relating
to the provisions hereof as may be required by the Government and to keep records. Records
shall at affiliation if any, employee identification number when assigned, social security
number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at
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which the work was performed. Records shall be maintained in an easily understandable and
retrievable form; however, to the degree that existing records satisfy this requirement,
contractors shall not be required to maintain separate records.

15. Nothing herein provided shall be construed as a limitation upon the application of other laws
which establish different standards of compliance or upon the application of requirements for the
hiring of local or other area residents

(a.g., those under the Public Works Employment Act of 1977 and the Community Development
Block Grant Program).

16. The Contractor will receive at the time of Award Federal Form CC-257 for his use in reporting
monthly the Affirmative Actions for minority and female which he has employed.
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APPENDIX A

The following goals and timetables for female utilization shall be included in all Federal and
federally assisted construction contracts and subcontracts in excess of $10,000. The goals are
applicable to the Contractor's aggregate on-site construction work force whether or not part of that
work force is performing on a Federal or federally assisted construction contract or subcontract.

AREA COVERED: Nationwide

GOALS AND TIMETABLES

Timetable Goals
(percent)
From April 1, 1978 until March 31, 1979........cccceivveiereiernee e 3.1
From April 1, 1979 until March 31, 1980.........ccccccevviiveveiiiieiesece e 5.0
From April 1, 1980 until further NOLICE. .......ccccvvvverereeceee s 6.9
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APPENDIX B

Until further notice, the following goals for minority utilization in each construction craft and trade
shall be included in all Federal or federally assisted construction contracts and subcontracts in excess
of $10,000 to be performed in the respective geographical areas. The goals are applicable to each
nonexempt contractor's total on-site construction work force, regardless of whether or not part of
that work force is performing work on a Federal, federally assisted or nonfederally related project,
contract or subcontract.

Construction contractors which are participating in an approved Hometown Plan (see 41 CFR 60-
4.5) are required to comply with the goals of the Hometown Plan with regard to construction work
they perform in the area covered by the Hometown Plan. With regard to all their other covered
construction work such contractors are required to comply with the applicable SMSA or EA goal
contained in this appendix B-80.

Goal
State (percent)
Maryland:
019 Baltimore, MD:
SMSA Counties:
0720 BaltimOre, MD........ooviieiecee ettt s 23.0

MD Anne Arundel; MD Baltimore;
MD Carroll; MD Harford;
MD Howard; MD Baltimore City
NON-SMSA COUNLIES. ......oovieiriiiie ittt eete ettt s sbe e sre e ae e e sraesbeesbesraesreears 23.6
MD Caroline; MD Dorchester;
MD Kent; MD Queen Annes;
MD Somerset; MD Talbot;
MD Wicomico; MD Worcestar

Washington, DC:

020 Washington, DC:

SMSA Counties:

8840 Washington, DC...........covieieieiieieeee et 28.0
MD Charles; MD Montgomery;
MD Prince Georges

NON-SIMISA COUNTIES. ...ttt sttt 25.2
MD Calvert; MD Frederick
MD St. Marys; MD Washington

Pennsylvania
INON=-SIMSA COUNLIES. ..ottt e et e e e e ettt e e e e e e e e e e e eeeeeeeaneeeeeens 4.8
MD Allegany: MD Garrett
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NOTICE TO ALL HOLDERS OF THIS CONTRACT DOCUMENT
HIGH VISIBILITY SAFETY APPAREL POLICY

BACKGROUND. Research indicates that high visibility garments have a significant impact on
the safety of employees who work on highways and rights-of-way. In addition, high visibility
garments may help to prevent injuries and accidents and to make highway workers more visible to
the motoring public, which ultimately improves traffic safety.

STATEMENT OF POLICY.
(a) The High Visibility Safety Apparel Policy provides a standardized apparel program.

(b) The program seeks to improve the visibility of all persons who work on Administration
highways and rights-of-way.

(c) All apparel shall contain the appropriate class identification label.

(d) Compliance with this policy is retroactive and becomes effective immediately. All affected
employees shall receive high visibility apparel awareness training.

APPLICABILITY. This policy applies to all Administration employees and all other persons
who work on Administration highways and rights-of-way. All workers shall wear, at a minimum,
Class 2 ANSI/ISEA 107/2004 apparel.

(a) For Administration employees, this apparel shall have a fluorescent yellow-green
background material color and be the outermost garment worn.

(b) Retro-reflective material color for Administration employee apparel shall be silver or white
and be visible at a minimum distance of 1,000 feet. The retro-reflective safety apparel shall
be designed to clearly recognize and differentiate the wearer from the surrounding work
environment. The retro-reflective material may be contrasted by fluorescent orange
background material not exceeding one and one half inches on either side of the retro-
reflective material.

(c) For non-Administration employees, this apparel shall be either fluorescent orange-red or
fluorescent yellow-green background material color and be the outermost garment worn.

(d) Retro-reflective material color for non-Administration employee apparel shall either be
orange, yellow, white, silver, yellow-green, or a fluorescent version of these colors, and be
visible at a minimum distance of 1,000 feet. The retro-reflective safety apparel shall be
designed to clearly recognize and differentiate the wearer from the surrounding work
environment.
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REFERENCES.

(a) ANSI/ISEA 107/2004 standard — American National Safety Institute/International Safety
Equipment Association

(b) MUTCD 2009 — Manual for Uniform Traffic Control Devices - Sections 6D.03B and 6E.02

(c) Visibility Research — The VCTR 1989 report concludes that fluorescent colors, when
compared with non-fluorescent colors, enhance the daytime conspicuity of worker clothing.

DEFINITIONS.

(a) Apparel — The outermost high-visibility garment worn by employees who work on
Administration highways and rights-of-way.

(b) Highways — All roads owned by the Maryland Department of Transportation and maintained
by the Administration.

(c) High Visibility — The ability for workers to be distinguishable as human forms to be seen,
day and night, at distances that allow equipment operators and motorists to see, recognize,
and respond.
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All work on this project shall conform to the Maryland Department of Transportation, State
Highway Administration's Specifications entitled, "Standard Specifications for Construction and
Materials" dated May 2017 revisions thereof, or additions thereto, and the Special Provisions
included in this Request for Proposals.

In the following sections of the "Standard Specifications for Construction and Materials" dated

May 2017, the word “Engineer” shall be taken to mean “Design-Build Engineer.”

Category 100 Preliminary

Section 101.03.02

Category 200 Grading
Section 201.03.04
Section 201.03.10
Section 204.02.03
Section 206.04.02

Category 300 Drainage

Section 306.04.03
Section 310.03.02
Section 314.02.03

Category 400 Structures
Section 402.03.04
Section 410.03.09
Section 411.03

Section 430.03.14

Category 500 Paving

Section 522.03

Category 600 Shoulders

Section 606.03.01
Section 607.03.01

Category 800 — Traffic

Section 804.03.03
Section 804.03.03

11, Linel

16, Line 2
11, Line4
11, Linel
15, Line 2

11, Linel
91, Lineb,
11, Lineb

92, Line 2
11, Line4

92, Linel,6

1, Line5

11, Linel

15, Line 3
93, Line 2

11, Line6
12, Line 2
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Section 810.03.04 11, Line 3

Category 900 — Materials

Section 910.02.03 11, Line 3
Section 915.01.06 711, Lined4,7
Section 921.10 11, Line 3

05-20-16
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PROJECT DESCRIPTION

ARefer to TC Section 2.14.02, Project Overview.

SPECIFICATIONS

All work on this project shall conform to the Maryland Department of Transportation, State
Highway Administration's Specifications entitled, "Standard Specifications for Construction and
Materials" dated May 2017 revisions thereof, or additions thereto, and the Special Provisions
included in this Invitation for Bids.

EMPLOYMENT AGENCY

Anne Arundel County

Linthicum American Job Center

613 Global Way

Linthicum, MD 21090

Telephone: 410-424-3240 Fax: 410-508-2333
dlwdalglenburnie-dllr@maryland.gov

Arundel Mills Sales and Service Training Center
(Business Services only)

Arundel Mills Mall

7000 Arundel Mills Circle

Hanover, MD 21076

Telephone: 410-777-1845

BWI American Job Center
BWI Thurgood Marshall
International Airport

PO Box 46024

BWTI Airport, MD 21240
Telephone: 410-684-6838

Ft. Meade (must have military ID):

Ft. Meade Outreach Center

Building 4432

Ft. Meade, MD 20755

Telephone: 410- 674-5240 or 410-674-6509

Freetown Village (Senior Program only):
7831 Huff Court

Pasadena, MD 21122

Telephone: 410-437-3052

92 Addendum No. 1
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Laurel Regional Career Center
312 Marshall Avenue, Suite 604, Laurel, Maryland 20707-4824
Telephone: 301-362-9708

Baltimore County

Baltimore County

Workforce Development

Center at Eastpoint

7930 Eastern Avenue

Baltimore, Maryland, 21224

Telephone: 410-288-9050 ext. 424 Fax: 410-288-9260
eastwdrc@baltimorecountymd.gov

Baltimore County

Workforce Development

Center at the Liberty Center

3637 Offutt Road

Randallstown, MD 21133

Telephone: 410-887-8912 Fax: 410-496-3136
Icwdrc@baltimorecountymd.gov

Baltimore County

Workforce Development

Center at Hunt Valley

11101 McCormick Road, Suite 102, Hunt Valley, Maryland 21031
Telephone: 410-887-7940 Fax: 410-329-1317
huntvwdc@baltimorecountymd.gov

Carroll County

Business and Employment Resource Center
224 N. Center St., 2nd Floor

Westminster, MD 21157

Telephone: 410-386-2820 Fax: 410-848-9699
dlwdalwestminster-dlir@maryland.gov

Cecil County

Susquehanna Workforce Center - Elkton

1275 West Pulaski Hwy

Elkton, MD 21921

Telephone: 410-996-0550 Fax: 410-996-0555
A Susquehanna Workforce Center Partner
Iwdalelktonjsoffice-dlir@maryland.gov
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Charles County

Southern Maryland JobSource

175 Post Office Road

Waldorf, Maryland 20602

Telephone: 301-645-8712

Fax: 301-645-8713
dlwdalcharlescountyjs-dlir@maryland.gov

Frederick County

Frederick County American Job Center

200 Monroe Avenue, Suite 1

Frederick, Maryland 21701

General Information: 301-600-2255 Fax: 301-600-2906
frick.js@maryland.gov

Harford County

Susquehanna Workforce Center - Bel Air

Mary Risteau Building

2 South Bond Street

Bel Air, Maryland 21014

Telephone: 410-836-4603 Fax: 410-836-4640
A Susquehanna Workforce Center Partner
dlwdalbelairjsoffice-dlir@maryland.gov

Aberdeen Workforce Center

University Center

1201 Technology Drive, Room 107
Aberdeen, MD 21001

Telephone: 410-272-5400 Fax: 443-327-8763
A Susquehanna Workforce Center Partner

Howard County

Columbia Workforce Center

7161 Columbia Gateway Drive

Columbia, Maryland 21046

Telephone: 410-290-2600 Fax: 410-312-0834
dlwdalcolumbiajsoffice-dlir@maryland.gov
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Montgomery County

WorkSource Montgomery American Job Center
11002 Veirs Mill Road

Wheaton Plaza South Office Building
Wheaton, MD 20902

Telephone: 301-929-4350

Fax: 301-929-4383

wheaton@dllr.state.md.us

Germantown American Job Center
12900 Middlebrook Road
Germantown, MD 20874
Telephone: 240-406-5485

Fax: 301-685-5569
info@workSourcemontgomery.com

Prince George's County

Prince George's American Job Center
1801 McCormick Drive, 1st floor

Largo, MD 20774

Phone: 301-618-8400 Fax: 301-386-5533
E-mail: dlwdallargo-dlir@maryland.gov

Washington County

Washington County American Job Center
14 N. Potomac Street, Suite 100
Hagerstown, MD 21740
Telephone: 301-393-8200
dlwdalhagerstown-dlir@maryland.gov

95
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NOTICE TO CONTRACTOR

PROJECT SCHEDULE. Section 109 shall only apply when a CPM Project Schedule item is
included in the Schedule of Prices. Otherwise, all Project Schedules shall conform to Section 110.

NOTICE TO BIDDERS. The Proposal Form Packet in this Invitation for Bids requires the
following information be submitted for the Bidder and each firm quoting or considered as
subcontractors:

(a) Name of firm.

(b) Address of firm.

(c) MBE, Non-MBE, DBE, or Non-DBE.

(d) Age of firm.

(e) Annual gross receipts per last calendar year.

Note that there are provisions for submitting copies for additional subcontractors, and that an
“X” is required to indicate whether or not additional copies have been submitted.

AFFIRMATIVE ACTION PLAN (AAP) CONTRACT GOALS. In order to be in compliance
with the revised MBE/DBE laws effective September 27, 2011 or later, the bidder is required to
complete the AAP information within the MDOT MBE/DBE Form A and Form B (Parts 2 and 3)
of the Proposal Form Packet for State, Federal, and State Small Business Reserve Procurements.
Failure to complete the information may be grounds for the bid to be declared non-responsive.

BOOK OF STANDARDS. The Book of Standards for Highway and Incidental Structures is only
available on the Administration’s Internet Site at www.roads.maryland.gov. The Book of
Standards can be located by clicking on Business, Business Center, Business Standards and
Specifications; and Book of Standards for Highway and Incidental Structures.

2017 STANDARD SPECIFICATION FOR CONSTRUCTION AND MATERIALS BOOK.
The 2017 Standard Specifications for Construction and Materials Book is now only available on
the Administration’s Internet Site at www.roads.maryland.gov. The 2017 Specification Book can
be located by clicking on Business, Business Center, Business Standards and Specifications; and
Standard and Supplemental Specifications for Construction and Materials which is available for
MediaWiki format.

PAYMENT OF STATE OBLIGATIONS. Electronic funds transfer will be used by the
State to pay Contractor for this Contract and any other State payments due Contractor
unless the State Comptroller's Office grants Contractor an exemption.

By submitting a response to this solicitation, the Bidder/Offeror agrees to accept payments
by electronic funds transfer unless the State Comptroller's Office grants an exemption.
The selected Bidder/Offeror shall register using the attached form COT/GAD X-10 Vendor
Electronic Funds (EFT) Registration Request Form. Any request for exemption must be
submitted to the State Comptroller's Office for approval at the address specified on the
COT/GAD X-10 form and must include the business identification information as stated
on the form and include the reason for the exemption.

An electronic form and additional information can be found at
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http://comptroller.marylandtaxes.com/Vendor_Services/Accounting_Information/Electronic_Fun
ds_Transfer/

BRIDGE UNDERCLEARANCE. The minimum underclearances shall be maintained whenever
resurfacing a roadway. This may require grinding the existing pavement prior to placing the
resurfacing material. Immediately after completing the resurfacing operation and when the lane
closures are still in the effect, the Contractor, in the presence of the Engineer, shall measure the
minimum vertical underclearance. The Engineer will submit results to the Office of Structures.
The cost of these measurements will be incidental to other pertinent items specified in the Contract
Documents.

REQUEST FOR INFORMATION.

Refer to TC Section 2.15.02.5

RIGHT-OF-WAY STATUS.

In accordance with the requirements of Title 23, Code of Federal Regulations, Part 635, the
referenced project is a Design-Build project where the successful contractor would be responsible
for the acquisition of right-of-way. The right-of-way limit for the proposed work is unknown at
this time.
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RAILROAD STATEMENT. Federal Aid Contracts Only. Federal Aid Contract No. PENDING
For this project, Maryland SHA is providing the following statement of coordination (check one):

X] No Railroad coordination required (no RR facilities are affected) (check this box when
there is no railroad facility within or near the terminus of the project limits)

[] All Railroad work has been completed prior to the project (check this box if traffic control
devices within or near the terminus of the Federal-Aid project limits comply with the
current edition of the Manual on Uniform Traffic Control Devices)

[ ] The necessary arrangements have been made for all railroad work to be undertaken and
completed as required for proper coordination with physical construction schedules.
(Appropriate notification shall be provided in the PS&E for railroad coordination
concurrent with the project construction)

[]For AREAWIDE Contracts, Maryland SHA will provide a Statement of Coordination when
the Modification to the 25C is submitted, prior to NTP. (Check this box for all AREAWIDE
Projects)

REQUIRED ENVIRONMENTAL PERMITS, APPROVALS AND AUTHORIZATIONS.

AFor permit information, please refer to TC Section 2.14.02.04.7 Permits.

98 Addendum No. 1
10-16-2018



SPECIAL PROVISIONS CONTRACT NO. AX7665D82
NOTICE TO CONTRACTOR lofl

NOTICE TO CONTRACTOR

EARLY SUBMISSIONS. The last sentence of the first paragraph of TC-5.02, “No work shall be
started before receipt of the Notice to Proceed” shall not apply to the following:

After notification to the Contractor from the Administration that the Contractor is the apparent
low bidder, the Contractor will be permitted to provide a written request to the Engineer to submit
documentation for materials sources and working drawings for any items of work that have a long
lead time and could jeopardize the project schedule. Upon written approval from the Engineer the
Contractor may submit the applicable documentation to the Engineer.

Should the Contract not be awarded to the apparent low bidder who meets the requirements of
the Contract, GP-8.10 will apply for all costs accrued for the preparation and approval of the
working drawings and any resultant material purchase approved by the District Engineer and steel
fabricated in conformance with the approved working drawings between the date the Contractor
received notice of apparent low bidder and the date of notice that the apparent low bidder will not
be awarded this Contract.

Should this Contract not be awarded to the apparent low bidder due to failure of the Contractor
to comply with all award and execution requirements, all costs accrued for the preparation of the
specific items and any resultant material purchased and steel fabrication shall be borne by the
Contractor.

Failure of the Contractor to submit the early submissions will not be basis for delaying issuance
of the Notice to Proceed or be considered a reason for a time extension.
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GENERAL PROVISIONS
GP SECTION 2
BIDDING REQUIREMENTS AND CONDITIONS FOR DESIGN-BUILD -
COMPETETIVE SEALED PROPOSALS
16 DELETE: GP-2.19 (a) General. in its entirety.
INSERT: The following:

GP-2.19 (a) General. The Contract is to be awarded as outlined in TC 2 of the
Request for Proposals.

DELETE: GP-2.19 (b) Determination of Lowest Bidder.
INSERT: The following:
GP-2.19 (b) Determination of Successful Proposer.
DELETE: The first sentence in GP-2.19 (b) “Bids shall be...Invitation for Bids.”
INSERT: The following:
Proposals shall be evaluated as outlined in TC 2 of the Request for Proposals
17 DELETE: GP-2.19 (c) Award. in its entirety.
INSERT: The following:

GP-2.19 (c) Award. Award of the Contract will be based on the criteria as outlined
in TC 2 of the Request for Proposals.

11-3-15
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GENERAL PROVISIONS

GP SECTION 7
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

DELETE: GP-7.22 NONHIRING OF EMPLOYEES in its entirety.
INSERT: The following.
GP-7.22 NONHIRING OF EMPLOYEES

No official or employee of the State of Maryland, as defined under General Provisions Article,
85-101, Annotated Code of Maryland, whose duties as such official or employee include matters
relating to or affecting the subject matter of this contract, shall during the pendency and term of
this contract and while serving as an official or employee of the State become or be an employee
of the contractor or any entity that is a subcontractor on this contract.
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GENERAL PROVISIONS

GP SECTION 7
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

DELETE: GP-7.34 CONFLICT OF INTEREST LAW in its entirety.
INSERT: The following.
GP-7.34 CONFLICT OF INTEREST LAW

It is unlawful for any State officer, employee, or agent to participate personally in his official
capacity through decision, approval, disapproval, recommendation, advice, or investigation in any
Contract or other matter in which he, his spouse, parent, minor child, brother, or sister has a
financial interest or to which any firm, corporation, association, or other organization in which he
has a financial interest or in which he is serving as an officer, director, trustee, partner, or employee
is a party, or to which any person or organization with whom he is negotiating or has any
arrangement concerning prospective employment, is a party, unless such officer, employee, or
agent has previously complied with the provisions of General Provisions Article, Title 5 of the
Annotated Code of Maryland.

The Contractor shall comply with the provisions of State Finance and Procurement Article,
813-212.1, Annotated Code of Maryland and COMAR 21.05.08.08.
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TERMS AND CONDITIONS

TC SECTION 2
BIDDING REQUIREMENTS AND CONDITIONS FOR COMPETITIVE
SEALED PROPOSALS (DESIGN-BUILD)

ATC-Z.OZ CONTENTS OF BID FORMS

DELETE: This entire section.

TC-2.03 PREPARATION OF BID

DELETE: This entire section.

TC-2.05 DELIVERY OF BIDS

DELETE: This entire section.

TC-2.06 AMENDMENTS TO INVITATIONS FOR BIDS

DELETE: This entire section.

TC-2.07 PRE-OPENING MODIFICATION OR WITHDRAWAL OF BIDS

DELETE: This entire section.

A TC-2.08 LATE BIDS, LATE WITHDRAWALS, AND LATE MODIFICATION

DELETE: This entire section.

TC-2.10 VALUE ENGINEERING CHANGE PROPOSALS
DELETE: This entire section.

ADD: Value Engineering proposals will not be entertained on this project.

103 Addendum No. 1
10-16-2018



SPECIAL PROVISIONS CONTRACT NO. AX7665D82
SCOPE OF WORK FOR DESIGN-BUILD 20f44

TC-2.12 DEBARMENT/SUSPENSION
DELETE: This entire section.
INSERT: The following:

Pursuant to Maryland Board of Public Works Advisory 2003-4, the Administration verifies
whether bidders, their affiliates, or their subcontractors have been suspended or debarred
by the State of Maryland or the federal government by using the following lists:

1. See http://bpw.maryland.gov/Pages/debarments.aspx for the State of Maryland
debarment list.

2. See http://www.sam.gov/ and click on ‘Search Records’ for the federal debarment
list.

TC-2.13 PARTNERING
DELETE: This entire section.
INSERT: The following:

Partnering on this project will be mandatory. The partnership will be structured to draw
on the strengths of each organization through open communication, teamwork and
cooperative action to identify and achieve mutual goals. The objective is to create an
atmosphere of trust and honest dialogue among all stakeholders. This partnership will not
change the legal relationship of the parties to the Contract nor relieve any party from any
of the terms of the Contract.

The Administration's Assistant District Engineer of Construction, the Project Design
Engineer and the Design-Builder’s management representative will organize a partnering
project team. Persons recommended being on the team and guidelines for partnering are
included in the Partnering Field Guide at www.mdgqi.org.

The kick-off workshop meeting will be held soon after execution of the Contract. All
stakeholders will attend the kick-off workshop to develop and commit to the Partnering
Charter and Issue Resolution process. Follow-up meetings will be held monthly by the
Design-Builder and the Administration, with other stakeholders attending as needed.

Measuring the partnering on the project is a key element to its success. All stakeholders
will participate in the process. The Partnering Project Rating form will be completed
monthly and then entered into the Administration’s Partnering Data Base. Summaries of
the ratings will then be shared with the team. The Administration’s and Design-Builder’s
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management team will review the partnering ratings and intervene if necessary on a
monthly basis.

All cost of partnering meetings shall be shared equally between the Design-Builder and the
Administration.

TC2.14 REQUEST FOR PROPOSALS (RFP)

2.14.01  Design-Build Concept

The Administration is soliciting Technical Proposals and Price Proposals for the design
and construction of improvements to existing stormwater management facilities and
outfalls. This project is located in Anne Arundel, Baltimore, Carroll, Cecil, Charles,
Frederick, Harford, Howard, Montgomery, Prince George’s and Washington Counties in
Maryland.

The use of the term “Contractor” or “Design-Builder” within the Contract Documents
furnished by the Administration shall be taken to mean Design-Build (D-B) Contractor.
These terms are interchangeable.

The use of the term "Designer" or "Design-Build Engineer,” within the Contract
Documents furnished by the Administration, shall be taken to mean the Engineer working
for the Design-Build Contractor. The use of the term "Engineer,” within the Contract
Documents furnished by the Administration, shall be as defined in Section GP-1.03 of the
General Provisions for Construction Contracts.

2.14.01.1 Restrictions on Participation in Design-Build Contracts:

An individual or entity that has received monetary compensation as the lead or prime
design consultant under a contract with the Administration to develop the concept plan
and/or have been retained to perform construction phase services on behalf of the state, or
a person or entity that employs such an individual or entity, or regardless of design phase
responsibilities has received in excess of $500,000.00 for services performed, may not
submit a Technical Proposal or a Price Proposal for this procurement and is not a
responsible proposer under COMAR 21.06.01.01. The Technical Proposal or Price
Proposal from such an individual or entity will be rejected pursuant to COMAR
21.06.01.01 and COMAR 21.06.02.03.

The following is a list of consultants and/or subconsultants that have received monetary
compensation under a contract with the Administration as the prime consultant to develop
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the concept plan, have been retained by the Administration to perform construction phase
services on the behalf of the state for this procurement, or have received payment in excess
of $500,000.00. MDOT SHA makes no representations regarding the completeness of the
list:

e McCormick Taylor, Inc.

e Wilson T. Ballard

8 13-212.1 of the State Finance & Procurement Article that contains various restrictions on
participating in State procurements. Any questions regarding eligibility must be appealed
to the Maryland State Board of Contract Appeals.

No official or employee of the State of Maryland, as defined under General Provisions
Avrticle of the Annotated Code of Maryland, whose duties as such official or employee
include matters relating to or affecting the subject matter of this contract, shall during the
pendency and term of this contract and while serving as an official or employee of the State
become or be an employee of the Consultant or an entity that is a subcontractor on this
contract.

No Design-Build Team may use any persons meeting the above restrictions in any capacity,
key staff or otherwise, on this Design-Build Contract. It is the responsibility of the Design-
Build Team to identify any potential ethics issues concerning its former MDOT employees
and seek an opinion from the State Ethics Commission regarding any potential conflicts of
interest. The Design-Build Team shall provide certification in its cover letter that it is in
compliance with State Ethics Laws prohibiting work on a matter in which a former MDOT
employee participated significantly as a State Employee for the duration of this contract.

2.14.02 Project Overview

2.14.02.01  Description of Work

The contract generally consists of the design and construction of retrofit
Stormwater Management Facilities and stabilization of Outfalls to achieve TMDL
credits. The project is located in Anne Arundel, Baltimore, Carroll, Cecil, Charles,
Frederick, Harford, Howard, Montgomery, Prince George’s and Washington
Counties. The scope of improvements is anticipated to include, but is not limited
to, topographic survey, earthwork, drainage, stormwater management (SWM),
erosion and sediment control (ESC), landscaping, maintenance of traffic, utility
coordination, Plats Development, coordinate with Maryland Department of
Transportation State Highway Administration (MDOT SHA) and provide
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information to obtain site(s) specific National Environmental Protection Act
(NEPA) approval, Right-of-way acquisition and environmental permit acquisition.

The MDOT SHA is providing a menu of outfall locations and stormwater
management facilitates that require maintenance and stormwater management
facilitates that do not require maintenance. The Design-Builder’s responsibility
shall include, but not be limited to, selection of site locations from the menu,
coordinate and provide information to obtain site specific NEPA approval, obtain
any required environmental permitting, design and construct any resulting
mitigation, obtain any needed topographic survey, develop plats for any needed
Right-of-way acquisitions, acquire any needed Rights-of-way, design the site,
construct the site and perform other work as needed as outlined elsewhere in this
Request for Proposals (RFP) for stabilization of outfalls and/or retrofit stormwater
management facilities to achieve TMDL credit.

Stormwater management facilitates that do not require maintenance shall only be
used to provide TMDL credit through innovative techniques, materials and
products. The determination that a technique, material and/or product is innovative
shall be at the sole discretion of the Administration.

If a site selected by the Design-Builder is found to be too impactful to the
environment and/or schedule, the Design-Builder shall be responsible to select
alternative site(s) to achieve the number of credit acres the Design-Builder
identified in their Price Proposal.

2.14.02.02 Project History

A TMDL sets a pollution “diet” for a designated water body that identifies the
maximum concentration, volume, or weight of pollution tolerable before the water
body becomes impaired. The decision for Environmental Protection agency (EPA)
to adopt a Chesapeake Bay TMDL arose from the appearance of large “dead zones”
decimating the ecological and economical productiveness of the nation’s largest
estuary and to resolve outstanding court cases and consent decrees. The Chesapeake
Bay Total Maximum Daily Load (TMDL) is unique, in that a Presidential Executive
Order requires each signatory State to establish two-year milestones, approved and
enforced by the EPA. Since Maryland lies within the Bay's watershed, the State's '
Watershed Implementation Plan (WIP) identifies MDOT SHA as a major developer
and sets targets for which the Administration must meet. Failure to achieve these
target milestones results in enforcement actions, including but not limited to:
assignment of more stringent pollutant reduction responsibilities, rescinding State
NPDES program delegated authority, rejecting state-issued NPDES permits, and
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withholding, conditioning, or reallocating federal grant funds.

2.14.02.03  Project Goals

o s~ wn

TMDL Credit — achieve the maximum Number of TMDL Credit Acres as
cost effectively as possible

Environment —Minimize impacts to Environmental Resources
Maintenance — Provide a facility that is able to be adequately maintained
Safety — Maximize safety during and after construction

Right-of-way — Minimize acquisition of property

2.14.02.04 Project Status

The current status of aspects of the project is as outlined hereafter.

2.14.02.04.1 Survey

No topographic survey was performed by the Administration.

The Design-Builder must obtain all survey data necessary for their design,
construction, and surface modeling for all design activities.

2.14.02.04.2 Plans

No conceptual plans were prepared for any of the site locations.

2.14.02.04.3 Cross-Sections

Field-surveyed cross-sections were not taken, and conceptual cross sections
were not prepared for any site location. The Design-Builder must perform
any field-run cross-sections to complete design and construction activities
to address design and/or construction issues and provide clarification where
necessary. If required, cross-sections showing existing and proposed
ground must be prepared by the Design-Builder using the appropriate
computer software.

2.14.02.04.4 Geotechnical

The Administration has not obtained any soils borings, performed
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laboratory testing nor performed any preliminary geotechnical survey.

The Design-Build Team is responsible for performing a complete
geotechnical program including borings, sampling, in-situ and laboratory
testing, analysis, design, and other geotechnical services as necessary to
complete design and construction.

2.14.02.04.5 Utilities

No utility designations, test pitting or other utility information has been
obtained by the Administration.

The Design-Builder will be responsible to obtain any utility data it
determines necessary for design and construction of the project.

2.14.02.04.6 Right of Way

It shall be the Design-Builder’s responsibility to determine existing MDOT
SHA Right-of-way at each site selected by the Design-Builder. All
construction must be entirely contained within Right-of-way certified by the
Administration. If the Design-Builder’s project requires acquisition of
Right-of-way it shall be the Design-Builder’s responsibility to identify
those needs, coordinate with MDOT SHA and provide information to obtain
site specific NEPA approval for those areas, plat the acquisitions and
acquire the Right-of-way in accordance with the provisions outlined
elsewhere in this RFP.

The Design-Builder may begin construction activity only on plans where
the disturbance is entirely contained within right-of-way certified by the
Administration to be in MDOT SHA’s possession. The Design-Builder
may not proceed with construction on any properties not within MDOT
SHA possession until such time as the Administration issues a Right-of-
Way Certification stating that right-of-way is clear for the construction
package. = The Administration may issue multiple Right-of-Way
Certifications throughout the acquisition process. The Right-of-Way
Certification(s) will only list those properties which have been cleared at
the time of issuance.

The Design-Builder will be responsible for acquiring, at its expense, all
other rights in land needed for construction staging, yarding, or other
construction needs outside the scope of the improvements.
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2.14.02.04.7 Permits

The permits and/or approvals that are anticipated to be required for this
project include but is not limited to the following:

e Stormwater Management Permit and Erosion and Sediment Control
Approval (from SWM/ESC Approval Authority)

e National Pollutant Discharge Elimination System (NPDES) Permit
(from MDE)

e Section 404 Individual Permit, Water Quality Certification and Nontidal
Wetlands & Waterways Permit and (from USACE and MDE)

e Maryland Forest Conservation Act (FCA), Maryland Reforestation Law
(Reforestation Law), and/or Maryland Roadside Tree Law (Tree Law)
(from DNR)

o all permits, approvals, and licenses for the prosecution of the Work

Status of Stormwater Management and Erosion and Sediment Control
Review:

No Stormwater Management (SWM) design has been developed by the
Administration. The Design-Build Team is responsible for the preparation of
SWM Plans and obtaining final approvals.

No erosion and sediment control (ESC) design has been developed by the
Administration. The Design-Build Team is responsible for the preparation of
ESC Plans and obtaining final approvals.

Status of National Pollutant Discharge Elimination System Permit:

The Administration has not submitted a Notice of Intent (NOI) form to MDE.
The Design-Build Team is responsible for submitting the NOI and to complete
the public notice period and submitting any amendments thereto. Any delays
resultant of obtaining NOI amendments will be the sole responsibility of the
Design-Builder.

Status of Nontidal Wetlands & Waterways Permit and Section 404
Individual Permit:

The Design-Build Team is responsible applying for a Nontidal Wetlands and
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Waterways Permit and obtaining final approvals as the Permittee. Any resultant
delays or changes to schedules or costs, whether direct, indirect or
consequential, arising out of obtaining the approved permit will be the
responsibility of the Design-Builder.

Additionally, the Design-Builder shall be responsible for all permit conditions
and any mitigation required to obtain the approved permit at no additional cost
to the Administration.

Status of Reforestation Law Approval:

The Design-Build Team is responsible applying for a Permit for Tree impacts
and obtaining final approvals as the Permittee. Any resultant delays or changes
to schedules or costs, whether direct, indirect or consequential, arising out of
obtaining the approved permit will be the responsibility of the Design-Builder.

Additionally, the Design-Builder shall be responsible for all permit conditions
and any mitigation required to obtain the approved permit at no additional cost
to the Administration.

2.14.03 RFP Package

The following materials are being provided to all prospective proposers on ProjectWise:
A. Request for Proposals
B. Questions and Responses

The following material is being provided in electronic format on ProjectWise. This material
is considered Engineering Data and the Administration will stand behind its accuracy
unless otherwise specified in the contract documents.

C. Site Specific Information - Excel files containing site specific information for
existing outfall and stormwater management locations is provided.

The following materials are being provided in electronic format on ProjectWise. This
material is considered Conceptual and the Administration makes no representation
regarding its accuracy.

D. Existing Geo-Referenced Right of Way Plats — Any identified Right-of-way plats
that intersect outfall and stormwater site locations are provided as spatial overlays
for reference only. These plats include intended acquisition but may not represent
accurate dedications and ownership, as the actual acquisitions may not have been
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concluded. It is the responsibility of the Design Builder to verify land ownership
with supporting deed records.

E. GISFiles - An ArcGIS geodatabase containing the existing outfall and stormwater
management locations that require maintenance is provided as spatial overlays.
Point and polygon features are included to geographically represent the
approximate location of the outfalls and stormwater management facilities. All
associated attributes for each site are for informational purposes only and need to
be verified by the Design Builder.

F. GIS Files for Innovation - An ArcGIS geodatabase containing the existing
stormwater management locations for facilitates that do not require maintenance
that shall only be used to provide TMDL credit through innovative techniques,
materials and products is provided as spatial overlays. Point and polygon features
are included to geographically represent the approximate location of the outfalls
and stormwater management facilities. All associated attributes for each site are for
informational purposes only and need to be verified by the Design Builder.

G. A GIS layer containing previous wetland delineations throughout the State of
Maryland is provided. This file is a compilation of wetland delineations completed
for various previous projects. This information is for reference only as the
delineations were collected at the time of each project and may not portray an
accurate representation of the existing environmental resources. It is the Design-
Builder’s responsibility to identify and confirm all environmental resources.

H. Outfall Site Photographs - All available outfall site photographs are provided. The
photographs were taken at the time of inspection and do not guarantee an accurate
representation of the existing site conditions. This material is for informational
purposes only and the Administration makes no representation regarding its
accuracy. It is the Design Builder’s responsibility to field verify the existing site
conditions.

I. Stormwater Management Facility Information - All available as-built plans and
stormwater management reports are provided. The as-built plans and stormwater
management reports represent the design at the time of construction and do not
guarantee an accurate representation of the existing site conditions. The provided
information is from past projects and may not represent the entire plan set or
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stormwater report. It is the Design- Builder’s responsibility to field verify the
existing site conditions.

The following materials are being provided in electronic format on ProjectWise. This
material is considered necessary for the Design-Build Team to submit a Technical
Proposal, prepare a Price Proposal and/or finalize their designs.

AJ . NEPA Environmental Document

K. TMDL Crediting Information

L. Stormwater Management and Surface Drainage Information

M. Wetland and Waterways Permitting Information

Proposers are also provided with a file index provided on Projectwise. The file is a Word
Document describing all the files and files names for the information outlined above.

2.14.04

Description of Work

2.07.04.1 Engineering/Construction Services

The required engineering and construction services to be provided by the
Design-Builder will include, but not be limited to:

Data Collection (includes surveying, geotechnical, etc.).
Hydraulic Analysis, Design, Construction and Agency Approval

Roadside Landscape Planting, Stormwater Management Landscape
Planting, Reforestation Design, Agency Approval and Construction of the
aforementioned.

Utility designation and coordination
Geotechnical Engineering

Storm Water Management (SWM) Design, outfall stabilization design,
Approvals, Construction and As-Built Certification (including MDE
approval).

Erosion and Sediment Control (E&S) Design, Implementation and
Approvals (including NPDES and MDE Approvals).
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TC 2.15

2.15.01

Engineering Studies and Reports required to meet the contract or permit
requirements or to address any comments from the Administration or other
agencies related to obtaining, meeting or modifying the permit.

General Coordination with Administration (includes obtaining required
approvals).

Produce Required Deliverables.

Environmental Permit Activities (including obtaining permits).
Community Relations.

Traffic Control Design and Implementation.

Maintenance of project site(s) including mowing, watering, and dust
control.

Obtaining all required permit from the appropriate regulatory agencies for
any impacts to trees, stormwater management, erosion and sediment
control, or any other resource.

Implementation of any required mitigation or remediation for impacts to
environmental resources to obtain permit approvals or due to any non-
compliance with the permit conditions.

Any other items required to successfully complete the project.

PROPOSAL SUBMISSION REQUIREMENTS

Responsibilities of the Proposers

2.15.01.1 Review of RFP

Before submitting a proposal, the Prospective Proposer is responsible for
examining the RFP and materials furnished to each Prospective Proposer. The
Prospective Proposer is responsible for all site investigation and preliminary
design necessary to submit proposals and accept responsibility that their Price
Proposal is sufficient to complete all, permitting, right-of-way acquisition,
design and construction.

2.15.01.2 Site Investigation

The Design-Builder is permitted to inspect the portions of the of the project
site within the Administration’s Existing Right-of-Way. The Design-Builder
invited to submit a Price Proposal must first examine all of the project site that
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is under Administration control. Examination of all other areas must be
arranged with the owner.

The Prospective Proposer is solely responsible for all site conditions
discoverable from a reasonable site examination. A reasonable site
examination includes all utility and/or geotechnical investigation that the
Prospective Proposer determines is necessary to properly price the Work. If the
Prospective Proposer determines, before submission of the proposals, that
additional utility designation, geotechnical and/or subsurface investigation or
analysis are necessary to properly price the Work; it is the responsibility of the
Prospective Proposer to perform such investigation and analysis at its expense.
The Price Proposal submission will be considered conclusive evidence that the
Prospective Design-Build Team has determined that it has performed a
reasonable site investigation to submit Price Proposal, necessary to perform the
activities as outlined in this RFP for the project.

All subsurface investigations performed by the Prospective Proposer, including
sampling and laboratory testing, shall be performed by a Geotechnical firm
experienced in subsurface investigations and in accordance with the 1988
AASHTO Manual on Subsurface Investigations, AASHTO Standards, the
Maryland Department of Transportation State Highway Administration
(MDOT SHA) Standard Specifications for Subsurface Explorations, MSMT
Standards, the MDOT SHA Book of Standards for Highway and Incidental
Structures, and ASTM Standards. The Prospective Proposer shall be
responsible for utility clearance and any traffic control required for his
investigation. The Prospective Proposer shall submit all Maintenance of Traffic
concepts related to site investigation to the MDOT SHA District Traffic
Division of the applicable District for approval. Any investigative methods that
pose a safety threat to the traveling public shall not be used. Any borings taken
in roadway or shoulder areas shall be backfilled before the area is re-opened to
traffic. The Prospective Proposer shall restore to its current condition, any area
of the site disturbed by his site investigation operations. If the Prospective
Proposer encounters any abnormal conditions that indicate the presence of
hazardous materials or toxic waste during his site investigation, they shall
immediately suspend work in the area and notify the Administration. A
Geotechnical Engineer who is registered in the State of Maryland shall
supervise all subsurface investigations conducted by the Design-Builder.
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2.15.01.3 Utility Coordination

Prior to submitting a Price Proposal, the Prospective Proposer must conduct
utility research and coordination with all utility companies along with
additional site research to determine:

a. What utility facilities actually exist within the project limits.

The Price Proposal must represent a thorough consideration of these elements.

2.15.01.4 Surveys

No Topographic Survey was performed by the Administration. The Prospective
Proposer must perform any required survey or topographic information
(including utility locations). The Design-Builder must account for these
services within their project schedule and design submittals. It is the
responsibility of the Prospective Proposer at its expense to obtain all additional
information and the Administration accepts no responsibility for the lack of this
information.

2.15.01.5 Duty to Notify if Errors Discovered

Proposers shall not take advantage of any error, omission, or discrepancy in the
RFP or related materials, including all project information. If a Proposer
discovers such an error, omission or discrepancy, he shall immediately notify
the Administration in writing; failure to do so notify shall constitute a waiver
of any claim based upon such error, omission, or discrepancy. After such
notification, the Administration will confirm or modify the RFP in writing as
the Administration determines may be necessary to fulfill the intent of the RFP.

2.15.02 Pre-Submittal Requirements

2.15.02.1 Letter of Interest

A Letter of Interest (LOI), on official letterhead of the Design-Build Team,
notifying the Administration whether or not the DB Team intends to submit a
Technical Proposal and Price Proposal must be delivered no later than July 3,
2018 prior to 12 noon (EST). The LOI must be delivered to the following email
address:
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AX766D_TMDL @sha.state.md.us

The LOI must be signed by individual(s) authorized to represent the Major
Participant firm(s) and the lead Constructor firm(s). A Major Participant is
defined as the legal entity, firm or company, individually or as a party in a joint
venture or limited liability company or some other legal entity, that will be
signatory to the Design—Build Contract with the Administration. Major
Participant(s) will be expected to accept joint and several liability for
performance of the Design—Build Contract. Major Participants are not design
sub-consultants, construction subcontractors or any other subcontractors to the
legal entity that signs the Design—Build Contract.

The LOI shall include the primary and secondary individual contacts for the
Major Participant firm(s) with address, phone number, and E-mail address
where all communications from MDOT SHA should be directed for this RFP
phase.

As an attachment to LOI provide evidence that the Design-Build Team is
capable of obtaining a Performance Bond and a Payment Bond in accordance
with the requirements in Maryland’s 2017 Standard Specifications for
Construction and Materials, GP — Section 3 and appropriate for the upper level
of Project Classification J as defined in Maryland’s Standard Specifications for
Construction and Materials, Section TC 2.01.

Such evidence shall take the form of a letter from a surety company indicating
that such capacity is anticipated to be available for the contracting entity. Letters
indicating “unlimited” bonding capacity are not acceptable. The surety
company providing such letter must be rated at least A- by two nationally
recognized credit rating agencies or at least A-VII by A.M. Best & Company.
The letter should recognize the firm’s backlog and work in progress in relation
to its bonding capacity.

2.15.02.2 Mandatory One-On-One Meetings

The Administration will hold mandatory one-on-one meetings with the
Proposers who meet the requirements of TC 2.15.02.1 only. The purpose of
these meetings will be to discuss issues and clarifications regarding the RFP
and/or the Proposer’s potential Alternative Technical Concept (ATC)
submittals. The Administration reserves the right to disclose to all Proposers
any issues raised during the one-on-one meetings, except to the extent the
Administration determines that, in its sole discretion, such disclosure would
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impair the confidentiality of an ATC or would reveal a Proposer’s confidential
business strategies. Each meeting will be held independently with each
Prospective Proposer.

The one-on-one meetings are subject to the following:

a. The meetings are intended to provide Proposers with a better understanding
of the RFP.

b. The Administration will not discuss any Proposal or proposed ATC with
any Proposer other than its own.

c. The Administration will not discuss any ATC under review by the
Administration at the time of the meeting.

d. Proposers are not permitted to seek to obtain commitments from the
Administration in the meetings or otherwise seek to obtain an unfair
competitive advantage over any other Proposer.

e. No aspect of these meetings is intended to provide any Proposer with access
to information that is not similarly available to other Proposers, and no part
of the evaluation of Proposals will be based on the conduct or discussions
that occur during these meetings.

The Administration reserves the right to disclose to all Proposers any issues
raised during the one-on-one meetings which require addenda to the RFP. The
Administration, however, will not disclose any information pertaining to an
individual Proposer’s Proposal, ATCs, or other technical concepts to other
Proposers.

2.15.02.3 Communications During Proposal Preparation

The Procurement Officer is the Administration's single contact and source of
information for this procurement.

The following rules of contact will apply during the Contract procurement
process, which begins upon the date of issuance of the RFP, and will be
completed with the execution of the Contract. These rules are designed to
promote a fair, unbiased, and legally defensible procurement process. Contact
includes face-to-face, telephone, facsimile, electronic-mail (e-mail), or formal
written communication.
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The specific rules of contact are as follows:

1. Communication will only be accepted by the Administration from
those Proposers who have met the requirements of TC 2.15.02.1.

2. Section 11-205 of the State Finance and Procurement Article, Annotated
Code of Maryland, prohibits and penalizes collusion in the State
procurement process.

3. Unless otherwise specifically authorized by the Procurement Officer, a
Proposer may contact the Department and the Administration only through
the Procurement Officer and only in letter format via e-mail and not orally.
The Proposer's contacts with the Department and the Administration shall
be only through a single representative authorized to bind the Proposer.

4. The Procurement Officer normally will contact a Proposer in writing
through the Proposer's designated representative identified in their LOI.

5. Neither a Proposer nor its agents may contact Department or Administration
employees, including Department or Administration heads, members of the
evaluation committee(s) and any other person who will evaluate proposals,
regarding the project, except through the process identified above.

6. Any contact by a Proposer determined to be improper may result in
disqualification of the Proposer.

7. The Administration will not be responsible for or bound by: (1) any oral
communication, or (2) any other information or contact that occurs outside
the official communication process specified herein, unless confirmed in
writing by the Procurement Officer.

8. The Design-Builder shall not directly contact the regulator agencies
(including but not limited to the US Army Corp of Engineers (USACE),
Maryland Department of the Environment (MDE), Maryland
Department of Natural Resources (DNR), Maryland State Historic
Preservation Office (MD_ SHPO), US Fish and Wildlife Service
(USFWS), US Environmental Protection Agency (EPA)) during the
contract procurement process.

All requests for additional information or clarification of the RFP and any other
communication concerning this project shall be submitted via e-mailed with return
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confirmation receipt. No verbal requests or personal visits will be honored. All written
contacts shall be addressed to the Procurement Officer:

Mr. Eric E. Marabello, P.E.

Director, Office of Highway Development

MDOT State Highway Administration

e-mail address: AX766D_TMDL@sha.state.md.us

No requests for additional information or clarification to any other Administration office,
consultant, or employee will be considered. During the Technical Proposal and Price
Proposal Phase, as discussed in GP 2.09, Prospective Proposers may make inquiries up to
4:00 p.m. (EST) on October 16, 2018. Prospective Proposers is defined as those
Proposers who have met the requirements of TC 2.15.02.1. Inquiries received after that
date and time will not be accepted. All responses to questions related to the Technical
Proposal and Price Proposal Phase and any addenda to the RFP will be disseminated by
email to the primary contact for those firms who have met the requirements of TC
2.15.02.1.

2.15.02.4 Addenda

Interpretations, clarifications or modifications to this RFP will be made by
Addenda. Only interpretations, clarifications and answers to the questions included
in Addenda or such writings shall be binding on the Administration.

2.15.02.5 Request for Information (RFI)

Responses to all RFI’s not part of an addendum, will be provided through email
and shall be considered contractually binding. The Administration will provide a
comprehensive list of questions and answers to the Reduced Candidate List 7 days
prior to the Technical Proposal due date.

2.15.02.6 Compliance with Applicable Law

In connection with this RFP and the Contract, Proposers shall comply with all
applicable laws in all aspects in connection with the procurement process of this
project and in the performance of the Contract.

2.15.02.7 ATC Submittal and Review

TC Section 2.15.02.8 through 2.15.02.13 set the process for the submittal and
review of Alternative Technical Concepts (ATC) that conflict with the
requirements for design and construction of the project, or otherwise require a
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modification to the technical requirements of the project. ATCs will only be
accepted by the Administration from those Proposers who have met the
requirements of TC 2.15.02.1. The process is intended to:

e Allow Proposers to incorporate innovation and creativity into the Proposals.

e Allow the Administration to consider Proposer ATCs in making the
selection decision.

e Avoid delays and potential conflicts in the design associated with deferring
of reviews of ATCs to the post-award period.

e Obtain the best-value for the public.

ATCs eligible for consideration hereunder are limited to those deviations to the
requirements of the as-issued Contract Documents that result in performance and
quality of the end product that equal to or better than the performance and quality
of the end product absent the deviation, as determined by the Department at its sole
discretion. Equal to or better ATCs that include the application of practical
design alternatives that will advance the project goals without compromising
the performance, quality, and safety of the end product are encouraged.

A concept is not eligible for considerations as an ATC if, in the Administration’s
sole discretion, it is premised upon or it would require:

e A reduction in project scope, performance, or reliability.

e The addition of a separate Administration project to the Contract (such as
expansion of the scope of the project to include additional roadways).

e An increase in the amount of time required for Substantial Completion or
Contract Time.

Any ATC that, if implemented, would require further environmental evaluation or
permits for the project, may be allowed, provided that the Proposer bears the
schedule and cost risk associated with such additional environmental reevaluation
or permit approvals. If the Proposer is not able to obtain the approvals necessary
to implement the ATC, the Proposer is obligated to develop the project in
accordance with existing approvals and without additional cost or extension of
time.

If a Proposer is unsure whether a concept is consistent with the requirements of the
RFP or if the concept would be considered an ATC by the Administration, the
Administration recommends that the Proposer submit such concept for review as
an ATC. The Proposer is also encouraged to submit standards or specifications that
are approved for usage by other state Departments of Transportation as ATCs. If a
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concept is submitted as part of the Technical Proposal that the Administration
considers to be an ATC, and the Proposer has not received prior ATC approval, the
Proposer may be required to revert back to the RFP requirements if selected.

The Proposer is also encouraged to submit innovation techniques, materials
and products for TMDL credit as ATCs.

The Proposer may submit an ATC for review by the Administration on or before
September 18, 2018 at 4:00 p.m. (prevailing local time). Inquiries received after
that date and time will not be accepted.

All  ATCs shall be submitted in writing via email only to
AX766D_TMDL@sha.state.md.us, with a cover letter clearly identifying the
submittal as a request for review of an ATC. If the Proposer does not clearly
designate its submittal as an ATC, the submission will not be treated as an ATC by
the Administration.

The Administration will review each ATC submitted. If an ATC is summarily
approved or not approved, the Administration's comments will inform the Proposer
that its technical concept appears to be generally acceptable, or the Administration
will identify areas in which the approach appears to be incompatible with the
project goals and requirements. If the Administration needs more information to
determine whether or not the ATC will be approved or not approved, the
Administration will submit written questions to the Proposer and/or request a one-
on-one meeting in order to better understand the details of the ATC. The
Administration may conditionally approve an ATC based on required revisions to
a portion or portions of the ATC.

If an ATC is not approved or conditionally approved and the Proposer feels that the
non-approval or the conditions for approval were due to an incorrect conclusion on
the part of the Administration, it may re-submit the ATC for one additional review
via email only to AX766D_TMDL@sha.state.md.us. If a re-submittal is made, it
shall be accompanied by a cover letter clearly identifying such submission as an
ATC submitted for an additional review. Resubmission of an ATC will not entitle
the Proposer to an extension of the Proposal due date.

The Proposer shall advise the Administration in its ATC if it believes a one-on-one
meeting is appropriate.

The Administration will return its approval, non-approval, conditional approval, or
additional questions pertaining to any specific ATC no later than two weeks after
receipt of that ATC. If the Proposer does not receive a return response from the
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Administration within two weeks of the Administration's receipt of the ATC, the
Proposer shall presume that the Administration has rejected the ATC. The non-
approval of an ATC will not entitle the Proposer to an extension of the Proposal
due date.

2.15.02.8 Content of ATC Submittal

Each ATC submittal shall include a sequential ATC number and shall include the
following:

A)

B)

C)

D)

E)

F)

G)

H)

J)

K)

Description: Detailed descriptive information and other appropriate
information as appropriate such as conceptual drawings, production details,
standards, specifications, and a traffic operations analysis.

Location: The locations where, and an explanation of how, the ATC will be
used on the Project.

Maintenance: Any change in routine maintenance requirements associated
with the ATC, including ease of maintenance.

Design Life: Any change in the anticipated design life of the item(s)
comprising the ATC.

Time Savings: Any reduction in the time period necessary to design and
construct the Project resulting from implementing the ATC, including, as
appropriate, a description of method and commitments.

RFP References: References to requirements of the RFP that are
inconsistent with the proposed ATC, an explanation of the nature of the
deviations from said requirements, and a request for approval of such
deviations. Any requested deviation from the requirements from the RFP
related to the ATC must be listed in this section.

Analysis: The analysis justifying the use of the ATC and why the deviation,
if any, from the requirements of the RFP should be allowed.

Potential Impacts: A preliminary analysis of potential impacts (both during
and after construction) including but not limited to user impacts, Right-of-
Way, geotechnical, utilities, environmental permitting, local community,
safety, and life-cycle project and infrastructure costs, including impacts on
the cost of repair, maintenance, and operation.

Other projects: A description of other projects on which the ATC has been
used, the degree of success or failure of such usage, and the names and
contact information (including telephone numbers and e-mail addresses) of
project owner representatives who can confirm such statements.

Added Administration Risk: A description of added risk to the
Administration or third parties associated with implementing the ATC.

Added Design-Builder Risk: A description of added risk to the Design-
Builder associated with implementing the ATC.
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L) Additional Costs: An estimate of any additional Administration, Proposer,
or third-party cost associated with implementation of the ATC.

M) Price Proposal Adjustment: An estimate of the Price Proposal adjustment
should the ATC be approved and implemented.

N) Equal or Better: An analysis of how the ATC is equal or better in quality
and performance than the requirements of the Contract Documents and how
it would advance the project goals, as applicable.

O) Miscellaneous: ~ Any additional information that would assist the
Administration in the review of this ATC.

2.15.02.9 Determination By The Administration

The Administration will make one of the following determinations with respect to
each properly submitted ATC:

A) The ATC is acceptable for inclusion in the Proposal.
B) The ATC is not acceptable for inclusion in the Proposal.

C) The ATC is conditionally approved in its present form and may be included
in the Proposal upon satisfaction, in the Administration’s sole discretion, of
identified conditions, clarifications, or modifications.

D) The ATC is not acceptable in its present form, but may be acceptable upon
satisfaction, in the Administration’s sole discretion, of certain identified
conditions (such as additional information and/or a one-on-one meeting)
which must be met or clarifications or modifications that must be made
through a submittal of a revised ATC.

E) The submittal does not qualify as an ATC but may be included in the
Proposal because it appears to be within the requirements of the RFP.

F) The Administration requires additional time to further review the ATC, and
expects to provide a response to the Design-Builder on (Date).

Approval of an ATC will constitute a change in the specific requirements of the
Contract Documents associated with the approved ATC and for that specific
Proposer. Should the Design-Builder be unable to obtain required approvals for any
ATC incorporated into the Contract Documents, or if the concept otherwise proves
to be infeasible, the Design-Builder will be required to conform to the original RFP
requirements. Each Proposer, by submittal of its Proposal, acknowledges that the
opportunity to submit ATCs was offered to all Proposers, and waives any right to
object to the Administration's determinations regarding acceptability of ATCs.

2.15.02.10 Incorporation Into Proposal
Proposer may incorporate zero, one or more pre-approved ATCs into its Proposal

including conditionally approved ATCs. If the Administration responded to an
ATC by identifying conditions to approval, those conditions become part of the
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Contract Documents. Copies of the ATC submittal and the Administration's ATC
approval letters for each incorporated ATC shall be included in the Price Proposal.

Except for incorporating approved ATCs, the Price Proposal may not otherwise
contain exceptions to or deviations from the requirements of the RFP Documents.

2.15.02.11  ATC Confidentiality

ATCs properly submitted by a Proposer and all subsequent communications
regarding its ATCs will be considered confidential. If a Proposer wishes to make
any announcement or disclosure to third parties concerning any ATC, it shall first
notify the Administration in writing of its intent to take such action, including
details as to date and participants, and obtain the Administration's prior approval to
do so.

2.15.02.12  ATC Specific One-On-One Meetings

Prior to or after submission of ATCs, the Administration may conduct one-on-one
meetings with a Proposer to gain information or a better understanding regarding
its ATC and to discuss issues and clarifications regarding the ATC. The
Administration reserves the right to disclose to all Proposers any issues raised
during the one-on-one meetings. However, the Administration will not disclose any
information pertaining to an individual Proposer's ATCs or other technical concepts
to other Proposers.

2.15.03 Proposal Delivery Formalities
2.15.03.1 Organization of Proposal Submittals

Prospective proposers shall organize submittal of their Technical Proposal and
Price Proposal to match the organization specified in this RFP. Prospective
Proposers is defined as those Proposers who have met the requirements of TC
2.15.02.1

a. Separate Proposal Packages
Proposal submissions shall consist of two separate sealed packages, a Technical
Proposal as described in TC Section 2.16 and a Price Proposal as described in
TC Section 2.17.

b. Technical Proposal
The Technical Proposal may be submitted in container(s) of the Prospective
Proposer's choice provided that the material is neat, orderly, and incapable of
inadvertent disassembly. Technical Proposal shall be submitted and bound

using a three (3) ring binder with all pages are numbered consecutively. Each
container shall be clearly marked as follows:
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C.

Prospective Proposer's Name

Technical Proposal

Areawide Total Maximum Daily Load (TMDL) Design-Build
Contract No. AX7665D82

Container __of ___
Location and deadline for submittal of Technical Proposal Submittal

Technical Proposals must be delivered no later than October 30, 2018 prior to
12 noon (EST). The proposal must be delivered to the following location:

Mr. Eric Lomboy
Director, Office of Procurement and Contract Management
Fourth Floor, C-405

707 N. Calvert Street
Baltimore, Maryland 21202

Number of Copies

One original and eight (8) copies of the complete Technical Proposal shall be

submitted along with one (1) electronic copy PDF file on CD or flash drive and

copies of the Proposer’s ATCs and the Administration's ATC approval letters

for each incorporated ATC.

Price Proposal

The Price Proposal shall be submitted on the Proposal Form supplied by the

Administration and shall be delivered in a sealed envelope capable of holding

8%" x 11" documents without folding and clearly marked as follows:
Prospective Proposer's Name

Price Proposal

Areawide Total Maximum Daily Load (TMDL) Design-Build
Contract No. AX7665D82

Container __of ___
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f. Proposal Guaranty

The Proposal Guaranty shall be delivered with the Price Proposal in a sealed
business-sized envelope clearly marked as follows:

Prospective Proposer's Name

Proposal Guaranty

Areawide Total Maximum Daily Load (TMDL) Design-Build
Contract No. AX7665D82

g. Location and deadline for submittal of Price Proposal Submittal

Price Proposals must be delivered no later than October 30, 2018 prior to 12
noon (EST). The proposal must be delivered to the following location:

Mr. Eric Lomboy
Director, Office of Procurement and Contract Management
Fourth Floor, C-405

707 N. Calvert Street
Baltimore, Maryland 21202

h. Number of Copies

A single original of the Proposal Guaranty and a single original of the Price
Proposal shall be submitted as specified in this section. The Lump Sum Cost
Breakdown as outlined in TC Section 7.10 and the signed Stipend Agreements
shall also be submitted with the Price Proposal.

2.15.03.2 Effect of Submitting Proposal

Signing of the Design-Build Proposal Submission Form and Price Proposal Form,
and delivery of the Proposal represents (a) an offer by the proposer to perform the
Work for the Price submitted within the time(s) specified in accordance with all
provisions of this RFP and (b) the Prospective proposer's agreement to all the
provisions of the RFP and Contract governing requirements and procedures
applicable through execution of the Design — Build Contract. The Technical
Proposal will become part of the Design — Build Contract.

By so signing the above referenced terms and by delivering the Proposals, the
Prospective Proposer makes the following affirmative representations.

a. The Proposer has reviewed all documents and undertaken all investigations that
could significantly impact the cost, timeliness, quality, or performance of the
Work. Specifically, the Proposer has (a) carefully examined the RFP and all
documents included or referenced therein, (b) carefully examined all available
reports and data related to subsurface conditions, (c) become familiar with all
applicable federal, state and local laws and regulations, (d) visited the site and
made all reasonable visual investigations, and (e) correlated the information
obtained from the above examinations and investigations.
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b. The Proposer has given the Administration written notice of all errors,
omissions, or discrepancies in the RFP in accordance with Section TC 2.15.01.

c. The Proposer has determined that the RFP are generally sufficient to convey an
understanding of all terms and conditions that could significantly impact the
cost, timeliness, quality, or performance of the Work.

2.15.03.3 Withdrawals and Resubmittals of Proposals

A proposer may withdraw Proposals after delivery, provided the request for such
withdrawal is made in writing or in person before the date and time set for
submission of Proposals. The proposer may revise and resubmit a Proposal so
withdrawn before said date and time.

2.15.03.4 No Public Opening

There will be no public opening of Proposals. After the Proposal Date, all
Proposals will be opened in the presence of two or more Administration employees
and reviewed for completeness. A register of Proposals will be prepared that
identifies each Proposer.

Neither the identity of any Proposer nor the register of Proposals will be publicly
disclosed until after the Procurement Officer makes a determination recommending
award of the Contract.

TC-2.16 TECHNICAL PROPOSALS

General: Technical Proposal will only be accepted from Prospective Proposers who
have met the requirements of TC 2.15.02.1. The Technical Proposal submittal shall
contain concise narrative descriptions and graphic illustrations, drawings, charts, plans and
specifications that will enable the Administration to clearly understand and evaluate the
capabilities of the Design - Build team and the characteristics and benefits of the proposed
solutions. The verbiage used in each Proposal will be interpreted and evaluated by the
Administration based on the level of commitment provided by the Proposer. No
consideration will be given to tentative or ambiguous commitments. For example,
phrases containing “we may”, “we are considering”, “we could” or similar language will
not be considered in the evaluation process because they do not indicate a firm commitment

by the Design-Builder.

No Price Information: No price information of any kind shall be included in the
Technical Proposal submittal.

Proposal Organization: Organization of the Technical Proposal shall comprise four parts,
meet the specified page limitation, and correspond to the outline as follows:
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o Cover Letter

o0 Design-Builder Capability

0 Project Understanding and Design-Build Approach

0 Legal & Financial Information

Format:

o Paper. The Technical Proposal submittal shall be submitted on 8.5”-by-11"
paper printed back to back where practical. Charts, exhibits, and other
illustrative and graphical information may be on 11”-by-17” paper, but must
be folded to 8.5”-by-11", with the title block showing. An 11”-by-17" sheet
will be considered only one page.

o Type Font and Margins. The type face of all narrative text shall be at least
12-pt, either Arial or Times New Roman font, and all page margins must be
at least %" from sides and 1” from top and bottom. All pages shall be
sequentially numbered not including the cover letter.

0 Page Limits. The Technical Proposal submittal shall be limited to the
number of pages defined below. No page limit will be imposed on the
appendices, although the size of the appendix should be kept within reason.

o Finding tools, such as tables of contents and page dividers shall be utilized
to make the submittals easily usable.

2.16.01 Cover Letter (Limit 2 Pages)

The cover letter includes mandatory information requirements. The Cover Letter will
not be part of the evaluations.

The cover letter must be addressed to the Procurement Officer:

Mr. Eric E. Marabello, P.E.
Director, Office of Highway Development
MDOT State Highway Administration

The submittal cover letter must be signed by individual(s) authorized to represent
the Major Participant firm(s) and the Lead Construction firm(s). A Major
Participant is defined as the legal entity, firm or company, individually or as a party
in a joint venture or limited liability company or some other legal entity, that will
be signatory to the Design—-Build Contract with the Administration. Major
Participant(s) will be expected to accept joint and several liability for performance
of the Design—Build Contract. Major Participants are not design subconsultants,
construction subcontractors or any other subcontractors to the legal entity that signs
the Design—-Build Contract.
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If the Design—Build contracting entity will be a joint venture, or some other entity
involving multiple firms, all Major Participant firms involved must have an authorized
representative sign the cover letter.

The cover letter shall include the following:

a.

Names, main role and license or certification information of all Major
Participant firms and the Lead Construction and Design firms if not a Major
Participant firm, and other firms that are now being committed to the Design—
Build team. You must include at least your Lead Construction firm and your
Lead Design firm in the Design—Build team at this time.

The primary and secondary individual contacts for the Major Participant
firm(s) with address, phone number, and E-mail address and shall be the
same as those provided in response to the requirements of TC 2.15.02.1.

Include an affirmative declaration that indicates to the best knowledge and
belief of each Major Participant Firm, including the lead design firm if not
a Major Participant firm, the information supplied in the Technical Proposal
is true and accurate.

Include a declaration that each Major Participant firm(s) and the Lead
Design and Lead Construction firm, if not a Major Participant firm, are
prepared to provide the necessary financial, material, equipment, labor and
staff resources to perform the project.

Include a declaration by the Major Participants that signatories are affirming
their intent to enter into a legal organization that shall constitute the Design-
Build team.

Include a certification that the Design-Build Team is in compliance with
State Ethics Laws prohibiting work on a matter in which a former State
employee participated significantly as a State Employee for the duration of
this contract.

Include a declaration that no portions of the Technical Evaluation Factor
sections include confidential, proprietary information or trade secrets that
should not be disclosed by the State under the Access to Public Records
Act, State Government Article, Title 10, Subtitle 6, Annotated Code of
Maryland. Or include a declaration identifying which portions are
considers confidential, proprietary information or trade secrets and
provide justification why such materials, upon request, should not be
disclosed after award of the contract.

Include a declaration that all addenda have been received by the Proposer.
The Proposer is alerted to their responsibility to confirm that all team
members have received addenda. The Proposer is solely responsible to
ensure that their team has the correct information.
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i. Statement including the proposed legal structure of the Design—Build team.

J- Include a general authorization for the Administration to confirm all
information contained in the Technical Proposal submittal with third
parties, and indicate limitations, if any, to such authorization.

As an attachment to the cover letter and excluded from the page limitation for this
section, provide documentation that the Lead Design firm has Professional Liability
Insurance.

2.16.02 Design-Builder Capability: (Limit 13 Pages) — SIGNIFICANT

The Design-Builder must demonstrate their past performance on comparable
projects with detailed descriptions. Information that is not detailed or relevant will
not be considered acceptable. The information for each Key Staff member shall be
relevant to the role and function they will perform on this project. The resumes for
Key Staff must identify the function the staff member will fulfill on this project and
include their role or function on relevant projects. MDOT SHA recommends that
the primary and secondary contacts are key staff members.

i.  Key Staff — Submit resumes of the following Key Staff, highlighting their
relevant performance on similar type projects. Discuss any licenses or
certifications that are relevant to the Key Staff successfully completing
their role on this project. - CRITICAL

e Design-Build Project Manager — Shall have a minimum of fifteen (15)
years of experience. Demonstrate relevant experience in the
construction and project management of highway construction projects
of similar scope and complexity as this project. Emphasize Design-
Build experience.

e Project Design Manager — Shall be a Maryland-registered Professional
Engineer who is an owner or employee of the lead design firm and have
a minimum of fifteen (15) years of experience. Demonstrate relevant
experience in managing design for projects of similar scope and
complexity as this project. Emphasize Design-Build experience.

e Water Resources Engineer — Shall be a registered Professional Engineer
with a minimum of fifteen (15) years of experience. Demonstrate
relevant experience related to water resources engineering including
hydrology and hydraulic investigations, analysis, design, and permitting
(including but not limited to USACE, MDE Wetland and Waterways)
for projects of similar scope and complexity as this project.

e Geotechnical Design Engineer - Shall be a Maryland registered
Professional Engineer with a minimum of ten (10) years of experience
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in geotechnical investigations and design on projects that included
work of similar scope and size.

e GIS Specialist — Shall have a minimum of five (5) years of experience
in the field of water resources and/or environmental science. The GIS
specialist shall have documented experience with field data collection
and data management. Technical experience shall include the use of
ESRI's ArcGIS 9.x and ArcSDE or later.

e Construction Manager — Shall have a minimum of ten (10) years of
experience. Demonstrate relevant experience in managing construction
activities, schedules and coordination of highway construction projects
of similar scope and complexity as this project.

Resumes shall be a maximum of one (1) 8.5” x 11” page each. Any required
licensure, years of experience, or educational requirement required will not
be factored into the quality rating for each Key Staff; however, any Key Staff
not meeting these requirements will automatically receive an Unacceptable
rating.

Firm Past Performance — SIGNIFICANT

Provide descriptions of up to six relevant projects with stormwater
management and drainage construction elements that members of your
Design-Build Team have completed. Projects should be of similar scope and
complexity as this project and demonstrate the Design-Build Team’s ability
to be successful in delivering this project. Provide, at a minimum, the
following:

e Project name and location

e  Firm completing the work

e  Owner/client including specific point of contact with telephone
numbers

e  Project delivery method (Design-Bid-Build, Design-Build,
Construction Management at Risk, or other)

e Environmental Permits required for the project, who was the
Permittee for each permit and what involvement did the Firm have in
those permits

e Overall construction cost of project, as applicable, including initial
contract value, final contract value, and specific reasons for difference

e  Overall schedule performance, as applicable, including initial
completion date, final completion date, and specific reasons for the
difference

e  Brief project description
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e Discussion of what work, including any successful methods,
approaches, and innovations, on the project is relevant to this contract
and why.

Firm Past Performance shall be submitted on an 8.5 x 11” paper only.
iii. Organizational Chart - IMPORTANT

Provide an organizational chart showing the lines of communication and
identifying participants who are responsible for major functions to be
performed, and their reporting relationships in managing, designing, and
building the Project. Identify the critical supporting elements and relationships

A of project management, project administration, construction management,
quality control, quality assurance, safety, environmental compliance and
interfaces with third parties. The organizational chart shall reflect all Key Staff
and reflect the number of hours per week the Key Staff will be dedicated to
this project. The chart shall not exceed one page and may be submitted on an
117 x 17 page.

2.16.03 Project Understanding and Design-Build Approach (Limit 6 Pages) —
SIGNIFICANT

i. Understanding of Scope - IMPORTANT

Provide a narrative describing the Design-Builder’s understanding of the
Project scope. Discuss the role the Design-Builder expects Design-Builder,
the Administration and/or others may have in this scope. As part of this
narrative, discuss the Proposer’s approach to obtaining required
environmental permits for the project, to avoiding and minimizing impacts to
environmental resources (such as wetlands, waters, streams, forests, species,
and historic and cultural resources), and to ensuring environmental
compliance during construction.

ii. Understanding of Relevant and Critical Risks — SIGNIFICANT

Discuss the Proposer’s understanding of the most relevant and critical risks
facing the selected Proposer and MDOT SHA in achieving the project.
Describe why each risk is critical, indicate the impact the risk may have in
achieving the Project Goals, and discuss the mitigation strategies the Design-
Builder will implement to address the risk. Discuss the role the Design-
Builder expects MDOT SHA or others may have in addressing these Project
risks.

iii. Approach to Design-Build — SIGNIFICANT

133 Addendum No. 1
10-16-2018



SPECIAL PROVISIONS CONTRACT NO. AX7665D82
SCOPE OF WORK FOR DESIGN-BUILD 32 of 44

2.16.04

Discuss the Proposer’s approach to Design-Build from design initiation
through construction completion. Discussion should include, but not be limited
to, design and construction development; coordination and decision making;
permitting; Right-of-way acquisition; design quality management; and change
management.

Legal & Financial Information (Limit 2 Page Maximum, excluding
copies of underlying team agreements)

The structure of the Legal and Financial information shall include:

TC-2.17

Design - Build Team Organization. Briefly describe the proposed legal
structure of the Design-Build Contractor and team, and provide copies of
underlying agreement(s). Confidential price data may be excluded or
eradicated from the organizational legal documents provided. Note: Copies of
teaming agreements are excluded from the page count.

Liability. State whether Major Participant firm(s) who will be party to the prime
Design-Build contract with MDOT SHA will have joint and several liability,
and how liability is being apportioned between other firms of the Design-Build
Team. Provide copies of Professional Liability Insurance for the Lead Design
Firm including agreements between participants. Note: Any copies of
Professional Liability Insurance and agreements are excluded from the page
count.

Describe the conditions surrounding any contract (or portion thereof) entered
into by a Major Participant that has been terminated by cause or convenience
or which required completion by another party within the last ten years.
Describe the reasons for termination and the amounts involved. Describe any
debarment or suspension from performing work for the federal government or
any state or local government against a Major Participant in the last ten years.
Identify the owner’s representative and contact information for any contracts
the above applies. Indicate “None” to the any and all of the above that does not
apply to the Major Participants.

Provide evidence that the Design-Build Team is capable of obtaining the
Condemnation Support Performance Bond outline in TC Section 3.23.04.05
and the Stormwater Management As-Built Certification Warranty Bond
outlined in TC Section 3.20.08.

Such evidence shall take the form of a letter from a surety company indicating
that such capacity is anticipated to be available for the contracting entity. Letters
indicating “unlimited” bonding capacity are not acceptable. The surety
company providing such letter must be rated at least A- by two nationally
recognized credit rating agencies or at least A-VII by A.M. Best & Company.
The letter should recognize the firm’s backlog and work in progress in relation
to its bonding capacity.

PRICE PROPOSAL
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2.17.01 General

Price Proposals will only be accepted from Prospective Proposers who have met the
requirements of TC 2.15.02.1. Price Proposals must be submitted using the Proposal
Form included in this RFP.

Alternate bids utilizing foreign steel will not be allowed for this contract.
2.17.02 Stipulated Sum

The sum of the Lump Sum for Right-of-way Acquisition, Lump Sum for TMDL Credit
Design and Lump Sum for TMDL Credit Construction shall be $50,000,000.00.

2.17.02.1 Lump Sum for Right-of-way Acquisition

The Lump Sum for Right-of-way Acquisition shall be entered by the Proposer in
the Schedule of Prices on page 2 of 43 in the Proposal Form of this Request for
Proposals. The Lump Sum for Right-of-way Acquisition shall include all services
and preparation of all documentation for all Project ROW acquisition, easement
acquisition, and related relocation assistance for the Project. Offer of Just
Compensation paid to property owners or posted in court for any needed Right-of-
way are included in this Lump Sum.

2.17.02.2 Lump Sum for TMDL Credit Design

The Lump Sum for TMDL Credit Design shall be entered by the Proposer in the
Schedule of Prices on page 2 of 43 in the Proposal Form of this Request for
Proposals. Lump Sum for TMDL Design shall include all engineering, design,
research investigation, labor, equipment and materials, and all incidentals necessary
to complete the design and permitting/approvals of this project.

2.17.02.3 Lump Sum for TMDL Credit Construction

The Lump Sum for TMDL Credit Construction shall be entered by the Proposer in
the Schedule of Prices on page 2 of 43 in the Proposal Form of this Request for
Proposals. Lump Sum for TMDL Credit shall include all construction, labor,

equipment and materials, and all incidentals necessary to complete the construction
of this project.

2.17.03 Wetland and/or Waterway Impact Reduction Incentive
See Section 3.20.03.01.08

2.17.04 Wetland and/or Waterway Impact Mitigation Incentive
See Section 3.20.03.01.09
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2.17.05 Forest Impact Reduction Incentive

See Section 3.20.04.02

2.17.06 Forest Mitigation Incentive

See Section 3.20.04.03

2.17.07 Erosion Sediment Control Incentive/Liquidated Damages Payment

There is no Erosion Sediment Control Incentive/Liquidated Damages Payment on this
project.

2.17.08  Price Proposal Irrevocable

The Contractor's prices are irrevocable for 120 days following receipt of the Price Proposal
or Best and Final Offer.

2.17.09  Proposal Guarantee

The Contractor's proposal guarantee shall represent 5% of the Price Proposal amount in
accordance with the provisions of GP 2.07.

2.17.10  Liquidated Damages

In the event a complete project is not provided by the calendar date, a liquidated damage
will be charged in accordance with the provisions of GP 8.09. The dollar amount of
liquidated damages is stated on page 40 of 43 in the Proposal Form of the Request for
Proposals. The Administration will be the sole approving authority in determining when
the project is considered a usable facility.

2.17.11  Number of Credit Acres

The Proposer shall establish the Number of Credit Acres their project will achieve, and it
shall be equal to or greater than 500 credit acres. The Proposer shall enter the
Number of Credit Acres in the area noted on page 40 of 43 in the Proposal Form of
this Request for Proposals.

TC 2.18 PROPOSAL EVALUATION AND SELECTION
2.18.01 Best VValue Process

The Technical Proposal will be evaluated on the pass/fail and technical evaluation factors
identified in TC 216. An evaluation committee (Committee) will determine the pass/fail
status and overall technical rating of each Proposal. Once the overall technical rating is
determined for each Technical Proposal, the Price Proposal results will be provided to the
Committee. The Committee will then utilize the ratings for the Technical Proposals, and
the Price Proposals to perform a tradeoff analysis. The Evaluation Committee will prepare
a recommendation to the Selection Official indicating which Proposal is the most
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advantageous to the State (i.e., represents the best value). The Selection Official, together
with the Selection Committee, will then assess the Evaluation Committee’s
recommendation and make a final determination as to which Proposal is the most
advantageous to the State considering the technical and price factors set forth in this
document.

When determining which Proposer’s submittal is most advantageous to the State, the
relative importance of the Evaluated Price is greater than the Technical Proposal

2.18.02 The Technical Proposal — Evaluation Factors

The following elements of the Technical Proposal will be evaluated and rated on their
content, accuracy and presentation.

e Design-Builder Capability — SIGNIFICANT
e Project Understanding and Design-Build Approach — SIGNIFICANT

The relative importance of the technical evaluation factors and subfactors, when noted, will
be weighted based on the following criteria:

e Critical — Factors or subfactors weighted as Critical are approximately three times
the relative importance of Important.

e Significant — Factors or subfactors weighted as Significant are approximately two
times the relative importance of Important.

While some factors and subfactors may have more relative importance than others, the
proposers are cautioned not to overemphasize certain factors and subfactors at the expense
of other factors and subfactors.

The following will be evaluated on a Pass/Fail basis and will be based on the clarity and
completeness of information provided, as well as the stability and collective capabilities of
the Design - Build team relative to this Project to perform as an integrated team. Each
Proposal must achieve a rating of “Pass” on any “Pass/Fail” factor listed in Section 2.16 to
receive further consideration. Failure to achieve a “Pass” rating on any “Pass/Fail” factor
will result in the Proposal being rated UNACCEPTABLE, the Price Proposal will not be
rated and the Proposer will be disqualified.

e Legal & Financial Information

2.18.02.01  Other

The pass/fail requirements include provision of all required forms included in the
Proposal Package, properly completed and signed (if required).

2.18.02.2 Technical Proposal Evaluation Committee
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The Administration will assemble Evaluation Teams and an Evaluation Committee
consisting of key staff from appropriate offices within the Administration. The
Evaluation Teams and Evaluation Committee will review the Technical Proposals
to verify that all requirements of the RFP have been met, and to evaluate the
proposals based on the evaluation factors.

2.18.02.3 Evaluation Process

Each Technical Proposal will be broken down into individual Evaluation Factor
sections. Each Evaluation Team will only be given the section or sections for each
specific Evaluation Factor or Factors they are rating and not the Technical
Proposals in its entirety. Evaluations will be limited to the information provided in
the specific Evaluation Factor section and will not consider information provided
in other sections. Each Leader of the Evaluation Team will be part of the Evaluation
Committee with other appropriate key staff within the Administration. This
Evaluation Committee will review each Evaluation Factor and determine an overall
Technical Rating for each Proposer.

2.18.02.4 Evaluation Results

The technical evaluation factors and the overall Technical Proposal will be rated by
and adjectival (qualitative/descriptive) method. The following adjectival ratings
shall be used in evaluation of each technical evaluation factor and the overall
technical rating of the Proposal:

EXCEPTIONAL: The Proposer has demonstrated a complete
understanding of the subject matter and the Proposal advances the Project
goals to an exceptional level. The Proposal communicates an outstanding
commitment to quality by a highly skilled team in all aspects of the Work.
The Proposal outlines a strong approach to mitigating project specific risks
and inspires confidence that all contract requirements will be met or
exceeded. The Proposal contains significant strengths and minor
weaknesses, if any.

GOOD: The Proposer has demonstrated a strong understanding of the
subject matter and the Proposal advances the Project goals to a high level.
The Proposal communicates a commitment to quality by an experienced
team in all aspects of the Work. The Proposal defines an approach to
mitigating project specific risks with little risk that the Proposer would fail
to meet the requirements of the contract. The Proposal contains strengths
that outweigh weaknesses.

ACCEPTABLE: The Proposer has demonstrated an adequate
understanding of the subject matter and the Proposal meets the Project

goals. The Proposal communicates a commitment to quality Work by a
qualified team. Project specific risks have been identified and the Proposer
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has a reasonable probability of successfully completing the Work. The
Proposal contains strengths that are offset by weaknesses.

UNACCEPTABLE: The Proposer has not demonstrated an understanding
of the subject matter and the Proposal presents an approach which does not
address the goals of the Project. The Proposal fails to meet stated
requirements and/or lacks essential information. The commitment to quality
is not adequate, with Work performed by unqualified or unproven teams.
Project specific risks are not addressed, and the Proposal generates little
confidence that the Project requirements can be met. The Proposal contains
deficiencies, significant weaknesses and minor strengths, if any.

In assigning ratings, the Administration may assign plus (+) or minus (-) suffix to
further differentiate the strengths or limitations within the technical ratings of
EXCEPTIONAL, GOOD, and ACCEPTABLE to more clearly differentiate the
Proposals.

The term “weakness,” as used herein, means any flaw in the proposal that increases
the risk of unsuccessful contract performance. A significant weakness in the
proposal is a flaw that appreciably increases the risk of unsuccessful contract
performance. The term “deficiency” means a material failure of a proposal to meet
an RFP requirement or a combination of significant weaknesses in a proposal that
increases the risk of unsuccessful contract performance to an unacceptable level.

Any Proposal that receives a rating of UNACCEPTABLE in one or more technical
evaluation factors will receive an overall Technical Proposal rating of
UNACCEPTABLE.

The Technical Proposal will become part of the contract documents and all ideas
provided to the Administration are expected to be included in the Price Proposals.
The Administration or successful proposer may use ideas and approaches included
in the Technical Proposal excluding proprietary or protected information.

2.18.03 Evaluation of Price Proposals

Price evaluations will be performed based on the Proposal Prices as reflected in the
Schedule of Prices, the Cost Breakdown as defined in TC Section 7.10, price
accuracy, completeness and reasonableness.

Each Price Proposal shall specify the Lump Sum for Right-of-way Acquisition,
Lump Sum for TMDL Credit Design, and Lump Sum for TMDL Credit
Construction for which Work will be performed according to the RFP and the
Number of Credit Acres as discussed in TC 2.17. In addition, a lump sum
breakdown will be required as part of the Price Proposal submittal as defined in TC
7.10. The lump sum breakdown shall be submitted in a format of the Design-Build
Teams choice.

The Administration reserves the right to reject any Proposal if it determines that the
Price Proposal is unacceptable, including a determination that the Proposal is
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significantly unbalanced or front end loaded to the potential detriment of the
Administration.

An unbalanced Proposal is considered to be one (a) which is front-loaded or (b) for
which the line item amounts or amounts shown in the Cost Breakdown do not
reflect reasonable actual costs and/or a reasonable proportionate share of the
Proposer’s anticipated profit, overhead costs, and other indirect costs which are
anticipated for the performance of the items in question.

A Price Proposal shall be deemed unacceptable if the Administration determines,
in its sole discretion that it fails to conform to the conditions of the RFP in any
manner. A Price Proposal may be unacceptable if it:

A) Is significantly unbalanced relative to the scope of Work,
B) Does not provide all information in conformance with the RFP, and/or

C) Contains inaccurate, incomplete, and/or unreasonable prices on the Cost
Breakdown.

Once the Price Proposal is determined to be accurate, complete, and reasonable, the
Administration will determine the Evaluated Price Proposal amount. This Adjusted
Price Proposal will take into account not only the Price Proposal submitted by the
Proposer, but the Number of Credit Acres entered by the proposer on page 40 of 43
of the Proposal Form package. The Evaluated Price Proposal, as determined in
the method described below, shall be utilized in the Determination of the
Successful Proposer as described in TC 2.18.08.

The stipulated sum of $50,000,000.00 will be divided by the Number of Credit
Acres entered by the proposer on page 40 of 43 of the Proposal Form package to
determine the Evaluated Price Proposal. For example, the Evaluated Price Proposal
for a Price Proposal with a Number of Credit Acres of 500-acres would be as
follows:

Evaluated Price Proposal = $50,000,000.00/500-acres = $100,000.00 per acre

The preceding formula will be used to determine the Evaluated Price
Proposal. The Contract award amount and final payment to the Design-
Build Team will be based upon the aggregate amount in the Price Proposal
and as outlined in TC Section 7.

2.18.04 Communications

The Administration may engage in communications with the Proposers after receipt
of Proposals, allowing Proposers to provide clarifications to their Proposals or
otherwise to address issues that might prevent the Proposal from being placed in
the Competitive Range. This process will be initiated by delivery of a written
request from the Administration to the Proposer identifying the information needed
and a date and time by which the information must be provided. The Proposer shall
provide the requested information in writing by the date and time indicated. If the
requested information is not timely received, the Proposer’s ratings may be
adversely affected and/or Proposal may be declared unacceptable.
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The Administration may waive technical irregularities in the proposal of the
Proposer that does not alter the quality or quantity of the information provided.

2.18.05 Competitive Range

The term “Competitive Range” means a list of the most highly rated Proposals,
based on initial Technical Proposal ratings and evaluations of Price Proposals that
are judged by the Procurement Officer to be reasonably susceptible of being
selected for award. The Competitive Range is based on the rating of each Technical
Proposal and evaluation of each Price Proposal against all evaluation criteria.

Proposals that would not be included in the Competitive Range and would be
excluded from further consideration include:

A) Any Proposal that, even after review of supplemental information or
clarification provided by the Proposer in response to an Administration
request does not pass the pass/fail evaluation factors;

B) A Proposal that, after the initial evaluation, is rated lower than
“ACCEPTABLE-" for any technical evaluation factor; and/or

C) Any Proposal that includes a Price Proposal that is considered
Unacceptable.

The Administration will determine the Competitive Range after a careful analysis
of the Technical and Price Proposals.

2.18.06 Discussions

The Administration reserves the right to make an award without Discussions.
However, the Administration may, at its sole discretion, conduct Discussions (that
is written or oral exchanges) with the Proposers in the Competitive Range, with the
intent of allowing the Proposers to revise their Proposals.

2.18.06.1 Purpose

If the Administration decides to engage in Discussions, the areas of
Discussions may include the following:

A) Attempting to resolve any uncertainties and obtaining any
significant additional understanding concerning the
Proposal,;

C) Resolving any suspected mistakes by calling them to the
attention of the Proposers as specifically as possible without
disclosing information concerning other competing
Proposals or the evaluation process;

D) Providing the Proposers a reasonable opportunity to submit
any other supplemental information to their Proposals;

E) Facilitating execution of a contract that is most advantageous
to the State.
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2.18.06.2 Procedures
The following specific procedures will apply to Discussions:

A) Discussions will only be conducted with Proposers in the
Competitive Range. If Discussions are held, they will be
held with all Proposers in the Competitive Range;

B) Information disclosed by Proposers in the Competitive
Range during Discussions will not be made public until after
execution of the Contract;

C) Discussions may be written and/or oral, and more than one
round of Discussions may be conducted; and

D) No disclosure will be made of any information derived from
a Proposal of, or from discussions with, another Proposer.

2.18.06.3 Prohibited Contact

During Discussions, Administration personnel involved in the acquisition
shall not engage in the following conduct:

A) Revealing a Proposer’s technical solution, including unique
technology, innovative and unique uses of commercial
items, or any information that would compromise a
Proposer’s intellectual property to another Proposer;

B) Revealing a Proposer’s price without that Proposer’s
permission. However, the Administration may inform a
Proposer that its price is considered by the Administration to
be unbalanced based upon the Scope of Work and may
provide information regarding the analysis supporting that
conclusion;

C) Revealing the names of individuals providing references
information about a Proposer’s past performance; or

D) Revealing selection information in violation of the
Administration’s procurement policies and the laws of the
State.

2.18.07 Proposal Revisions

Although the Administration reserves the right to hold Discussions and request proposal
revisions and Best and Final Offers (BAFO) when in the best interest of the State, the
Administration is under no obligation to do so. The Administration may make its selection
and award based on the initial Proposals as submitted.

At the conclusion of Discussions (if held), the Administration will request a proposal
revision or BAFOs from all Proposers in the Competitive Range to provide Proposers an

opportunity to revise their Proposals (both the Technical Proposal and Price Proposal),
including correction of any weaknesses, minor irregularities, errors, and/or Deficiencies
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identified to the Proposers by the Administration following initial evaluation of the
Proposals. The request for proposal revision or BAFOs will allow adequate time, as
determined by the Administration, for the Proposers to revise their Proposals. Upon receipt
of the proposal revisions or BAFOs, the process of evaluation will be repeated. The process
will consider the revised information and re-evaluate and revise ratings as appropriate.

The Administration may require more than one series of proposal revision submissions
followed by a request for a BAFO submission, but only if the Administration makes a
written determination that it is in the State’s best interest to conduct additional Discussions
following receipt of proposal revisions or to change the Administration’s requirements and
require another BAFO submission.

2.18.08 Determination of Successful Proposer

In accordance with COMAR 21.05.03.03(F), award of the Contract to the responsible
offeror whose proposal is determined to be the most advantageous to the State,
considering price and the evaluation factors set forth in the Request for Proposals. The
Administration has determined that the most advantageous to the State will be the
Proposers who have met the requirements of TC 2.15.02.1 with the best combination of
the Technical and Price evaluations. When determining which Proposer’s submittal is
most advantageous to the State, the relative importance of the Evaluated Price is
greater than the Technical Proposal. Once the overall technical evaluations have been
completed and the price revealed to the Evaluation Committee, a fully integrated trade off
analysis will be performed by the Evaluation Committee. In performing this trade off
analysis, the Evaluation Committee, chaired by the Procurement Officer, will consider
the facts and circumstances of the procurement and utilize its technical judgment and
discretion in considering strengths, weaknesses, and deficiencies of each proposal to
determine a recommendation of most advantageous to the State. This recommendation
will then be presented to the Selection Officials who, along with the Selection
Committee, will utilize their technical judgment and discretion to make a final
determination of most advantageous to the State considering the all technical and price
factors set forth in the Request for Proposals.

In order to be considered for award of the Contract, a Proposal must pass all the pass/fail
factors.

The Technical Proposal will become part of the contract documents and all concept ideas
provided to the Administration are expected to be included in the Price Proposal, final plan,

design and construction phases. The Administration or successful proposer may use ideas
and approaches excluding proprietary or protected information.

NOTE: All materials, conferences, proposals and other matters related to this project shall
remain confidential until the contract is executed with the successful DB Team.

TC-2.19 AWARD AND EXECUTION OF CONTRACT

All conditions of award and execution procedures will be in accordance with GP-Section
3 of the Specifications.
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The Design-Builder will be given Notice to Proceed after Execution of the Contract has
been completed. At this point, additional field investigation may continue, and design
work needed for NEPA site specific approval may proceed with payment to be made as
outlined in TC Section 7.11.

The Administration understands that the successful Proposer will need to start work
activities as soon as possible after notification of selection and prior to the issuance of the
Notice to Proceed. The Administration understands this approach is an effort to maximize
the available time for construction activities. The Administration also recognizes the
benefits to the public by providing an opportunity to accelerate project activities and project
completion. Itis reasonable that these design activities should not place the Design-Builder
at risk should the Administration not award the contract and issue a Notice to Proceed for
events outside of the control of the Design-Builder.

The Administration will diligently process contract documents and procedures to Award
and issue a Notice to Proceed within the shortest time frame possible. In the event that the
Administration does not issue a Notice to Proceed to the selected Proposer for reasons
beyond the control of the Proposer, the Administration will reimburse all actual
documentable design costs incurred by the Design-Builder after notification of selection.
To receive reimbursement, the Design-Builder must submit all related work product
including, but not limited to, design calculations, plans, surveys, boring data, updated
electronic files, personnel time sheets and other materials to the Administration for its use.

Actual construction work may not begin until the additional requirements specified
elsewhere in this RFP have been satisfied, including but not limited to receipt of FHWA
NEPA site(s) approval, permits, right-of-way acquisition, and pre-construction conference.

TC-2.20 STIPEND

The Administration understands that firms invited to submit Price Proposals on Design-
Build projects may incur higher than normal Price Proposal preparation costs in their
engineering effort to submit responsive Price Proposals for the project. Such efforts are
likely to involve geotechnical investigations, development of concept design plans, cross
sections, field surveys, stormwater management investigation, preliminary storm drain
design, development of extensive design details to establish materials and quantities to
prepare and submit a price.

A stipend in the amount of $200,000.00 will be paid to each Proposer meeting at least one
of the following terms and conditions:

(a) The Proposer (including any BAFQO) was in the Competitive Range and was
not the most advantageous to the State or was not selected for award;

(b) The Proposer was selected for award, but the Contract was not executed or it
was terminated by MDOT SHA for its convenience prior to issuance of a
notice to proceed for events outside the control of the Design-Builder and the
Design-Builder is not seeking reimbursement for design activities undertaken
after notice of selection;
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(c) The Proposer was not in the Competitive Range, but it submitted an Alternative
Technical Concept (ATC) approved by the Administration and that the
Administration wishes to utilize the ATC in the final design.

Those firms invited to submit Price Proposals will be required to sign a contract with the
Administration for payment of the stipend in exchange for electronic copy and hard copy
of all documents used to develop the Price Proposal. The firm submitting the Proposal
considered the most advantageous to the State shall not be eligible to receive the stipend.

In payment for the services covered by this Agreement, the Design-Build Team agrees that
all materials, electronic files, marked up drawings, cross sections, quantity lists and other
material used in the development and submission of the Price Proposal will become the
property of the Administration and may be used in any manner at their discretion without
any additional compensation to the Design-Build Team.

Three completed, signed originals of the enclosed Agreement must be submitted to
Mr. Eric E. Marabello, P.E., Director, Office of Highway Development, in the time
frame outlined in the Stipend Agreement, Section 2.2(a).

One original invoice signed (in blue ink) and two copies along with supporting
engineering materials noted above must be submitted to Mr. Eric E. Marabello, P.E.,
Director, Office of Highway Development, in the time frame outlined in the Stipend
Agreement, Section 2.3.

As noted in the Stipend Agreement, Section 2.3, Invoices and supporting engineering
work for stipend payment shall not be submitted until notification from MDOT SHA that
the contract has been awarded or there has been a cancellation of the procurement.
Invoices must be received within 30 days of said notification by MDOT SHA to be
honored for payment. Invoices received prior to notification from MDOT SHA will not
be processed for payment.

Invoices shall contain the following information:
Date -

Invoice # - created by the Design-Build Team
Bill To:  Maryland Department of transportation State Highway Administration

707 N. Calvert Street
Baltimore, MD 21202

Federal Tax I.D. number
Remittance Address

FMIS # - AX766B5D
06-20-18
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Contract Description — Areawide Total Maximum Daily Load (TMDL) Design-Build
Construction # - AX7665D82
Payment Amount - $200,000.00

Description of Work: example: “"payment for Design-Build team to perform
preliminary design work to prepare a proposal for contract”
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STIPEND AGREEMENT

Contract No. AX7665D82
Project Description: Areawide Total Maximum Daily Load (TMDL) Design-Build

THIS STIPEND AGREEMENT (the “Agreement”) is made and entered into as of the

___dayof , 201 _, by and between the STATE OF MARYLAND, acting by and
through the Maryland Department of Transportation State Highway Administration (the "MDOT
SHA"), and ("Proposer"), with reference to the following facts:

A On June 26, 2018, the MDOT SHA issued a Request for Proposals (“RFP”) for
design and construction of the Areawide Total Maximum Daily Load (TMDL) Design-Build
Project (“Project”), pursuant to procurement authority granted in State Finance and Procurement
Article of the Annotated Code of Maryland and the Code of Maryland Regulations (“COMAR?”),
Title 21. The Project will be owned and operated by the Maryland Department of Transportation
State Highway Administration (MDOT SHA or Administration), which owns all non-tolled state
highways and bridges in the State of Maryland (“State”). The Administration is responsible for
administration of design and construction of the Project.

B. The RFP requires each Proposer to complete and deliver a Stipend Agreement to
the MDOT SHA within the time frame noted below in 2.2 (a).

NOW, THEREFORE, Proposer hereby agrees as follows:
1. Work Product.

1.1  The MDOT SHA hereby retains Proposer to prepare and submit, in response to the RFP a
price proposal that conforms in all material respects to the requirements of the RFP, as
determined by the MDOT SHA, are timely received by the MDOT SHA, and satisfy the
provisions set forth in the RFP.

1.2 All work performed by Proposer and its team members pursuant to this Agreement shall
be considered work for hire, and the Work Product (as defined below) shall become the
property of the SHA without restriction or limitation on its use. Neither Proposer nor any
of its team members shall copyright any of the material developed under this Agreement.

1.3 Proposer agrees that all Work Product is, upon receipt by the MDOT SHA, the property
of the MDOT SHA. The term “Work Product” shall mean all submittals made by
Proposer during the RFP process, including the Proposal, exchanges of information
during the pre-proposal and post-proposal period. However, the term “Work Product”
shall specifically exclude patented rights in previously existing proprietary technology.

1.4 In consideration for the MDOT SHA'’s agreement to make payment hereunder, Proposer
agrees that the MDOT SHA shall be entitled to use all Work Product, without any further
compensation or consideration to the Proposer, in connection with the RFP, the Contract
Documents, the Project and future procurements by the MDOT SHA. Notwithstanding
the foregoing, MDOT SHA

Stipend Agreement
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1.5

1.6

2.1

2.2

shall not be entitled to use information submitted by Proposer to the MDOT SHA in
which the MDOT SHA determines is exempt from disclosure under the Maryland Public
Information Act (“P1A”), Title 10, Subtitle 6, Part I11 of the State Government Article of
the Annotated Code of Maryland, unless the RFP otherwise provides.

The MDOT SHA acknowledges that the use of any of the Work Product by the MDOT
SHA or the Design-Builder is at the sole risk and discretion of the MDOT SHA and the
Design-Builder, and shall in no way be deemed to confer liability on the unsuccessful
Proposer.

Compensation And Payment.

Compensation payable to Proposer for the Work Product described herein shall be
$200,000.00 if any of the following conditions are met:

(a) The Proposer was in the competitive range and was not the most advantageous to the
State or was not selected for award;

(b) The Proposer was selected for award, but the Contract was not executed or it was
terminated by MDOT SHA for its convenience prior to issuance of a notice to
proceed for events outside the control of the Design-Builder and the Design-Builder
is not seeking reimbursement for design activities undertaken after notice of
selection;

(c) The Proposer was not in the competitive range, but it submitted an Alternative
Technical Concept (ATC) approved by the Administration and that the Administration
wishes to utilize the ATC in the final design.

In its sole discretion, the MDOT SHA may pay compensation to Proposer, in an amount
to be determined by the MDOT SHA, for the Work Product described herein under the
following conditions:

@ For any Proposer meeting the criteria identified in Section 2.1, above.

Any amount paid under this subparagraph (a) will not exceed $200,000.00 and
will be subject to audit of the costs incurred by the Proposer in preparing its
Technical Proposal and Price Proposal. Auditors shall have access to all books,
records, documents and other evidence and accounting principles and practices
sufficient to reflect properly all direct and indirect costs of whatever nature
claimed to have been incurred. Failure of the Proposer or its team members to
maintain and retain sufficient records to allow the auditors to verify all or a
portion of the claim or to permit the auditors access to the books and records of
Proposer and its team members shall constitute a waiver of the right to be paid a
stipend and shall bar any recovery hereunder.
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2.3

3.1

3.2

4.1

Any Proposer wishing to apply for a stipend under this subparagraph (a) shall
submit the completed Agreement to the MDOT SHA concurrently with the price
proposals being submitted. Eligibility of receipt of a stipend is dependent upon

meeting the conditions set forth in Section 2.1. of this Agreement and TC Section
2.14 of the RFP.

(b) If the procurement is cancelled prior to the Proposal Due Date, Proposers will be
provided the opportunity, at their option, of delivering to the MDOT SHA A the
Work Product of their Proposal preparations to date. There is no specific format
required for such Work Product. Those Proposers that choose to deliver their
Work Product may be paid an amount that the MDOT SHA deems to be
appropriate consideration for the Work Product. No portion of the stipend
amount will be paid in the event a Proposer chooses not to deliver its Work
Product. Any amount paid under this subparagraph (b) will not exceed the
amount identified in Section 2.1 and will be subject to the audit criteria in Section
2.2 (a).

Any payment of compensation owing hereunder will be made (i) within 30 days after
receipt of a proper invoice submitted to the MDOT SHA under this Section 2.3 or (ii) if
an award is made. Such invoice and supporting engineering work shall not be submitted
until one business day after the earlier to occur of (a) notice by MDOT SHA that award
of contract has occurred, or (b) cancellation of the procurement. Invoices must be
received within 30 days of said notification by MDOT SHA to be honored for
payment.

Indemnities.

Subject to the limitations contained in Section 3.2, Proposer shall indemnify, protect and
hold harmless the MDOT SHA and its directors, officers, employees and contractors
from, and Proposer shall defend at its own expense, all claims, costs, expenses, liabilities,
demands, or suits at law or equity arising in whole or in part from the negligence or
willful misconduct of Proposer or any of its agents, officers, employees, representatives
or subcontractors or breach of any of Proposer’s obligations under this Agreement.

This indemnity shall not apply with respect to any claims, demands or suits arising from
use of the Work Product by the MDOT SHA or its contractors.

Compliance With Laws.

Proposer shall comply with all federal, state, and local laws, ordinances, rules, and
regulations applicable to the work performed or paid for under this Agreement and
covenants and agrees that it and its employees shall be bound by the standards of conduct
provided in applicable laws, ordinances, rules, and regulations as they relate to work
performed under this Agreement. Proposer agrees to incorporate the provisions of this
paragraph in any subcontract into which it might enter with reference to the work
performed pursuant to this Agreement.
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4.2

4.3

6.1

6.2

6.3

6.4

6.5

6.6

The Proposer agrees (a) not to discriminate in any manner against an employee or
applicant for employment because of race, color, religion, creed, age, sex, marital status,
national origin, ancestry or disability of a qualified individual with a disability; (b) to
include a provision similar to that contained in subsection (a) in any subcontract except a

subcontract for standard commercial supplies or raw materials; and (c) to post and to
cause subcontractors to post in conspicuous places available to employees and applicants
for employment, notices setting forth the substance of this clause.

Assignment.

Proposer shall not assign this Agreement without the MDOT SHA’s prior written
consent. Any assignment of this Agreement without such consent shall be null and void.

Miscellaneous.

Proposer and the MDOT SHA agree that Proposer, its team members, and their
respective employees are not agents of the MDOT SHA as a result of this Agreement.

All words used herein in the singular form shall extend to and include the plural. All
words used in the plural form shall extend and include the singular. All words used in any
gender shall extend to and include all genders.

This Agreement, together with the RFP, as amended from time to time, the provisions of
which are incorporated herein by reference, embodies the entire agreement of the parties
with respect to the subject matter hereof. There are no promises, terms, conditions, or
obligations other than those contained herein or in the RFP, and this Agreement shall
supersede all previous communications, representation, or agreements, either verbal or
written, between the parties hereto.

It is understood and agreed by the parties hereto that if any part, term, or provision of this
Agreement is by the courts held to be illegal or in conflict with any law of the State of
Maryland, the validity of the remaining portions or provisions shall not be affected, and
the rights and obligations of the parties shall be construed and enforced as if the
Agreement did not contain the particular part, term, or provisions to be invalid.

This instrument may be executed in two or more counterparts, each of which shall be
deemed an original, but all of which together shall constitute one and the same
instrument.

This Agreement shall be governed by and construed in accordance with the laws of the
State of Maryland.
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IN WITNESS WHEREOF, the parties have executed this Agreement as of the date first
written above.

STATE OF MARYLAND by MARYLAND DEPARTMENT OF TRANSPORTATION
STATE HIGHWAY ADMINISTRATION

WITNESS/ATTEST: Approved for Execution:

Authorized Signature

Director, Office of Highway Development

Date:

Approved as to form and legal sufficiency:

Assistant Attorney General

Stipend Agreement
Page 5 of 6 12-14-15

151



Maryland State Highway Administration

[Signature for Corporations/LLCs]
WITNESS/ATTEST:

Proposer Name

By (Seal)

Title:

Printed Name Printed Name

Federal ID # or Social Security #
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TCSECTION 3
SCOPE OF WORK FOR DESIGN-BUILD
TERMS AND CONDITIONS

ADD: After section TC 3.04

TC 3.05 DESIGN-BUILD - DESIGN AND CONSTRUCTION SCOPE OF SERVICE

This project includes, but is not limited to the following items of work, which the Design-Build
Team shall perform and provide. This section sets forth provisions that are design and construction
related; however, this section also impacts construction activities and other work.

Specific design and construction criteria are discussed separately following this section.
3.05.01 General Requirements

The Design-Build Team shall complete all design and construction work in two phases, Phase 1V
- Final Design and Phase V — Partnering during design and construction, Review Shop Drawings,
Revisions, Redesign Under Construction, As-Built Plans and provisions for expert court
testimony.

The Design-Build Team shall provide the services and perform tasks described in this Request for
Proposals in compliance with the policies and procedures of the Administration and requirements
set forth in “Volume Il -Specifications for Consulting Engineers’ Services,” dated April 1986,
Sections as follows:

A) Section V Highway Design - (Phase 1V)

B) Section V1 Structure Design - (Phase IV & V) Parts | through 111
C) Section VII Surveys and Plats (Phase 1V)

D) Section VIII Traffic Engineering (Phase 1V)

E) Section IX Landscape Architecture

F) Section XI Critical Path Method

The Design-Build Team shall comply with all Federal, State and local laws, ordinances and
regulations applicable to the activities and obligations associated with this project.

3.05.02 Design Personnel Identified in Proposal

The designer and design subcontractors shall utilize the key personnel identified in their Technical
Proposal to manage the project and supervise engineers and technicians in completing the design
in a timely manner to permit construction activities. Changes in key staff identified in the
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Technical Proposal must be approved in writing by the Administration, and replacement
personnel must have equal or better qualifications than the key personnel identified in the
proposal. The format for replacement staff resumes must be in the same format as required for
the Technical Proposal including requirements thereof. The Administration shall be the sole judge
as to whether replacement staff members are acceptable.

3.05.03 Qualified

The Design-Build Team shall have experienced personnel qualified in the development of plans,
specifications and estimates for the following: Highway Design; Hydrologic/Hydraulic
Engineering (including stormwater management, erosion & sediment control); Structural
Engineering; Geotechnical/Pavement Engineering; Arboriculture and Landscape Architecture
including roadside planting, SWM planting and Reforestation; Traffic Engineering including
signing, marking, lighting, signalization, and traffic control. The Design-Build Team shall be
knowledgeable in coordinating utility designs, utility connections, working with other agencies
and the public as outlined in TC 3.15 and TC 3.21.

3.05.04 Design Constraints

The Design-Build Team shall construct the project within available Right-of-way. This includes
the final Project, as well as any and all work required to maintain drainage and traffic during
construction (including detour roads) and any and all work required to control erosion and
sediment laden water. The Design-Build Team may have to use features not shown on the Concept
Plans to keep work in the Right-of-way, including but not limited to mechanically stabilized
embankment slopes, retaining walls, drainage pipes, etc.

3.05.05 Design Exceptions

Any elements of design that fall below the design standards listed in TC 3.08 will require a design
exception or design waiver.

The Design-Build Team shall submit the design exception or waiver request to the
Administration's Director, Office of Highway Development, and receive written approval before
proceeding with the design. Requests for design exceptions or waivers that affect construction
underway or complete shall not be a basis for approval of the exception.

The request will explain and justify the use of the proposed design and include the following
information (at a minimum):

. A description of existing conditions, including existing design values and
design speeds.

. A description of AASHTO or other design standards that would normally
be applied.

. A description of the actual design values proposed.
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. A description of R/W impacts, environmental considerations or other
factors that justify the exception.

o A 3-year accident history within the area an exception is being sought.
. A description of any potential mitigating features.

The Administration reserves the right to deny design exceptions or waivers that, in its judgment,
are unsafe, otherwise contrary to normal practice, and/or inconsistent with the project or
community goals.

3.05.06 Quiality of Design and Construction

3.05.06.1 Design Quality Control Plan

The Design-Build Team shall develop a Design Quality Control Plan (DQCP). The DQCP
must be a complete and clear plan to achieve a high quality design, including all related
elements and lower tier subcontractors/Design-Build Teams. The DQCP shall present both
the overall organization plan for design quality control and detailed plan elements to meet
the CPM requirements for this project. The DQCP must include an organization structure
and reporting requirements that demonstrate that quality control personnel have sufficient
independence to allow them to be primarily concerned with quality, as opposed to the
schedule and budget. As a minimum, the DQCP shall include calculations, plans,
specifications, design coordination, construction coordination for material activity and
document control.

The Design-Build Team must adhere to the approved DQCP throughout the duration of the
project.

The DOCP must be submitted and approved by the Administration prior to any
design submittal being submitted to the Administration for review.

3.05.06.2 Responsibility of Design-Build Team

The Design-Build Team shall be fully responsible for performing a complete, coordinated,
economical, timely, fully functional quality design, including survey and geotechnical
elements, all in compliance with the RFP. The Design-Build Team shall follow the DQCP
and receive written authorization from the Administration for modification to the plan. The
Design-Build Team shall request from the Administration, in writing, all exceptions to the
plan, and the Administration will respond in a timely fashion to each request in writing.

The Design-Build Team shall include a complete check of all design and other calculations,
plans and specifications in this plan. This check shall include both the overall concept and
various element coordination check and the detail check of the calculations for each plan
and specification. The design and the check shall be performed by experienced design
professionals, licensed in the State of Maryland that have not participated in any of the
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design up to the checking process. These individuals may be employed either by the
Designer or by an independent design firm other than the Design-Build Team.

All plans and specifications required for construction of a work element shall be checked
prior to their transmittal to the Administration.

The Administration may require that the Design-Build Team provide checked calculations
to the Administration for specific elements of the design prior to approving the design. The
Administration will endeavor to provide the Design-Build Team with written requests for
such submittals at least 7 days prior to the date the Administration requires the submittal.
The Administration may request that checked calculations be submitted on demand. In
such instances, the Design-Build Team shall provide the checked calculations immediately.

The checked calculations shall be submitted to the Administration with the other Record
Documents submitted at the appropriate milestone reviews.

3.05.07 Calculation Certification

The Design-Build Team shall provide the following certifications concerning the calculations:

3.05.07.1 Designer

Within 30 days of the Notice of Award the corporate officer responsible for quality for the
Design-Build Team shall certify that the calculations, plans, specifications and other
technical documents for which they are responsible shall be prepared in conformance with
the DQCP.

3.05.07.2 Checker

Within 30 days of the Notice of Award, the corporate officer responsible for quality for the
Design-Build Team and all organization(s) that will check the calculations shall certify, in
writing, that the design check shall be performed in conformance with the DQCP.

3.05.07.3 Transmittals

On the transmittal for each submittal of calculations, plans, specification, shop drawings,
as-builts and other technical documents, the Design-Build Team and the checker shall
certify that the documents were prepared and checked in conformance with the DQCP.

3.05.07.4 Conclusion of Work

At the conclusion of the Work and with the transmittal of the Record Documents to the
Administration, the corporate officer responsible for quality for the Design-Build Team
and all organizations that have checked the documents shall sign, seal, and certify in
writing, that all calculations, plans, specifications and technical documents, for which they
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were responsible, were prepared in conformance with the DQCP.

3.05.07.5 Professional Seals

All calculations, plans, specifications and other technical documents transmitted to the
Administration shall be signed and sealed by both of the Professional Engineers licensed
in the State of Maryland who are responsible for the design and checking of that document.
Landscape plans shall be prepared, signed, and sealed by a Landscape Architect licensed
in the State of Maryland. Reforestation plans and application shall be signed and sealed
by either a Maryland Licensed Landscape Architect, Licensed Forester, or a qualified
professional that is certified by the MD DNR/Forest Service. The certifications at the start
and conclusion of the Work, required in Section TC 3.07.03, shall also be sealed by a
Professional Engineer licensed in the State of Maryland and signed by the corporate
representative of the Design-Build Team and checker(s).

3.05.07.6 Design Quality Assurance

The Administration may periodically audit the Design-Build Team's, the Designer's, and
the checker's work to ensure that it is being done in conformance with the Contract
requirements. The Administration will endeavor to perform these audits so as not to
interfere with the progress in the work. The Design-Build Team shall fully cooperate with
and assist the Administration in conducting such audits. The Design-Build Team shall
maintain all records and any other elements of the work in a current and readily available
manner so that, should the Administration audit the work, everything shall be readily
available.

Any quality assurance reviews or audits conducted by the Administration shall in no way
remove from the Design-Build Team the responsibility for designing and constructing all
elements of the Work in conformance with its Design Quality Control Plan and all
requirements of the Contract. The Administration shall at all times have the authority to
require the Design-Build Team to re-perform any work that the Administration determines
is not in conformance with any of the provisions of the Contract or with any drawings,
specifications, other documents prepared by the Design-Build Team. Any re-work shall
not serve as the basis for claims for additional compensation or time by the Design-Build
Team.

3.05.08 Highway Engineering

As needed to accomplish the project goals and/or Performance Requirements of this project, the
Design-Build Team shall prepare roadway, typical section, drainage, geometry, superelevation,
profile, maintenance of traffic, erosion sediments control and special detail plans as part of the
highway construction plans using the latest CADD Standards and as outlined in TC 3.09 Roadway
Performance Specification.
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3.05.09 Pavement Engineering

Pavement design is not anticipated on this project. It is the responsibility of the Design-Build team
to maintain all existing roadways and paved facilities.

3.05.10 Structural Engineering

Design and construction of new small structures or bridge structures are not anticipated on this
project. It is the responsibility of the Design-Build team to maintain all existing small structures
or bridge structures.

3.05.11 Traffic Engineering

Design and construction of new traffic control devices (TCD) is not anticipated on this project. It
is the responsibility of the Design-Build team to maintain all existing traffic control devices as
outlined in TC 3.12 Traffic Performance Specification.

The Design-Build Team shall maintain all existing traffic control devices operations throughout
the project limits.

3.05.12 Roadside Landscape Planting and Reforestation

The Design-Build Team shall prepare landscape and reforestation plans as outlined in TC 3.13
Landscaping Performance Specification. Plans shall include schedules of all materials proposed
for use.

3.05.13 Geotechnical Engineering

The Design-Build Team shall conduct supplemental subsurface explorations, analyses, design and
construction for all geotechnical components of the Project in accordance with all applicable
criteria and standards cited herein and in accordance with TC 3.14 Geotechnical Performance
Specification.

3.05.14 Utility Relocations and Permits

The Design-Build Team shall be responsible for coordination of all activities during design and
construction with regard to utilities as outlined in TC 3.15 Utility Design and Relocation
Performance Specification.

3.05.15 Stormwater Management (SWM) and Erosion and Sediment Control Design
and Approvals

The Design-Build Team shall design SWM in accordance with the criteria established in TC 3.17
Drainage, Stormwater Management, and Erosion and Sediment Control Performance Specification
and TC 3.20 Environmental Performance Specification.

The Design-Build Team shall ensure that copies of the most current approved plans are available
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to all personnel involved in the construction and inspection of the project. The Design-Build Team
shall be responsible for coordinating all reviews and approval submissions with the appropriate
review entities.

3.05.15.1 Stormwater Management and Erosion and Sediment Control Review and
Approval

The Design-Build Team is responsible for the SWM design for all approvals. The final
design shall be acceptable to the Administration and the SWM/ESC approval.

The Design-Build Team shall design ESC in accordance with the criteria established in the
Drainage, Stormwater Management, and Erosion and Sediment Control Performance
Specification.

The Design-Build Team shall be responsible for producing a completed set of ESC plans
for the roadway construction activity. These plans shall be submitted to the SWM/ESC
approval authority in conformance with the contract requirements for review and final
approval when deemed appropriate.

A Pre-Permitting meeting must be held once the notice of selection has been made. This
meeting will be scheduled by the Administration upon request by the Design-Build Team
and will include the Design-Build Team’s H&H Engineer, Project Design Manager,
Construction Manager, E&S Manager, Firm H&H Engineer; a representative of the
SWM/ESC authority, and Administration’s Highway Hydraulics Division Project Manager
and Design Project Manager. The purpose of the meeting is to preview and discuss the
Design Build team’s approach to completing SWM/ESC design and obtaining approvals,
the SWM and erosion and sediment control concepts developed by the Design-Build Team,
submission schedules proposed by the Design-Build Team, approval timeframes,
submission requirements and the SWM/ECS’s approval authority’s quality expectations.

The Design-Build Team’s Lead Design Firm’s Professional Engineer licensed in the State
of Maryland must review and certify by signature that the Stormwater Management and
Erosion and Sediment Control plans have met the SWM/ ESC requirements prior to any
submission to SWM/ESC Approval Authority for review.

é Submissions for SWM/ESC approval must be delivered directly to the SWM/ESC approval
authority with a copy to the MDOT SHA Project Design Manager. Electronic copies of
the submission including application, plans, and reports as applicable must be provided
through ProjectWise along with a hard copy of all information delivered directly to the
SWM/ESC approval authority. SWM BMPs (Best Management Practices) contained in
Chapter 3 of the MDE Maryland Stormwater Design Manual and Submerged Gravel
Wetland (SGW) facilities shall be packaged with one SWM BMP or SGW per submission

to allow for a unique SWM/ESC approval number for each SWM site. SWM
Environmental Site Design (ESD) facilities that meet the criteria of Chapter 5 of the MDE
Maryland Stormwater Design Manual, excluding the SGW practice, may be packaged in
groups recommended not to exceed ten facilities for submission. Packages of groups of
SWM ESD facilities submitted to the SWM/ESC approval authority shall remain
consistent through the SWM/ESC approval process, except that SWM ESD facilities may

be removed from the group. The Design-Builder may make submissions for combined Site
Development Approval and Final Approval to the SWM/ESC approval authority. A signed
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and sealed title sheet shall be submitted to the SWM/ESC approval authority prior to final
approval. Comments or approval by the SWM/ESC approval will be provided within 28
calendar days beginning the day after receipt of the hard copy submittal. However, if a
significant number of submissions are sent concurrently or overlap, the SWM/ESC
approval authority may take 45-calendar days to return comments or approval and shall be
at the SWM/ESC approval authority sole discretion. The Design-Builder will be notified if
a 45-calendar day period is being instituted for any submission. Review time for
submissions to the SWM/ESC approval authority shall not be the basis of a claim or time
extensions against the Administration.

All SWM facilities shall meet all requirements of the MDE Maryland Stormwater Design
Manual (per TC 3.08) and must be approved by the Administration’s Highway Hydraulic
Division. Once approval is gained from the Administration, the Design-Build Team shall
acquire all other approvals and necessary permits.

The Design-Builder shall be responsible for submitting a NOI form for this project and any
amendments thereto. Any delays resultant of obtaining the NOI or any NOI modifications
will be the sole responsibility of the Design-Build Team.

3.05.15.2 MDE Dam Safety Division Small Pond Review and Dam Safety Approval

All ponds, culvert crossings (in relation to the roadway embankment), and sediment traps
designed must be checked for MDE Dam Safety Division Review Criteria. Summary sheets
for each pond and sediment trap for Dam Safety requirements will be submitted to the
SWM/ESC approval authority. Refer to section B.1.2 in the MDE Maryland Stormwater
Design Manual (per TC 3.08). If one or more ponds fall under MDE Dam Safety Division
Small Pond Review Criteria, the pond design must be submitted to MDE Dam Safety
Division. Approval from Dam Safety Division shall be required before any E&S or SWM
package will be approved by the SWM/ESC approval authority. Submissions shall be made
directly to MDE Dam Safety Division.

The MDOT SHA-HHD and the SWM/ESC approval authority shall be concurrently copied
on all correspondence; including comment letters, phone conversation transcripts,
transmittals, reports, plans revisions to plans and report, computations, and/or point-by-
point response letters; delivered to MDE Dam Safety Division.

Review time for submissions to MDE Dam Safety Division shall not be the basis of a claim
or time extensions against the Administration.

3.05.15.3 MDE Plan Review Division Small Pond Review

A All ponds, BMPs contained in Chapter 3 of the MDE Maryland Stormwater Design
Manual, SGWs, culvert crossings (in relation to the roadway embankment), and sediment
basins/ traps designed must be checked for Pond Code 378 applicability. Summary sheets
for each Code 378 facility will be submitted to the MDE Plan Review Division. Refer to
section B.1 in the MDE Maryland Stormwater Design Manual (per TC 3.08). If one or
more ponds fall under Code 378 criteria, the pond design must be submitted to the MDE
Plan Review Division. Stormwater BMPs proposed to be classified and designed
according to the excavated pond criteria and exemptions contained in the Code 378 criteria
must be submitted to the MDE Plan Review Division for concurrence. Approval from
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MDE Plan Review Division shall be required prior to SWM/ESC final approval.

The Administration and the SWM/ESC approval authority shall be concurrently copied on
all correspondence; including comment letters, phone conversation transcripts,
transmittals, reports, plans, revisions to plans and report, computations, and/or point-by-
point responses; delivered to MDE Plan Review Division. MDOT SHA will provide an
expedited reviewer to help facilitate the small pond review, but Final approval will still be
required from MDE staff.

Review time for submissions to MDE Plan Review Division shall not be the basis of a
claim or time extension against the Administration.

3.05.15.4 Stormwater Management (SWM) Site Development Criteria Review and
Approval

All stormwater management facilities shall be designed in accordance with the MDOT
SHA Stormwater Site Development Criteria Review Guidelines, prepared by the
Administration’s Highway Hydraulics Division.

The SWM facilities shall be designed with the input of a licensed landscape architect and
shall adhere to the accepted standards for the profession concerning aesthetics and site
planning. This includes not only planting but also grading, landforms, site layout, safety
criteria and choice of materials.

The SWM facilities shall integrate well visually with the surrounding environment,
developments, communities, roadways, and corridor landscaping. This means that facility
types, outfall structure designs, detailing, colors, planting palette, landforms, surface area
shapes, and fencing (if required) should be consistent or complementary.

3.05.15.5 Stormwater Management (SWM) As-Built Certifications

The Design-Build Team shall provide an SWM As-Built (AB) Inspector to inspect the
various stages of construction for each SWM facility and provide documentation to the
Administration that certifies that the SWM facilities have been constructed as specified in
the Contract Documents including certification that the constructed SWM facilities provide
the functionality as designed. The AB Inspector shall be a licensed Professional Engineer
or Land Surveyor in the State of Maryland with experience in SWM design and
construction.

The As-Built Certification Package shall be prepared according to the special provision,
300 — Stormwater Management Facility As-Built Certification, included in this package.
Copies of As-built Certification shall be maintained at the Administration’s field office at
all times for verification and compliance until it is complete and submitted for approval.
The As-Built Certification signature block, checklists and tabulations are also included on
ProjectWise.

The Design-Builder shall submit the completed As-Built Certification Package to MDOT
SHA’s Construction Project Engineer and once concurred by the Construction Project
Engineer, it shall be submitted via the MDOT SHA toolkit system or mailed to:

Highway Hydraulics Division Chief, Mail Stop C-128

Maryland State Highway Administration

707 North Calvert Street

Baltimore, Maryland 21202
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Highway Hydraulics Division may provide comments or request additional information to
suffice as necessary for submission to the SWM/ESC approval authority for final
acceptance. MDOT SHA’s construction engineer, Highway Hydraulics Division or
SWM/ESC Approval Authority may require corrective action to the constructed facility
prior to final acceptance in order to ensure the constructed facility functions as intended.
Any and all corrections shall be completed and all updated information; including the
updated as-built certification; shall be provided in a timely fashion for review and approval.

3.05.16 Surface Storm Drainage Design

The Design-Build Team shall design all surface drainage conveyances (including but not limited
to open channels, stream relocations, inlets, closed storm drainage systems, cross culverts, and
pipes under entrances and driveways) in accordance with the Drainage, Stormwater Management,
and Erosion and Sediment Control Performance Specification.

If Waterway Construction (COMAR 26.17.04) review and approval is required, submittals for
MDE approval shall be delivered directly to MDE. A copy of the complete MDE submittal
package, including MDE comment letter and point-by-point response to comments, shall be
concurrently delivered to the Administration’s Highway Hydraulics Division. Review time for
submissions to the Administration or MDE shall not be the basis of a claim or time extensions
against the Administration.

3.05.17 Erosion and Sediment Control (ESC) Design and Approvals
See TC Section 3.05.15
3.05.18 Engineering Studies

The Design-Build Team shall be responsible for engineering studies as required to determine
solutions to any unforeseen situations that may be discovered during this project, and submission
of these studies to the Administration for approval. These studies shall be prepared as per the
“Volume Il -Specifications for Consulting Engineers’ Services”.

3.05.19 Design Review and Coordination

3.05.19.1 Design Submission Requirements

3.05.19.1.1  Review Timeframes

The Design-Build Team must notify the Administration of the date they wish to
make a submittal on and must do so at least 14 days prior to the date of all
intended submissions.

If the Design-Build Team elects to break the project into smaller separate design
packages or to employ a "rolling™ process, the Administration will review the plan
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submittals and return comments within 21 calendar days of receipt of the plans,
beginning on the day after receipt of the plans, unless specified otherwise in the
RFP. If the Design-Build Team submits the package earlier than or later than the
date specified, the Administration shall have the right to extend the review and
comment period beyond 21 calendar days but not more than 35 calendar days after
receipt of the plans, unless specified otherwise in the RFP.

If the Design-Build Team elects to submit plans using the normal milestone
process, the Administration will review the plan submittals and return comments
within 45 calendar days of receipt of the plans, beginning on the day after receipt
of the plans.

Multiple submissions sent concurrently or overlapping submissions may also result
in a 45 calendar day review and comment period depending on the material being
submitted and shall be at the Administration’s sole discretion.

Review time for submissions to the Administration shall not be the basis of a claim
or time extensions against the Administration.

The Administration will require the use of Project Wise as means to post plans,
reports etc. for review. Comments will also be posted on Project Wise. Third party
reviews such as Utilities, Local Jurisdictions and Environmental Agencies will still
require hard copies. The Design-Build Team shall provide 10 sets of plans for third
party reviews. The Design-Build team shall deliver plans directly to third parties.

The intent of this section is to provide some flexibility for the Design-Build Team
in the schedule for design and construction such that the construction work may
begin on one portion of the project before all of the design has been reviewed and
approved for the entire project. For example, the Design-Build Team may elect to
break the project into smaller separate design packages or to employ a "rolling"
process of design and construction. Earthwork, for example, could begin after
receipt of the SWM/ESC Approval Authority approval for a particular section and
after all other requirements are met, but prior to final approval of the completed
design for that section. However, all roadway geometry, superelevation data, cross
culverts and associated drainage design must be submitted and approval received
prior to construction of earthwork.

Any adjustments made necessary by changes during the completion of the design
and approval process shall be made at the Design-Build Team's expense. Use of
this process will not alter the need to formally submit each element of the design
for approval using the review process described below.

The Design-Build Team may follow the Administration's normal milestone review
process in completing the design. Plans and specifications would be submitted for
review and approval of the Administration's Director, Office of Highway
Development, at the milestones listed below. The intent would be for the
Administration to review the plans as design progresses, so that major changes can
be avoided late in the process.
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The Administration may conduct formal review meetings at these milestones and
provide comments for the Design-Build Team to address. In either case, the Design-
Build Team shall be required to address all issues identified, to the satisfaction of
the Administration, before the Director will grant the milestone approval.

The Design-Build Team may, at their own risk, prepare the plans for any segment
to the Final Plans and Specifications stage (100 percent). Any changes required to
plans or field adjustments as a result of Administration comments shall not be the
basis of a claim or time extensions against the Administration.

The traffic control plans for a particular phase of work is required by the
requirements of this Request for Proposals they must be approved by the
Administration’s District Traffic Engineer before construction can begin for that
phase of work.

For the protection of both the Design-Build Team and the Administration, all
submittals prepared by the Design-Build Team shall be dated and initialed by the
Design-Build Team as a file copy submission.

Plan reviews that result in “conditional approval” means the comments are minor
in nature and should not have an adverse effect on construction activities. |If
“conditional approval” is granted, the Design-Build Team shall post a copy of their
point-by-point responses on ProjectWise outlining how the Design-Build Team
will address the comments. If the comments are identified to be addressed as part
of an “As-Built Drawing”, the Design-Build Team shall follow the process outlined
in Section 3.05.26.2.2. If the Design-Build Team elects to address all comments
prior to proceeding towards construction, then the Design-Build Team shall follow
the process for plan “approved” as noted below. In order to proceed towards
construction the Design-Build Team shall submit the title sheet that is signed and
sealed by the Design-Build Team’s Engineer to the Administration’s Design
Project Manager. The title sheet shall be returned to the Design-Build Team with
signatures from the appropriate officials of the Administration. The Design-Build
Team shall then submit 20 sets of plans, specifications and post a copy of their
point-by-point responses on ProjectWise for MDOT SHA internal distribution.
One set of Reproducibles shall also be submitted. The Design-Build Team is
responsible for any external distributions associated with the Design-Build Teams
personnel, subcontractors, sub consultants, suppliers etc.

Once the plans are “approved”, the Design-Build Team shall submit the title sheet
that is signed and sealed by the Design-Build Team’s Engineer to the MDOT SHA
Design Project Manager. The title sheet shall be returned to the Design-Build Team
with signatures from the appropriate officials of the Administration. The Design-
Build Team shall then submit 20 sets of plans and specifications to the
Administration for the MDOT SHA internal distribution. One set of Reproducibles
shall also be submitted. The Design-Build Team is responsible for any external
distributions associated with the Design-Build Teams personnel, subcontractors,
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sub consultants, suppliers etc.

The Design-Build Team shall not proceed with the final construction of a particular
portion of the project until:

o All Final Plans and Specifications comments have been addressed to the
satisfaction of the Administration for that portion.

o All required permits for that portion of work have been received.

o Final Plans and Specifications approval is received in writing from the
Administration for that portion.

o A title sheet is signed and sealed by the Design-Build Team’s Engineer and
appropriate officials of the Administration.

Final contract plans submission shall meet file storage requirements and will be considered
the record plan set for seals and signature. Electronic files shall be for documentation
purposes only. All revisions to approved plans and as-built revisions shall be made on both
the hard copy originals and in the electronic files.

3.05.19.2 Normal Milestone Review Process

If the normal milestone review process is chosen, the following submissions shall be made:

3.05.19.2.1  Semi-Final Review

The Design-Build Team shall post plans and specifications to Project Wise and
provide an email to the Administrations Project Manager that defines the link to
where the plans and specifications reside. The Design-Build Team shall also
produce 10 sets of plans and specifications if third party reviews are included. One
set of reproducible plans shall also be submitted when the design is approximately
60 percent complete (including drainage layout, utility locations, TCP concept
plans, SWM, etc.).

3.05.19.2.2  Final Plans and Specifications

The Design-Build Team will be required to submit Final Plans and Specifications
when the portions of the design are 100 percent complete. The Design-Build Team
shall post plans and specifications to Project Wise and provide an email to the
Administrations Project Manager that defines the link to where the plans and
specifications reside. The Design-Build Team shall also produce 10 sets of plans
and specifications if third party reviews are included. One set of reproducible plans
shall also be submitted.
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This review will verify that all comments from semi-final review have been
addressed and may include additional comments on the plans, and/or specifications
due to the Design-Build Team’s subsequent design submittals.

3.05.20 Additional Services

The Design-Build Team shall be responsible for all necessary field surveys required for the project,
which shall conform to Maryland Grid System NAD 83/91 and NAVD 88.

3.05.21 Environmental Permits

The Design-Build Team shall procure all permits, approvals, and licenses, pay all charges, fees
and taxes and give notices necessary or appropriate for the prosecution of the Work. This includes
approvals for on-or off-site staging, stockpiling areas, disposal sites and borrow pits.

The Design-Build Team shall be responsible for addressing any comments or issues the regulatory
agencies and/or the Administration may have, including those pertaining to avoidance and
minimization measures. The Design-Build Team shall also be responsible for designing,
implementing, and monitoring any mitigation which may be required due to wetlands, buffers, or
floodplain impacts proposed by the Design-Builder. It is not the responsibility of, nor guaranteed
by, the Administration that approval or authorization will be granted by the regulatory agencies.

If the Design-Build Team determines that trees must be removed, the Design-Build Team shall
obtain approval from and comply with the terms of the MDNR at no additional cost to the
Administration.

The Design-Builder shall obtain, including but not limited to, the following permits and/or
approvals:

1) Section 404 Individual Permit, Water Quality Certification and Nontidal
Wetlands & Waterways Permit and (from USACE and MDE) Reforestation
Site Review Permit (from Maryland Department of Natural Resources, DNR)

2) NPDES Permit (from MDE)
3) Reforestation Law Approval (from DNR)
4) Erosion and Sediment Control Approval (from SWM/ESC Approval Authority)

5) Stormwater Management Permit (from SWM/ESC Approval Authority)

6) Notice of Intent (NOI) (From MDE)

7)  All other approvals, permits and licenses, pay all charges, fees and taxes and
give notices necessary or appropriate for the implementation of the Project

beyond those obtained by the Administration. This includes but is not limited
to approvals for on or off-site staging, stockpiling areas, disposal sites and
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borrows pits;

3.05.22 Phase V Services

Phase V services consist of partnering during design and construction, checking shop drawings,
redesign under construction, revisions, as-built plans, and provisions for expert court testimony.

The Design-Build Team shall provide all services and perform tasks described in compliance with
the requirement policies of Administration as stipulated throughout this resume and “Volume |1 -
Specifications for Consulting Engineers’ Services,”.

3.05.23 Construction Personnel Identified in Proposal

The Design-Build Team, all key staff and construction-related key personnel, and all other Major
Participants identified in the proposal shall be utilized in the same manner and to the same extent
set forth in the Technical Proposal and for the duration of the project. Changes regarding the
Design-Build Team shall not be allowed. Changes regarding key staff, construction-related
key personnel and all other Major Participants require prior written approval by the
Administration. Requests for such changes must be submitted to the Administration in writing
and replacement personnel must have equal or better qualifications than the key personnel
identified in the Technical Proposal. The format for replacement staff must be the same format as
required for the Technical Proposal including the requirements thereof. The Design-Build Team
acknowledges that any such changes are for the convenience of the Design-Build Team alone and
shall not increase the Design-Build Team’s Price or change the project schedule. The
Administration will approve such requests only if it determines that such change will not
detrimentally affect the long term quality, durability, maintainability, timeliness of the Work.

3.05.24 Conformance with Contract and Proposal

All construction, construction-related work, and all other work must conform to the Contract, to
the Technical Proposal submitted by the Design-Build Team and to the construction plans prepared
by the Design-Build Team.

3.05.25 Check Shop Drawings

The Design-Build Team shall check all shop drawings for hydraulic structures, non-standard
drainage structures and all other designed structures prior to manufacture and/or placement of such
structures. The Design-Build Team shall check all such shop drawings and stamp their approval
prior to sending approved shop drawings to the Administration. The shop drawings for larger
hydraulic structures and designed structures should be submitted to MDOT SHA according to TC-
4.01, Working Drawings. The approved shop drawings for hydraulic structures, non-standard
drainage structures (including stormwater management) along with the necessary structural
computations shall be submitted to the MDOT SHA Design Project Manager.

All shop drawings relating to the structures shall be reviewed in accordance with MDOT SHA OOS
PPM No. OP-82-34 (G), Checking of Working Drawings, Form Plans and/or Erection Plans. The
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primary review shall be undertaken by the Design-Build Team. Once the primary review is
complete, the Design-Builder shall submit the package to the MDOT SHA Design Project
Manager for a secondary review. Once reviewed and approved by MDOT SHA, the structural
shop drawings shall be stamped as approved and returned to the Design-Build teams with the
stamped plans being designated as the documented approval. No construction activities are
permitted in conjunction with any structural shop drawings that have not been approved by MDOT
SHA.

The Design-Build Team shall correct any errors or omissions found by the Administration at no
additional cost to the Administration.

The Design-Build Team shall challenge all the work of the detailer, approving that, which is
correct, or most appropriate and redlining and commenting on incorrect or less appropriate details
or design. The importance of this approach is emphasized since inferior detailed design could
negate the benefits of quality general design. Each shop drawing shall bear the official stamp of
the Design-Build Engineer, attesting to their review and approval by the Design-Build Engineer.
This work is to be done under the supervision of and shall be the responsibility of a Maryland
Registered Professional Engineer.

3.05.26 Conformance with Approved Plans and Specifications

3.05.26.1 Construction Plans and Project Specifications

All work shall be done in conformance with the details and dimensions shown on the
approved Final Plans and Specifications, and shall meet the requirements in the
specifications/special provisions approved as a part of the Final Plans and Specifications
submission and portions thereof.

3.05.26.2 Plan Revisions after Approval of Final Plans and Specifications

All plan revisions made after Final Plans and Specifications approval shall have approval
of the Administration prior to implementation.

3.05.26.2.1  Revisions

Redesigns after Final Plans and Specifications approval shall be superimposed on
the original project plans in red. Old design details, dimensions and notes shall not
be erased, but X'd out in red. The date that the revision was made shall be indicated
in the title block of each revised plan sheet. Submission to the Administration shall
follow the process outlined in TC Section 3.05.19.

The Design-Builder shall also submit to the SWM/ESC Approval Authority for
review for any changes to SWM and/or ESC. Submission to the SWM/ESC
Approval Authority shall follow the process outlined in TC Section 3.05.15.1.
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Review times by SWM/ESC Approval Authority and/ or the Administration for
revisions shall not be the basis of a claim of time extension against the
administration.

Any changes that involve regulated environmental resources shall be coordinated
by the Design-Builder with the applicable environmental approval agency. The
Design-Builder shall provide the Administration copies of any concurrence and/or
approval obtained from the agencies for the revision.

3.05.26.2.2  As-Built Drawings

Field changes/variances from the details and dimensions shown on the plans shall
be superimposed on the approved set of drawings in green. Old details, dimensions
and notes shall not be erased, but X'd out in green. Each revision must be identified
with a Hexagon with the letter A in the center. This symbol is available in MD
SHA'’s Cad Standards. The date that the revision was made shall be indicated in
the title block of each revised plan sheet. The As-Built Plans shall reflect any field
revision made during construction.

The Design-Build Team shall submit one comprehensive set of As-Built plans at
the completion of the project that are signed and sealed by the Engineer. The
comprehensive set of As-builts will include an index sheet and a key plan which
graphically represents and annotates each phase of the plan submittal if there are
multiple submittals. The comprehensive set of as-builts will be assembled and
numbered consecutively, beginning with sheet one of the first submittal and ending
with the last sheet of the final submittal. The index and key plan will allow for
more easily understood and navigable drawings within the overall project limits in
the future.

The Stormwater Management Facility As-Built Certification will be a separate
submittal as described in 3.05.15.5.

3.05.26.2.3  Computer Files

The Design-Build Team shall also submit Black and White images, at 200 DPI-TIF
and PDF files, of the As-Built Plans electronically via ProjectWise. The As-Built
plans shall be scanned starting with the Title Sheet. The file names will be the
Construction Contract Number, followed by a dot (.), followed by a sequential
number beginning with 1001. The sequential number must correspond with the
plan sheet numbering. This number is followed by another (.) and then the TIF and
PDF extension. Example: AX7665D82.1001.tif. All scanned TIF and PDF images
will be scanned in such a way that they do not appear upside down upon opening.
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3.05.26.2.4  Permits

The Design-Build Team shall obtain approvals from the appropriate regulatory
agencies for any changes in design and/or construction activities that affect any
permit conditions.

3.05.27 Coordination with Other Contractors

The Design-Build Team shall coordinate all design and construction, including that of any
subcontractors, with other designers, contractors, the utility companies, and governmental
agencies; Administration personnel, and operating personnel concerning site access,
establishment and use of temporary facilities, work schedules, and other elements of the
specified work, which require interfacing with others.

3.05.28 Community Relations

The Design-Build Team will establish a program of public contact for conducting effective
relationship with the community and businesses that are in proximity to construction areas. This
program shall meet the requirements outlined in TC 3.21, submitted to the Administration within
45 days of Notice to Proceed and included as part of the Lump Sum Price for this Contract. As
part of this program, the Design-Build Team shall establish and maintain continuing liaison with
persons occupying property or doing business in the immediate area of the work site for the
purpose of minimizing inconveniences resulting from construction. The plan will detail how the
Design-Build Team intends to keep the property owners and businesses informed of the work
schedule and include a program for notifying them at a minimum of every 30 days of what will
occur within the next 30 days. The Design-Build Team’s Technical Proposal shall also name a
Public Relations Officer who is responsible for this work and who the Administration and citizens
can contact for project information and answers to project related questions. See TC Section 3.21,
Public Outreach Performance Specification, for all the requirements.

3.05.28.1 Toll Free Telephone Number

The Design-Build Team shall establish a toll free telephone number. This telephone
number shall be used for the public to contact the Design-Build Team in the case of an
emergency. The Design-Build Team shall maintain a log of all calls made to the number,
including date, time, name of caller, reason for call, caller’s address and phone number.
These logs shall be accessible to MDOT SHA for review and submitted every two months
once the phone line is made available to the public. The Design-Build Team shall respond
in person or by telephone within one hour of the time of the call and shall arrange for
resolution of any issues as soon as possible. The Design-Build Team shall post the toll
free telephone number prominently within the project limits and the Administration project
field office. The telephone number shall be shown on all flyers distributed on the project.

3.05.28.2 Public Relations Materials
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All public relations materials, advertisement, flyers, and meeting handouts and graphics
shall be approved by the Administration’s Project Manager and Office of Customer
Relations and Information prior to public release.

TC 3.06 Administration Services
The Administration will provide the following services:
3.06.01 General Administration Services

A. Provide CADD standards, engineering standards, design criteria, as-built plans,
existing R/W plats and prints of other design projects for use as examples or
guides.

B. Provide erosion and sediment control standard sheets, traffic design standard
details, Maintenance of Traffic (MOT) standard plates, etc.

C. Provide overall management and liaison services related to project phases.

D. Coordinate times and places of all of the Design-Build Team’s community and
public meetings.

3.06.05 Construction Inspection

The Administration will follow its normal construction inspection policies and procedures.
However, measurement of quantities will serve to verify that the plan and specification
requirements are met and for other purposes at the discretion of the Administration. The Design-
Build contract does not alter the authorities of the Administration's District Engineer, Project
Engineer, or construction inspection personnel in their Administration of the construction contract.
3.06.06 Conduct Pre-Construction Conference
The Administration will conduct the conference and take minutes. Representation at the
conference shall include:
3.06.06.1 Preconstruction Conference Attendees

e Arresponsible officer of the Design-Build Team;

e The Project Manager;

e The MDOT SHA Construction Project Engineer;

e The MDOT SHA Design Project Manager;

e The FHWA Representative;
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3.06.06.2

Public Affairs Representative;

Maryland DNR and MDOT SHA Landscape Operations representative;
MDOT SHA Landscape Architecture representative;

A responsible officer of any major subcontractors;

The Environmental Monitor and MDOT SHA Environmental Programs Division
representative;

MDOT SHA Highway Hydraulics Division representative;
MDOT SHA Office of Structures representative; and

District Utility Engineer

Pre-Construction Conference Topics

The Design-Build Team should be prepared to discuss the following issues at the
conference (at a minimum):

Designation of responsible personnel;
Correspondence/communication;

Distribution of contract documents;

Approval of subcontractors;

Tree Impact Minimization and Avoidance Report;
Locations and protections devices of forested areas.
Stake out and approval of tree protection devices and fence locations.
Progress schedule (design and construction);
Critical work sequencing;

Permits and licenses;

Submission schedule;

Submittal of Shop Drawings, project data and samples;
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e |temized schedule listing dates by which other submissions will be forwarded to
the Administration;

e Major equipment, deliveries and priorities;

o Site utilization plans;

e Office and storage area;

e Construction constraints;

e Coordination of all interface activities;

e Training;

e Availability of utilities/need for temporary services;

e Procedures for maintaining Record Documents;

e Material submittals and approvals;

e Processing of field decisions and change orders;

e Close-out procedures;

¢ Review of miscellaneous procedures;

e Safety; and

e Ultility coordination and protection
3.06.07 Conduct Progress Meetings
The Administration will conduct progress meetings on a regular basis, as scheduled at the project
initiation meeting and pre-construction conference. The Design-Build Team shall prepare all
meeting minutes and distribute them to attendees and team members for review and comment
weekly. Additional progress meetings may be necessary at the discretion of the Administration to

maintain coordination of design and construction activities. Representatives at the meetings shall
be qualified and authorized to act on behalf of the entity each represents.

3.06.06.1 Progress Meeting Attendees

e The Design-Build Manager, Design-Build Project Manager and associates as
needed,

e The Administration's Project Design Manager, Construction Project Engineer, and
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associates as needed,
e Subcontractors as appropriate to the agenda,

e Utility companies, and other concerned parties as appropriate.

3.06.06.2 Progress Meeting Topics
The meetings will serve as a forum to establish and maintain close coordination of work
activities, resolve problem issues and expedite construction operations. Schedules, change
orders, work activities, DQCP reviews, and other issues will also be addressed.

3.06.08 Permits

It shall be the design-Builder’s responsibility to obtain all required Environmental Permits and
approvals for the project.

TC 3.07 Deliverables
Deliverables will be produced in both the design and construction phases. They include
construction documents, reports, public relations materials, design exceptions and property owner
information.
3.07.01 Plans
At a minimum, the following separate plan sheets shall be produced for this project.

e Title Sheet

e Index of Sheets

e Abbreviations Sheet

e Typical Section Sheets (if applicable)

e Superelevation Sheets (if applicable)

e Pavement Detail Sheets (if applicable)

e Miscellaneous Detail Sheets

e Geometry Sheets (if applicable)

e Intersection Detail Sheets (if applicable)

e Roadway Plan Sheets (if applicable)

06-12-2018
174



SPECIAL PROVISIONS CONTRACT NO. AX7665D82
SCOPE OF WORK FOR DESIGN-BUILD 23 0f 31

e Roadway Vertical Profile Sheets (if applicable)
e Maintenance of Traffic Plan Sheets (if applicable)

e Storm Drain Profiles with 25-year hydraulic gradeline shown and Structure
Schedules Sheets

e Drainage Details Sheets, including ditch type/linings, outfall protection, and non-
standard structures

e Stormwater Management Plans and Details

e Erosion and Sediment Control Plans and Details

e Stream Diversion Plans and Detail Sheets

e Landscape/Reforestation/SWM Planting Plan Sheets

e Structure Plans and Details (if applicable)

e Culvert Extension Plans, Elevation and Details (if applicable)
e Retaining Wall Plans, Elevation and Details (if applicable)
e Traffic Signalization Plans (if applicable)

e Interconnect Plans (if applicable)

e Signing and Pavement Marking Plans (if applicable)

e Roadway Lighting Plan Sheets (if applicable)

e Grading Tables

3.07.01.1 General Requirements

The Design-Build Team shall deliver upon request and at no additional cost hard copies of
maps, plans and drawings as well as electronic copies of all computer files. This includes
Microstation files used to develop the design and drafting of this project. These files must
be logically indexed and labeled to enable Administration personnel to use at any time.

3.07.01.2 Contract Plans and Specifications

The Design-Build Team shall provide contract plans and any required specifications, in
accordance with “VVolume Il Specifications for Consulting Engineers” and this RFP. The
Design-Build Team will develop specifications for construction that identify the details of
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the proposed work. The intent is that the work will be done in accordance with the Standard
Specifications, project specific Special Provisions, the “standard” Special Provisions, and
the Special Provisions Inserts which are normally included in an Administration advertised
RFP. All of these “standard” Special Provisions Inserts and Special Provisions are
included in this RFP even though the work items to which they apply might not be included
in this project. The intent is that if the item is included in the construction, then these
“standard” Special Provisions and Special Provisions Inserts will apply.

The specifications to be prepared by the Design-Build Team and submitted to the
Administration for review and approval will, in addition to all of the specifications
mentioned above, include any specifications developed by the Design-Build Team that
supplement or modify what is provided in the RFP.

Throughout the design phase, the Design-Build Team shall prepare and update 50 scale
reproducible maps of the design to be used for meetings, briefings, etc. Where needed for
added clarification, 20 scale reproducible maps shall be provided to the Administration.
The scale of the roadway plans should be a scale appropriate for the project, but not less
than 1”=50°. A scale of 1"=30or 1”"=20’should be used if more detail is needed on the
plans. The scale of the plans shall be discussed with the Administration and final
determination of plans scale shall be at the sole discretion of the Administration.

The Design-Build Team shall provide the Administration with sufficient data to answer
property owners’ and other requests for information concerning the project's effects, status,
etc.

3.07.01.3 Drafting and CADD Standards

The Design-Build Team shall utilize MDOT SHA supplied Microstation files, including
data collector survey and photogrammetry in their design and drafting. The Design-Build
Team shall utilize the Microstation drafting software packages Version V8i or later, and/or
Inroads/Geopak. All of the design and drafting will utilize all Administration CADD
Standards including but not limited to feature tables, file-naming standards, parameter files,
font libraries, cell libraries and color tables.

3.07.01.4 Stormwater Management (SWM) and Drainage and Conveyance Design
Plans

The following items shall be included in the design plan documents:
e Pipe profiles and structure schedules for all storm drain systems and culverts.

e Profiles shall be at a scale of 1 in. = 30 ft. horizontal and 1 in. = 3 ft. vertical. The
25-year hydraulic gradient and existing and proposed ground, proposed pipe,
existing and proposed utilities, proposed outlet protection, and existing structures
shall be shown on all storm drain profiles.
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3.07.01.5

Details for all non-standard drainage structures.

SWM Systems including details, profiles, grading and layout plans, planting
plans and BMP 1D numbers.

Side, median and outfall ditch elevations, offsets, section geometry, and surface
treatments.

A BMP As-Built Certification sheet shall be developed for each SWM facility.
Examples of the checklists and tabulations are included in this package and
checklists for other types of facilities may be available from the Administration,
Highway Hydraulics Division, upon request. The Design-Build Team may
expand the checklist as necessary.

Hazardous material spill containment plans as necessary.

Underdrain connections, locations (including linear filter cleanouts), and outlets.

Cross culvert locations, headwater pool areas, and channel changes required to
adjust streams to culverts.

Spring box and outlet locations and configurations.

Erosion and Sediment Control (ESC) Plans

The Design-Build Team shall develop ESC Plans that include the following in addition to
the highway plan requirements.

Plans for both initial and final phases of the construction are required. Plans for
interim phases may also be required by SWM/ESC Approval Authority to ensure
adequate controls throughout project duration. These interim phase plans shall
be coordinated with traffic control stages. The plans require one foot contouring
for all phases at the same scale as the roadway plans.

The initial phase plan shall detail the implementation of erosion and sediment
control measures necessary to complete the clearing and grubbing and the initial
stages of the Traffic Control Plan (TCP).

The final phase shall detail the control measures required to move to final grade
and accommodate interim traffic control phases.

Plans shall provide a detailed description of the Limit of Disturbance (LOD). A
schedule of stations and offsets shall be provided with stations and offsets
established at a minimum of 50 foot intervals and at all break points in between.

Larger scale drawings (1 in. = 200 ft.) shall be included in the plans depicting off-
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site drainage areas, sensitive environmental resource areas such as wetlands,
woodlands, streams, and locations of major diversions and sediment controls.

e Maintenance of stream flow and maintenance of storm drain flow plans as
required.

e This plan will be coordinated with the MDE Non-Tidal Wetland and Waterways
Division to ensure compliance with ESC measures in areas subject to waterway
construction permits. The Design-Build Team shall be responsible for all
revisions due to MDE review and comment.

e The plans shall be sealed and signed by a Maryland Registered Professional
Engineer.

3.07.01.6 Traffic Control Plans

The Design-Build Team shall prepare detailed Traffic Control Plans (TCPs) as required for
various stages of construction showing traffic patterns, signs, barricades, etc. These plans
will be developed at a scale of 1 in. = 20 ft. or 1 in. = 50 ft. and shall layout in detail each
phase of construction as coordinated with the erosion and sediment control and landscape
plans. Final TCPs may include cross-sections, temporary signals and/or signal phasing
modification plans and interim drainage. All existing highway lighting systems, sign
lighting and traffic signals are to be kept fully operational throughout the construction
period. In the event some or all of the existing lighting must be taken out of service,
consideration should be given to temporary lighting systems and maximizing usage of new
lighting systems. All lane closures shall be as outlined elsewhere in this RFP.

3.07.01.7 Structure Plans

Design and construction of new small structures or bridge structures are not anticipated on
this project.

3.07.01.9  Utility Map

The Design-Build Team shall develop utility maps that graphically showing all existing
utilities within the Right-of-Way of each site. This map shall be at a scale appropriate for
the project, but not less than 1”=50". Existing utilities are to be clearly indicated and
labeled. Connections between valve boxes, manholes, poles, etc., are to be shown and
labeled with the type of existing service (i.e. 2” electric, fiber optic, etc.). This map is to
be kept current with all proposed utility relocations shown and made available for review
and use by Administration and Utility Company staff. Existing utilities are to be shown
and clearly labeled on any plans.

3.07.01.10 Roadside Landscape and Reforestation Plans
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The Design-Build Team shall prepare landscape and, if required, reforestation plans with
a scale appropriate for the project, but not less than 1”=50". Plans shall include schedules
of all materials proposed for use, and shall be submitted to the Administration, Landscape
Architecture Division and Landscape Operations Division, for review and approval.
Roadside Landscape and Reforestation plans should include the following information:

¢ Vicinity map of site location for both on-site and off-site reforestation areas
e Density and quantity of plantings area provided for mitigation

e Limit of Disturbance

e Tree preservation fence line

e Plans should include environmental/surface features, extending at least 100" beyond
Property Line or Right-of-Way of adjacent parcels. Ownership and parcel numbers
should be identified for each adjacent parcel

e A schedule of materials, indication plant quantities for each type and size of plant
material, proper nomenclature for plant species, root of materials; B&B or Container
Grown (CG), and proposed spacing

e Defined limits of mowing and limits of mulching where applicable

e Critical Root Zones for individual significant or specimen trees, as defined by the
Maryland Department of Natural Resources: Measured from the center of the tree’s
trunk; 1.5 foot of radius per inch of DBH (Diameter at Breast Height)

e Tree preservation details including but not limited to fencing, fertilizing, root aeration,
signage, and root pruning/sequencing of construction indicating any additional
requirements for tree preservation not identified in the specifications.

3.07.02 Cross Sections
No roadway cross sections are required for this project
3.07.03 Reports

The Design-Build Team shall perform engineering computations and/or analysis and maintain all
backup data. This data must be available to the Administration at all times; and clear, legible
copies shall be furnished to the Administration upon request. Stormwater Management reports,
drainage reports, geotechnical report and field inspections reports, computations, and maps shall
be submitted to the Administration for review and/or approval and placement in permanent files.
These computations shall be for the total project and in accordance with Administration
procedures. Design Exceptions shall be documented in report form and submitted to the
Administration.
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3.07.03.1 Stormwater Management (SWM) Report

Upon completion of the project, the Design-Build Team shall submit two (2) copies of the
approved, final SWM Report to the Administration’s HHD. During the review and approval
process, the report can be submitted in phases. Electronic and Hard Copies of all items within
the report are required.

3.07.03.1.1 SWM Report Format

The report and accompanying mapping shall be compiled according to the
MDOT SHA HHD SWM Design Report Standard Format (included in this
package).

The report shall be written in a clear, well organized, and concise manner
with all pages numbered and dated.

The report shall be placed in 8% by 11 inch, 3-hole binders that allow for
insertion of revisions and removal of old data.

Revisions to report as required. The date of the revision shall be placed on
all pages and pages to be added, replaced or removed shall be designated.
Revisions shall be 3-hole punched for easy placement in the reports. A
document shall be submitted with each report detailing all of the changes.

The final approved report, including all mapping and exhibits, shall be
converted to PDF formatted file(s). The electronic file(s) shall be delivered
to the Administration for their records.

3.07.03.1.2 SWM Report Contents

The SWM report shall contain the following:

A signed SWM/ESC Checklist for each phase of approval (ie site
development approval, final approval) with all the available items

A SWM/ESC transmittal form.
A SWM/ESC submittal letter.

A thorough discussion explaining the extent of improvements at each outfall
and the proposed quantitative and qualitative control methods of SWM,
including reasons why other methods were not selected.

An explanation of hydrologic/hydraulic analysis methodologies used. Final
supporting computations, maps, schematics, cross-sections, details and
computer outputs shall be included for each outfall location.

Outfall stability analysis, including photographs of each outfall and
receiving channel.

Computations for riprap sizing and outlet protection.
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e Maps and schematics clearly showing the location of subareas, structures,
existing land use, time of concentration paths, soil types and SWM
facilities. Maps shall be included in pockets within the report.

e Computer printout sheets in 8% inch x 11 inch format. These sheets shall
be clearly labeled for cross-reference to the supporting data and points of
analysis.

e MDE Pond Summary Sheets.

e MDOT SHA Water Quality Summary Sheet (WQSS) submitted to the
Administration, Highway Hydraulics Division, for signature. See Section
3.17 for more details. Maps detailing the impervious areas added,
impervious areas treated, pavement removed, redevelopment areas, and
areas where existing treatment is lost.

e MDE SWM Waiver Applications that differ from those submitted with the
Concept SWM Report. These shall be submitted to the Administration,
Highway Hydraulics Division, for signature.

e MDOT SHA BMP Identification Forms (included in this package) with
MDOT SHA BMP numbers indicated. The Design-Build Team is
responsible to obtain BMP numbers for all SWM facilities from the
Administration, Highway Hydraulics Division.

3.07.03.2 Surface Drainage Report

Upon completion of the project, the Design-Build Team shall submit two (2) copies of the
Surface Drainage Report to the MDOT SHA HHD. The Surface Drainage Report shall include
all drainage design computations performed according to the Administration’s Highway
Drainage Manual, drainage area mapping and schematics necessary to complete the design of
the stormwater conveyances for the project.

All drainage computations shall be performed using the appropriate design charts within the
Administration’s Highway Drainage Manual and shall include clear references for all tables
and charts used.

Culvert Analysis reports, when necessary for Waterway Construction Permit review and
approval, shall be included as an attachment to the Surface Drainage Report and shall follow
the format described below. The content shall be dictated by the MDE comment letter,
approval or subsequent requirements issued by MDE in their review process.

3.07.03.2.1  Surface Drainage Report Format
e All the pages within the report shall be numbered and dated.

e The report shall be placed in an 8% by 11 inch, 3-hole binder that allows for
insertion of revisions and removal of old data.
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Revisions to report as required. The date of the revision shall be placed on
all revised pages. Pages which are added or removed shall be indicated as
such. Revisions shall be 3-hole punched for easy placement in the reports.
A document shall be submitted with each report detailing all of the changes.

The final approved report, including all maps and exhibits, shall be
converted to PDF format file(s). The electronic file(s) shall be delivered to
the Administration for their records.

3.07.03.2.2  Surface Drainage Report Contents

The report shall include, but not be limited to the following:

Storm sewer design computations including schematics, inlet drainage area
maps, 2 year inlet spacing, 10 year capacity, spread, 25 year hydraulic
gradients, and structural design for non-standard drainage structures.

Culvert analysis including 2, 10, 25 and 100 year frequency storms and
design storms.

Ditch computations and drainage area maps for ditch capacity, freeboard
and lining stability.

Evaluation of outfall stability, and outfall protection design, including
photographs.

Any deviations from the guidelines and Administration approvals for the
deviations.

Culvert service life verification.

Inspection documentation and evaluation of existing drainage structures,

storm drains and culverts not being replaced.

3.07.03.3 Erosion and Sediment Control (ESC) Report

The ESC Report shall contain all computations for the ESC design and can be either a separate
report or can be included in the SWM report. The ESC Report shall conform to SWM Report
formatting described above (3.07.03.1.1).

The ESC Report shall contain the following:

Drainage area maps to control devices for each phase.
Computations for sizing control devices.

Plans and procedures for converting sediment control devices into
stormwater management facilities.

Tracking of E&S quantities throughout the duration of the project.
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e Identification of and placement of controls in sensitive areas.

3.07.03.4 Final Geotechnical Reports

The Design-Builder shall prepare Final Geotechnical Reports as described in TC 3.14
Geotechnical Performance Specification.
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TC 3.08 GUIDELINES AND REFERENCES

All Project services shall be provide in accordance with these specifications and the relevant
requirements of the Guidelines and References listed in Table 1 unless otherwise stipulated in
these specifications. Unless noted, the most recent version as of the date of issuance of this RFP
for each Guideline and Reference shall apply. Guidelines and references in Table 1 are listed
alphabetically by Author or Agency and the order is not intended to imply a priority of one
document over any other. Should the requirements in any Guideline conflict with those in another
or any other requirement in the Contract Documents, the strictest requirement as determined by
the Administration shall govern. It is the Design-Builder’s responsibility to obtain clarification for
any unresolved or perceived ambiguity prior to proceeding with design or construction.

Table 1
Design-Build Guidelines and References

Author or )
Agency Title

AASHTO A Guide for Transportation Landscape and Environmental Design,
1991

AASHTO A Policy on Geometric Design of Highways and Streets, 2011

AASHTO DARWIin Pavement Design Software

AASHTO Guide for Design of Pavement Structures, 1993

AASHTO Guide for the Development of Bicycle Facilities, 2012

AASHTO Guide for the Planning, Design, and Operation of Pedestrian Facilities,
2004

AASHTO Guide Specifications for Structural Design of Sound Barriers, 2002

AASHTO Highway Safety Design and Operations Guide, 1997

AASHTO LRFD Bridge Design Specification, 7th Edition, 2014

AASHTO M288 - Geotextile Specification for Highway Applications, September
2007

AASHTO M320 - Performance-Graded Asphalt Binder

AASHTO M323 - Superpave Volumetric Mix Design

AASHTO Manual for Condition Evaluation of Bridges, 2nd Edition, 2011

AASHTO Manual on Subsurface Investigations, 1st Edition, 1988

AASHTO R25 - Superpave Volumetric Design for Hot-Mix Asphalt

AASHTO Roadside Design Guide, 4th Edition 2011 with July 2015 Errata

AASHTO Roadway Lighting Design Guide, 2005

AASHTO Standard Specifications for Structural Supports for Highway Signs,

Luminaires and Traffic Signals, 3rd Edition for traffic signal structures
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4th Edition for sign structures (overhead, cantilever, and ground
mounted)

AASHTO Standard Specifications for Transportation Materials and Methods of
Sampling and Testing, 35th Edition, 2015

AASHTO T 194 - Standard Method of Test for Determination of Organic Matter
in Soils by Wet Combustion, 2008

AASHTO T 88 - Standard Method of Test for Particle Size Analysis of Soils

AASHTO/AWS D1.5M/D1.5: Bridge Welding Code, 2010

ACI ACI 318 - Building Code Requirements for Structural Concrete, 2011
ACOE HEC-RAS Software, Version 4.1.0

ADA Americans with Disabilities Act Accessibility Guidelines

ANSI ANSI A300 (Part 1) - American National Standard for Tree Care

Operations - Tree, Shrub and Other Woody Plant Management -
Standard Practices (Pruning), 2008

ANSI ANSI A300 (Part 2) - American National Standard for Tree Care
Operations - Tree, Shrub and Other Woody Plant Management -
Standard Practices (Soil Management), 2011

ANSI ANSI A300 (Part 3) - American National Standard for Tree Care
Operations - Tree, Shrub and Other Woody Plant Management -
Standard Practices (Supplemental Support Systems), 2013

ANSI ANSI Z133.1 - Safety Requirements, 2012

ANSI ANSI Z60.1 - American Standard for Nursery Stock, April 2014

ASTM Annual Books of ASTM Standards

ASTM D4694 - Standard Test Method for Deflections with a Falling-Weight-
Type Impulse Load Device, 2015

ASTM D6433 - Standard Practice for Roads and Parking Lots Pavement
Condition Index Surveys, 2011

ASTM E274 - Standard Test Method for Skid Resistance of Paved Surfaces
Using a Full-Scale Tire, 2011

ASTM E501 - Standard Specification for Standard Rib Tire for Pavement
Skid-Resistance Tests, 2008

ASTM E950 - Standard Test Method for Measuring the Longitudinal Profile

of Traveled Surfaces within an Accelerometer Established Inertial
Profiling Reference, 2009
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ASTM Standards in Building Codes, 2014
ATSSA Quality Guidelines for Temporary Traffic Control Devices and
Features, 2014
CFR Code of Federal Regulations (CFR)
COMAR Code of Maryland Regulations
COMAR COMAR 15.20.07 - Agricultural Operation Nutrient Management
Plan Requirements, 2000
County County Roadway Standards
DNR Article 5-103 - Reforestation
DNR COMAR 08.07.02 - Roadside Tree Care
DNR COMAR 08.19 - Forest Conservation
Dunnicliff Geotechnical Instrumentation for Monitoring Field Performance, 1986
FEMA 44 CFR Part 10 - Environmental Considerations, October 2011
FEMA 44 CFR Part 9 - Floodplain Management and Protection of Wetlands,
October 2011
FEMA Conditional Letter of Map Revision (CLOMR)
FHWA "Bridge Rails" Memorandum, August 1986 and updated May 1997
FHWA 23 CFR 940.11 - Project Implementation, April 2008
FHWA Durability of Geosynthetics for Highway Applications, January 2001
FHWA FHWA NHI-01-031 - Subsurface Investigations (Geotechnical Site
Characterization), 2001
FHWA FHWA-ED-88-053 Checklist and Guidelines for Review of
Geotechnical Reports and Preliminary Plans, 2003
FHWA FHWA-HI-97-013 - Design and Construction of Driven Pile
Foundations — VVolume I, 1997
FHWA FHWA-HI-97-014 - Design and Construction of Driven Pile
Foundations — Volume 11, 1997
FHWA FHWA-HI-98-034 - Geotechnical Instrumentation, 1998
FHWA FHWA-NHI-00-043 - Mechanically Stabilized Earth Walls and
Reinforced Soil Slopes Design and Construction Guidelines, 2000
FHWA FHWA-NHI-05-037 - Geotechnical Aspects of Pavements, 2006
FHWA FHWA-NHI-09-087 - Corrosion/Degradation of Soil Reinforcements

for Mechanically Stabilized Earth Walls and Reinforced Soil Slopes,
2009
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FHWA FHWA-NHI-10-016 - Drilled Shafts: Construction Procedures and
LRFD Design Methods, 2010

FHWA FHWA-RD-03-031 - Distress Identification Manual for the Long-
Term Pavement Performance Program, 2003

FHWA FHWA-SA-91-048 - Laterally Loaded Pile Analysis Program for the
Microcomputer, (COM624P) Version 2.0

FHWA FHWA-SA-94-035 The Osterberg Load Cell for Load Testing Drilled
Shafts and Driven Piles, 1994

FHWA FHWA-SA-97-070 - Micropile Design and Construction Guidelines,
2000

FHWA FHWA-SA-98-074 - DRIVEN 1.0 User's Manual: A Program for
Determining Ultimate Vertical Static Pile Capacity

FHWA FHWA-SA-98-086 - Ground Improvement Technical Summaries
Volume |

FHWA Geosynthetic Design and Construction Guidelines, 1998

FHWA Geotechnical Engineering Circular No. 1: Dynamic Compaction, 1995

FHWA Geotechnical Engineering Circular No. 2: Earth Retaining Systems,
1996

FHWA Geotechnical Engineering Circular No. 4: Ground Anchors and
Anchored Systems, 1999

FHWA Geotechnical Engineering Circular No. 5: Evaluation of Soil and Rock
Properties, 2002

FHWA Geotechnical Engineering Circular No. 6: Shallow Foundations, 2002

FHWA Geotechnical Engineering Circular No. 7: Soil Nail Walls, 2015

FHWA Geotechnical Engineering Circular No. 8: Design and Construction of
Continuous Flight Auger Piles, 2007

FHWA Ground Improvement Technical Summaries Volumes | and |1

FHWA Manual on Uniform Traffic Control Devices (MUTCD), 2009
including Revisions 1 and 2 May 2012

FHWA NCHRP Report 350 - Recommended Procedures for the Safety
Performance Evaluation of Highway Features, 2004

FHWA NCHRP Report 553 - Crashworthy Work Zone Traffic Control
Devices, 1998 and later interim revisions

FHWA NCHRP Report 672 - Roundabouts: An Informational Guide, 2nd
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Edition, 2010
FHWA Standard Highway Signs, 2004 Edition & 2012 Supplement
FHWA Traffic Noise Model, Version 2.5.
IEEE Guide for Concept of Operations Document, 2007
IEEE Guide for Developing System Requirements Specifications, 2009
IEEE Independent Verification and Validation
IEEE National Electric Safety Code, 2012
IES DG-5-94 Recommended Lighting for Walkways and Class 1
Bikeways, 1994
IES RP-19-01 Roadway Sign Lighting
IES RP-22-11, American National Standard for Tunnel Lighting, 2011
IES RP-8-00, American National Standard Practice for Roadway Lighting,
2000
ITE Manual of Transportation Engineering Studies, 2nd Edition, 2010
ITE Traffic Engineering Handbook, 7th Edition, December 2015
MDE 2000 Maryland Stormwater Design Manual, Appendix A,
Landscaping Guidance for Stormwater BMPs, May 2009 Revision
MDE 2000 Maryland Stormwater Design Manual, Volumes I and Il, May
2009 Revision
MDE 2011 Maryland Standards and Specifications for Soil Erosion and
Sediment Control
MDE Antidegradation Review Checklist
Major Linear Project Review Form
MDE Antidegradation Applicant Review Checklist
Enhanced Best Management Practices for Tier 2 Waters
MDE Accounting for Stormwater Wasteload Allocations and Impervious
Acres Treated - Guidance for National Pollutant Discharge
Elimination System, August 2014
MDE Clean Water Act Section 401, Water Quality Certification for MD 404
MDE COMAR 26.08.02 - Water Quality
MDE COMAR 26.08.02.10 - Water Quality Certification
MDE COMAR 26.17 - Water Management
MDE COMAR 26.17.01 - Erosion and Sediment Control
MDE COMAR 26.17.02 - Stormwater Management
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MDE COMAR 26.17.04 - Construction on Nontidal Waters and Floodplains
MDE Environmental Site Design Process & Computations, 2010
MDE Environmental Site Design Redevelopment Examples, 2010
MDE Guidelines for Construction on Nontidal Waters and Floodplains
MDE Maryland Erosion and Sediment Control Guidelines for State and
Federal Projects, Published January 1990, Revised January 2004

MDE Maryland Storm Water Design Manual, October 2000, Revised May
2009

MDE Maryland’s Waterway Construction Guidelines, Issued September
1999, Revised November 2000

MDE National Pollutant Discharge Elimination System General Permit for
Construction Activity, 2012

MDE National Pollutant Discharge Elimination System Municipal Separate
Storm Sewer System (MS4), Geodatabase Design and User’s Guide,
May 2017

MDE Nontidal Wetland and Waterway Construction Permit Application and
Authorization for MD 404

MDE Stormwater Design Guidance — Addressing Quantity Control
Requirements, 2012

MDE Stormwater Design Guidance — Submerged Gravel Wetland, 2012

MDE Maryland Stormwater Management and Erosion & Sediment Control
Guidelines for State and Federal Projects, February 2015

NEMA National Electrical Manufacturers Association Standards

NFPA 502: Standard for Road Tunnels, Bridges and Other Limited Access
Highways, 2014

NFPA 70: National Electrical Code, 2014

NFPA National Fire Protection Association

NRCS Pond Code MD-378, 2000

NTCIP National Transportation Communications for ITS Protocol

OSHA 29 CFR 1910 - Occupational Safety and Health Standards

OSHA 29 CFR 1926 - Safety and Health Regulations for Construction

MDOT SHA 2035 LOS Wiring Diagram — Design Forecast Volumes
MDOT SHA  ABSCOUR Program
MDOT SHA  Accessibility Policy and Guidelines for Pedestrian Facilities Along
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State Highways, 2010

MDOT SHA  Accessible Pedestrian Signals Design Guidelines

MDOT SHA  Advance Street Name Sign Policy and Guidelines, 2012

MDOT SHA  Alternative Headwater Channel and Outfall Crediting Protocol,
January 2018

MDOT SHA  Approved Propriertary Noise Barrier Systems, September 2009

MDOT SHA  Articulating Traffic Detector Mount (Plate ITS-21)

MDOT SHA  Bicycle Policy and Design Guidelines, January 2015

MDOT SHA  Book of Standards for Highways, Incidental Structures and Traffic
Control Applications

MDOT SHA  Design Request Form Instructions and Guidelines

MDOT SHA  DMS Signface Layouts: CCTV (Plate ITS-1)

MDOT SHA  Field Guide for Erosion and Sediment Control, May 2013

MDOT SHA  Flagger Policy at Signalized Intersections

MDOT SHA  Grass Channel Credit Paper

MDOT SHA  Guidance for the Use of Portable Changeable Message Signs (PCMS)
in Work Zones, September 2013

MDOT SHA  Guidance on Maintenance of Traffic Alternatives Analysis (MOTAA),
November 2016

MDOT SHA  Guidelines for Application of Rumple Strips and Rumple Stripes,
August 22, 2011, Revised August 7, 2014.

MDOT SHA  Guidelines for Preparing Stormwater Management Concept Reports,
April 2003

MDOT SHA  Guidelines for the Use of Dynamic Lane Merging Strategies,
November 2012

MDOT SHA  Guidelines for Traffic Barrier Placement and End Treatment Design,
March 2006

MDOT SHA  Guidelines for Traffic Barrier - Field Aid for Traffic Barrier
Installations, 2010

MDOT SHA  High Visibility Apparel Policy, 2007

MDOT SHA  Highway Design Policy and Procedure Manual

MDOT SHA  Highway Drainage Manual Design Guidelines, 2008

MDOT SHA  Highway Drainage Manual, December 1981 or as amended herein and
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any revisions thereof

MDOT SHA  Highway Hydraulic Division Stormwater Management Facility Safety
Policy for Design

MDOT SHA  Hinged CCTV Camera Pole Details (Plates ITS-18 to ITS-20)

MDOT SHA Integrated Vegetation Management Manual for Maryland Highways,
2005

MDOT SHA  Landscape Design Guide, December 2016

MDOT SHA  Lighting Guidelines, 2013

MDOT SHA  Line Striping Material Selection Policy

MDOT SHA  List of Qualified Detectable Warning Surface, 2017

MDOT SHA  List of Qualified Loop Sealants, 2006

MDOT SHA  List of Qualified Permanent Pavement Markings, 2006

MDOT SHA  List of Qualified Removable Preformed Pavement Marking Material
for Maintenance of Traffic, 2006

MDOT SHA  Manual for the Inspection of Highway Right of Way in Karst Areas

MDOT SHA  Maryland High Voltage Line Act

MDOT SHA  Maryland Manual on Uniform Traffic Control Devices (MD
MUTCD), 2011

MDOT SHA  Maryland Standard Sign Book

MDOT SHA  Maryland State Police Criteria for Use in Work Zones

MDOT SHA  Maryland Statewide ITS Architecture, December 2009

MDOT SHA  MSMT 563 — Operation of the Inertial Profiler, June 2012

MDOT SHA  NEMA Size 5 UPS Battery Cabinet Details (ITS-24 and ITS-25)

MDOT SHA  Office of Structures Guide for Completing Structure Inventory and
Appraisal Input Forms, June 2013

MDOT SHA  Office of Structures Manual on Hydrologic and Hydraulic Design,
January 2016

MDOT SHA  Office of Structures Policy and Procedure Manual (PPM) including
Draft PPMs included in the Appendix which shall be considered final
for this Contract

MDOT SHA  Office of Structures Structural Standards Manual, Volumes I and 11

MDOT SHA  Office of Traffic and Safety Approved Product List for Temporary
Traffic Control Devices and Miscellaneous ltems

MDOT SHA  Office of Traffic and Safety Capacity/Queuing Analysis Procedures
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for Intersections

MDOT SHA  OOTS TEDD Traffic Control Devices Design Manual, July 2017

MDOT SHA  Overhead DMS Structure and Access (Plates ITS-10 to ITS-16)

MDOT SHA  Pavement and Geotechnical Design Guide, June 2016

MDOT SHA  Pavement Marking Material Selection Guidelines, Revised January 2016

MDOT SHA  Pedestal DMS Access System (Plates ITS-2 to ITS-7)

MDOT SHA  Pedestal DMS Access System (Plates ITS-8 and ITS-9)

MDOT SHA  Policy for the Use of Temporary Traffic Barrier in Work Zones,
November 2008

MDOT SHA  Quality Assurance Toolkit Field Manual

MDOT SHA  Recommended Procedure for Determining Types of Left Turn Phasing

MDOT SHA  Roadway Delineation Policy

MDOT SHA  Roundabout Design Guidelines, October 2012

MDOT SHA  Roundabout Traffic Design Manual

MDOT SHA  Sediment and Stormwater Guidelines and Procedures for State
Highway Administration (November 24, 2015)

MDOT SHA  SHA Office of Structures Standards for Ground Mounted Concrete
Noise Barriers

MDOT SHA  SHA Stormwater Site Development Criteria - Review Guidelines,
2010

MDOT SHA  SHA-MSP InterAgency Work Zone Service Agreement, 2009

MDOT SHA  Special Provisions and Special Provision Inserts to the Standard
Specifications

MDOT SHA  Specifications for Consulting Engineer’s Services, Volume |1, Section
VIII, April 1986

MDOT SHA  Standard Office of Traffic and Safety Shelf Typicals

MDOT SHA  Standard Specifications for Construction and Materials, 2017

MDOT SHA  Standard Specifications for Subsurface Explorations, 2012

MDOT SHA  Storm Water Management Safety Policy

MDOT SHA  Stormwater Management Site Development Criteria

MDOT SHA  Stormwater Management, Erosion and Sediment Control and
Waterway Construction Permit Issues and Approaches

MDOT SHA  Stormwater NPDES Program - Standards Procedures Manual, 1981 or

as amended herein and any revisions thereof
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MDOT SHA  SWM Concept Report
MDOT SHA  Transportation Management Plans: Guidelines for Development,
Implementation and Evaluation, November 2006
MDOT SHA  Type 332/334 Cabinet Details (Plates ITS-22 and 1TS-23)
MDOT SHA  Type 332/334 Cabinet Foundation Detail (Plate ITS-17)
MDOT SHA  Utility Policy, Revised March 1998
MDOT SHA  V004-10 Surveyor
MDOT SHA  Work Zone Lane Closure Analysis Guidelines, November 2006
MDOT SHA  Work Zone Safety and Mobility Policy, 2006
MDOT SHA  Work Zone Safety Policy
MDOT SHA  Work Zone Safety Tool Box
MDOT SHA  Work Zones on 65/60 mph Roadways
MDOT SHA  Highway Noise Policy & Implementation Guidelines, Final, Effective
Date July 13, 2011 (Revised August 19, 2011)
MDOT SHA  Application of Hydrologic Methods in Maryland, September 2010
/MDE
MDOT SHA  Stormwater Management Process Agreements and Interpretations,
/MDE April 2003
MDOT SHA  Stormwater Quality Management Banking Agreement, June 2, 1992
/MDE and amended March 1, 1994 and August 2003
TRB Accessible Pedestrian Signals: Synthesis and Guide to Best Practices,
June 2007
TRB Highway Capacity Manual, 5th Edition, 2010
TRB TCRP Report 19 - Guidelines for the Location and Design of Bus
Stops, 1996
USACE Clean Water Act Section 404 Permit Application and Authorization
USDA The PLANTS Database (http://plants.usda.gov)
USDOT National ITS Architecture
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TC 3.09 ROADWAY PERFORMANCE SPECIFICATION
3.09.01 General

As needed to accomplish the project goals and/or Performance Requirements of this project, design
and construct roadways in accordance with the requirements of this specification, including
performance requirements, standards and references, design and construction criteria, and required
submittals.

This section is also intended to allow the flexibility to make Project changes that produce benefit
of savings to the Administration and Design-Builder without adversely affecting the essential
functions and characteristics of the Project in terms of safety, traffic operations, desired
appearance, durability, ease of maintenance, environmental protection, drainage, and other
permitted constraints.

3.09.02 Guidelines

Roadway design and construction shall be in accordance with this Roadway Performance
Specification and the relevant requirements of the Guidelines and References in TC 3.08.

3.09.03 Performance Requirements

Design and construct all roadways to meet the following performance requirements:

A. Meet or exceed all Maryland Department of Transportation State Highway
Administration, AASHTO and other roadway design and safety guidelines as
referenced in TC 3.08, outlined in these specifications, and in accordance with sound
engineering principles.

B. Accommodate traffic volumes and levels of service as outlined in Traffic Performance
Specification.

C. All Roadway components shall be constructed within the defined right of way and
easements.

3.09.04 Design and Construction Criteria

As needed to accomplish the project goals and/or Performance Requirements of this project the
Design-Builder shall design and construct all roadway geometrics including horizontal alignment,
vertical alignment, superelevation, cross slopes, lane widths, shoulder widths, medians, and clear
zone grading in accordance with the requirements of this section and the guidelines for roadway
design.

3.09.04.01 Design Criteria
The Design-Builder shall base the Roadway Design Criteria on the existing roadway conditions

and information in the Highway Location Reference (HLR). The design speed shall be at least 5
MPH

194 Addendum No. 1
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above the posted speed.

The presence of roadway lighting shall not reduce the requirements for vertical sight distance on
sag curves.

3.09.05

Typical Section

No changes to the typical section of the roadway are anticipated.

3.09.06

Cross Street Improvements

Cross street improvements are not anticipated.

3.09.07

Design Vehicle

The design vehicle for turning movements shall be appropriately based on the classification of
the roadway and shall be submitted to the Administration in writing for approval. Approval of the
design vehicle as appropriate shall be at the sole discretion of the Administration.

3.09.08

Roadside Barriers

Use of any type of roadside barrier shall be minimized to the extent practicable in favor of a clear

zone gr

aded typical section.

3.09.08.01 Traffic Barrier W-Beam

Existing roadside traffic barrier W-beam and end treatments within the project limits shall
be replaced in kind if warranted based on the proposed design.

Where new roadside barrier is warranted based on the proposed design and AASHTO or
other Guidelines, traffic barrier W-beam shall be used. Only galvanized steel traffic barrier
W-beam shall be used.

The number and type of end treatments shall be minimized to the extent practical.
Permanent Sand Filled Barrels will not be allowed. Traffic barrier end treatments shall
match the finish of the adjacent W-beam traffic barrier.

3.09.08.02 Median Traffic Barrier

Where median traffic barrier is warranted based on the proposed design and AASHTO or
other Guidelines only traffic barrier W-beam median barrier or 42” F-shape concrete
median barrier shall be used. Concrete median traffic barrier shall be installed at locations
where the median width is 16” 0” or less in the proposed condition.

6-12-2018
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Traffic barrier w-beam median barrier shall be galvanized steel.
Concrete barrier shall include two 3” diameter PVC conduits.

Permanent Sand Filled Barrels will not be allowed for end treatments. Traffic barrier end
treatments shall match the finish of the adjacent W- beam traffic barrier.

3.09.08.03  Single Face Concrete Traffic Barrier

Proposed use of single face concrete barrier will be subject to Administration approval and
is generally to be avoided. Flaring of the barrier such that it reduces the width of the
roadway including shoulder will not be permitted. Concrete barrier shall be 42” F-shape
and shall include two 3” diameter PVVC conduits.

3.09.08.04  Curb

Vertical curb will not be allowed on any roadway with a posted speed greater than 40 mph.
Asphalt curb will not be allowed.

3.09.09 Pedestrian and Bicycle Facilities

There are no new sidewalks proposed as part of this project. Sidewalk replacements shall meet
applicable standards, guidelines and requirements of this Request for Proposals.

Existing bicycle compatibility that is impacted by the project shall be replaced in kind.
Maintenance of existing bicycle compatibility during construction shall be per applicable
standards, guidelines and requirements of this Request for Proposals.

3.09.10 Access to SWM facilities

Maintenance vehicle access shall be provided to SWM and other facilities in accordance with
Planting and Landscape Architecture and Drainage Performance Specifications.

3.09.11 Planned Projects

It is the Design-Builder’s responsibility to coordinate with the Administration and local
government agencies to determine if there are any adjacent projects, planned projects or projects
that may be affected by the Design-Builder’s intended project. The Design-Builder shall
coordinate their efforts with those projects.

3.09.12 Construction Stakeout

Refer to SP — Section 107 — Construction Stakeout for Design-Build Projects.

3.09.13 Adjacent property Owner Coordination

6-12-2018
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The Design-Builder shall define right-of-way and easement lines of the Project for adjacent
property owners, promptly upon request. The Design-Builder shall reset any disturbed or
destroyed property corner(s) adjacent to the project upon request from the owner. The Design-
Builder shall provide fencing for any properties which has an existing fence disturbed by
construction. The Design-Builder shall reset the existing fence or provide black vinyl coated chain
link fence with privacy slats. The fence shall be reset or replaced on the same day it is taken down.
Once construction is complete, the existing fence which has been removed shall be reset or
replaced by the Design-Builder. Any existing fence damaged shall be replaced by the Design-
Builder in-kind with the new fence of the same material and aesthetics. Removal, relocation, or
replacement of an existing fence shall be coordinated with the owner of the fence and adjacent
property owners who may be affected by the fence construction. Every effort should be made to
accommodate the scheduling needs of the property owners during fence construction, including
those who have animals on the property.

3.09.14 Sight Distance at Intersections and Crossings

It is the Design-Build Teams responsibility to ensure adequate sight distance is provided on the
project. The Design-Build Team’s sight distance calculations shall be provided as part of any
Design-Build Team roadway plan submittals for all intersection, U-turn movements, and/or
crossings at no additional cost to the Administration. At a minimum Location/Description of
intersection or crossing type, design speed(s), AASHTO Case used, sight distance required and
sight distance provided for a car and for the design vehicle. Additional information on the Design-
Build Team’s sight distance calculations may be requested by the Administration at no additional
cost to the Administration.

6-12-2018
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TC3.10 PAVEMENT PERFORMANCE SPECIFICATION

3.10.01 General

Pavement design is not anticipated on this project. It is the responsibility of the Design-Build team
to maintain all existing roadways and paved facilities. Any damage to existing roadways or paved
facilities is the sole responsibility of the Design-Build Team and shall be remediated at no
additional cost to the Administration. Any pavement design for remediation shall be the
responsibility of the Design-Builder and done per applicable guidelines and standards for the
applicable owner agency and approved in writing by said agency prior to work progressing.

05-02-2016
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TC3.11 STRUCTURAL DESIGN PERFORMANCE SPECIFICATION

3.11.01 General

Design and construction of new small structures or bridge structures are not anticipated on
this project. It is the responsibility of the Design-Build team to maintain all existing
structures. Any damage to existing structures is the sole responsibility of the Design-Build
Team and shall be remediated at no additional cost to the Administration. All remediation
shall be done per applicable guidelines and standards for the applicable owner agency and
approved in writing by said agency prior to work progressing.

5/30/2018
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TC3.12 TRAFFIC PERFORMANCE SPECIFICATION

3.12.01 General

Design and construction of new traffic control devices (TCD) is not anticipated on this project. It
is the responsibility of the Design-Build team to maintain all existing traffic control devices. Any
damage to existing traffic control devices is the sole responsibility of the Design-Build Team and
shall be remediated at no additional cost to the Administration. All remediation shall be done per
applicable guidelines and standards for the applicable owner agency and approved in writing by
said agency prior to work progressing.

02-15-2016
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TC3.13 LANDSCAPE  AND REFORESTATION DESIGN  AND
CONSTRUCTION PERFORMANCE SPECIFICATIONS

3.13.01 General

The Design-Builder shall design, install, and establish, landscape plantings associated
with the project in accordance with this specification. It is the responsibility of the
Design-Builder to determine tree locations based on existing and proposed signs,
underground and overhead utility locations, AASHTO and Administration setback
requirements, adjacent land uses, and other site constraints.

This project requires the Design-Builder to have a Professional Landscape Architect
(PLA), licensed to practice in the State of Maryland, with at least 10 years of experience
related to highway corridor landscape design and construction. The PLA will address the
functional and aesthetic needs of the project, in collaboration with all other disciplines for
the Project. This includes the preparation and implementation of design responses to
project commitments. The PLA shall understand MDOT SHA'’s context sensitive solutions
process as outlined in the MDOT SHA Landscape Design Guide (LDG); be knowledgeable
of vegetation native to each of the physiographic regions of Maryland; be experienced in
the requirements of the Maryland Forest Conservation Act, the Maryland Reforestation
Law and Maryland Roadside Tree Law; be experienced in MDE and MDOT SHA
requirements for stormwater management and associated plantings, be familiar with best
practices for repair of vegetated slopes, and be knowledgeable about the LDG and the
Landscape Chapter of MDOT SHA’s Highway Construction Cost Estimating Manual
(Estimating Manual).

3.13.02 Guidelines and References

Design and construction of landscape and reforestation plantings shall be in accordance
with this Landscape and Reforestation Design Performance Specification and the relevant
requirements of the Guidel