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SPECIAL PROVISIONS INSERT
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GENERAL PROVISIONS
GP-SECTION 8
PROSECUTION AND PROGRESS
 TC " SPI – GP - 8.07 Suspension of Work" 
59
DELETE: GP-8.07 SUSPENSION OF WORK in its entirety.


INSERT: The following.
GP-8.07 SUSPENSION OF WORK
On Administration Contracts, in addition to GP 8.07 Suspension of Work, TC 4.04 Suspension of Work shall apply.
(a) The procurement officer unilaterally may order the Contractor in writing to suspend, delay, or interrupt all or any part of the work for a period of time as he may determine to be appropriate for the convenience of the State.
(b) If the performance of all or any part of the work is for an unreasonable period of time, suspended, delayed, or interrupted by an act of the procurement officer in the administration of this contract, or by his failure to act within the time specified in this contract (or if no time is specified, within a reasonable time), an adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily caused by an unreasonable suspension, delay, or interruption and the contract modified in writing accordingly. However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent (1) that performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or negligence of the Contractor or (2) for which an equitable adjustment is provided for excluded under any provision of this contract.
(c) No claim under this clause shall be allowed:
(1) For any costs incurred more than 20 days before the Contractor shall have notified the procurement officer in writing of the act or failure to act involved (but this requirement shall not apply as to a claim resulting from a suspension order), and
(2) Unless the claim, in an amount stated, is asserted in writing as soon as practicable after the termination of a suspension, delay, or interruption, but not later than the date of final payment under the contract.
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