Q Maryland Inspection Report

U.S. Department of Transportation
Federal Highway Administration

DIVISION REPORT NO. DATE OF INSPECTION | DATE OF REPORT STATE # BA4625280
Maryland 1 5/19/15 5/27/15 FEDERAL # AC-NHPP-G-695-
6(371)N

DATE CONTRACT STARTED COMPLETION DATE OWNER ACCEPTANCE DATE COUNTY
11/4/2013 6/1/2016 N/A Baltimore
CONTRACT TIME TIME EXTENSIONS TIME ELAPSED TIME ELAPSED
940 CD N/A 561 CD 59.36%

DBE GOAL TRAINING POSITIONS

0

CONTRACT AMOUNT FUNDS EXPENDED NO. OF CHANGE ORDERS AMOUNT OF CHANGE ORDERS
$22,422,000.00 45.66% 5 $88,830.77

PROJECT TITLE AND LOCATION
I-695 bridge replacement over Milford Mill Road

FHWA INSPECTOR(S) IN COMPANY WITH

Blair Jones, Area Engineer-FHWA Sumalka Wegodapola- SHA RCE, District 4

PROJECT ENGINEER/MANAGER CONTRACTOR

Kirit Patel-Project Engineer, SHA American Infrastructure-MD Inc. (Allan Myers)

PROGRESS OF WORK  Unsatisfactoryd Satisfactory X QUALITY OF WORK  UnsatisfactoryO Satisfactory X
[OProcess Review/Product Evaluation [ Inspection In-Depth X Progress OFinal CFinal Acceptance

Project Scope:

The 1-695 bridge replacement over Milford Mill Road is a project that includes total replacement
of the Inner Loop and Outer Loop bridges that carry I-695 over Milford Mill Road. The project also
includes road widening, drainage upgrades, retaining walls, noise barriers, curb& gutter and sidewalks,
sign structures, milling and overlay, lighting, safety enhancements, and beautification. The project will
improve ride quality, increase roadway capacity and safety, enhance sidewalk areas including ADA
compliance, and add landscaping features.

Purpose of Inspection:
The purpose of this visit was to assess the overall progress of work.
Project Status:

e Recent Work Completed:
O Retaining walls for stage 2 IL bridge approaches
0 Concrete deck for stage 2 IL bridge

e Work in Progress/Construction Activities Observed:
0 Retaining walls and backfill for stage 2 OL bridge approaches
0 Noise barrier caisson drilling and reinforced concrete backfill
0 Drainage work
0 Preparations for stage 2 OL deck pour
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e Upcoming Work:
0 Excavation, embankment, grading for stage 2 OL approaches
0 Stage 2 OL bridge deck and parapet pours
O Drainage work
o Work Zone Safety: No issues found. All drop-offs and other hazards were located behind
temporary barricades inside the work zones.
e Maintenance of Traffic: No major issues found. Some of the delineators on the temporary
barricades need to be replaced.

Inspection Observations:

1. The following documentation was reviewed at the day of the inspection:
a. OJT documentation

b. E&S reports

c. Job permits

d. Latest CPM update
e. MOT reports

f. Liability insurance policy
2. MMS material clearance is currently 100%.
3. Some of the E&S controls seem to need cleaning or repairing. Kirit has already directed the
Contractor to do so as soon as possible.
4. Several of the delineators on the temporary barriers were missing. Kirit informed me that
vandalism has been an ongoing issue with these and other project items.
5. Many of the required jobsite posters were missing.

Photos/Figures:

o

I-695 stage 2 IL bridge looking South Caissons for IL Noise Barrier looking North
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1-695 stage 2 OL approach looking South Underneath |-695 stage 2 IL bridge looking North

Findings and Recommendations:

Overall, the project progress appears to be in accordance with the Contract Plans and Specifications.
The work that has been completed looks acceptable and the work is progressing as scheduled.

MOT looked good today; continue to stay on Contractor about following TCP as it is best for everyone’s
safety.

E&S controls looked mostly adequate, with some repair or cleaning needed for a few areas. Continue to
monitor the controls and notify the Contractor when repairs are needed.

Please replace missing delineators on the temporary barricade when possible.
Have the contractor display all required job posters as soon as possible.

As this is a Project of Division Interest (PoDlI) in which FHWA indicated its involvement in all project
actions, Change Orders will require FHWA approval per 23 CFR 635.120. Letting FHWA know about any
issues that may lead to a change order in advance will decrease the amount of time necessary to review
and approve the COs.

CC:

Bruce Cain —SHA Area Engineer, District 4
Sumalka Wegodapola — SHA RCE

Jitesh Parikh - FHWA Project Delivery Team Leader
Lourdes Castaneda — FHWA Project Delivery Acting Team Leader
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FHWA Maryvland Division - Construction Inspection Checklist

Fener_AC-NWPP-G -645 -6(GETON / BA 1625290

County: Bu H'\Mar&

Type of construction: dee  Replaemend

Scope of the project: br-d % leectmen vebemt A v
retal mM wallg  m6ice baceiecs, wer-a\vuO( qud(zua“cﬁ S\ Ay '5-l'ruo+vff/a‘.
rma ] - OVC/(ﬁV \~AL\\L|V\(A ; land&cuvew\‘\] J

NTP Jj.é‘:ll_}ﬁ_
Date of Inspection 5/ /\S

Preconstruction Meeting A/30/13
Schedule Approved v/ 6/\Y
Updated Schedule w\g 3/13/1%

% Complete 45.(6 T,
Completion date S/t /16

% Time Expired 54.56 9.
Award Amount 3 22 422,000,00

Current Contract Estimate #1384 10, 296 ,886. 46

SHA Employee: Name__ K& I 2% Tite. PE

FHWA Employee: Name Bloi— TOY\&S Title Acea Ew:}\‘mf'

Name Title




Section/

CONSTRUCTION ACTIVITIES/ QUESTIONS
that can be observed may include the following:

Area

Work Zone Traffic Control

Traffic Control Plan (TCP)

Traffic control devices installed in accordance with Traffic Control Plan?

Nes

Traffic control devices are clean and well maintained?

Yes

Is the overall traffic control set up effective?
Wag on j45ue with mq Wt lane 1L Guev<s but DistH trake progosed o wrreckion
thot wag umplenented ond het alleviated the iisve

Are drivers prowded adequate information?

\\/tﬁ, w it dhe, Loctechion in PL'AO('

Travel way is well delineated?

Yes

If changes have been made, are they appropriate and have they been approved by SHA?

Change ar sfzcs{wd by Dist y -ka&?«, (ontador rquested excephion Yor

barcles on Fhet W

Are changes to the TCP documented?
Yes

F Speed Reduction
Is advance notice of speed reduction effective?

N/A

Is traveling speed higher or lower than work zone speed limit? Much higher?

Na ; but 6 speed camera 1 anside 4o ewforce posted 5?‘“‘ bt

Lane Closure

Is advance notice of lane closure effective?

Yesq

Are long queues or delays experienced in work zone?
Trsve in TL right lane now resolued, no ot delay

n Temporary Concrete Barrier

Are temporary concrete barrier segments properly pinned?

Yes

Are end treatment installed or ‘clear zone established'?

Yes




Are delineators properly placed on barrier for channelization {color, spacing)?

F&W oMy, M:qﬂ}l\ﬁ) - K‘f‘;* 4&:4 VM&(A“SM ;'S gy\ﬁo}nﬁ |‘{Suc

Construction Signing (Must followed TCF, used standard type, etc.)}

Are advance construction zone signs in place?

Yes

Are conflicting permanent signs properly treated (masked, turned and/or removed)?

Yes

Have temporary signs been removed or covered when not needed?

Yes

Are construction signs and devices visible day and night?

Yes

Satisfactory condition (clean, readable, no wearftear/wrinkling/bowing)

Y-e,ﬁ

H Traffic Control Devices (Must use standard devices, adequate sight distance, correct indication/display,
efc.)

Are arrowboards properly located?

Ybﬂ

Are changeable message signs properly placed and do they give a clear message?

Yes

Use of temporary impact attenuation devices (properly installed/located)?

Yes

Pavement Marking (Look for proper alignment, correct skip size/space, standard markings, efc.)

Are all old conflicting pavement markings properly removed?

Nes

Roadside (Pavernent drop-off must be in compliance with standards or special provisions.)

Are vertical drop-offs properly marked?

N/A

Could existing drop-offs be eliminated or mitigated?

N/A

MOT Ratings

Maintenance of traffic is reviewed daily by project personnel?
Yes

Follow-ups on findings are made? Field corrections documented?

Yes y iMMd!\“*e K Cotred 1004 ina /IOR.;
MOT Rating: 6




CPM (Baseline, Updates)

Has the baseline schedule been approved and/or updated?

Yes and yes

Contract Change Orders (CO’s)

To date, how many CO's have been issued for this project? What are the related
issues? 5 hapaye ocders o |<d was to Add m-‘ﬁu‘nj Mumg . 20d odded Nibntion

mv\i‘voﬁnﬁ due o o5 ident t.om?\a.wl'j, 3rd added end Mrestincd cepuir and a\')r\}nl%nz) )
W wad €44 perally | Shh ras sdores dras (,{e.cm-v-o) t landscaping Plc‘nh‘nﬁs

Were there any CO's that might cause an environmental issue?

‘fos,bu% Lell sate 4eope ok &u\s‘h/\r? ?erm:-h and wud weothin LOD

Were all CO's within the intent of the original scope of the work?

Yes

Did any CO’s include work outside the project limits?

No

Was a proprietary item added?

No

Did any CO’s include non-eligible work (e.g.: routine maintenance)? If yes, how were
the items funded?

Yes - s¥orn deain olu.n:m) y storm event clecavp shown a3 40 %, NUPP
Sondedin (0 {3 - follsww up with Lourdes, then T O

K

Job Site Posters

Are the Federal posters posted for every worker to see at, or near, the contractor’s office at
the construction site, or at the contractors’ central gathering point for workers?

Poster(s) to observe:
Equal Opportunity is the Law (OF CCR 1420)

m/ Contractor's EEO policy statement

E/Letter appointing contractor's EEQ officer for project

d Notice - Federal Aid Projects (FHWA 1022)




[0 wage Rate Information (FHWA 1495)

E{ Notice to Employees (WH 1321)

[0 Actual wage rates

4
—_—> [0 Job Safety & Health Protection (OSHA 3165)
—> O Emergency phone numbers
—+= O Your Rights - Federal Minimum Wage (WH 1088)
— _3 O Notice to Workers with Disabilities Paid at Special Minimum Wages (WH 1284)

E/Your Rights under the Family and Medical Leave Act of 1993 (WH 1420)

E/ Notice: Employee Polygraph Protection Act (WH 1462}

E(Water guality related information (Example: NPDES Notice of Intent)

Federal Training Requirements

Are training requirements included in the contract?

Yes

What was the contract OJT goal?
|

What is the contract's OJT goal?

N

Is there documentation to show that the contractor and/or subcontractors are meeting the
apprenticeship (training) goal?

Lare {iaished P 7 i Proepiess 5 yes e &oovmzwk,c‘

Prompt Payment

Are the subcontractor prompt payment requirements in the contract? Are they being
followed?

Yes cnd yes

Are there complaints by DBE or subcontractors?

No

Safety

Is there any injury/fatal/non-fatal accidents reported within the construction zone?

Yes, early 20 dhete was a r»‘ﬁ'ﬁ": shouldeclosucc an T L dor demporaey muld

1P

and G ?G'{ﬁhv) drudk with < ?\ouJ Wt dlae kﬂft"%f}l bereter which Hhen s+ru¢';

ané !tvuec‘ &~ laloof‘et‘ Auj \l“ 2 ouoc,\(!u'\‘b{ b)’ Coyvbmd“’f V""H\ "‘JV"‘% \C\,{' LFI‘L)‘C

end Vol rctc:mi-‘\‘) vda"




Environmental Commitments

Are there environmental commitments on the project?

O«\y TOY cesded hlong

If there are environmental commitments on the project, is there an action plan to work with
the Contractor to commit to these requirements?

Conkradoc haschided by TOY resteict ions

Is the construction project adhering to the mitigation requirements in the environmental
document? How?

Conwkradkor M%Vo‘-‘btzcl and was ,,]n:.v&d anextension £or TOY, fonished
bofore exbengion expired

Are water quality control, erosion control, dust control, pollution controls on material sites,
batch plants and equipment being addressed?

Yes

Permits
‘e permi rove ST 67%#711 -
AMEQ ts\(a)p%[\’g? Waker Rﬂap?ﬁphw}:u‘aﬂ ’Z{’}.—'/u.l
NPDES \0/?%/\”) Weblond  6/743
pevised V1V /1S EvS Conbml 6/24/13

Erosion and Sediment Control Plan

Is the E&S plans approved? Date?

Yes but Ofn‘ﬁ\““\ “PPW""&/""'“'\P“‘ P\ﬁﬂi ot | 4w Lleld or\\cz =

Lollow vp on Bhss
Was it before construction started?

Yes

How are the E&S plans being monitored?
Weeldy {aspections, any changes submiHed fapproved by MDE via

00C-6d -gorm

Are Erosion & Sediment Control weekly reports on file? E&S Rating: A
k"\‘)_" F “’}""«-ll. + M DE hotdown but co rrechions wiere vkuJc)

Erosion and sediment control devices are installed properly and are well maintained?

Yes, mostly - feu problem arec.d

Contract specific environmental requirements are in compliance?

Yes

Environmental permits are available onsite?

Yes




Utility/ROW

Are there any current utility/ROW delay(s)?
No

Are relocations adequate?

Nes
h Public Notification

Have news release notices been sent out notifying the public of construction activities
taking place? yoo \IMS onsite and Dighich v HQ PR qebs | week notice
foc P\qu() achividies

Liability Insurance

Is the company insured? Coverage dates?
Yes , 0\/\?/\’6 - p\"é‘acv\"\t
What does it includes?

General Liab, l;‘l'y. Ao, Umbeella, \Worker's Comp

Progress of Work:
dee c\‘\'l'dxc,[f\(A {\'-?ijr ‘g\’Ovv\ P€
Reviewed:
O Plans & Specifications d Permits
& OJT O Project Schedule
O Accident Reports O Project Diary/Inspector’s Daily reports
E/Change Orders El/ MOT

E(Erosion and Sediment Control |
O O
O
(|

a
O




n Notes

M%"? ot M:\'Corcl M.l Gu?mvﬁ 1:&”5 Tf‘c-;’ sn Mtcd M
Rd f‘-'c,‘k’l' '\ZX‘E 1o ‘yﬁldc)a ‘C)r‘ 5/5“?/15 visi]

?rocjmé.s mjm\s ace last Tquck\/ o{: each \M()n"“« osked Wiott

Yo Lorvmrd w4 invite

ﬂ Follow-up

T wneed 4o Provic]re PC ot maderale —Q;r“ job Poﬂ-f,fs

Dscwssion with disheld and oOC Pefswm' n%cloc{
Lor LS Pfans on dhisoand obler Projtd's

Ceep on Contratdor doc MOT snd E+S contls

MGt (\“CLV\G\V\ 8




BA4625280

Replacement of Bridge on 1-695 at Milfrod Mill Rd. in Baltimore
County

General summary:
A} - Contract Value: $ 22,422,000.00

B) - Contractor: American Infrastructure-MD Inc.

C) - Advertised: June 25, 2013

D) - Bid Opening: Aug. 08, 2013

E) - Notice of Award: Sept. 05, 2013

F} - Pre. Con. Meeting: Sept. 30, 2013

G) - Notice To Proceed: On or before Nov. 04, 2013 (Issued on Dt: 09/30/2013)
H) - Original Time: Date: June 01, 2016 {940 days)

1) - MDE permit# 11-SF-0368 (Sept. 27, 2013)

J) - Red Line #1: 11/04/°13; RL#2: 06/20/'14; RL#3: 11/07/14.
K} - Change Order: $ 88,830.77

L) - Current Contract cost: S 22,465,830.77

M) - DBE Goal: 16.0 %

N) - Trainee: 4 (four)

0) - % ge Time Complete: 59.36 %

P) - % ge Work Complete: 45.66 %

(Q)- Partnering Average Rating: 2.7
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ACORD
V .

CERTIFICATE OF LIABILITY INSURANCE

AMERINF-01

DATE (MWDD/YYYY)
91212013

BELOW.
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

certificate holder in lieu of such endorsement(s},

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. if SUBROGATION IS WAIVED, subject to
the terms and conditlons of the policy, certaln pelicies may require an endorsement. A statement on this certificate does not confer rights to the

PRODUGER (215) 567-6300] kane~._James H. Bonner
Tho Sraham Company :(216) 567-6300 5294 TR nox: 216-525-0234
1 Penn Square West. . BONNER_Unit@grahamco.com
Philadslphia, PA 19102 INSURER{S) AFFORDING COVERAGE NAIC #
msurer A :Liberty Mutual Fire Insurance Company 23035
INSURED  Amnerican Infrastructurs - MD, Inc. dibla American surer g :Starr Indemnity & Liabillty Company 38318
Infrastructure msurer ¢ :Liberty Insurance Corporation 42404
2014 Belair Road  RSURER S S
Fallston, MD 21047- MESURERD
INSURERE :
INSURERF :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER!

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TQ THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. UMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

M TYPE OF INSURANCE INSR] POLICY NUMBER mm LTS
| GENERAL LIABILITY EACH OCCURRENCE $ 2,000,000,
A | X | coMMERGCIAL GENERAL LIABILITY TB2631510067022 1213172042 | 12/31/2013 | prewi occurence) | $ 300,000
| cLaMs-MADE OCCUR MED EXP (Any cneperson) | $ 10,0004
| X |XCU Coverage PERSONAL BADVINJURY 1% 2,000,00
] GENERAL AGGREGATE s 4,000,000
GENT. AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGG | § 4,000,000
| Jeouor [Xx158% [ luwc s
AUTOMOBILE LIABILITY T 2,000,000
A | X | any aumo IAS2631510087032 12/31/2012 | 12/31/2013 | BODILY INJURY (Perparaon) | §
: ALL OWNED SCHEDWLED BODILY INJURY (Por occident | $
[ - R [:
s
| |umsrELLALAB | X | occuR EACH OCCURRENCE s 10,000,000
B (X | EXCESSUAB CLAIMS-MADE ISISCCCIL01694312 12/31/2012 | 12/31/2013 | AGGREGATE $ 10,000,00
[pEn || ReTENTION S 5
WORKERS COMPENSATION X | WG STAT G
AND EMPLOYERS' LIABILITY YIN __Lﬁu.&ns ER
C | ANY PROPRIETORP, rUA783D510067012 1213172012 { 1213112013 | g.1. EACH ACCIDENT $ 1,000,00
OFFICERMEMBER EXCLUDED? NIA
(f"' : dm'““""’ EL DISEASE - EA EMPLOYEH § 1,000,000]
'né&mp'non osmmmmns below EL DISEASE - POLICY LIMIY | § 1,000,000]

Al-WMD Job #1325152

work performed by the Named Insured.

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES [Attach ACORD 101, Additional Remarks Schedule, i more space 16 regutived)

RE: Replacement of Bridge No. 031400 on 1-685 over Milford Mill Road in Baltimore Co., MD
State Highway Administration Is added as an Additional Insured on the General Liabifity Policy if required by written contract with respect to

Hanover, MD 21076-

I

CERTIFICATE HOLDER CANGELLATION
SHOULD ANY OF THE ABOVE DESCRIBED POLIGIES BE CANCELLED BEFORE
State Highway Administration THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
7450 Traffic Drive ACCORDANCE WITH THE POLICY PROVISIONS.

ACORD 26 (2010/05)
On 72-1-13 enfor

AN ot uh . T

The ACORD name and logo are registered marks of ACORD
mele SHI0 Tee.

# fm:crgkaw. a{f&,

VW 7 B e A



STATE HIGHWAY ADMINISTRATION

SUBJECT: CONTRACT NO. BA4625280 DATE: September 26, 2013

Attached is a Certificate of Insurance provided by the Contractor in connection with the subject
contract.

CONTRACTOR CONTRACT DURATION
American Infrastructure-MD, Inc. 05/31/2016

D/B/A American Infrastructure

INSURANCE COMPANY INSURANCE AGENT

Liberty Mutual Fire Insurance Co. The Graham Company

Starr Indemnity & Liability Company James Bonner & William Graham IV
Liberty Insurance Corporation 215-567-6300 x5294
RESPONSE

Please be advised that the named insurance carrier (v ) is { } is not licensed to do business in the
State of Maryland. Unless otherwise noted, the Certificite of Insurance appears to be satisfactory.

COMMENT OR IRREGULARITY .
| 1 auga W

Teresa VankKirk, Chief
Contracts Award Team

Cc: Jesse Free
File



AMERINF-01 REED

P X MIBDYYYYY)
ACORD"  CERTIFICATE OF LIABILITY INSURANCE "tso014

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

{MPORTANT: If the certificate holder Is an ADDITIONAL INSURED, the policy(ies} must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and condifions of the policy, certain policies may require an endorsement. A statoement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement{s).

;;:"Dg“-ﬁ: c (215) 567-6300] Sahe-' James H. Bonner o
e Graham Company -
The Graham Building ‘E&E&m’ (215) 567-6300 5294 | AVC, teo): 215-525-0234
1 Penn Square West : BONNER_Unit@grahamco.com
Philadelphia, PA 19102 INSURER({S) AFFORDING COVERAGE NAIC #
wsurer 4 : Liberty Mutual Fire Insurance Company 23035
INSURED American Infrastructure - MD, Inc. d/b/a American wsurer 8 : Starr Indemnity & Liability Company 38318
Infrastructura .Lib n 42404
2014 Belair Road WNSURER C erty Insurance Corporatio
Fallston, MD 21047- INSURERD :
INSURER E 1
INSURERF :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

L TYPE OF INSURANCE MSR|WVD POLICYNUMBER | (MWDOIYYYY) | (MIVDDIYYYY) LBATS
GENERAL LIABILITY EACH OCCURRENGE $ 2,000,000
1 DAMAGE TO RENTE
A | X | cOMMERCIAL GENERAL LIABILITY [TB2631510067024 12/31/2014 | 12/31/2015 | premises (Ea W?Oﬂul s 300,000
| cLamsmaDE @ OCCUR MED EXP {Any ona person) | $ 10,000
| X | Contractual Liability PERSONAL & AOVINJURY | 2,000,000
| X |XCU Coverage GENERAL AGGREGATE $ 4,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGG | 3 4,000,000
- leouey [ X1%8% [ ]ioc 3
AUTOMOBILE l.lABlLITY CE2MBINED SINGLE LIMIT R z’m’wo
A [X]anravro AS2631510067034 1213112014 | 12/34/2015 | BODILY INJURY (Per person) | $
] 1)
Auros ™ %ﬁ Bole: F:::umr {Per acddent)| 3
 PROPERTY DAMAGE
|| mreED AUTOS AUTOB  (PER ACCIDEND) h
s
| | UMBRELLAUAB | X | occur EACH OCCURRENGE s 10,000,000
B | X |excess uas CLAIMS-MADE 1000021455 1213172014 | 12{3112015 | AGGREGATE $ 10,000,000
pep | | RETENTIONS s
WORKERS COMPENSATION WG STATU. oTH-
Amswwm-msm N _x.j_may_umrrsl tﬁR
C | ANY PROPRIETORPAR WA763D510067014 12/31/2014 | 1213112015 | £ EACH ACCIDENT $ 1,000,000
OF FICERAEMBER Excs.uosm NiA
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEH] 3 1,000,000|
I yes, describe und ol
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | § 1,000,00

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach AGORD 101, Additional Remarka Scheduls, If move spaca Is requirsd)
A-MD Job #1325152

RE: Replacement of Bridge No. 031400 on 1-695 over Milford Miit Road in Baltimore Co., MD

State Highway Administration is added as an Additional Insured on the General Liabllity Policy If required by written contract with respect to
work performed by the Named Insured.

CERTIFICATE HOLDER CANCELLATION
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
5 - THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
?Et:;lrlagf?i:vgicgministratmn ACCORDANGE WITH THE POLICY PROVISIONS.
Hanover, MD 21076-
AUTHORIZED REPRESENTATIVE

. . o

® 1988-2610 ACORD CORPORATION. Ail rights reserved.
ACORD 25 (2010/05) The ACORD name and logo are registered marks of ACORD




STANDARD INSPECTION FORM FOR MARYLAND DEPARTMENT OF THE ENVIRONMENT
GENERAL PERMIT FOR STORMWATER ASSOCIATED WITH CONSTRUCTION ACTIVITY

General Information
Project Name i-695 OVER MILFORD MILL
Permittee SHA DIST 4
Permit Number 11-SF-0368 Date of Inspection | 5.14-1S
Start Time 10: 20 4y End Time 1 tof1.

Inspector’s Name(s)

Responsible Personnel Certification # . ]
(required under Part IV.C.1) ‘1“]&9/ Jushn Sm‘“'\

Inspector’s Contact Information Hio i) 1624

Date Earth Disturbance Began

Describe present phase of construction %/efearing/Grubbmg [ ] Rough Grading [] Infrastructure |_] Demolition
Building/Construction [ ] Final Grading [] Fina! Stabilization
Notes:

Type of Inspection (check all that apply):
Weekly routine ] Pre-storm event [ During storm event [ Post-storm event [] Due to a discharge of
significant amounts of sediment [_] Monthly for stabilized areas; list phases/lots stabilized:

/
Has there been a storm event since the last inspection? [ ]| Yes [V No
If yes, provide:
Storm Start Date & Time:
Storm Duration (hrs): .
Approximate Amount of Precipitation (in):

: Permit Coverage and Plans
Subject Status' | Corrective Action Needed and Notes Date Corrected
1 | Was an NOI submitted for all AYes
disturbed acres? ONp

2 | Is the permittee listed above still in @Yes
control of permitted activities at the ONo
site? (If no, submit a Transfer of
Authorization form to MDE via

ePermits)
3 | Do the approved plans reflect current | @¥es
site conditions? UNo
4 | Are the approved E&S and SWM EVes
plans maintained at the site? ONe
5 | Have the E&S or SWM plan Qy,
approvals expired? Bﬁ;s

5 | Are the NOI, permit documents, and | Yes
all inspection reports and ONo
enforcement actions on file at the site,
and a notice of permit coverage

posted?
6 | Is the site permanently stabilized, Eﬂa%es
temporary erosion and sediment 0

controls are removed or set to be
removed, and stormwater discharges
from construction activity are
eliminated?




Permit Coverage and Plans

4 &
Subject : Status | Corrective Action Needed and Notes ‘Date Corrected

7 If #6 is Yes, has a Notice of QYes
Termination been submitted to MDE? | WdNo

2 | Are all discharges composed entirely | OYes
of stormwater or as authorized by the | UNo

Is there evidence of the discharge of
significant amounts of sediment to surface
waters, or conveyance systems leading to
surface waters?

If “yes” is checked above, have all OYes
applicable notification requirements in Part | No
IV.B of the General Permit been met?

A discharge of significant amounts of sediment may be indicated by (but is not limited to) observations of the following. Note
whether any are observed during this inspection:

1 Earth slides or mud flows OYes
dNo
2 Concentrated flows of stormwater QOYes

such as rills, rivulets or channels that | ONo
cause erosion when such flows are
not filtered, settled or otherwise
treated to remove sediment

3 Turbid flows of stormwater that are OYes

not filtered, settled or otherwise QNo
treated to reduce turbidity
4 | Deposits of sediment at the QYes

construction site in areas that drain to | No
unprotected stormwater inlets or
catch basins that discharge directly to
surface waters

5 Deposits of sediment from the OYes
construction site on public or private | No
streets outside of the permitted
construction activity

6 | Deposits of sediment from the QYes
construction site on any adjacent ONo
property outside of the permitted
construction activity

7 | Discharges from the construction site | QYes
to municipal conveyances, curbs and | WNo
gutters, or streams running through or
along the site where visual
observations show that the discharges
differ from ambient conditions in
terms of turbidity so as to indicate
significant amounts of sediment
present in them




souenua uo dnpjing
oN[ J10§ ‘IN0YIEY 10J O3 -

T2 s P 5 @ 3)S ZW\ I soAR | OND SSAM 35URIUS UOHOTLOSUO))

dnp{ing JuawWIipas
*s1e3) ‘sded Joy yoayD -

c@ w \ oONDY | PoSNIOND uonosiond

T Sprned AUA %@ 2o P\ Stis| SeAM | ONO SSAR 19[Ur UTRIp ULIO)S
| !

wwvﬁ pas 10N SOYNIP VOISIAALP

AD | OND) SSAR | pue ‘s ‘Swep Y9UD

= dnp{inq jusuipas pue

‘sxe9) pue sded ‘suoddns

pue saxels ‘ul Sureoy
Fuipnjour uole[eisul

) ’ Y oNE | pesnoND Jodoid 103 Yooy -
Sa)im voIudf Mﬁw& S X! PP S| soxp | OND SPAR 20U9) I[IS
- ¢SdNE

Jefluns 1o slalireq

s pejoatodd ("2

‘53013 2UNIB ‘SPUBR[I2M
‘swieans “39) seale

%)
o

< =
58

OND) SPAR 99IN0SaJ [BIMJBU 1Y
- S[onuod

19130 10 20U} YIS
pesf1oNQ | “uonezi|iqels Jo3 }oayd -
ON[ SPAR uonoatord afidy2018

1
e
a

@ENa)LoT10°L19T
iMm J2UEpI0ddE Ul -

ONFl S2AN uonezijIqels jusueuudd

& o
5%
a

I o =t MOXNG)LO'T0°L1'9T
TR Y&
) A h it mmu._m oN[ ()1M 20UBPIOIIE Ul ~
wonpR SE AN SRy a1 vatt| SOAR | ONM SSA uonezipiqes Areroduay,
e A \m_ NE D !

3
g% (moraq
paojduo) m E papuul Y2242 0} ST
UOHLI0) (pajeysut 24 you ynq sus(d Aq pasjnbaa sqiNd Aue 3jom) ‘= m. spajuawiad PAPUIWWOIIL IULOS)
aeq : SIJON PUE PapIaN UONPIY ANRII0D ..S_ua.o.oﬂ = & ~WL/PAAIBIEIT ANanas/JINE

SJINE




OND
ssAD | ONE SPAD (12Q) | 91
Jpan1onuod Ajradosd
(Surisiemap “Iajem
0 ysem “8'9) saBreyssip
bar Wfé -2, MhE) YV mipES DN Suwa mumw OND) SOAR ISTRMULIO)S-UOU 31V | ST
’ T S ZJ9A0D J3pun 10 JpIsul
P3103S SJUBUILLEINOD
0 JayemuLIo)s [enusod
MQNM ON[ SPAR afe e S[eLISRW ATV | I
e J[eliorel snotIaja[ap
Jaypo Kue 1o ‘syesj ‘s|ids
JO 321} SB3JB 20UBUSJUIRW
pue ‘Suiues|o
o “gurjeny yuswdinba
A0 | OND S9AR pue S[OIYaA Y | €1
~ {paurejuew
pue ‘poyell ABI[D
‘s]qe|TeAE {91910U00
. ON| ‘oooms “uied 3'3)
%,JBA st3 A w& \vn“ v\_n .“.‘50 Ysym vﬁoxu:eQ XE 3 &M ON[ SCAM) sanjioey moysem axy | Z1
- P isisjem ooe)ms
01 o31eyosip JuaAdld
. oN! 0) PAUIRIUOD SEaJe
LD@W?SP W w:& o sy ! Nd 59 &M ONDO SoAM | Hom woy senn/ysen sy | 11
< - JUSUILPaS
MWB pesn 1IONQ “Uo1S019 I0J HIYD -
A0 | ONO) SOAR uonoajosd [[eJng | 01
- saImanys J)IN0
Iadoud ‘uoisors ‘dnp[ing
wwveg pasn 10ND WSWIPas 10] Hoo -
AD | OND SeAR sdenysuiseq Jusunpag | 6
—/ :
g
= wm (nopq
pajerdwo)y ] & = PIPRIDUL YIIYD 03 SUIIH
1013331107 (patIeIsu] 194 10u ynq susjd £q pasnbos sNE AuE ajou) 2 m. sparuomad PAPUSWOI3:4 AWOS) *
TN | 5310A] PUR PAPIIN UOIIDY AIIALIO)) woneyo’y = -w/payEIsuf ANane/JINE

SdINI




00C60 07/01/2011
CD 07220.300.01
STATE HIGHWAY ADMINISTRATION
EROSION AND SEDIMENT CONTROL FIELD INVESTIGATION REPORT

DISTRICT: 4 cOUNTY: Bglkimoce  conTRACTNO: BA%25280

DATE & TIME OF INSPECTION: May 14 2015
PROJECT DESCRIPTION: _ T- 645 Y/L « O/ .

Page 1 of 4

CONTRACTOR: flmecican Tnlmsterhore / Allan dy«s.

NOI/PERMIT #_j1-$¢- 036
INSPECTORS NAME AND GC CERTIFICATION # #9001 Joshin Sm:h.,

SITE STATUS: EEURRENTLY ACTIVE [] CURRENTLY INACTIVE

PHASE OF CONSTRUCTION [] CLEAR & GRUB [] GRADING [JFINAL STABILIZATION
[J AS-BUILTS SUBMITED [] NOT SUBMITED

SITE CONDITION: [ ] COMPLIANCE ErﬁLEIEDs CORRECTIONS [] NON-COMPLIANCE

REASON FOR INSPECTION: [\ WEEKLY INVESTIGATION [] PRE-STORM [] POST-STORM (] OTHER

STORM EVENT SINCE LAST REPORT [] YES [JNO

DATE & TIME DURATION _ =~ AMOUNT _
1. IS PROJECT IN SCOPE? * If No, Project is automatically in non-compliance. Y | N | NA
* 1.1 Have all appropriate permits and approvals been obtained (SHA/Contractor)? M| O
* 1.2 Are specified LOD, wetlands, buffers, jurisdictional waters, floodplains and/or tree protection areas =glm
demarcated and disturbed areas contained within the LOD (active work areas)?
* 1.3 Isthe project in conformance with the E&S plan, schedules and contract documents? 7] [
1.3.1 Are sediment controls in place prior to disturbing areas of intended control? |1
1.32  Are controls removed with MDE approval? plane bave been vemoped. [ [1] 07 | E
1.4 Have all changes been approved to date including stream crossings/diversions? Iczinl s
1.5 Have approved changes been implemented? W_lj—" a
1.6 Are the ESCM duties in compliance with specification 308.03.03 O T O
1.7 Are stockpiles/staging/waste areas approved? gl g
1.8 Is grading limited to maximum grading unit? 0] LB
1.9 _Are roadways clear of sediment? D—W O
NPDES - The following question are also applicable when the project has 1 acre or more of disturbance "
1.16 Is trash collected and placed in a covered dumpster? (W] L [
1.11 _Are washout facilities (concrete, paint, etc.) clearly marked, maintained and wash water properly contained? [l
1.12__ Are fuel containers and vehicle maintenance areas free of spills, leaks or any other deleterious material? ﬁ_ ]
1.13  Are materials that are potential stormwater contaminants stored inside or under cover? ﬂ_
1.14  Is there evidence of the discharge of significant amounts of sediment (See definitions below) to surface waters, ool O
or conveyance systems leading to surface waters?
1.15 Have required notifications (to MDE) been complied with? (Triggering Event, Upset, Bypass) mEEEEn

Definition of significant amount of sediment A discharge of significant amounts of sediment may be indicated by (but is not limited to)

observations of the following. Note whether any are observed during this inspection:

1. Earth slides or mud flows

2. Concentrated flows of stormwater such as rills, rivulets or channels that cause erosion when such flows are not filtered, settled or otherwise

treated to remove sediment
3. Turbid flows of stormwater that are not filtered, settled or otherwise treated to reduce turbidity

4. Deposits of sediment at the construction site in areas that drain to unprotected stormwater inlets or catch basins that discharge directly to

surface waters

5. Deposits of sediment from the construction site on public or private streets outside of the permitied construction activity

6. Deposits of sediment from the construction site on any adjacent property outside of the permitted construction activity
# 7. Discharges from the construction site to municipal conveyances,

curbs and gutters, or streams running through or along the site where

visual observations show that the discharges differ from ambient conditions in terms of turbidity so as to indicate significant amounts of

sediment present in them

Project Engineer / Inspector: W DATE: _5-/d-18~

ORIGINAL: Project Engmeery cc: District Engineer Contractor
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CD 07220.300.01
2. ARE CONTROLS PROPERLY 3. ARE CONTROLS PROPERLY
INSTALLED? MAINTAINED?
é’ N | N/A 2.1 Water handling 3.1 Y g N/A
2.1.1. Earth Dikes 3.1.1. | |
T%‘ 2.12, Temporary Swales 312, MO O
Icdi=l 2.13. Perimeter Dike/Swales 313 O O
MO O 2.14. Diversion Fence 3.14. AT g
O[OT6 2.1.5. Asphalt Berm 3.15. oo g
o 2.2 Grade Stabilization Structures 3.2 =
1 2.2.1. Pipe Slope Drains 3.2.1. W] ]
MiOlrQ 222, Rip-rap Inflow Protection 3232 ool o {-
A O710 2.23. Gabion Inflow Protection 3.2.3, ojglr ol-
M O] 2.24. Stone Check Dams 3.24. glglr g
2.3 Sediment Trapping Devices 3.3
A0 O 231 Sediment Traps 3.3.1. O _%_ ]
% mENE 2.3.2. Sediment Basins 332, %_ O
guglm) 233 Stone Outlet Structures 333, a0
Icdiniln 234 Gabion Outlet Structure 334 o(glro
24 Dewatering Practices 3.4
U107 O 2.4.1. Remgvable Pumping Station 3.4.1. | %_ L]
Olglag 2.4.2. Sump Pits 3.4.2. ] ]
Ecdiniln] 243 Portable Sediment Tanks 343, O & 0O
MOrg 2.44. Dewatering Bags 3.4.4. O™ O
P 2.5 Filtering Practices 3.5
[ %_J% 2.5.1, Silt Fence 3.5.1, ] _%_ %
2.5.2, Super Silt Fence 3.5.2,
{% E 253. Inlet Protection 3.53. 010l 0
| z [ 2.54. Straw Bale Dike 3.54.
MO0 2.5.5. Filter Log 3.55. %‘% %
[ 7] 2.56. Filter Berm 3.5.6. O O
Conm 2.6 Land Grading and Structural Stabilization 3.6 = O
1 2.6.1. Stabilized Construction Entrance 3.6.1. [
Moo 2.6.2. Reck Outlet Protection 3.6.2. Ol 0J
r o 2.7 Miscellaneous Practices 3.7 -
W] 2.7.1. Temp. Access Waterway Crossing 3.7.1. L a
O % ] 2.7.2. Dust Control 3.7.2. O L]
% % ] 2,73 Onsite Concrete Washout Area 3.7.3. & O
LD— 2.7.4. Maintenance of Stream Flow 3.74. gigl o
2.8 Special Features 3.8
Oi1gla 2.8.1. 3.8.1. gl 0O
Orolrg 2.8.2. 3.8.2. O O
Oolol 0 2.8.3. 3.83. gy o
ololo 2.84. 3.8.4. Oar g
4. 1S STABILIZATION PROVIDED IN ACCORDANCE WITH THE CONTRACT DOCUMENTS? LY [ NTwaA
4.1 _ Is stabilization provided as specified?
4.1.1. Temporary mulch MIO7] O
4.1.2. Temporary seed E"_%_ 0
4.1.3. Permanent seed OO
4.1.4. Stabilization matting 01
4.1.5. Sod H_ ] |?
4.1.6. Stone I=llcd
4.1.7. Other O ]
4.2 Ts stabilization provided in the specified time frame?
4.2,1 Same day stabilization ]
4.2.2. 24 hour stabilization inl E
4.2.3. 72 hours stabilization ] % O
4.2.4_7-14 day stabilization O {5
4.2.5 Other mEI=lEE
4.3 Is incremental stabilization provided during construction? O™ 0
4.4 s the stabilization performing as specified? =g % E
4.5 Is vegetation being established?
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Item No. | Corrective action needed and notes: Date Correction

Completed:




